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NOTICE INVITING REQUEST FOR QUALIFICATION-CUM-REQUEST FOR PROPOSAL 

 
Bihar Integrated Manufacturing City Gaya Limited (BIMCGL) 

             NATIONAL COMPETITIVE BIDDING (NCB) 

  
Ref No: BIMCGL/RFQ/PMNC/01/2024-2025 

REQUEST FOR QUALIFICATION (RFQ)-CUM-REQUEST FOR PROPOSAL 
(RFP) FOR SELECTION OF PROGRAMME MANAGER FOR NEW CITIES 

(PMNC) TO ACT AS A CONSULTANT FOR INTEGRATED MANUFACTURING 
CLUSTER (IMC) GAYA (1670.22Acre)  IN BIHAR UNDER AMRITSAR-

KOLKATA INDUSTRIAL CORRIDOR (AKIC) PROJECT 
 

The Government of India is developing AKIC Project along the alignment of proposed Multi-modal 
High Axle Load Eastern Dedicated Freight Corridor between Amritsar and Kolkata, covering a 

length of 1839 kms. Integrated Manufacturing Cluster (IMC) is proposed at Dobhi, Gaya, in the 
state of Bihar under AKIC Project. Bihar Integrated Manufacturing City Gaya Limited 
(BIMCGL), a Special Purpose Vehicle has been incorporated with equity contribution from 
the National Industrial Corridor Development Corporation Ltd (NICDC) and Bihar 
Industrial Area Development Authority (BIADA) for development of Industrial Node in 
Bihar. IMC Gaya is planned over an area of about 1670 Acres. 
 
BIMCGL invites “RFQ-cum-RFP” from interested bidders for Programme Manager for 
New Cities (PMNC) for Integrated Manufacturing Cluster (IMC) in Dobhi, Gaya, 
Bihar under Amritsar-Kolkata Industrial Corridor (AKIC) Project”. The salient 
features of the project, eligibility criteria and prescribed formats for submission can be 
accessed from RFQ-cum-RFP document uploaded from Bihar e-procurement Portal https:// 
eproc2.bihar.gov.in/EPSV2Web/).  

Sl.No. Particular Details 
1 Date of issue of RFQ 07/02/2025 
2 Start Date and Time of downloading of RFQ 13/02/2025, 10:00 AM IST 
3 Date & Time of pre-bid meeting & submission 

of queries 
24/02/2025, 3:00 PM IST 

4 Date of publication of pre-bid queries response 01/03/2025 
5 Last Date and Time of submission of RFQ 

(online) 
15/03/2025, 3:00 PM IST 

6 Last Date and Time of submission of physical 
documents 

18/03/2025, 3:00 PM IST 

7 Address where Bidders have to sent physical 
documents 

1st Floor, Udyog Bhawan, East 
Gandhi Maidan-800004, Patna 

8 Date & Time of opening of Technical Bid 18/03/2025, 3:30 PM IST   
9 Date & Time of opening of Financial Bid Will be informed later 
10 Bid Validity 120 Days 
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Interested applicants are requested to submit their online responses to the RFQ-cum- RFP at 
hƩps:// eproc2.bihar.gov.in on or before 3:00 PM (IST), 28/02/2025. The RFQ-cum-RFP 
submissions will necessarily have to be accompanied by a Non-refundable processing fee of 
INR 25000 (Indian Rupees Twenty-five thousand only) and GST @18% in favour of “SPV”, 
payable at Patna, India.  

 
Date: 07/02/2025                                                                                                                   CEO & MD 
Place: Patna                                                                                                                             BIMCGL 

 
 
 

Bihar Integrated Manufacturing City Gaya Limited (BIMCGL) 
Address: Udyog Bhawan, 1st Floor, Udyog Bhawan, East Gandhi Maidan, Patna – 800 004. 
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DISCLAIMER 
 

1. This RfQ-cum-RfP is neither an agreement nor an offer by the Bihar Integrated Manufacturing 
City Gaya Limited (“BIMCGL”) to any of the prospective applicants or any other persons. The 
purpose of this RfQ-cum-RfP is to provide information to any interested Applicants that may be 
useful to them in the formulation of their proposal pursuant to this RfQ-cum-RfP. 
 

2. Neither BIMCGL nor its employees or associated agencies make any representations or 
warranties as to the accuracy, adequacy, correctness, reliability or completeness of any 
assessment, assumption, statement or information in this RfQ-cum-RfP, and it is not possible for 
BIMCGL to consider the particular needs of each Applicant who reads or uses this RfQ-cum-
RfP. This RfQ-cum-RfP includes statements which reflect various assumptions and assessments 
arrived at by BIMCGL in relation to the assignment. Such assumptions, assessments and 
statements do not purport to contain all the information that each Applicant may require. Each 
prospective Applicant should conduct its own due diligence, investigations and analyses and 
check the accuracy, adequacy, correctness, reliability and completeness of the information 
provided in this RfQ-cum-RfP and obtain independent advice from appropriate sources. 
 

3. Neither BIMCGL nor its employees or associated agencies will have any liability to any 
prospective Applicant or any other person under any laws (including without limitation the law 
of contract, tort), the principles of equity, restitution or unjust enrichment or otherwise for any 
loss, cost, expense or damage which may arise from or be incurred or suffered in connection with 
anything contained in this RfQ-cum-RfP, any matter deemed to form part of this RfQ-cum-RfP, 
the award of the Assignment, the information and any other information supplied by or on behalf 
of BIMCGL or their employees, any associated agencies or otherwise arising in any way from 
the selection process for the Assignment. BIMCGL will also not be liable in any manner, whether 
resulting from negligence or otherwise, however caused arising from reliance by any Applicant 
upon any statements contained in this RfQ-cum-RfP. 
 

4. BIMCGL will not be responsible for any delay in receiving the proposals. The issuance of this 
RfQ-cum-RfP does not imply that BIMCGL is bound to select or appoint an Applicant, as the 
case may be, for the Assignment, and BIMCGL reserves the right to accept/reject any or all of 
proposals submitted in response to this RfQ-cum-RfP at any stage without assigning any reasons 
whatsoever. BIMCGL also reserves the right to withhold or withdraw the process at any stage 
with intimation to all who submitted their proposals. BIMCGL reserves the right to issue another 
EOI/ RFP for the same or similar Assignment before the award of the contract. BIMCGL would 
have no liability to the affected Applicants(s) or any obligation to inform them of the grounds for 
such action(s). 
 

5. The information given is not an exhaustive account of statutory requirements and should not be 
regarded as a complete or authoritative statement of law. Neither BIMCGL nor its employees or 
associated agencies accept any responsibility for the accuracy or otherwise for any interpretation 
or opinion on the law expressed herein. 
 

6. BIMCGL reserves the right to change/ modify/ amend any or all provisions of this RfQ-cum-
RfP. Such changes/ modifications/ amendments to the RfQ-cum-RfP will be made available on 
the Government e Marketplace & website of BIMCGL and will be deemed to be a part of the 
RfQ-cum-RfP. 

 



        
    RFQ –cum- RFP for PROGRAMME MANAGER FOR NEW CITIES (PMNC) FOR INTEGRATED MANUFACTURING CLUSTER 

(IMC) GAYA IN BIHAR, UNDER THE AMRITSAR-KOLKATA INDUSTRIAL CORRIDOR (AKIC) PROJECT 
 

                                                    

  

Bihar Integrated Manufacturing City Gaya Limited (BIMCGL) 5 

  

7. The RfQ-cum-RfP, ensuing communications, and contracts shall determine the legal and 
commercial relationship between the Applicant(s) and BIMCGL. No other Government or 
BIMCGL’s document/ guidelines/ manuals, including its procurement manual (for internal and 
official use of its officers), notwithstanding any mention thereof in the RfQ-cum-RfP, shall have 
any locus-standi in such a relationship. Therefore, such documents/ guidelines/ Manuals shall not 
be admissible in legal or dispute resolution or grievance redressal proceedings.  
 

8. Information contained in the RfQ-cum-RfP or subsequently provided to the applicant(s) is on the 
terms and conditions set out in the RfQ-cum-RfP.  
 

9. Each applicant’s procurement of this RfQ-cum-RfP constitutes its agreement to, and acceptance 
of, the terms set forth in this disclaimer. By acceptance of this RfQ-cum-RfP, the recipient agrees 
that this RfQ-cum-RfP and any information herewith supersedes any other documents(s) or 
earlier information, if any, in relation to the subject matter hereto. 
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Section 1: Letter of Invitation 
Patna, Bihar 
Date: 07th February 2025 

 
1 Background: 
 
1.1 The National Industrial Corridor Development Programme (“NICDP”) is a central sector scheme 

intended to create greenfield industrial smart cities/clusters of global standards. These industrial 
cities/clusters are built “ahead of demand” with ‘plug-n-play’ infrastructure & ICT enabled 
utilities, walk to work culture facilitating manufacturing investments. These projects are 
developed in partnership with State Governments. Government of India provides funds as equity 
and/or debt for trunk infrastructure development, and States provide land as their equity 
contribution. 

1.2 Further, the Bihar Integrated Manufacturing City Gaya Limited (BIMCGL) a special purpose 
company has been incorporated between the Government of India and Government of Bihar to 
establish, promote, and facilitate the development of Amritsar-Kolkata Industrial Corridor 
(AKIC) Project. 

1.3 Bihar Integrated Manufacturing City Gaya Limited (BIMCGL) – (the “Client”) wishes to engage 
a consultant to obtain Programme Management Services for the Integrated Manufacturing Cluster 
(IMC) Gaya being developed under the AKIC Project (the “Assignment”).  

1.4 To effectively manage and monitor the progress of the project, the engagement of a Programme 
Manager for New Cities (PMNC) has been deemed essential by BIMCGL. The PMNC will be 
responsible for monitoring the overall execution of the project, ensuring alignment and 
coordination between various stakeholders including EPC contractor which have been previously 
appointed as well as which will be appointed for the project to ensure adequate monitoring, 
coordination and the overall execution of the project. 

1.5 With the aforesaid background, BIMCGL invites proposals from reputed & eligible applicants 
for the Assignment entitled “Programme Manager For New Cities (PMNC) for Infrastructure 
Development of Integrated Manufacturing Cluster (IMC) Gaya in Bihar Under Amritsar-
Kolkata Industrial Corridor (AKIC) Project”. 

2 Critical Data Sheet: 
 

2.1 Interested Applicants may download the RfQ-cum-RfP online from the following websites: Bihar 
e-procurement Portal http://eproc2.bihar.gov.in   

2.2 Some important dates for this RfQ-cum-RfP process are as follows:  

Sl.No. Particular Details 
1 Date of issue of RFQ 07/02/2025 
2 Start Date and Time of downloading of RFQ 13/02/2025, 10:00 AM IST 
3 Date & Time of pre-bid meeting & submission 

of queries 
24/02/2025, 3:00 PM IST 

4 Date of publication of pre-bid queries response 01/03/2025 
5 Last Date and Time of submission of RFQ 15/03/2025, 3:00 PM IST 
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(online) 
6 Last Date and Time of submission of physical 

documents 
18/03/2025, 3:00 PM IST 

7 Address where Bidders have to sent physical 
documents 

1st Floor, Udyog Bhawan, East 
Gandhi Maidan-800004, Patna 

8 Date & Time of opening of Technical Bid 18/03/2025, 3:30 PM IST   
9 Date & Time of opening of Financial Bid Will be informed later 
10 Bid Validity 120 Days 

 
3 Objective: The objective of this RfQ-cum-RfP is to engage a Programme Manager for New Cities 

(PMNC) for the effective development, management, monitoring, and reporting of the (IMC) Gaya 
in Bihar, under the Amritsar-Kolkata Industrial corridor (AKIC)  project. The PMNC will be 
responsible for monitoring the overall execution of the project, ensuring alignment and 
coordination between various stakeholders including EPC contractor, which have been previously 
appointed as well as which will be appointed to ensure adequate monitoring, coordination and the 
overall execution of the respective projects. 
The detailed Terms of Reference shall be as described in Section 6 (Terms of Reference) of this 
RfQ-cum-RfP. 

 
4 Contents of the RfQ-cum-RfP: 

 

Section 1 
Section 2 

– 
– 

Letter of Invitation 
Instructions to Consultants 

Section 3 – Data Sheet 
Section 4 – Technical Bid – Standard Forms 
Section 5 – Financial Bid – Standard Forms 
Section 6 – Terms of Reference 
Section 7 – Standard Form of Contract 
Appendices – Other relevant information, forms and formats 

 
5 Clarifications: All clarifications/ corrigenda/ addenda will be published only on the Official 

Websites mentioned above.  
Yours sincerely, 

 
 

CEO & MD,  
Bihar Integrated Manufacturing  

City Gaya Limited (BIMCGL) 
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Section 2: Instructions to Applicants 
1. Background  

 
1.1 The National Industrial Corridor Development Programme (“NICDP”) is a central sector 

scheme intended to create greenfield industrial smart cities/clusters of global standards. These 
industrial cities/clusters are built “ahead of demand” with ‘plug-n-play’ infrastructure & ICT 
enabled utilities, walk to work culture facilitating manufacturing investments. These projects 
are developed in partnership with State Governments. Government of India provides funds as 
equity and/or debt for trunk infrastructure development, and States provide land as their equity 
contribution. 
 

1.2 Further, Bihar Integrated Manufacturing City Gaya Limited (BIMCGL), a Special Purpose 
Vehicle, which is a 50:50 JV between NICDIT (GOI) and BIADA, (GoB)  has been set up for 
implementation of the IMC Gaya Project. Whereas, NICDC has been mandated to act as a 
project development company which undertakes various pre-feasibility, feasibility, master 
planning and engineering studies for developing greenfield industrial smart cities. NICDC also 
functions as the Knowledge Partner to all Project SPVs, State Government agencies and the 
Central Government for the implementation of the NICDP. 

 
1.3 To effectively manage and monitor the progress of the IMC Gaya project under the AKIC, the 

engagement of a Programme Manager for New Cities (PMNC) has been deemed essential by 
BIMCGL. The PMNC will be responsible for monitoring the overall execution of the project, 
ensuring alignment and coordination between various stakeholders including EPC contractor, 
which have been previously appointed as well as which will be appointed for the project to 
ensure adequate monitoring, coordination and the overall execution of the project. 

 
1.4 With the aforesaid background, BIMCGL invites proposals from reputed & eligible Applicants 

in 2 (two) cover systems (Cover I: Pre-qualification Proposal & Technical Bid and Cover II: 
Financial Bid) for the Assignment entitled “Engagement of consultant to act as a Programme 
Manager For New Cities (PMNC) for Infrastructure Development of Integrated Manufacturing 
Cluster (IMC) in Gaya in Bihar Under Amritsar-Kolkata Industrial Corridor (AKIC) Project”. 

 
2. The RfQ-cum-RfP 

 
2.1 Basic Tender Details  

 
This ‘RfQ-cum-RfP’ details the terms and conditions for entering a contract for delivery of the 
consultancy services (hereinafter called “the Services”) described in Section 6 (Terms of 
Reference).  
 
2.2 General  

 
2.2.1 The Client named in Section 3 (Data Sheet) will select a consulting firm/organization (the 

“Consultant”) in accordance with the method of selection specified in Section 3 (Data Sheet). 
Applicants shall be deemed to have understood and agreed that no explanation or justification 
for any aspect of the Selection Process will be given by the Client and that the Client's decisions 
are without any right of appeal whatsoever. 
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2.2.2 The description of the Assignment has been mentioned in Section 3 (Data Sheet). Further, the 
detailed scope of the Assignment has been described in Section 6 (Terms of Reference).  

 
2.2.3 The Applicants are invited to submit Pre-Qualification, Technical and Financial Proposals 

(collectively, the “Proposal”), as specified in this RfQ-cum-RfP, for the appointment of 
Programme Manager for New Cities (PMNC)required to be performed as per the Assignment. 
The Proposal shall be submitted as per the forms given in relevant sections herewith. Upon 
selection, the Applicant shall be required to enter into a contract with the Client in the form 
specified in this RfQ-cum-RfP (the “Contract”). 

 
2.2.4 The term “Applicant” refers to a single entity or the group of entities (“Consortium”) coming 

together to submit the Proposal. The Proposal will form the basis for the Contract signing 
between the Client and the selected Applicant. The selected Applicant shall provide services 
for Programme Manager for New Cities (PMNC) in accordance with Section 6 (Terms of 
Reference). 

 
2.2.5 The Applicants are encouraged to submit their respective Proposals after visiting the office of 

the Client, and ascertain for themselves the availability of documents and other data with the 
Client, Applicable Law and regulations or any other matter considered relevant by the 
Applicant. The Applicants should familiarize themselves with local conditions and take them 
into account while preparing their Proposals. 

 
2.2.6 The Client will timely provide, at no cost to the Applicants, the inputs, facilities, relevant 

project data and reports related to the project, available with the Client, for preparation of the 
Proposals by the Applicants. However, for avoidance of doubt, it is hereby clarified that the 
aforesaid data/ information provided under the RfQ-cum-RfP or such other data/ information 
that may be provided under the RfQ-cum-RfP, is only indicative and solely for the purposes of 
rendering assistance to the Applicants towards preparation of their Proposals. The Applicants 
are hereby advised to undertake their own due diligence (to their complete satisfaction) before 
placing reliance on any such data/information furnished or to be provided later by the Client 
and/ or any of their associated agencies. 

 
2.3 Conflict of Interest  
 
2.3.1 The Client requires that the selected Applicant/Consultant provides professional, objective, and 

impartial advice and at all times hold the Client's interests' paramount at all times, and shall not 
try to get benefits beyond the legitimate payments and credentials in the Contract.  

 
2.3.2 The Consultant should strictly avoid conflicts with other assignments or its own interests, and 

act without any consideration for future work.  
 
2.3.3 The selected Applicant/Consultant shall not accept or engage in any assignment that may place 

it in a position of not being able to carry out the assignment in the best interests of the Client 
and the Project. The Applicants must disclose to the Client in Form 4A ‘Pre-Qualification 
Proposal Submission Form’ and Form 4H ‘Technical Proposal Submission Form’ any actual 
or potential conflict that impacts its capacity to serve the best interest of the Client. Failure to 
disclose such situations shall be treated as a violation of the Code of Integrity (Refer Clause 13 
below) and shall attract penalties mentioned therein. Proposals found to have a conflict of 
interest shall be rejected as non-responsive.  
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2.3.4 Without limitation on the generality of the preceding, an Applicant/Consultant in this 

Procurement Process shall be considered to have a conflict of interest if the Consultant 
(“Conflict of Interest”):  

 
1 Conflicting Associations: 

 
(a) directly or indirectly controls, is controlled by or is under common control with 

another Applicant; or  
 

(b) receives or has received any direct or indirect subsidy/ financial stake from 
another Applicant; or  
 

(c) has the same correspondence address or same legal representative/ agent as 
another Applicant for purposes of this proposal;  
 

(d) has a relationship with another Applicant, directly or through common third 
parties, that puts it in a position to have access to information about or influence 
the Proposal of another Applicant or influence the decisions of the Client 
regarding this Selection Process. 

 
2 Unfair Competitive Advantage and Conflicting Activities: had (or any of its 

Affiliates) been engaged by the Client to provide goods, works, or services for a 
project, shall be disqualified from providing consulting services resulting from or 
directly related to those goods, works, or services.  
 

3 Conflicting Assignments: would (including its experts and sub-consultants) or any of 
its Affiliates) be or are providing consultancy services in any another assignment that, 
by its nature, may conflict with this Assignment. 
 

4 Commissions and Gratuities: The Applicant(s) shall disclose any commissions or fees 
that may have been paid or are to be paid to agents, representatives, or commission 
agents concerning the Selection Process or execution and performance of the 
resulting Contract. The information disclosed must include the name and address of 
the agent, representative, or commission agent, the amount and currency, and the 
purpose of the commission or fee. 
 

5 Conflicting Relationships: has close business/ family relationship with a staff of the 
Client who are/ would be directly/ indirectly involved in any of the following 
activities: 

 
(a) Preparation of the RfQ-cum-RfP and/or Terms of Reference of the Selection 

Process; and/or  
 

(b) Evaluation of Proposals or award of Contract, and/or  
 

(c) Implementation/ supervision of the resulting Contract. 
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2.3.5 Notwithstanding any provision to the contrary contained in Clause 2.3.4 above, the prior 
engagement of an Applicant by the Client for any consulting assignment of a similar nature 
shall not, in and of itself, be deemed to constitute a Conflict of Interest. However, such 
Applicant shall be obligated to fully disclose any such prior engagement with the Client, as 
specified under Form 4S. The Client reserves the exclusive right to determine, in its sole and 
absolute discretion, whether such prior engagement constitutes a Conflict of Interest, and the 
Client’s decision in this regard shall be final and binding upon the Applicant. 

 
2.4 Dispute Resolution 

 
2.4.1 This RfQ-cum-RfP and the rights and obligations of the Parties and any dispute arising under 

or relating thereto (whether in contract, tort or otherwise) shall be governed by and construed 
in accordance with the laws of India. 

 
2.4.2 The Parties shall submit to the exclusive jurisdiction of the courts in Patna, India. 
 

2.5 Proposal Validity  
 
2.5.1 The Proposal shall be valid for a period of not less than 120 (One Hundred and Twenty) days 

from the Proposal Due Date (the “PDD”). A Proposal valid for a shorter period shall be rejected 
as non-responsive. In case the day up to which the Proposals are to remain valid falls on/ 
subsequently declared a holiday or closed day for the Client, the Proposal validity shall 
automatically be deemed to be extended up to the next working day. 

 
2.5.2 In exceptional circumstances, before the expiry of the original time limit, the Client may request 

the Applicants to extend the validity period for a specified additional period. The request and 
the Consultants’ responses shall be made in writing or electronically. 

 
2.5.3 The Applicants have the right to refuse to extend the validity of its Proposal, in which case such 

Proposal shall not be further evaluated, and the Client shall be required to return the Bid 
Security of such Applicant.  

 
2.5.4 If the Applicant agrees to extend the validity of its Proposal, it shall be done without any change 

in the original Proposal and with the confirmation of the availability of the Key Personnel.  
 
2.5.5 If any Key Personnel (“Original Key Personnel”) become unavailable for the extended 

validity period, the Applicant shall seek permission to substitute the Original Key Personnel 
with another Key Personnel (“Substitute Key Personnel”). The Applicant shall provide 
adequate written justification and evidence to the Client with the substitution request. In such 
case, the Substitute Key Personnel shall have equal or better qualifications and experience than 
Original Key Personnel. The technical evaluation score, however, shall remain based on the 
evaluation of the curriculum vitae of the Original Key Expert.  

 
2.5.6 If the Applicant fails to provide a Substitute Key Personnel with equal or better qualifications, 

or if the provided reasons for the replacement or justification are unacceptable to the Client, 
such Proposal shall be rejected. 

 
2.6 Brief description of the Selection Process:  
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2.6.1 The Client has adopted a 3 (three) stage (collectively, the “Selection Process”) for the 
evaluation of the Proposals.  

 
2.6.2 The Proposals shall comprise of three parts namely the Pre-Qualification, Technical Proposal, 

and Financial Proposal. The Pre-Qualification and Technical Proposal shall be submitted 
separately in Cover I. Financial Proposal shall be submitted separately in Cover II.  

 
2.6.3 The submissions for Pre-Qualification shall be evaluated first as specified in this RfQ-cum-RfP 

(Refer Clause 8.2.2 below). Subsequently the technical evaluation as specified in this RfQ-
cum-RfP (Refer Clause 8.2.4 below) will be carried out only for those Applicants who meet the 
Pre-Qualification criteria. Based on this technical evaluation, a list of technically qualified 
Applicants shall be prepared. The Financial Proposal of only the technically qualified 
Applicants will be opened. Subsequently the financial evaluation as specified in this RfQ-cum-
RfP (Refer Clause 8.2.7 below) will be carried out. Proposals will finally be ranked according 
to their combined technical and financial scores as specified in this RfQ-cum-RfP (Refer Clause 
4, Annexure-IV below). The first ranked Applicant (the “Successful Applicant”) shall be 
invited for negotiations.  In case, the first ranked applicant does not accept the offer, the bid 
would be cancelled and re-tendered. 
 

2.7 Right to reject any or all Proposals: 
 
2.7.1 Notwithstanding anything contained in this RfQ-cum-RfP, the Client reserves the right to 

accept or reject any Proposal and /or to annul the Selection Process and/or reject all Proposals, 
at any time without any liability or any obligation for such acceptance, rejection or annulment, 
and without assigning any reasons thereof. 

 
2.7.2 Without prejudice to the generality of above, the Client reserves the right to reject any Proposal 

if: 
 

1 at any time, a material misrepresentation is made or discovered, or 
 

2 the Applicant does not provide, within the time specified by the Client, the supplemental 
information sought by the Client for evaluation of the Proposal. 

 
3 the Applicant has either completed or is engaged by NICDC/TGIIC as a Single 

entity/Consortium partner in preparation of Master Plan and Preliminary engineering, 
feasibility study, the cost estimates or any other related activities for this project 

 
2.7.3 Any misrepresentation/ improper response by the Applicant may lead to the disqualification of 

the Applicant. If such disqualification/ rejection occurs after the Proposals have been opened 
and the highest-ranking Applicant gets disqualified/ rejected, then the Client reserves the right 
to consider the next best Applicant, or take any other measure as may be deemed fit in the sole 
discretion of the Client, including annulment of the Selection Process. 

 
2.8 Acknowledgement by Applicant 

 
It shall be deemed that by submitting the Proposal, the Applicant has: 

 
1 made a complete and careful examination of the RfQ-cum-RfP; 
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2 received all relevant information requested from the Client; 

 
3 accepted the risk of inadequacy, error or mistake in the information provided in the RfQ-

cum-RfP or furnished by or on behalf of the Client; 
 

4 satisfied itself about all matters, things and information, including matters herein above, 
necessary and required for submitting an informed Application and performance of all 
of its obligations there under; 
 

5 acknowledged that it does not have a Conflict of Interest; and 
 

6 agreed to be bound by the undertaking provided by it under and in term hereof. 
 

7 Neither the Client nor its employees or associated agencies shall be liable for any 
omission, mistake or error on the part of the Applicant in respect of any of the above or 
on account of any matter or thing arising out of or concerning or relating to RfQ-cum-
RfP or the Selection Process, including any error or mistake therein or in any information 
or data given by the Client nor its employees or associated agencies. 

 
2.9 Clarification and Amendment of RfQ-cum-RfP 

 
2.9.1 Downloading the RfQ-cum-RfP 

 
The RfQ-cum-RfP can be downloaded as per the details given in Clause 2.1 of Letter of 
Invitation. 
 

2.9.2 Corrigenda/ Addenda to RfQ-cum-RfP  
 
1 Before the deadline for submitting Proposals, the Client may update, amend, modify, or 

supplement the information, assessment or assumptions contained in the RfQ-cum-RfP 
by issuing corrigenda and addenda. The corrigenda and addenda shall be published in 
the same manner as the original RfQ-cum-RfP. Without any liability or obligation, the 
e-procurement portal http:// eproc2.bihar.gov.in/EPSV2Web/ may send intimation of 
such corrigenda/ addenda to Applicants who have downloaded the document under their 
login. However, the Applicants must check the Official Website(s) for any corrigenda/ 
addenda. Any corrigendum or addendum thus issued shall be considered a part of the 
RfQ-cum-RfP. 

 
2 To give reasonable time to the prospective Applicants to take such corrigendum/ 

addendum into account in preparing their Proposals, the Client may suitably extend the 
deadline for the Proposal submission as necessary. After the Client makes such 
modifications, any Applicant who has submitted their Proposal in response to the 
original invitation shall have the opportunity to either withdraw their Proposal or re-
submit their Proposal superseding the original Proposal within the extended time of 
submission as per Clause 7 below. 

 
3 The Client may extend the deadline for the submission of the Proposal by issuing an 

amendment. In this case, all rights and obligations of the Client and the Applicants 
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previously subject to the original deadline shall then be subject to the new deadline for 
the submission of the Proposal. 

 
2.9.3 Clarification of the RfQ-cum-RfP 
 

An Applicant requiring any clarification regarding the RfQ-cum-RfP may seek clarification 
through the e-procurement portal http:// eproc2.bihar.gov.in/EPSV2Web/. Applicants may seek 
clarification on this RfQ-cum-RfP document, within a period of 7 (seven) days of the date of 
issue of this RfQ-cum-RfP document. The query and clarification shall be shared with all 
Applicants on the e-procurement portal http:// eproc2.bihar.gov.in/EPSV2Web/ without 
disclosing its source. If a modification of the RfQ-cum-RfP is warranted due to such 
clarification, an addendum/ corrigendum shall be issued as per Clause 2.9.2 above. Any 
clarification issued by the Client to the Applicants shall form part of the Selection Process and 
shall be binding on all the Applicants. 

 
2.10 Pre-Bid Meeting 
 
2.10.1 Prospective Applicants interested in participating in this RfQ-cum-RfP may attend the Pre-Bid 

Meeting to clarify the techno-commercial conditions of the RfQ-cum-RfP, at the venue, date 
and time specified in Section 3 (Data Sheet). 

 
2.10.2 Participation is not mandatory: However, if an Applicant chooses not to (or fails to) participate 

in the Pre-Bid Meeting or does not submit a written query, it shall be assumed that they have 
no issues regarding the techno-commercial conditions. 

 
2.10.3 The date and time by which the written queries for the Pre-Proposal must reach the Client and 

the last date for registration for participation in the Pre-Bid Meeting shall be as per Section 3 
(Data Sheet). 

 
Delegates of the Applicants participating in the Pre-Bid Meeting must provide a photo identity 
and an authorization letter as per Form 4R ‘Authorization to attend pre-Proposal Conference’ 
from their Company/principals; else, they shall not be allowed to participate. The Pre-Bid 
Meeting may also be held online at the discretion of the Client. 

 
After the Pre-Bid Meeting, the replies to the queries of the prospective bidders along with the 
corrigendum (if any) shall be published on the Official Website(s) https://eproc2.bihar.gov.in/  
www.nicdc.in & https://biada1.bihar.gov.in. within 7 (seven) days from the last date of receipt of Pre-
Bid queries. To give reasonable time to the prospective Applicants to consider such clarifications in 
preparing their Proposals, the Client may suitably extend, as necessary, the deadline for the Proposal 
submission. 
 
2.11 Payment Terms 
 

The Successful Applicant shall be eligible to receive the payments as per the Terms and 
Conditions as specified in Section 7 (Standard Form of Contracts). 

 
3. Bid Security  

 
3.1 A bid security in the form of a Bank Guarantee (from/confirmed by the bank in the format 

specified in Form 4G (I)) or Account Payee Demand Draft, from a Scheduled Indian Bank in 
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favour of “Bihar Integrated Manufacturing City Gaya Limited (BIMCGL)”, valid for 45 
(forty five) days beyond the final bid validity period, payable at Patna, for the sum of ₹ 
50,00,000/- only (Rupees Fifty Lakh only) shall be required to be submitted by each Applicant 
(“Bid Security”). For the purpose of clarity, Scheduled Indian Bank shall mean State Bank of 
India and its Associates, Nationalised Banks, Other Public Sector Banks and Private Sector 
Banks as prescribed in the Second Schedule to the Reserve Bank of India Act, 1934.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
The details of Bank Account are as under: 
 
Account Name: Bihar Integrated Manufacturing City Gaya Limited (BIMCGL) 

Bank Name: STATE BANK OF INDIA 

Account Number: 43810040624 

IFSC Code: SBIN0001233 

Branch Name: JUDGES COURT ROAD (PATNA) BANK OF BIHAR BLDG., PATNA 

 
3.2 The Client shall not be liable to pay any interest on Bid Security. 
 
3.3 The Client will be entitled to forfeit and appropriate the Bid Security as mutually agreed loss 

and damage payable to Client in regard to the RfQ-cum-RfP without prejudice to Client’s any 
other right or remedy under the following conditions: 

 
1 If an Applicant engages in a Prohibited Practices as envisaged under this RfQ-cum-RfP 

(including the Standard Form of Contract); or  
 

2 If any Applicant withdraws or amends his Proposal or impairs or derogates from its 
Proposal in any respect during the period of the Proposal’s validity as specified in this 
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RfQ-cum-RfP (Refer to Clause 2.5) and as may be extended by the Applicant from time 
to time, or 
 

3 If the Applicant attempts to influence the Selection Process; or  
 

4 In the case of the Successful Applicant, after having been notified within the Proposal 
Validity of the acceptance of his Proposal by the Client, if the Successful Applicant:  

 
(a) Refuses to or fails to submit the original documents for scrutiny or 

 
(b) Fails to sign and return, as acknowledgement, the copy of the Letter of Award 

within the stipulated time or any extension thereof or  
 

(c) fails to sign the contract or  
 

(d) fails to provide the Performance Security within the specified time limit, or 
 

(e) If the Applicant commits any breach of terms of this RfQ-cum-RfP or is found to 
have made a false representation to Client or submits false certificates in terms of 
any documents in support of the Applicant’s Proposal. 

 
Provided that the Client shall have the right to enforce the Bid Security Declaration, for 
the Applicants who have submitted such Bid Security Declaration in lieu of the Bid 
Security, for all grounds for which the Client has the right to forfeit and appropriate the 
Bid Security. 

 
3.4 Unsuccessful Applicants’ Bid Security shall be returned to them without any interest not later 

than 15 (fifteen) days from the date of their elimination from the from the relevant Stage of the 
Selection Process. 
 
Provided that in the event the unsuccessful Applicant had submitted Bid Security Declaration, 
as provided for in terms of this RfQ-cum-RfP, such Bid Security Declaration shall expire from 
the date of their elimination from the from the relevant Stage of the Selection Process. 
 

3.5 Successful Applicant’s Bid Security shall be returned without any interest not later than 15 
(fifteen) days after receipt of Performance Security from them. 
 
Provided that in the event the Successful Applicant had submitted Bid Security Declaration, as 
provided for in terms of this RfQ-cum-RfP, such Bid Security Declaration shall expire from 
the date of receipt of Performance Security from them. 

 
4. Eligibility of Applicants 

 
4.1 The Applicant for participation in the Selection Process, may be a single entity or a group of 

entities (the “Consortium”), coming together to execute the Assignment. However, no applicant 
applying individually or as a member of a Consortium, as the case may be, can be member of any 
other consortia bidding for the Assignment. 
 

4.2 An Applicant or a member of Consortium may either be a sole proprietorship firm/a partnership 
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firm/a limited liability partnership/ a company incorporated under the Companies Act 1956 (or 
the Companies Act, 2013) or a body corporate incorporated under the applicable laws of its origin. 
 

4.3 An Applicant shall not have a Conflict of Interest, as provided under Clause 2.3.4 above, that may 
affect the fair competition in the Selection Process or the Consultancy. The Applicant shall be 
required to declare the absence of such Conflict of Interest in formats – Form 4A (Pre-
Qualification Proposal Submission Form) and Form 4H (Technical Proposal Submission Form). 
 

4.4 Any Applicant found to have a Conflict of Interest shall be disqualified. In the event of 
disqualification, the Client will forfeit and appropriate the Bid Security (or enforce the Bid 
Security Declaration) as mutually agreed genuine pre-estimated compensation and damages 
payable to the Client for, inter alia, the time, cost and effort of the Client including consideration 
of such Applicant's Proposal, without prejudice to any other right or remedy that may be available 
to the Client hereunder or otherwise. 

 
Provided that where the Applicant has submitted a Bid Security Declaration in lieu of the Bid 
Security, the Client shall have the right to enforce the Bid Security Declaration wherein any 
Applicant is found to have a Conflict of Interest. 
 

4.5 Any entity which has been barred by the Central Government, any State Government, a statutory 
authority or a public sector undertaking, as the case may be, from participating in any tender, and 
the bar subsists as on the date of the PDD, would not be eligible to submit a Proposal.  
 

4.6 An Applicant or its Associate should have, during the last 3 (three) years, neither failed to perform 
on any agreement, as evidenced by imposition of a penalty by an arbitral or judicial authority or a 
judicial pronouncement or arbitration award against the Applicant or its Associate, nor been 
expelled from any project or agreement nor have had any agreement terminated for breach by such 
Applicant or its Associate. 

 
The term ‘Associate’ in the above Clause shall have the meaning ascribed to it as per Clause 5.5.3. 
 

4.7 An Applicant shall submit its Proposal either individually or as a Consortium. However, it may as 
part of its Proposal specify specialty sub-consultants provided however that the compensation for 
such sub-consultant(s) shall not exceed 30% (thirty percent) of the Yearly Fee Ceiling (as defined 
in the Standard Form of Contract) at any time. Sub-consultant(s) envisaged to deliver the scope 
of works must be listed in the Proposal with their role(s) and responsibility clearly noted in the 
organization chart. The experience of the sub-consultant will not be considered while evaluating 
the Proposal.  
 

4.8 In case the Applicant is a Consortium, it shall, comply with the following additional requirements: 
 

1 Number of members in a consortium shall not exceed 2 (two); 
 

2 Subject to the provisions of sub-Clause (1) above, the Proposal should contain the 
information required for each member of the Consortium; 
 

3 Members of the Consortium shall nominate one member as the lead member (the “Lead 
Member”). The nomination(s) shall be supported by a Power of Attorney, as per the 
format – Form 4F (Format for Power of Attorney for Lead Member of Consortium), in this 
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RfQ-cum-RfP, signed by all the other members of the Consortium. The duties, 
responsibilities and powers of such Lead Member shall be specifically included in the 
Joint Bidding Agreement, as per the format – Form 4D (Format for Joint Bidding 
Agreement), in this RfQ-cum-RfP, signed by all the other members of the Consortium. 
It is expected that the Lead Member would be authorized to incur liabilities and to 
receive instructions and payments for and on behalf of the Consortium. The Client 
expects that Lead Member should have maximum responsibility pertaining to execution 
of Assignment; 
 

4 The Proposal should include a brief description of the roles and responsibilities of 
individual members of the Consortium; 
 

5 An individual Applicant cannot at the same time be a member of a Consortium applying 
for the Assignment. Further, a member of a particular Applicant Consortium cannot be 
member of any other Applicant Consortium applying for the Assignment; 
 

6 No Change in the composition of the Consortium will be permitted by the Client during 
the Selection Process and during the subsistence of the Contract (in case the Successful 
Applicant is a Consortium). 

 
4.8.2 Members of the Consortium shall enter into a binding Joint Bidding Agreement, for the 

purpose of submitting a Proposal. The Joint Bidding Agreement, to be submitted along with 
the Application, shall, inter alia: 

 
1 clearly outline the proposed roles and responsibilities, if any, of each of the member; 
 
2 include a statement to the effect that all members of the Consortium shall be liable 

jointly and severally for all obligations of the Consultant in relation to the Assignment 
until the completion of the Assignment in accordance with the contract and Section 6 
(Terms of Reference); 

 
3 clearly define the proposed administrative arrangements (organization chart) for the 

management and execution of the Assignment, if awarded to the Consortium; 
 
4 except as provided under this RfQ-cum-RfP, there shall not be any amendment to the 

Joint Bidding Agreement without the prior written consent of the Client. 
 

4.9 Sub-contracting 
 
The Applicant shall not subcontract the whole of the Services to sub-consultants. However, subject 
to the restrictions outlined in this RfQ-cum-RfP, an Applicant may propose sub-contracting a part 
of the contract for specialized items of services, provided such a sub-consultant does not circumvent 
the eligibility and qualification criteria based on which the Applicant was shortlisted in the Selection 
Process. The names and details of the sub-consultants must be clearly stated in the proposal 
submitted by the Applicant. Despite any approval of the Client for such arrangements, the Applicant 
shall be solely and directly responsible for executing sub-contracted portions of the Contract. The 
total value of the sub-contracted portion of services must not exceed 25% (twenty-five percent) of 
the Contract Price (as defined under Clause 11.1.1 below). Sub-contracting by the Applicant 
without the approval of the Client shall be a breach of Contract. 
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4.10 Compliance with the restrictions under Rule 144 (xi) of GFR 2017: Restrictions on 

procurement from a bidder of a country which shares a land border with India 
 

4.10.1 To be eligible to participate in the RfQ-cum-RfP, any Applicant from a country which shares a land 
border with India will be eligible to participate only if the Applicant is registered with the 
registration committee constituted by the DPIIT. 
 

4.10.2 “Applicant” means any person or firm or company, including any member of a consortium (that 
is an association of several persons, or firms or companies), every artificial juridical person not 
falling in any of the descriptions of Applicants stated hereinbefore, including any agency branch or 
office controlled by such person, participating in a RfQ-cum-RfP. 

 
4.10.3 “Applicant from a country which shares a land border with India” for the purpose of this 

Clause means: 
 

1. An entity incorporated, established, or registered in such a country; or 
 

2. A subsidiary of an entity incorporated, established, or registered in such a country; or 
 

3. An entity substantially controlled through entities incorporated, established, or registered in 
such a country; or 
 

4. An entity whose beneficial owner is situated in such a country; or 
 

5. An Indian (or other) agent of such an entity; or 
 

6. A natural person who is a citizen of such a country; or 
 

7. A consortium or joint venture where any member of the consortium or joint venture falls under 
any of the above. 

 
4.10.4 The beneficial owner for the purpose of Clause 4.10.3 above will be as under: 

 
1. In case of a company or limited liability partnership, the beneficial owner is the natural 

person(s), who, whether acting alone or together, or through one or more juridical person, 
has a controlling ownership interest or who exercises control through other means. 
Explanation – 
 
a. “Controlling ownership interest” means ownership of or entitlement to more than 

25% (twenty five percent) of shares or capital or profits of the company; 
 

b. “Control” shall include the right to appoint majority of the directors or to control the 
management or policy decisions including by virtue of their shareholding or management 
rights or shareholders agreements or voting agreements; 

 
2. In case of a partnership firm, the beneficial owner is the natural person(s) who, whether 

acting alone or together, or through one or more juridical person, has ownership of 
entitlement to more than fifteen percent of capital or profits of the partnership; 
 

3. In case of an unincorporated association or body of individuals, the beneficial owner is the 
natural person(s), who, whether acting alone or together, or through one or more juridical 
person, has ownership of or entitlement to more than fifteen percent of the property or 
capital or profits of such association or body of individuals; 
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4. Where no natural person is identified under (1) or (2) or (3) above, the beneficial owner is 
the relevant natural person who holds the position of senior managing official; 
 

5. In case of a trust, the identification of beneficial owner(s) shall include identification of the 
author of the trust, the trustee, the beneficiaries with fifteen percent or more interest in the 
trust and any other natural person exercising ultimate effective control over the trust 
through a chain of control or ownership. 

 
4.10.5 An Agent is a person employed to do any act for another, or to represent another in dealings 

with third person. 
 

4.10.6 The Successful Applicant shall not be allowed to sub-contract works to any contractor from 
a country which shares a land border with India unless such contractor is registered with the 
registration committee constituted by the BIMCGL. 
 

5. Preparation of Proposal 
 

5.1 Language of the Proposal  
 
Applicants are requested to submit their Proposal in English Language and strictly in the formats 
provided in this RfQ-cum-RfP. The Client will evaluate only those Proposals that are received in 
the specified forms and complete in all respects. Any supporting documents submitted by the 
Applicant with its Proposal or subsequently, in response to any query/ clarification from the Client 
shall be in English and in case any of these documents is in another language, then it must be 
accompanied by a certified translation of all the relevant passages in English, in which case, for 
all purposes of interpretation of the proposal, the translation in English shall prevail. 
 

5.2 Acquaintance with the Local Conditions and Factors 
 
The Applicants acknowledges that before the submission of their Proposal, the Applicant has, after 
a complete and careful examination, made an independent evaluation of the local conditions, 
infrastructure, logistics, communications, legal, environmental, and any other conditions or factors 
which would have any effect on the performance of the Contract. Applicants shall be responsible 
for compliance with the Applicable Law in force from time to time at relevant places. On such 
matters, the Client shall have no responsibility and not entertain any request from the Applicants.  
 

5.3 Cost of preparation and submission of Proposals 
 
The Applicants(s) shall bear all direct or consequential costs, losses and expenditures associated 
with or relating to the preparation, submission, and subsequent processing of their Proposals, 
including but not limited to preparation, copying, postage, delivery fees, expenses associated with 
any submission of samples, demonstrations, or presentations which the Client may require, or any 
other costs incurred in connection with or relating to their Proposals. All such costs, losses and 
expenses shall remain with the Applicant(s), and the Client shall not be liable in any manner 
whatsoever for the same or any other costs, losses and expenses incurred by Applicant (s) for 
participation in the Selection Process, regardless of the conduct or outcome of the Selection 
Process.  
 

5.4 Interpretation of Provisions of the RfQ-cum-RfP  
 
The RfQ-cum-RfP provisions must be interpreted in the context in which these appear. Any 
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interpretation of these provisions far removed from such context, contrived, or between-the-lines 
interpretation is unacceptable. 
 

5.5 Alternate Proposals are not Allowed 
 

5.5.1  Conditional offers, alternative offers, and multiple Proposals by an Applicant shall not be 
considered. The E-procurement Portal shall permit only one Proposal to be uploaded. 

 
5.5.2 In cases where a holding company has more than one independent unit with common business 

ownership or management, only one unit is permitted to submit a Proposal. Similar restrictions 
apply to closely related sister companies. Any participation by an Applicant’s sister, associated, 
or allied concern(s) in the RfQ-cum-RfP process will result in the disqualification of the 
Applicant. 

 
5.5.3 For purposes of this clause, “sister, associated, or allied concern” refers to any company, 

society, partnership, or proprietorship firm with one or more common directors, partners, 
members, or owners. 

 
5.5.4 If an Applicant submits more than 1 (one) Proposal, all Proposals submitted under the RfQ-

cum-RfP will be disqualified. 
 
5.5.5 In this context, “person” includes any proprietorship firm, partnership firm, limited liability 

partnership, private limited or limited company, society registered under the Societies Act, 
statutory bodies, or any other legal entity, as applicable. Multiple Proposals for the RfQ-cum-
RfP will be deemed submitted if any person bids in any two or more of the following formats: 

 
1. individual or proprietorship format and/or 
 
2. partnership or association of persons format and/or 
 
3. a company format 
 
Whereby, 

a. “Company” includes any artificial person constituted under Indian law or the 
laws of any other country. 

 
b. A person is deemed to have bid in a partnership or association of persons 

format if they are a partner of the firm or a member of an association of persons 
that has submitted a Proposal. 

 
c. A person is deemed to have bid in a company format if they: 

 
i. More than 10% (ten percent) of the voting share capital of the company 

which has submitted a Proposal, or 
 

ii. Is a director and / or key managerial personnel of the company which 
has submitted a Proposal, or 
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iii. Holds more than 10% (ten percent) of voting share capital in and/or is a 
director and / or key managerial personnel of a holding company of that 
company which has submitted the Proposal. 

 
5.5.6 By submitting a Proposal pursuant to the RfQ-cum-RfP, the Applicant declares that they have 

not submitted any other Proposal or multiple Proposals, as defined in this clause. 
 
5.5.7 All the Proposal of an Applicant who has submitted multiple Proposal, as per the clause, shall 

be rejected and Bid Security for all such Proposal shall be forfeited, not by way of penalty or 
liquidated damages but by way of reimbursement of the pre-estimated costs likely to be 
incurred by the Client towards Selection Process and in the scrutiny & evaluation of Proposals. 
In addition to the above, Applicants found to be in contravention to the said clause will be liable 
for administrative actions. 

 
Provided, however, that if such an Applicant has submitted a Bid Security Declaration, the 
Client shall have the right to enforce this Bid Security Declaration. 

 
5.6 Proposal 

 
5.6.1 While preparing their Proposal, the Applicants are expected to thoroughly examine the RfQ-

cum-RfP. Material deficiencies in providing the information requested may result in rejection 
of a Proposal. 

 
5.6.2 The Proposals must be properly signed by the authorised representative of the Applicant 

(“Authorised Representative”) as detailed below: 
 

1 by the partner holding the Power of Attorney in case of a partnership firm/limited 
liability partnership (A certified copy of the Power of Attorney shall accompany the 
Proposal)  
 

2 by the proprietor in case of a proprietorship firm; 
 

3 by a duly authorized person holding the Power of Attorney or by a Board Resolution in 
case of a company or a corporation (A certified copy of the Power of Attorney/Board 
Resolution shall accompany the proposal); 
 

4 by the authorized representative of the Member in Charge in case of consortium (a 
certified copy of Board Resolution/Power of Attorney indicating the representative 
shall accompany the Proposal). 

 
5.6.3 Applicants should note the PDD, as specified in Section 3 (Data Sheet), for submission of 

Proposals. Except as specifically provided in this RfQ-cum-RfP, no supplementary material 
will be entertained by the Client, and that evaluation will be carried out only on the basis of 
documents received by the closing time of PDD as specified in Section 3 (Data Sheet). 
Applicants will ordinarily not be asked to provide additional material information or documents 
subsequent to the date of submission, and unsolicited material if submitted will be summarily 
rejected. For the avoidance of doubt, the Client reserves the right to seek clarifications in case 
the proposal is non-responsive on any aspects. 
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5.6.4 Relationship between Applicant and e-procurement portal http:// 
eproc2.bihar.gov.in/EPSV2Web/ 

 
The Client is neither a party nor a principal in the relationship between the Applicant and the 
organization hosting the e-procurement portal http:// eproc2.bihar.gov.in/EPSV2Web/. 
Applicants must comply with the rules, regulations, procedures, and implied conditions/ 
agreements of the e-procurement portal http:// eproc2.bihar.gov.in/EPSV2Web/, including 
registration, compatible Digital Signature Certificate (“DSC”) etc. Applicants shall settle 
clarifications and disputes, if any, regarding the e-procurement portal http:// 
eproc2.bihar.gov.in/EPSV2Web/ directly with them. In case of conflict between provisions of 
the e-procurement portal http:// eproc2.bihar.gov.in/EPSV2Web/ with the RfQ-cum-RfP, 
provisions of the e-procurement portal http:// eproc2.bihar.gov.in/EPSV2Web/ shall prevail 
except otherwise mentioned in the document Applicants may study the resources provided by 
the E-procurement Portal for Applicants. 
 

5.6.5 Signing of Proposal 
 
The Authorized Representative signing/ digitally signing the Proposal or any other connected 
documents should submit an authenticated copy of the document(s), which authorizes the 
Authorized Representative to commit and submit Proposals on behalf of the Applicants along 
with the Form 4A (Pre-Qualification Proposal Submission Form).  
 

5.6.6 Submission/ Uploading to the e-procurement portal http:// eproc2.bihar.gov.in/EPSV2Web/  
 
1 Proposals must be uploaded on the e-procurement portal http:// 

eproc2.bihar.gov.in/EPSV2Web/ until the deadline for the Proposal submission as 
notified therein. If the office happens to be closed on the deadline to submit the Proposal 
as specified above, this deadline shall not be extended. No manual Proposals shall be 
made available or accepted for submission. Proposals submitted through modalities other 
than those stipulated in RfQ-cum-RfP shall be liable to be rejected as non-responsive. 

 
2 In the case of downloaded documents, the Applicant must not make any changes to the 

contents of the documents while uploading, except for filling in the required information 
– otherwise, the Proposal shall be rejected as non-responsive. Uploaded Pdf documents 
should not be password protected. Applicants should ensure the clarity/ legibility of the 
scanned documents uploaded by them. 

 
3 The date and time of the E-procurement server clock shall be the reference time for 

deciding the closing time of the Proposal submission. Applicants are advised to ensure 
they submit their Proposal within the deadline of submission, taking the server clock as 
a reference, failing which the e-procurement portal shall not accept the Proposal. No 
request on the account that the server clock was not showing the correct time and that a 
particular Applicant could not submit their Proposal because of this shall be entertained. 
Failure or defects on the internet or heavy traffic at the server shall not be accepted as a 
reason for a complaint. The Client shall not be responsible for any failure, malfunction 
or breakdown of the electronic system used during the e-Tender process. 

 
4 Only one copy of the Proposal can be uploaded, and the Applicant shall digitally sign all 

statements, documents, and certificates uploaded by him, owning sole and complete 



        
    RFQ –cum- RFP for PROGRAMME MANAGER FOR NEW CITIES (PMNC) FOR INTEGRATED MANUFACTURING CLUSTER 

(IMC) GAYA IN BIHAR, UNDER THE AMRITSAR-KOLKATA INDUSTRIAL CORRIDOR (AKIC) PROJECT 
 

                                                    

  

Bihar Integrated Manufacturing City Gaya Limited (BIMCGL) 28 

  

responsibility for their correctness/ authenticity as per the IT Act 2000 (as amended from 
time to time). A Proposal submitted by a Consortium shall be digitally signed as per the 
requirements set-out under Clause 4.8 (3) . 

 
5 Originals of the Bid Security instrument (Bank Guarantee, DD etc.), all Power of 

Attorneys & Joint Bidding Agreement must be physically submitted sealed in double 
cover at the venue mentioned in Section 3 (Data Sheet) on or before the Proposal Due 
Date and time. Failure to do so will result in the Proposal being rejected. If the office is 
closed on the deadline for such physical submission, the physical submission deadline 
shall stand extended to the next working day at the same time and venue. 

 
6 The Client reserves its right to call for verification, at any stage of evaluation, especially 

from the successful Applicant(s) before the issue of a Letter of Award (as defined under 
Clause 11.1.1 below), originals of uploaded scanned copies of documents. If an 
Applicant fails at that stage to provide such originals or, in case of substantive 
discrepancies in such documents, it shall be construed as a breach of the Code of Integrity 
in Clause 13. Such Proposals shall be liable to be rejected as non-responsive and other 
punitive actions for such a breach. 

 
7 All Proposals uploaded by the Applicant to the e-procurement portal http:// 

eproc2.bihar.gov.in/EPSV2Web/ shall get automatically encrypted. The encrypted 
Proposal can only be decrypted/ opened by the authorised persons on or after the due 
date and time. The Applicant should ensure the correctness of the Proposal before 
uploading and take a printout of the system generated submission summary to confirm 
the successful Proposal upload. 

 
5.6.7 Pre-Qualification Proposal 
 

The Pre-Qualification Proposal should provide the details of eligible projects as per the 
Standard Forms so as to meet the Minimum Qualification Criteria prescribed in this RfQ-cum-
RfP. 

 
5.6.8 Technical Proposal 

 
1 The Technical Proposal should provide the following information using the attached 

Standard Forms: 
 

(a) Applicant's experience for recent assignments of similar nature, the outline 
should indicate, inter alia, the profiles and names of the staff provided, 
duration of the assignment, contract amount, and firm's involvement. (Refer 
Form 4I) 

 
(b) Detailed Approach and Methodology for undertaking the current Assignment. 

(Refer Form 4K) 
 
(c) Against the list of proposed key personnel (“Proposed Key Personnel”), 

details of tasks assigned to each staff as per his/her experience shall influence 
the evaluation. (Refer Form 4L) 
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(d) The curriculum vitae shall as per the prescribed format (Refer Form 4M) and 
shall be maximum of 4 (four) single sided pages (2 sheets double sided) for 
each Key Personnel. In addition, a 1 (one) page executive summary shall be 
provided. In the event any averment made in the curriculum vitae of a Proposed 
Key Personnel is incorrect, such person shall be liable to be debarred for any 
future assignment of Client for a period of 3 (three) years. The award of the 
Assignment to the Applicant may also be liable to cancellation in such an event.  

 
(e) The Applicant shall make the assessment of support personnel (“Additional 

Personnel”), both - technical and administrative, to undertake the Assignment 
(Refer Form 4O). Additional Personnel staff shall be provided as needed for 
the timely completion of the Assignment within the total estimated cost. 
Applicant should provide time estimates of Key Personnel as well as 
Additional Personnel in the staffing schedule (Refer Form 4N and 4O). It is 
stressed that the time period for the Assignment indicated in the Section 6 
(Terms of Reference) should be strictly adhered to. 

 
(f) Ongoing consulting assignments can be submitted with detail of progress 

supported by suitable documents. However, assignments completed up to 80% 
(eighty percent) or more shall only be considered for evaluation and the marks 
awarded for such assignments shall only be 80 % (eighty percent) of maximum 
marks. The Applicant shall provide the proof that the assignment is completed 
up to 80 % (eighty percent through proof of payment received till date duly 
certified by statutory auditor or through certificate from the respective client. 

 
2 Failure to comply with or provide the above listed items in the Technical Proposal 

may result in disqualification. 
 

3 While preparing the Technical Proposal, Applicants must give particular attention 
to the following: 

 
(a) The Applicant is to ensure that the time allocated for the Proposed Key 

Personnel does not conflict with the time allocated or proposed for any other 
assignment. The Client reserves the right to request a workload projection 
(including time spent on other projects/clients) for the Proposed Key 
Personnel. 

 
(b) The composition of the proposed Team and the task assignment to individual 

Proposed Key Personnel shall be clearly stated. 
 
(c) No Proposed Key Personnel shall be proposed for any position if the 

curriculum vitae of such Proposed Key Personnel does not meet the 
requirements of the Terms of Reference. 

 
(d) The Proposed Key Personnel shall remain available for the period as indicated 

in the RfQ-cum-RfP. 
 
(e) No alternative proposal for any Proposed Key Personnel shall be made and 

only one curriculum vitae for each position shall be furnished. 
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(f) Each curriculum vitae is required to have been signed by the Proposed Key 

Personnel and countersigned by the Authorised Representative of the 
Applicant.  

 
(g) A curriculum vitae will be summarily rejected if the educational qualification 

of the Proposed Key Personnel does not match with the requirement of the 
RfQ-cum-RfP.  

 
(h) The Applicant must furnish the Client certifications/Certificate from the 

Statutory Auditor for the projects listed under the experience section. 
 
(i) The Applicant should form a Consortium with their Associate in case they 

wants to submit the proposal using the experience/strength of their Associate. 
 
(j) If the Applicant being a Consortium is qualified on the strength of the 

experience of a member which is a foreign company/ entity, requisite Proposed 
Key Personnel from that foreign company/ entity shall be fielded. 

 
(k) The Proposed Key Personnel should possess good working knowledge of 

English language. 
 
(l) No Proposed Key Personnel involved should have attained the age of 65 (sixty-

five) years at the time of submitting the Proposal. The Client reserves the right 
to ask for proof of age, qualification and experience of the Proposed Key 
Personnel at any stage of the Selection Process/Contract. 

 
(m) The technical proposal must not include any financial information. 

 
4 Failure to comply with the requirements spell-out above shall lead to deduction of 

marks during the evaluation of the Proposal. Further, in such a case, Client will be 
entitled to reject the Proposal. 

 
5 The Proposal shall be accompanied by a certified copy of legally binding Joint 

Bidding Agreement in case of Consortium, in the format provided RfQ-cum-RfP 
(Refer Form 4D), signed by all firms/entities confirming the following therein:  

 
(a) Date and place of signing: 
 
(b) Purpose of Consortium (must include the details of the Services hereunder for 

which the Consortium has been invited to bid); 
 
(c) A clear and definite description of the proposed administrative arrangements 

(organisation chart) for the management and execution of the assignment; 
 
(d) Delineation of duties/responsibilities and scope of work to be undertaken by 

each member along with resources committed by each member of the 
Consortium for the proposed Services; 
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(e) An undertaking that the members of the Consortium are jointly and severally 
liable to the Client for the performance of the Services; and 

 
(f) The Authorized Representative of the Consortium (as approved by a Board 

resolution of Member-in-Charge/Lead Member). 
 

6 The furnishing of this Joint Bidding Agreement to the Client shall not in any manner 
prejudice the provisions in the Contract relating to joint and several liabilities of the 
Members. 

 
7 Similarly, Power of Attorney for both - Authorized Representative and Lead 

Member of the Consortium shall also be furnished as per the formats available in 
the RfQ-cum-RfP i.e., formats – Form 4E (Format for Power of Attorney for 
Authorized Representative) and Form 4F (Format for Power of Attorney for Lead 
Member of Consortium).  

 
5.6.9 Financial Proposal:  

 
1 While preparing the financial proposal (the “Financial Proposal”), Applicants are 

expected to take into account the various requirements and conditions stipulated in 
this RfQ-cum-RfP. The Financial Proposal shall be inclusive of all the costs 
including taxes associated with the Assignment. 

  
2 It is clarified that, for the purposes of evaluation, the Financial Proposal should be 

prepared in Indian Rupees, using the rates for 2024 which would thereafter be 
regarded as the standard schedule of rates. In submitting the Financial Proposal, the 
Consultant shall adhere to the following requirements: 

 
(a) All the costs associated with the Assignment shall be included in the Financial 

Proposal. These shall normally cover remuneration for all the Key Personnels 
including the resource pool as provided in Form 5B-1 ‘Standard Schedule of 
Rates for PMNC Key Personnel’ and Form 5B-2 ‘Standard Schedule of Rates 
for additional Personnel’. The Financial Proposal shall include man month 
rates for the personnel including resource pool and the same may be payable 
on deployment basis each month as in Form 5C ‘Staff Fee Estimate’. The total 
amount indicated in the Financial Proposal shall be without any condition 
attached or subject to any assumption and shall be final and binding. In case 
any assumption or condition is indicated in the Financial Proposal, it shall be 
considered non-responsive and liable to be rejected. 

 
(b) The Financial Proposal shall take into account all the expenses and tax 

liabilities and cost of insurance specified in the Contract, levies and other 
impositions applicable under the prevailing law on the Applicants and their 
personnel. For the avoidance of doubt, it is clarified that all taxes, shall be 
deemed to be included in the cost shown under different items of Financial 
Proposal. Further, all payments shall be subjected to deduction of taxes at 
source as per Applicable Laws. 

 
3 Prepare a standard schedule of monthly rates in Indian Rupees only for the Key 
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Personnels and the resource pool for which the Form 5B-1 ‘Standard Schedule of 
Rates for PMNC Key Personnel’, Form 5B-2 ‘Standard Schedule of Rates for 
additional Personnel’, and Form 5C ‘Staff Fee Estimate’ are given in Section 5 of 
this RfQ-cum-RfP. 

 
4 Indexation of remuneration will not be done in this Contract. For the sake of clarity, 

it is again clarified that the same rates are to be quoted for Year 1 (one) to 4 (Four) 
and escalation will not be given in this Contract. 

 
5 The monthly fee quoted by the Applicant shall take into account the expense on 

salaries of Key Personnel and the resource pool deployed for the Assignment as per 
Form 5C ‘Staff Fee Estimate’ given in Section 5 of this RfQ-cum-RfP. 

 
(a) Domestic travel (economy class only) shall be undertaken with prior approval 

of the Client and paid on actual reimbursement after submission of 
documentary evidences in accordance with the approval. 

 
(b) In case of any discrepancy between the amount quoted in figures and words, 

the amount quoted in words will be considered for evaluation purposes. 
 

6 The Proposal should be submitted as per the standard Financial Proposal submission 
forms prescribed in this RfQ-cum-RfP (Refer Section 5). 

 
7 The Financial Proposal shall be divided into professional fee for both - Key 

Personnels and resource pool, as per forms prescribed in this RfQ-cum-RfP.  
 

8 The breakup of the remuneration of Key Personnels should match the total cost of 
the Financial Proposal. In case of any discrepancy, the lower of the amount as 
mentioned in the forwarding letter of the Financial Proposal and the amount arrived 
at after carrying out the arithmetic verification will be considered for evaluation as 
well as for making payments. 

 
5.6.10 The Proposals must remain valid for a period as specified in Section 3 (Data Sheet). During 

this period, the Applicant is expected to keep available the Key Personnel proposed for the 
Assignment.  

 
5.6.11 The Client will make its best effort to complete negotiations within the validity period as 

specified in Section 3 (Data Sheet).  
 
5.6.12 The rates and amounts indicated in the Financial Proposal shall be without any condition 

attached or subject to any assumption and shall be final and binding. In case any assumption or 
condition is indicated in the Financial Proposal, it shall be considered non-responsive and liable 
to be rejected. 

 
6. Proposal Opening 

  
The Proposals shall be opened on or after the date & time of the opening stipulated in Section 
3 (Data Sheet). Proposals cannot be opened before the specified date & time, even by the 
Tender Inviting Officer as per Section 3 (Data Sheet). If the specified date of Proposal opening 
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falls on is subsequently declared a holiday or closed day for the Client, the Proposals shall be 
opened at the appointed time on the next working day. 

 
7. Modification, Resubmission and Withdrawal of Proposals  

 
7.1 Modification & Resubmission 

 
Once submitted in the e-procurement portal http:// eproc2.bihar.gov.in/EPSV2Web/, the 
Applicant cannot view or modify their Proposal since it is locked by encryption. However, 
resubmission of the Proposal by the Applicant for any number of times superseding earlier 
Proposal(s) before the submission date and time is allowed. Resubmission of a Proposal shall 
require uploading all documents, including the Financial Proposal, afresh. The system shall 
consider only the last Proposal submitted. 

 
7.2 Withdrawal 

 
7.2.1 The Applicant may withdraw their Proposal before the Proposal submission deadline, and it 

shall be marked as withdrawn and shall not get opened during the Proposal opening. 
 

7.2.2 No Proposal should be withdrawn after the Proposal submission deadline and before the 
Proposal validity period expires. If an Applicant withdraws the Proposal during this period, the 
Client shall be within its right to forfeit the Bid Security (or as the case may be – enforce the 
Bid Security Declaration), in addition to other punitive actions provided in the RfQ-cum-RfPfor 
such misdemeanour as per Clause 3.3 above. 

 
8. Evaluation of Proposals and Award of Contract  

 
8.1 General Norms 

 
8.1.1 Evaluation to be based only on declared criteria  

 
1 The evaluation shall be based upon scrutiny and examination of all relevant data and 

details submitted by the Applicant in their Proposal and other allied information deemed 
appropriate by the Client. Evaluation of Proposals shall be based only on the criteria/ 
conditions included in the RfQ-cum-RfP.  
 

2 In case of an Applicant which is a subsidiary of a body corporate incorporated under the 
applicable laws of its origin and using credentials of parent company for Technical and 
Financial qualifications, a letter of support will be required from the parent company to 
confirm that his subsidiary has access to resources of the parent company and the 
subsidiary can utilise the same for performance of services. 

 
3 Consultants planning to subcontract any Key Activities indicated in Section 6 (Terms of 

Reference) and its sub-consultants must ensure compliance with Clause 4 above. 
 

4 Information relating to the evaluation of proposal and evaluation results shall not be 
disclosed to any Applicant or any other persons not officially concerned with such 
process until the notification of shortlisting is made in accordance with Clause 11 below.  
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8.1.2 Deviations/ Reservations/ Omissions – Substantive or Minor  
 

1 During the evaluation of Proposals, the following definitions apply: 
 

(a) “Deviation” is a departure from the requirements specified in the RfQ-cum-
RfP; 

 
(b) “Reservation” is the setting of limiting conditions or withholding from 

complete acceptance of the requirements specified in the RfQ-cum-RfP; and 
 
(c) “Omission” is failing to submit part or all of the information or 

documentation required in the RfQ-cum-RfP. 
 

2 A deviation/ reservation/ omission from the requirements of the RfQ-cum-RfP shall 
be considered a substantive deviation as per the following norm, and the rest shall be 
considered a Minor deviation: 

 
(a) which affects in any substantive way the scope, quality, or performance 

standards of the Services; 
 

(b) which limits in any substantive way, inconsistent with the RfQ-cum-RfP, the 
Client's rights, or the Applicant's obligations under the Contract; or 
 

(c) Whose rectification would unfairly affect the competitive position of other 
Applicants presenting substantively responsive Proposals 

 
3 The decision of the Client shall be final in this regard. Proposals with substantive 

deviations shall be rejected as non-responsive.  
 

4 Variations, deviations, and other offered benefits above the scope of Services 
stipulated in the RfQ-cum-RfP shall not influence evaluation Proposals. If the 
Proposal is otherwise successful, such benefits shall be availed by the Client, which 
would become part of the Contract.  

 
5 The Client reserves the right to accept or reject Proposals with minor deviations. 

Wherever necessary, the Client shall convey its observation as per Clause 8.1.3 below 
on such ‘minor’ issues to the Applicant by registered/ speed post/ electronically etc., 
asking the Applicant to respond by a specified date. If the Applicant does not reply 
by the specified date or gives an evasive reply without clarifying the point at issue in 
clear terms, that Proposal shall be liable to be rejected as non-responsive. 

 
8.1.3 Clarification of Proposal and Shortfall of documents  
 

1 During the evaluation of Techno commercial or Financial Proposals, the Client may, 
at its discretion, but without any obligation to do so, ask the Applicant(s) to clarify 
its Proposal by a specified date.  

 
2 The Applicant should answer the clarification within 7 (seven) days from receiving 

such a request. The request for clarification shall be submitted in writing or 
electronically, and no change in prices or substance of the Proposal shall be sought, 
offered, or permitted that may grant any undue advantage to such Applicant. Any 
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clarification submitted by an Applicant regarding its Proposal that is not in response 
to a request by the Client shall not be considered.  

 
3 The Client reserves its right to, but without any obligation to do so, seek any shortfall 

information/ documents only in case of historical documents which pre-existed at the 
time of the Proposal Opening and which have not undergone change since then and 
do not grant any undue advantage to any Consultant.  

 
4 If the Applicant fails to provide satisfactory clarification and/or missing information, 

its Proposal shall be evaluated based on available information and documents. 
 
8.1.4 Contacting the Client during evaluation  
 

From Proposal submission to awarding of the contract, no Applicant shall contact the Client on 
any matter relating to the submitted Proposal. If an Applicant needs to contact the Client for 
any reason relating to their Proposal, it should do so only in writing or electronically. Any effort 
by an Applicant to influence the Client during the processing of Proposals, evaluation of 
Proposal comparison or award decisions shall be construed as a violation of the Code of 
Integrity, and the Proposal shall be liable to be rejected as non-responsive in addition to other 
punitive actions for violation of Code of Integrity as per the RfQ-cum-RfP. 
 

8.2 Evaluation of Proposals  
 

8.2.1 Preliminary Examination of Proposals – Determining Responsiveness  
 

1 A substantively responsive Proposal is complete and conforms to the essential terms, 
conditions, and requirements of the RfQ-cum-RfP without substantive deviation, 
reservation, or omission. 
 

2 Proposals with substantive techno-commercial deviations or other essential aspects 
of the RfQ-cum-RfP shall be rejected as non-responsive. Only substantively 
responsive Proposals shall be considered for further evaluation.  
 

3 The Client reserves its right to consider and allow minor deviations in technical and 
commercial conditions. The following are some of the crucial aspects for which a 
Proposal shall be rejected as non-responsive:  

 
(a) The Proposal is not in the prescribed format or is not submitted as per the 

stipulations in the RfQ-cum-RfP.  
 

(b) Failure to provide and/ or comply with the required information, instructions 
etc., incorporated in the RfQ-cum-RfP or evasive information/ reply against 
any such stipulations.  
 

(c) Required Bid Security (or Bid Security Declaration, if permitted) has not 
been provided.  
 

(d) The Services offered are not eligible as per the provision of the RfQ-cum-
RfP.  
 

(e) The Applicant has quoted conditional Proposals or more than one Proposal or 
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alternative Proposals.  
 

(f) The Proposal validity is shorter than the required period.  
 

(g) The Proposal departs from the essential requirements stipulated in the RfQ-
cum-RfP.  
 

(h) Non-submission or submission of illegible scanned copies of stipulated 
documents/ declarations.  
 

(i) Furnishing wrong and/ or misguiding data, statement(s) etc. In such a 
situation, besides rejecting the Proposal as non-responsive, it is liable to 
attract other punitive actions under relevant provisions of the RfQ-cum-RfP 
for violating the Code of Integrity. 

 
8.2.2 Evaluation of Pre-Qualification Proposal  
 

1 In addition to the general rules for determination of responsiveness set out under 
Clause 8.2.1 above, a Proposal will be considered responsive at the RFQ stage only 
if: 

 
(a) The Pre-Qualification Proposal is received in the form specified in this RfQ-

cum-RfP; 
 

(b) it is received by the PDD including any extension thereof in terms hereof; 
 

(c) it is accompanied by Bid Security as specified in this RfQ-cum-RfP; 
 

(d) it is accompanied by Joint Bidding Agreement, the Power of Attorney for the 
Authorized Representative and the Lead Member of the Consortium, if 
applicable; 
 

(e) it does not contain any condition or qualification; and 
 

(f) it is not non-responsive in terms hereof. 
 

2 As part of the evaluation, the Pre-Qualification Proposal submission shall be checked 
to evaluate whether the Applicant meets the prescribed Minimum Qualification 
Criteria as provided under Annexure-I.  
 

3 In case an Applicant does not fulfil the Minimum Qualification Criteria, the Technical 
Proposal of such an Applicant will not be opened and evaluated further.  

 
8.2.3 Evaluation of Technical and Financial Proposal  
 

1 For Applicants who meet the Minimum Qualification Criteria (“Shortlisted 
Applicant(s)”), the RfQ-cum-RfP Technical and Financial Proposal shall be checked 
for responsiveness in accordance with the requirements of the RfQ-cum-RfP and only 
those Technical and Financial Proposals which are found to be responsive would be 
further evaluated in accordance with the criteria set out in this RfQ-cum-RfP. 
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2 In addition to the general rules for determination of responsiveness set out under 
Clause 8.2.1 above, a Proposal will be considered responsive at the RFP stage only 
if: 

 
I. Technical Proposal 

 
(a) the Technical Proposal is received in the form specified in this RfQ-cum-RfP; 

 
(b) it is accompanied by the Bid Security as specified in this RfQ-cum-RfP; 

 
(c) it is received by the PDD including any extension thereof in terms hereof; 

 
(d) it does not contain any condition or qualification; and 

 
(e) it is not non-responsive in terms hereof. 

 
II. Financial Proposal 

 
(a) The Financial Proposal is received in the form specified in this RfQ-cum-RfP 

 
(b) it does not contain any condition or qualification; and 

 
(c) It is not non-responsive in terms hereof. 

 
III. Interview 

 
(a) The Client reserves the right to call for interviews of the shortlisted 

Applicants; 
 

(b) The Applicant may be required to do a presentation to explain the intended 
approach and methodology to be adopted for the performance of the 
Assignment.  
 

(c) The Key Personnel may be required to be in person for the interview 
 

3 The Client reserves the right to reject any Proposal which is non-responsive and no 
request for alteration, modification, substitution or withdrawal will be entertained by 
the Client in respect of such Proposals. However, Client reserves the right to seek 
clarifications or additional information from the applicant during the evaluation 
process. The Client will subsequently examine and evaluate Proposals in accordance 
with the Selection Process detailed-out below. 

 
8.2.4 Evaluation of Technical Proposals/ Score 

 
1 The Client shall evaluate the Technical proposal and assign scores as per the scheme 

of criteria and sub-criteria as laid down in Annexure-II.  
 

2 In case the Applicant is a Consortium, the evaluation of the Technical proposal shall 
include the credentials of all members, including non-substantial members. 
 

3 If it is established that any Key Personnel nominated in the Applicant’s Proposal were 
included in the Proposal without their confirmation, such Proposal shall be 
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disqualified and rejected for further evaluation and shall be treated as a violation of 
the Code of Integrity and would be liable for penalties thereunder.  
 

4 All Key Personnel (including the Team Lead) must meet the minimum requirements 
specified in Annexure-II. If any Key Personnel fails to meet these minimum 
requirements, their score shall be evaluated as Nil. If any Key Personnel or Team 
Lead of the Successful Applicant scores less than the specified individual minimum 
score, the Client shall be entitled to ask for a better replacement before the 
negotiations as per Clause 10 below. 
 

8.2.5 Evaluation of Conformity to Commercial and Other Clauses 
 

1 Consultants must comply with all the Commercial and other Clauses of the RfQ-cum-
RfP as per format–Form 4P (Terms and Conditions – Compliance). 
 

2 The Client shall also evaluate the commercial conditions quoted by the Consultant to 
confirm that all essential terms and conditions stipulated in the RfQ-cum-RfP have 
been accepted without substantive omissions/ reservations/exceptions/ deviation by 
the Consultant. Deviations from or objections or reservations to critical provisions 
such as those concerning (but not limited to) Governing laws and Jurisdiction, 
Consultant’s Obligations and Restrictions of its Rights, Performance Bond/ Security, 
Force Majeure, Taxes & Duties, and Code of Integrity shall be deemed to be a 
substantive deviation and treated as unresponsive. 
 

8.2.6 Evaluation of Techno-commercially Suitable Consultants and Opening of Financial Proposals 
 

1 Each responsive Proposal shall be given a technical score applying the evaluation 
criteria, sub-criteria, and scoring system specified in Annexure-IV. A Proposal shall 
be rejected if it fails to achieve the minimum technical score indicated therein. 
Proposals that succeed in the above techno-commercial evaluation shall be 
considered techno-commercially suitable.  
 

2 The list of such techno-commercially suitable Applicants shall be declared on the 
Official Website(s) announcing a date/time and venue for opening their Financial 
Proposals. 
 

3 The Client shall notify all Applicants whether their Proposal was found responsive/ 
non-responsive to the RfQ-cum-RfP and Terms of Reference and whether they met 
the minimum qualifying technical score. 
 

8.2.7 Financial Proposals Evaluation 
 

1 Financial Proposals of all Techno-commercially suitable Proposals are to be 
evaluated based on the selection method identified in Section 3 (Data Sheet) and 
ranked according to the parameters set-out under Annexure-IV. 
 

2 Unless otherwise stipulated, the evaluation of prices shall be on total outgo from the 
Client’s pocket, to be paid to the Consultant or any third party, including all elements 



        
    RFQ –cum- RFP for PROGRAMME MANAGER FOR NEW CITIES (PMNC) FOR INTEGRATED MANUFACTURING CLUSTER 

(IMC) GAYA IN BIHAR, UNDER THE AMRITSAR-KOLKATA INDUSTRIAL CORRIDOR (AKIC) PROJECT 
 

                                                    

  

Bihar Integrated Manufacturing City Gaya Limited (BIMCGL) 39 

  

of costs as per the terms of the proposed Contract, duly delivered, as the case may be, 
including any taxes, duties, levies etc.  
 

3 Taxes 
 
(a) The Proposals shall be evaluated based on the GST rate quoted by each 

Applicant, and the same shall be used for determining the inter-se ranking. The 
Client shall not be responsible for any misclassification of the HSN number or 
incorrect GST rate quoted by the Applicant. Any increase in GST rate due to 
misclassification of HSN number shall have to be absorbed by the Consultant; 
and 
 

(b) If GST is quoted extra but with the provision that it shall be charged as 
applicable at the time of delivery, the offer shall be evaluated for comparison 
purposes by loading the maximum existing rate of GST for the product/ HSN 
code.  
 

(c) If an Applicant enters “zero/blank” GST or an erroneous GST, the financial 
evaluation will be done considering the “Zero” or quoted GST rate, as the case 
may be. In cases where the Successful Applicant quotes the wrong GST rate 
for releasing the order, the following methodology will be followed: 

 
(i) If the actual GST rate applicable is lower than the quoted GST rate, the 

actual GST rate will be added to the quoted basic prices. The final cash 
outflow will be based on the actual GST rate.  

 
(ii) If the actual GST rate applicable is more than the quoted GST rate, the 

basic prices quoted will be reduced proportionately, keeping the final 
cash outflow the same as the overall quoted amount. 

 
9. Discrepancies between Technical and Financial Proposal:  

 
9.1 Activities and items described in the Technical Proposal but not priced in the Financial Proposal 

shall be assumed to be included in the prices of other activities or items, and no corrections are 
made to the Financial Proposal.  
 

9.2 In case of discrepancy between the Technical and Financial Proposals in indicating quantities of 
input, any higher quantities in Technical Proposal shall prevail, and the quoted total prices shall 
be assumed to apply to this higher quantum. The unit rate for such activity shall be accordingly 
adjusted. No such correction shall be done if quantities are lower in the Technical proposal.  
 

9.3 Discounts and Rebates: If any Applicant offers conditional discounts/ rebates in their Proposal or 
suo-motu discounts and rebates after the Proposal Opening (techno-commercial or financial), such 
rebates/ discounts shall not be considered for ranking the Proposal. But if such an Applicant gets 
selected as per the selection method, without discounts/ rebates, such discounts/ rebates shall be 
availed and incorporated in the Contracts;  
 

9.4 Ambiguous Financial Proposal: If the Financial Proposal is ambiguous and leads to two equally 
valid total price amounts, it shall be rejected as non-responsive. 

10. Negotiations  
10.1 Invitation to Negotiate  
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10.1.1 The Selected Applicant may, if necessary be invited for negotiations.  
 
10.1.2 The negotiations shall be held at the date and address announced after the selection of the 

successful Consultant with their Authorised Representative(s), who must have written power 
of attorney to negotiate and sign a contract on behalf of the Consultant.  

 
10.1.3 The negotiations shall generally not be for reducing the price of the Proposal, but will be for 

re-confirming the obligations of the Consultant under this RfQ-cum-RfP. During the 
negotiations, it shall be ensured that no undue advantage accrues to the Consultant and that 
nothing shall vitiate the basis on which he has been declared successful. The minutes of 
negotiations shall be signed by the Client and the Consultant’s authorized representative. 

 
10.2 Verification of Original Documents  
 
10.2.1 Before issuing a Letter of Award (as defined under Clause 11.1.1 below) to the successful 

Consultant(s), the Client may, at its discretion, ask the Consultant to present the originals of all 
such documents whose scanned copies were submitted online during shortlisting process and 
this RfQ-cum-RfP process. If so decided, the photocopies of such self-certified documents shall 
be verified and signed by the competent officer and kept in the records as part of the contract 
agreement.  

 
10.2.2 If the Consultant fails to provide such originals or in case of substantive discrepancies in such 

documents, it shall be construed as a violation of the Code of Integrity. Such Proposal shall be 
liable to be rejected as non-responsive in addition to other punitive actions in the Code of 
Integrity.  

 
10.3 Availability of Key Personnels:  
 
10.3.1 As a pre-requisite to the negotiations, the invited Consultant shall confirm the availability of 

all Key Personnels included in the Proposal.  
 
10.3.2 Failure to confirm the Key Personnels’ availability may result in the Consultant’s Proposal 

being declared non-responsive and the Client proceeding to negotiate the Contract with the 
next-ranked responsive Consultant.  

 
10.3.3 Notwithstanding the above, the substitution of Key Personnels at the negotiations may be 

considered if due solely to circumstances outside the reasonable control of and not foreseeable 
by the Consultant, including but not limited to death or medical incapacity. In such case, the 
Consultant shall offer a substitute Key Personnel within the period specified in the invitation 
letter to negotiate the Contract, who shall have equivalent or better qualifications and 
experience than the original candidate.  

 
10.3.4 As per Clause 8.2.4(4), the Client reserves its right to seek during negotiations the replacement 

of the Team Leader/ other Key Personnels who score below the minimum score if specified.  
 
10.4 Technical Negotiations  
 
10.4.1 The negotiations include discussions of the Terms of Reference, the proposed methodology, 

the Client’s inputs, the special conditions of the Contract, and finalizing the ‘Appendix A: 
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Terms of Reference’ part of the Contract. These discussions shall not substantially alter the 
original scope of services under the Terms of Reference or the terms of the Contract lest the 
quality of the final product, its price, or the initial evaluation be vitiated. 

 
10.4.2 In case, the Selected Applicant fails to reconfirm its commitment, the Client reserve the right 

to designate the next ranked Applicant as the Selected Applicant and invite it for negotiations. 
The Client will examine the Curriculum vitae of all other Key Personnel and those not found 
suitable shall be replaced by the Applicant to the satisfaction of the Client. 

 
10.5 Financial Negotiations  
 
10.5.1 General  
 

1 The financial negotiations will include a clarification of the Consultant’s tax liability 
in India, and how it will be reflected in the Contract and will reflect the agreed 
technical modifications in the cost of the services.  
 

2 Unless the offered Key Personnels and Non-Key Personnels’ remuneration rates are 
much higher than the typically charged rates by comparable consultants in 
comparable contracts., the financial negotiations will involve neither the 
remuneration rates for staff (no breakdown of fees) nor other proposed unit rates.  
 

3 The Client may request the Successful Applicant to clarify the breakdown of 
remuneration rates during the Contract negotiations. At the negotiations, the 
Successful Applicant shall be prepared to disclose its audited financial statements for 
the last 3 (three) years to substantiate its breakup of remuneration rates. If 
clarifications are not satisfactory, the Client may ask the Successful Applicant to 
reduce the rates. The Client shall specify the format for clarifying the remuneration 
rates’ structure under this Clause (“Remuneration Sheet”). A breakdown of 
Remuneration sheets agreed upon at the negotiations shall form part of the negotiated 
contract and be included as an Annex to Appendix C in the Contract.  
 

10.6 Conclusion of Negotiations  
 

The negotiations are concluded with a review of the finalized draft Contract, which shall be 
initialed by the Client and the Successful Applicant’s Authorized Representative. If the 
negotiations fail, the Client shall inform the Successful Consultant in writing of all pending 
issues and disagreements and provide a final opportunity for the Successful Applicant to 
respond. If disagreement persists, the Client shall declare the Proposal non-responsive, 
informing such Applicant of the reasons for doing so. The Client shall invite the next-ranked 
responsive Applicant to negotiate a Contract. Once the Client commences negotiations with the 
next-ranked Applicant, the Client shall not reopen the earlier negotiations. 

 
11. Award of Contract 

 
11.1 Letter of Award (Acceptance - LOA) and Signing of the Contract  

 
11.1.1 Letter of Award  
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1 After 10 (ten) days from the conclusion of negotiations in line with Clause 10 above, 
the Applicant whose Proposal has been accepted shall be notified of the award by the 
Client before the expiration of the Proposal validity period by written or electronic 
means. This notification (hereinafter and in the Conditions of Contract called the 
“Letter of Award – LoA”) shall state the sum (hereinafter and in the contract called 
the “Contract Price”) that Client shall pay the Consultant in consideration of delivery 
of Services. The Letter of Award shall constitute the legal formation of the Contract, 
subject only to the furnishing of Performance Security as per the provisions of the 
sub-Clause below. 
 

2 The Successful Applicant shall, within 7 (seven) days of the receipt of the LoA, sign 
and return the LoA in acknowledgement thereof. In the event the LoA duly signed by 
the Successful Applicant is not received by the stipulated date, the Client may, unless 
it consents to extension of time for submission thereof, appropriate the Bid Security 
of such Applicant (or as the case may be – enforce the Bid Security Declaration) as 
mutually agreed genuine pre-estimated loss and damage suffered by the Client on 
account of failure of the Successful Applicant to acknowledge the LoA, and the next 
highest ranking Applicant may be considered. 
 

11.1.2 Performance Security  
 
1 Within 15 (fifteen) days of the award of the Contract on the e-procurement portal 

http:// eproc2.bihar.gov.in/EPSV2Web/, the Consultant shall submit to the Client 
Performance Security equivalent to 5 (five) percent of the total cost of Financial 
Proposal from a Nationalized/Scheduled Bank, before signing of the Contract, in 
form of a Bank Guarantee substantially in the format set out under Section – V of the 
RfQ-cum-RfP.  
 

2 If the Successful Applicant, having been called upon by the Client to furnish 
Performance Security, fails to do so within the specified period, it shall be lawful for 
the Client at its discretion to annul the award and forfeit Bid Security (or as the case 
may be – enforce the Bid Security Declaration), besides taking any other 
administrative punitive action like ‘Removal from List of Registered Suppliers’ etc. 

 
Provided that the Applicant has submitted a Bid Security Declaration in lieu of the 
Bid Security, the Client has a right to enforce the Bid Security Declaration upon 
failure to furnish Performance Security. 

 
3 The details for online transfer of performance security are as under: 

Account Name: Bihar Integrated Manufacturing City Gaya Limited (BIMCGL) 

Bank Name: XXXX 

Account Number: XXXX 

IFSC Code: XXXX 

Branch Name: XXXX 
 
11.1.3 Execution of contract 
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1 Publication of Results: The Client shall send to each techno-commercially suitable 
Consultant the notification of intention to award the Contract to the Successful 
Applicant. The notification of intention to award shall contain, at a minimum, the 
following information: 

 
(a) the name and address of the Consultant with whom the Client successfully 

negotiated a Contract;  
 

(b) the Contract Price of the successful Proposal;  
 

(c) the final combined scores and the final ranking of the Applicants;  
 

(d) The name and address of the Successful Applicant receiving the Contract shall 
be published on the Official Website(s). 

 
2 After the award notification, the Client shall share a copy of the Contract Agreement 

(as per Format 1: Form of Contract to the Successful Applicant for review. The 
Applicant may point out to the Client, in writing/ electronically, any anomalies 
noticed in the contract within 7 (seven) days of receipt. The Contract shall be executed 
within 21 (twenty) days after the date of issue of the Letter of Award and after 
submission and verification of the Performance Security. 
 

3 The Successful Applicant shall not be entitled to seek any deviation in the Contract.  
 

11.1.4 Commencement of Assignment: 
 

The Successful Applicant/ Consultant is expected to commence the Assignment on the date of 
Commencement of Services as prescribed in the General Conditions of Contract. If the 
Successful Applicant fails to either sign the Agreement or commence the assignment as 
specified herein, the Client may invite the second-ranked Applicant for contract signing. In 
such an event, the Bid Security/ Performance Security, as the case may be, of the first ranked 
Applicant shall be liable to be forfeited by the Client. 

 
12. Grievance Redressal/Complaint Procedure  

 
12.1 The Applicant(s) has the right to submit a complaint or seek de-briefing regarding the rejection of 

their Proposal, in writing or electronically, within 10 (ten) days of the declaration of techno-
commercial or financial evaluation results. The complaint shall be addressed to BIMCGL.  
 

12.2 Within 5 (five) working days of receipt of the complaint, BIMCGL shall acknowledge the receipt 
in writing to the complainant, indicating that it has been received, and the response shall be sent 
in due course after a detailed examination.  
 

12.3 BIMCGL shall convey the final decision to the complainant within 15 (fifteen) days of receiving 
the complaint. No response shall be given regarding the confidential process of evaluating 
Proposals and awarding the Contract before the award is notified, although the complaint shall be 
kept in view during such a process. However, no response shall be given regarding the following 
topics explicitly excluded from such complaint process: 
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1 Only an Applicant who has participated in the procurement process, i.e., pre-
qualification, Applicant registration or bidding, as the case may be, can make such 
representation.  
 

2 Only a directly affected Applicant can represent in this regard. 
 

3 If a Technical Proposal has been evaluated before the opening of the Financial 
Proposal, an application for review concerning the Financial Proposal may be filed 
only by an Applicant whose technical Proposal is found to be acceptable.  

 
12.4 No third-party information (Proposals, evaluation results) can be sought or included in the 

response.  
 

12.5 The following decisions of the Client shall not be subject to review: 
 
1 Determination of the need for procurement;  

 
2 Complaints against Terms of Reference except under the premise that they are either 

vague or too specific to limit competition;  
 

3 Selection of the mode of procurement or bidding system;  
 

4 Choice of the selection procedure;  
 

5 Provisions limiting the participation of Applicants in the Selection Process, in terms 
of policies of the Government;  
 

6 Provisions regarding purchase preferences to specific categories of Applicants in 
terms of policies of the Central Government;  
 

7 Cancellation of the Procurement Process except where it is intended to subsequently 
re-tender the same Services.  
 

13. Code of Integrity in Public Procurement, Misdemeanours and Penalties: 
 
The Client and the Applicant(s) are required to observe the highest standard of integrity and 
not indulge in prohibited practices or other misdemeanors, either directly or indirectly, at any 
stage during the Selection Process or the execution of resultant contracts. Clause 13 of the GCC 
(including the penalties prescribed therein) shall be considered part of Section (even though it 
is not being reproduced here for brevity) and shall apply mutatis mutandis during the pre-award 
Selection Process.  
 

14. Confidentiality 
 
Information relating to evaluation of proposals and recommendations concerning awards of 
contract shall not be disclosed to the consultants who submitted the proposals or to other 
persons not officially concerned with the process, until the winning firm has been notified that 
it has been awarded the contract. 
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15. Miscellaneous 
 
15.1 The Selection Process shall be governed by, and construed in accordance with, the laws of India 

and the Courts at Patna shall have exclusive jurisdiction over all disputes arising under, pursuant 
to and/or in connection with the Selection Process. 
 

15.2 The Client, in its sole discretion and without incurring any obligation or liability, reserves the right, 
at any time, to: 

 
1 suspend and/or cancel the Selection Process and/or amend and/or supplement the 

Selection Process or modify the dates or other terms and conditions relating thereto; 
 

2 consult with any Applicant in order to receive clarification or further information; 
 

3 retain any information and/or evidence submitted to the Client by, on behalf of and/or 
in relation to any Applicant; and/or 
 

4 independently verify, disqualify, reject and/or accept any and all submissions or other 
information and/or evidence submitted by or on behalf of any Applicant. 
 

15.3 It shall be deemed that by submitting the Proposal, the Applicant agrees and releases the Client, 
its employees, agents and advisers, irrevocably, unconditionally, fully and finally from any and 
all liability for claims, losses, damages, costs, expenses or liabilities in any way related to or 
arising from the exercise of any rights and/or performance of any obligations hereunder, 
pursuant hereto and/or in connection herewith and waives any and all rights and/ or claims it 
may have in this respect, whether actual or contingent, whether present or future. 

 
15.4 All documents and other information provided by Client or submitted by an Applicant to Client 

shall remain or become the property of Client. Applicants and the Consultant, as the case may 
be, are to treat all information as strictly confidential. Client will not return any Proposal or any 
information related thereto. All information collected, analysed, processed or in whatever 
manner provided by the Consultant to Client in relation to the consultancy shall be the property 
of Client. 

 
15.5 The Client reserves the right to make inquiries with any of the clients listed by the Applicants 

in their previous experience record. 
 

16. Tentative schedule for Selection Process 
The Client will endeavor to follow the following schedule: 
 

Sl.No. Description of the Event Details 
1 Date of issue of RFQ 07/02/2025 
2 Start Date and Time of submission of RFQ 13/02/2025, 10:00 AM IST 
3 Date of submission of pre-bid queries 24/02/2025, 3:00 PM IST 
4 Date & Time of pre-bid meeting 24/02/2025, 3:00 PM IST 
4 Date of publication of pre-bid queries 01/03/2025 
5 Last Date and Time of submission of RFQ 

(online) 
15/03/2025, 3:00 PM IST 
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6 Last Date and Time of submission of 
physical documents 

18/03/2025, 3:00 PM IST 

7 Address where Bidders have to sent 
physical documents 

Udyog Bhawan, 3rd Floor, East 
Gandhi Maidan-800004, Patna 

8 Date & Time of opening of Technical Bid 18/03/2025, 3:30 PM IST  
9 Date & Time of opening of Financial Bid Will be informed later 

Section 3: Data Sheet 
 

DATA SHEET 
 

Reference Description 

Clause 2.2.1 

 
The name of Client is: “Bihar Integrated Manufacturing City Gaya Limited 
(BIMCGL)” 
 

Clause 2.2.1 

 
The method of selection is Combined Quality cum Cost Based Selection.  
 
The weights given to technical and Financial Proposals are: 
Technical score = 0.8 
Financial score = 0.2 
 

Clause 2.2.2 

 
Objective and description of the assignment: 
 
The objective of this RfQ-cum-RfP is to engage a consultant to act as a 
Programme Manager for New Cities (PMNC) for the effective development, 
management, monitoring, and reporting of Integrated Manufacturing Cluster 
(IMC) Gaya in Bihar Under Amritsar-Kolkata Industrial Corridor (AKIC) 
Project. The PMNC will be responsible for monitoring the overall execution 
of the project, ensuring alignment and coordination between various 
stakeholders including EPC contractor, which have been previously appointed 
as well as which will be appointed to ensure adequate monitoring, 
coordination and the overall execution of the respective projects. 
 
The detailed Terms of Reference shall be as described in Section 6 (Terms of 
Reference) of this RfQ-cum-RfP. 
 

Clause 2.10.1 and 
2.10.2 

 
Pre-Bid meeting to be held on 24-02-2025 at 3:00 PM in BIMCGL office at 

 Udyog Bhawan, 1st Floor, Udyog Bhawan,  
East Gandhi Maidan, Patna – 800 004  
 

Clause 2.10.3 

 
Pre-Bid queries to be submitted in writing on 24-02-2025, at 3:00 PM in the 
BIMCGL office at Udyog Bhawan, 1st Floor, Udyog Bhawan,  
East Gandhi Maidan, Patna – 800 004 

Clause 5.6.3 Bid Validity : 120 days 

Clause 5.6.6(5) 

 Venue for receiving the Bid Security, Power of Attorney’s and Joint Bidding 
 Agreement: 

BIMCGL office at Udyog Bhawan, 1st Floor, Udyog Bhawan,  
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East Gandhi Maidan, Patna – 800 004 

Clause 6 

 Date & time of the opening for the opening of the Proposals (on-line): 
On 18-03-2025, at 3:30 PM in BIMCGL office at Udyog Bhawan, 1st Floor, 
Udyog Bhawan, East Gandhi Maidan, Patna – 800 004 

Clause 6 

 
The Tender Inviting Officer in Clause 6 shall mean to refer to the CEO & MD 
of Bihar Integrated Manufacturing City Gaya Limited (BIMCGL) 
  

Clause 12 

 
BIMCGL as mentioned in Clause 12 shall mean to refer to the CEO & MD of 
BIMCGL 
 

- 
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Annexure – I: Parameters for Evaluation of Pre-Qualification 
 

(Minimum Qualification Criteria)  
 

S. 
No. 

Minimum Qualification Criteria 
 

Single Entity 

JV/Consortium 

Lead 
Member 

Other 
Member 

 
1a 

 
Specific experience* of the applicant: 
 
As a sole applicant or lead member of 
a Joint venture/Consortium should 
have completed at least two project 
of working as a Programme 
Management or Project Management 
Consultant during last Ten (10) years 
preceding the PDD, for the planning 
& supervision, project development 
and implementation of industrial 
estates/ special economic zones / 
special investment zones/ area 
development plans for an area not less 
than Five (5) square kilometers. 
 
In the above projects, Programme 
Management/ Project Management 
consultant experience of at least - 
Three (3) out of Six (6) different 
infrastructure components in two 
project in the last Ten (10) years 
preceding PDD, will be considered 
for the purpose of qualification.  
 
The infrastructure components that 
would be considered shall include: 

i. Roads and Bridges 
ii. Water Supply and Sewerage 

network 
iii. STP/CETP/WTP 
iv. ICT infrastructure 
v. Storm water Drainage 

vi. Power substation incl. 
Distribution network 

 

Must meet 
requirement 

 
At least two 
(02) No. of 

project 

Must meet 
requirement 

 
At least two 
(02) No. of 

project 

NA 

 And    

1b  
Specific experience* of the applicant: 
 

NA NA 
Must meet 

requirement 
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S. 
No. 

Minimum Qualification Criteria 
 

Single Entity 

JV/Consortium 

Lead 
Member 

Other 
Member 

As the other member of a Joint 
venture/Consortium should have 
completed at least one project of 
working as a Programme 
Management or Project Management 
Consultant during last Ten (10) years 
preceding the PDD, for the planning, 
project development and 
implementation of industrial estates/ 
special economic zones / special 
investment zones/ area development 
plans for an area not less than Two 
(02) square kilometers. 
 
In the above projects, Programme 
Management/ Project Management 
consultant experience of at least - 
Three (3) out of Six (6) different 
infrastructure components in a single 
project in the last  Ten (10) years 
preceding PDD, will be considered 
for the purpose of qualification.  
 
The infrastructure components that 
would be considered include: 

i. Roads and Bridges 
ii. Water Supply and Sewerage 

network 
iii. STP/CETP/WTP 
iv. ICT infrastructure 
v.  Storm water Drainage 

vi. Power substation including 
Distribution network 

 

At least one 
(01) No. of 

project 

  
*Note: Applicants are requested to provide the “Client Certificate” for the above listed 
projects. Certificate must confirm the key attributes e.g size, type, value, duration, scope 
of work and client reserves the right to check the credentials of the project from the 
respective client. Inability to produce the certificate will result in rejection/non-
consideration of that project for evaluation. 
 

2  
The Sole Applicant or any member of 
the Consortium should have 
successfully executed/completed the 

Must meet 
requirement 

Must meet 
requirement 

of all 
members 

Must meet 
requirement 

of all 
members 
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S. 
No. 

Minimum Qualification Criteria 
 

Single Entity 

JV/Consortium 

Lead 
Member 

Other 
Member 

projects in capacity of the Programme 
Management/ Project Management 
Consultant during last Ten (10) years 
preceding the PDD for Infrastructure 
Development Programme either of 
the following: 
 
(i) Three (03) similar completed 

services with the construction 
cost of not less than Rs 350 
Crore each; or  

(ii) Two (02) similar completed 
services with the construction 
cost of not less than Rs 450 
Crore each; or 

(iii) One (01) similar completed 
service with the construction cost 
of not less than Rs 700 Crore. 

 
For the sake of clarity, similar works 
shall mean implementation of trunk 
infrastructure works for industrial 
estates or parks / special economic 
zones / special investment zones/ area 
development plans. 

combined 
 

Meet 75% of 
the 

requirement 
in the 

respective 
category 

combined 
 

Meet 25% of 
the 

requirement 
in the 

respective 
category 

3  
Turnover:  
Minimum average annual turnover of 
at least ₹ 300 Crore, out of which at 
least ₹ 50 Crore should be from 
Consultancy Service Contracts, 
calculated as total certified payments 
received for contracts in progress or 
completed within the last five (05) 
years. 
 
Bidder shall furnish documentary 
evidence to demonstrate their current 
financial capability as per above 
Criteria. 
 

Must meet 
requirement 

Must meet 
requirement 

of all 
members 
combined 

 
Meet 75% of 

the 
requirement 

in the 
respective 
category 

Must meet 
requirement 

of all 
members 
combined 

 
Meet 25% of 

the 
requirement 

in the 
respective 
category 

 
Notes: 
 
a. For the purpose of conversion of foreign currency in to local currency i.e. Indian Rupees 
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(₹) or vice versa, Bidders shall use the Reference Rates of Foreign Currency published 
by Reserve Bank of India (www.rbi.org.in), on the Base Date (30 days prior to PDD). 
 
In case a particular currency rate is not published by Reserve Bank of India, then the 
selling rate of such currency shall be taken from the following internet web site on the 
Base Date: 
 
http://www.oanda.com 
 
In case the exchange rates are not available on the above website also, then mid-market 
rate of such currency shall be taken from the alternate web site  
 
http://www.xe.com for the same date 
 
In all above cases, documentary proof satisfying the qualification criteria shall be 
submitted along with project completion certificate and calculation for project cost. 

 
b. In all above cases, documentary proof satisfying the qualification criteria shall be 

submitted along with project completion certificate and calculation for project cost. 
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Annexure – II: Parameters for Evaluation of the Technical Proposal 
 

1. The evaluation committee (“Evaluation Committee”) appointed by BIMCGL will carry out 
the technical evaluation of Proposals on the basis of the evaluation criteria and points system 
indicated below. 

  
2. Evaluators of Technical Proposals shall have no access to the Financial Proposals until 

technical evaluation, is concluded.  
 
3.  Each evaluated Proposal will be given a technical score (St) as detailed below. The maximum 

points/ marks to be given under each of the evaluation criteria are: 
 

S. 
No. 

Criteria Marks 

A1  
Similar experience related to the Assignment 
The applicant should have completed at least two (2) similar project of providing 
Programme Management Consultancy (PMNC) or Project Management Consultancy 
(PMC) during the last ten (10) years preceding the PDD, to the concerned sovereign 
entity/ authority/ agency entrusted with the responsibility of development 
/implementation of Industrial Parks/ Investment region/SEZs. 

Applicant may submit maximum three (03) completed projects and 1 Greenfield 
development project to attain maximum marks under this category. 
 

8 

A2  
Experience in Programme /Project Management for National / State level 
Infrastructure development programme/ projects  

The applicant shall have, over the last ten (10) years preceding the PDD, undertaken 
three (03) such completed assignments for infrastructure projects on behalf of any Central 
/ State Government agency /private entities for infrastructure development programme/ 
projects 

Minimum size of each eligible programme / project package should be at least ₹ 650 Cr. 

Applicant may submit four (04) completed projects to attain maximum marks under this 
category. 

6 

A3 General experience in Project Development Advisory Consultancy Services  

The applicant should have undertaken during the last ten (10) years preceding the PDD, 
at least two (02) similar project of providing Project Development Advisory services for 
major infrastructure projects like Industrial townships/ special economic zones / special 
investment zones/area development, Integrated real estate development. 

These projects should have infrastructure components like roads & utilities, power 
substation, water supply network, solid waste management and sewage treatment plants. 

The cumulative consultancy Fee of two eligible project shall be ₹ 20 Crore. 

2 

A4 International experience of the Project Development Advisory Consultancy Services 

The applicant should have undertaken at least one (01) project outside India like Industrial 

2 
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townships/ special economic zones / special investment zones/area development, 
integrated real estate development with components like roads & utilities, power 
substation, water supply network, solid waste management and sewage treatment plants. 

Applicant may submit two (02) projects to attain maximum marks under this category. 

A5  Experience in Advanced Manufacturing & Innovation (Industry 4.0) 

The applicant should have experience in the integration of Industry 4.0 technologies (e.g., 
AI, IoT, digital twin, cloud computing, robotics, Big Data Analytics) into industrial 
operations in atleast one (1) major infrastructure projects. 
Applicant may submit two (02) projects to attain maximum marks under this category. 

2 

A Sub-Total 20 

B Adequacy of the proposed work plan and methodology in response to the TOR 

The applicant shall demonstrate its understanding of the assignment through a detailed 
approach and methodology with respect to the tasks as given in the ToR in form of a 
report/ppt. The approach and methodology shall include but not limited to: 

 Technical Approach and methodology 

 Work Plan 

 Organization and Staffing 
 

30 

B Sub-Total 30 

C1 Qualification and competence of the core team for the Assignment. 50 

C Sub-Total 50 

Total Marks 100 

4. For Sl. no. A1 to A5 above, the completed project shall also mean ongoing consulting 
assignments. However, assignments completed up to 80% (eighty percent) or more shall only 
be considered for evaluation and marks awarded for such assignments shall only be 80 % 
(eighty percent) of maximum marks. The Applicant shall provide the proof that the assignment 
is completed up to 80 % (eighty percent) through proof of payment received till date duly 
certified by statutory auditor or through certificate from the respective client. 
 

5. The evaluation committee may ask the Applicants for a presentation to understand their 
approach and Methodology and pre-experience of undertaking similar assignment. 

 
6. Applicants are requested to provide the “Client Certificate” for the above listed projects. 

Certificate must confirm the key attributes e.g size, type, value, duration, scope of work and 
client reserves the right to check the credentials of the project from the respective client. The 
project shall not be considered for evaluation in absence of a valid certificate from client. 
BIMCGL reserves the right to verify the credentials / contents of the “Client Certificate”.  

 
7. For the purpose of evaluation, the Programme/ Project Management Consultant shall mean 

experience of providing multi-dimensional advisory services to a client assisting the Client in 
managing the whole programme, which could inter alia include the following indicative list:  

 
1 Project planning, budgeting, supervision, monitoring, reporting and coordination 
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2 Drafting and Documentation including internal and external correspondences, tenders, 
appraisal of proposals received by the client. 
 

3 Getting technical/ planning / feasibility studies /DPRs done for the project 
 

4 Bid process management for selection of EPC contractor/ PMCs. 
 

5 Monitoring and construction supervision of trunk infrastructure implementation works. 
 

6 Assisting the client in co-ordination with various stakeholders such as Govt agencies / 
bodies in obtaining requisite approvals for the project implementation. 
 

7 Bidding out different packages to implementation agencies 
 

8 Implementing a Document Control System which is cloud based. 
 

9 Implementing real-time Dashboard for monitoring and reporting project progress 
 

8. Infrastructure development programme/ projects for the purpose of this document shall mean 
development, implementation and construction supervision of projects in major infrastructure 
sectors like Industrial townships/ special economic zones / special investment zones/area 
development, Integrated real estate development (having components like power substation, 
water supply network, solid waste management and sewage treatment plants), power plants, 
ports, airports, railways, highways, expressways, integrated water supply, waste treatment 
projects. 
 

9. Project Development advisory services shall means preparation of master planning 
(Preparation or review services) and design of infrastructure and utility services for major 
infrastructure development programme/ projects in sectors like Industrial townships/ special 
economic zones / special investment zones/area development, Integrated real estate 
development (having components like power substation, water supply network, solid waste 
management and sewage treatment plants), power, ports, airports, railways, highways, 
expressways, water supply, waste treatment projects of Power, Roads, Water and waste water, 
Airport, Urban infrastructure etc  

 
10. The minimum technical score required to qualify technical evaluation is 70 (seventy) points 

out of 100 (hundred) points (“Minimum Technical Score”). A proposal will be considered 
unsuitable and will be rejected at this stage if it does not:  

 
(a) respond to important aspects of RFQ–cum-RFP and the Terms of Reference; or  

 
(b) if it fails to achieve the Minimum Technical Score.  

 
11. The Client will notify Applicants who fail to achieve the Minimum Technical Score about the 

same and their Financial Proposals will not be opened. 
 

Notes: 
 
a. For the purpose of conversion of foreign currency in to local currency i.e. Indian Rupees 
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(₹) or vice versa, Bidders shall use the Reference Rates of Foreign Currency published 
by Reserve Bank of India (www.rbi.org.in), on the Base Date (30 days prior to PDD). 
 
In case a particular currency rate is not published by Reserve Bank of India, then the 
selling rate of such currency shall be taken from the following internet web site on the 
Base Date: 
 
http://www.oanda.com 
 
In case the exchange rates are not available on the above website also, then mid-market 
rate of such currency shall be taken from the alternate web site  
 
http://www.xe.com for the same date 
In all above cases, documentary proof satisfying the qualification criteria shall be 
submitted along with project completion certificate and calculation for project cost. 
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Annexure – III: Parameters for Qualification and Competence of Key Personnel (Core Team) 
 

1. The total number of marks allocated for qualification and competence of the proposed core 
team is 50 marks, distributed among 7 Key Personnel, as detailed below: 
 

S. No. Position Marks 

1. Programme Director 10 

2. Deputy Programme Director cum Infrastructure Manager 8 

3. Contracts cum Billing Manager 7 

4. Programme Senior Planner (Scheduler) 7 

5. Programme ICT Manager 6 

6. Chief Interface Manager 6 

7. Design Manager (Design Head) 6 

TOTAL MARKS 50 

 
2. Evaluation Criteria for the Key Personnels (Core Team) 

 

PARAMETERS MARKS 

A. General Qualifications- Total Marks of 25%  

A1. Education 10% 

A2. Professional experience 10% 

A3. Training and publications 5% 

B. Adequacy for the Assignment: Project related - Total Marks of 60%  

B1. Experience in similar capacity / broad sector 25% 

B2. Experience relevant to TOR / Assignment 30% 

B3. Overseas / International Experience 5% 

C. Familiarity with Local Region (India) - Total Marks of 15%  

C1. Experience in infrastructure projects 12% 

C2. Knowledge of local language and culture 3% 

TOTAL MARKS 100% 

 
Note: Detailed evaluation criteria to be prepared by the Evaluation Committee for evaluation of the 
Qualification and Competence of the key staff for the Assignment.   
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Annexure – IV: Parameters for Evaluation of the Financial Proposal 
   
1. The Financial Proposals will be opened publicly in the presence of Applicants’ representatives 

who choose to attend. The name of the Applicants, their technical scores and the proposed 
prices will be read aloud and recorded when the Financial Proposals are opened. 

 
2. Prior to evaluation of the Financial Proposals, the Evaluation Committee will determine 

whether the Financial Proposals are complete in all respects, unqualified and unconditional, 
and submitted in accordance with the terms hereof. 

 
3. The cost indicated in the Financial Proposal shall be deemed as final and reflecting the total 

cost of services and should be stated in ₹ only. Omissions, if any, in costing of any item shall 
not entitle the Applicant to be compensated and the liability to fulfil its obligations as per the 
Terms of Reference within the total quoted price shall be that of the Applicant. The evaluation 
shall include all applicable taxes, duties, fees, levies and other charges. The lowest Financial 
Proposal (Fm) will be given a financial score (Sf) of 100 (hundred) points. The financial scores 
(Sf) of the other Financial Proposals will be determined using the following formula: 

 
   Sf = 100 x Fm/F; 

 
in which Sf is the financial score, Fm is the lowest Financial Proposal, and F is 
the Financial Proposal (in ₹) under consideration. 

 
4. Proposals will be finally be ranked in accordance with their combined technical (St) and 

financial (Sf) scores: 
 

   S = St x Tw + Sf x Fw; 
 

in which S is the combined score, and Tw and Fw are weights assigned to 
Technical Proposal and Financial Proposal that will be 0.80:0.20. 

 
Note: In case of any discrepancy, the formula mentioned above will prevail and supersede the 
formula as mentioned in the e-procurement portal http:// eproc2.bihar.gov.in/EPSV2Web/. 

 
5. Subject to preferential procurement policies of the Government of India, the Applicant 

achieving the highest combined technical and financial score will be considered to be the 
successful Applicant and will be invited for contract signing (the ― “Successful Applicant”). 
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Section 4: Prequalification and Technical Proposal - Standard Forms 

 
The Technical Proposal shall comprise of an Executive Summary, plus 3 Sections as described below: 
 
Executive Summary: This section shall be limited to 10 single sided pages (5 sheets double sided 
printing, excluding cover and back page if stand-alone document), minimum 11 font size, A4 paper 
size, inclusive of graphics 

 
Section 1 - Specific experience of the firm(s) related to this assignment. In addition to requisite 
information as requested in this RfQ-cum-RfP, indicate the projects where the consortium firms/ 
individuals/ sub consultants have successfully working together. The write-up should also include 
the roles and responsibilities of the consortium members and sub-consultants, how decisions will be 
made and quality ensured. The write up in this section shall be limited to 20 single sided sheets 
excluding the requisite Format, with minimum 11 font size, A4 paper size.  
 
Section 2 - Proposed technical approach & methodology, work plan and organization/staffing. 
The write up in this section shall be limited to 40 single sided pages (20 sheets double sided), 
minimum 11 font size, A4 paper size.  
Section 3 - Qualification, experience and competence of the Key Personnel. The write up in this 
section should provide information on Key Professional qualifications, adequacy for the project 
assignment and familiarity with the local region. This section shall be limited to 35 single sided pages 
(10 sheets double sided), minimum 11 font size, A4 paper size. Formats to indicate the cost of 
additional personnel is not included in the paper count.  
 

Form 4A: Pre-Qualification Proposal Submission Form 
Form 4B Format for Pre-Qualification Proposal (Eligible Projects) Project Specific Experience 
Form 4C Format for Pre-Qualification Proposal (Average Annual Turnover of Applicant)  
Form 4D: Format for Joint Bidding Agreement (in case of JV/ Consortium) 
Form 4E: Format for Power of Attorney for Authorised representative 
Form 4F: Format for Power of Attorney for Lead Member of JV/ Consortium  
Form 4G (I): Format of Bank Guarantee for Bid Security 
Form 4 (II): Format of Bid Security Declaration 
Form 4H: Technical Proposal Submission Form 
Form 4I: Applicants Experience 
Form 4J: Comments and Suggestions on the Terms of Reference and Facilities to be provided by 

the Client 
Form 4K: Description of Approach, Methodology and Work Plan for Performing the Assignment 
Form 4L: Team Composition and Task Assignments 
Form 4M: Curriculum Vitae (CV) for Proposed Professional Staff (with one page of summary of 

experience) 
Form 4N: Staffing Schedule for Key Personnel (Core Team) 
Form 4O: Staffing Plan for Resource Pool 
Form 4P: Terms and Conditions: Compliance 
Form 4Q: Integrity Pact 
Form 4R: Authorization to attend pre-Proposal Conference 
Form 4S:  Disclosure of Prior Engagements with NICDC/BIMCGL/BIADA
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Form 4A:  
 
Pre-Qualification Proposal Submission Form 
RfQ-cum-RfP dated [insert date]   
 
Consultant’s Name_________________________ 
[Address and Contact Details] 
Consultant’s Reference No.___________________________      Date………. 
 
To 
CEO & Managing Director, 
Bihar Integrated Manufacturing City Gaya Limited (BIMCGL) 
Udyog Bhawan, 1st Floor, Udyog Bhawan,  
East Gandhi Maidan, Patna – 800 004.  
 
Ref: Your RfQ-cum-RfP No. RFP No./ xxxx; Tender Title: Consultancy Services 
 
Sir/ Madam 
 
1. We, the undersigned, offer to provide consulting services in accordance with your above-referenced 

RfQ-cum-RfP and our Proposal. We are hereby submitting our Proposal, which includes this Technical 
Proposal and a separately uploaded Financial Proposal. Commercial information about our organisation 
is enclosed in Format 1. 

 
 We are submitting our Proposal without any Sub-consultants or Consortium 

 
Or 

 
 We are submitting our Proposal with the following firms as Sub-consultants: 

{Insert a list with each Sub-consultant's full name and address.} 
 

Or 
 

 We are submitting our Proposal as a consortium with {Insert a list with each member's full name 
and legal address and indicate the lead member}. We have attached a copy of the following 
document signed by every participating member, which details the (likely) legal structure and the 
confirmation of joint and severable liability of the members of the said consortium. 

 
 our letter of intent to form a consortium 
 
 the consortium agreement 

 
 
2. Our Eligibility and Qualifications to participate 

 
a) We confirm that we continue to comply with all the eligibility (including the absence of conflict of 
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interest and debarment) and qualification criteria stipulated in the RfQ-cum-RfP, based on which we 
were shortlisted for participation in this bidding process. We shall be dutybound to proactively inform 
you of any change in our compliance with these criteria as soon as it occurs.  
 
b) We confirm that we don’t have any Conflict of Interest as stipulated in this RfQ-cum-RfP. We shall 
be dutybound to proactively inform you of any change in our compliance with Conflict-of-Interest 
stipulations as soon as it occurs. 

 
3. Our Proposal to deliver Services: 
 

We offer to deliver the subject Services of requisite performance standards and within delivery 
schedules in conformity with the RfQ-cum-RfP. The relevant details are submitted in ‘Form 4K: 
Description of Approach, Methodology and Work Plan for performing the assignment’; and Form 4L: 
Team Composition and Task Assignments’. 

 
4. Prices: 
 

We hereby offer to perform the Services at our lowest prices and rates mentioned in the separately 
uploaded Financial Proposal. It is hereby confirmed that the prices quoted therein by us are: 

 
(a) Based on the terms of delivery and delivery schedule confirmed by us; and 
 
(b) Cost break-up of the quoted cost, showing inter-alia costs (including taxes and duties thereon) 
of all the included incidental Goods/ Works considered necessary to make the proposal self-
contained and complete, has been indicated therein, and 
 
(c) based on the terms and mode of payment as stipulated in the RfQ-cum-RfP. We have understood 
that if we quote any deviation from the terms and mode of payment, our Proposal is liable to be 
rejected as nonresponsive, and 
 
(d) have been arrived at independently, without restricting competition, any consultation, 
communication, or agreement with any other Applicant or competitor relating to: 

 
i) those prices; or 
ii) the intention to submit an offer; or 
iii) the methods or factors used to calculate the prices offered. 

 
(e) Have neither been nor shall be knowingly disclosed by us, directly or indirectly, to any other 
Applicant or competitor before the Proposal opening unless otherwise required by law. 

 
5. We declare regarding commissions or fees paid or are to be paid to agents, representatives, or 

commission agents concerning the selection process or execution and performance of this Contract, 
that: 

 
 No such commissions or gratuities or fees have been paid are to be paid by us to any third party 

Or 
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 We have paid/ are due to pay the following commissions/ gratuities/ fees: 
 

(Indicate the name and address of the agent, representative, or commission agent, the amount and 
currency, and the purpose of the commission or fee.) 

 
6. No change in the Key Experts 
 

Except as stated in the RfQ-cum-RfP, we undertake to negotiate a Contract based on the proposed Key 
Experts. We accept that substituting Key Experts for reasons other than those stated in Clause 2.5.5 
may lead to the termination of contract negotiations.  

 
7. Affirmation of terms and conditions of the RfQ-cum-RfP: 
 

We have understood the complete terms and conditions of the RfQ-cum-RfP. We accept and comply 
with these terms and conditions without reservations, although we are not signing and submitting some 
of the RfQ-cum-RfP’s sections. Deviations, if any, are submitted by us in Form 4P ‘Terms and 
Conditions: Compliance’. We also explicitly confirm acceptance of the Arbitration Agreement as given 
in the RfQ-cum-RfP. 

 
8. Bid Security: We have submitted the Bid Security as 
 

a) Earnest Money Deposit (EMD) for the amount of ₹  (Rupees……………………………….) valid 
upto ……………………in favour of …………………… in the form of Insurance Surety Bonds/ 
Account Payee Demand Draft/ Fixed Deposit Receipt/ Banker’s cheque/ Payment online/ Bank 
Guarantee in Form 4G, with reference number dated, issued as per the RfQ-cum-RfP.  

 
9. Abiding by the Proposal's Validity 
 

We agree to keep our Proposal valid for acceptance for a period upto…………….., as required in the 
RfQ-cum-RfP, or for a subsequently extended period, if any, agreed to by us, and are aware of penalties 
in this regard stipulated in the RfQ-cum-RfP in case we fail to do so. 

 
10. Non-tampering of Downloaded RfQ-cum-RfP and Uploaded Scanned Copies 
 

We confirm that we have not changed/ edited the contents of the downloaded RfQ-cum-RfP. We realise 
that any change noticed at any stage, including after the contract award, shall be liable to punitive action 
in this regard stipulated in the RfQ-cum-RfP. We also confirm that scanned copies of documents/ 
affidavits/undertakings uploaded during the shortlisting process and this RfQ-cum-RfP are valid, true, 
and correct to the best of our knowledge and belief. We shall be responsible if any dispute arises 
regarding the validity and truthfulness of such documents/ affidavits/undertakings. We undertake to 
submit for scrutiny, on-demand by the BIMCGL, originals and self-certified copies of all such 
certificates, documents, affidavits/undertakings. 

 
11. A Binding Contract: 
 

We further confirm that if our proposal is accepted, all such terms and conditions shall continue to be 
acceptable and applicable to the resultant contract, even though some of these documents may not be 
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included in the contract Documents submitted by us. We do hereby undertake that until a formal 
contract is signed or issued, this Proposal and your written Letter of Award shall constitute a binding 
contract between us. 

 
12. Performance Guarantee and Signing the contract 
 

We further confirm that if our proposal is accepted, we shall provide you with performance security of 
the required amount stipulated in the RfQ-cum-RfP for the due performance of the contract. We are 
fully aware that in the event of our failure to deposit the required security amount and/or execute the 
agreement, the BIMCGL has the right to avail of any or all punitive actions stipulated in the RfQ-cum-
RfP. 

 
13. Penalties for misinterpretation or misrepresentation: 
 

We hereby confirm that the particulars given above are factually correct and nothing is concealed and 
undertake to advise any future changes to the above details. We understand that any misinterpretation 
or misrepresentation would violate the Code of Integrity and attract penalties, as this RfQ-cum-RfP 
mentions. 

 
14. Consultant’s Authorized Signatory: 
 

a) Full Name: _____________________________ 
b) Designation: ________________________________ 
c) Signing as: 

 
 A sole proprietorship firm. The person signing the Proposal is the sole proprietor/constituted attorney 

of the sole proprietor, 
 

 A partnership firm. The person signing the Proposal is duly authorised being a partner to do so under 
the partnership agreement or the general power of attorney, 
 

 A company. The person signing the Proposal is the constituted attorney by a resolution passed by the 
board of directors or in pursuance of the authority conferred by the Memorandum of Association. 
 

 A Society. The person signing the Proposal is the constituted attorney. 
 

We confirm that we are duly authorized to submit this Proposal and make commitments on behalf of 
the Consultant. We acknowledge that our digital/digitized signature is valid and legally binding. 
Supporting documents are submitted herewith.  

 
Documents to be submitted: Registration Certificate/ Memorandum of Association/ Partnership 
Agreement/ Power of Attorney/ Board Resolution 

 
15. Rights of BIMCGL to Reject Proposal(s): 
 

We further understand that you are not bound to accept the lowest or any Proposal you may receive 
against your above-referred RfQ-cum-RfP. 
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…………………….. 
(Signature with date) 
 
 
……………………….. 
(Name and designation) 
 
Duly authorized to sign Proposal for and on behalf of 
[name, address, and seal of consultant] 
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Form 4B:  
 
Format for Pre-Qualification Proposal (Eligible Projects) Project Specific Experience 
 
 
Ref: Your RfQ-cum-RfP No. RFP No./ xxxx; Tender Title: Consultancy Services 
 
[Using the format below, provide information on each assignment for which your firm, and each associate for 
this assignment, was legally contracted either individually as a corporate entity or as one of the major 
companies within a Consortium for carrying out consulting services similar to the ones requested under this 
assignment.] 
 
 Use projects with copy of proof of experience as required for meeting the minimum qualification criteria 

prescribed. 
 
 Exhibit only those projects undertaken in the last 10 (ten) years preceding the PDD. 
 
 Projects without the proof of experience from respective client will not be considered 
 

Assignment Name and project cost: Approx. value of the Contract (in ₹ in Crore) 

Country: 

Location within country: 
Duration of assignment (months): 

Name of Client: Total No. of staff-months of the assignment: 

Address: 
Approx. value of the services provided by the firm 
under the contract (in ₹ in Crore) 

Start Date (Month/Year): 

Completion Date (Month/Year): 

No. of professional staff- months provided by 
associated Consultants: 

Name of Lead Partner: 

 

 

Name of Associated Consultants, If any: 

Name of senior professional staff of your firm 
involved and functions performed (indicate 
most significant profiles such as Project 
Director/Coordinator, Team Leader): 

Narrative Description of Project: (highlight project capital cost in the narration) 

Description of actual services provided by your staff within the assignment: 
 

Firm's Name:  
 
Authorized Signature:  
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Note: 
 
For the purpose of conversion of foreign currency in to local currency i.e. Indian Rupees (₹) or vice versa, 
Bidders shall use the Reference Rates of Foreign Currency published by Reserve Bank of India 
(www.rbi.org.in), on the Base Date (28 days prior to the last date of second stage bid submission) 
 
In case a particular currency rate is not published by Reserve Bank of India, then the selling rate of such 
currency shall be taken from the following internet web site on the Base Date: 
 
http://www.oanda.com 
 
In case the exchange rates are not available on the above website also, then mid-market rate of such currency 
shall be taken from the alternate web site  

 
http://www.xe.com for the same date 
In all above cases, documentary proof satisfying the qualification criteria shall be submitted along with project 
completion certificate and calculation for project cost. 
 
Please limit the description of the project in two A4 size sheet of paper. Descriptions exceeding two A4 size 
sheet of paper shall not be considered for evaluation. 
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Form 4C:  
 
Format for Pre-Qualification Proposal (Average Annual Turnover of Applicant) 
 
Ref: Your RfQ-cum-RfP No. RFP No./ xxxx; Tender Title: Consultancy Services 
 

S. No. Financial Year Annual Turnover of Applicant (₹) 

1 2019-2020  

2 2020-2021  

3 2021-2022  

4 2022-2023  

5 2023-2024  

Average Annual Turnover [indicate sum of the above figures divided by 5] 

 
Certificate from the Statutory Auditor  
 
This is to certify that ......................................... [Name of the Firm] [Registered Address] 
has received the payments shown above against the respective years. 
 
Name of Authorized Signatory:  
 
Designation:  
 
Name of Firm: 
 
Signature of the Statutory Auditor 
 
Seal of the Firm 

Note: 
 
1. In case of a consortium, above form has to be submitted for each consortium member and Minimum.  

 
2. In case the Consultant does not have a statutory auditor, it may provide the certificate from a practicing 

chartered accountant. 
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Form 4D:  
 
Format of Joint Bidding Agreement (in case of Consortium) 
 
(To be executed on stamp paper of appropriate value) 
 
Ref: Your RfQ-cum-RfP No. RFP No./ xxxx; Tender Title: Consultancy Services 
 
THIS JOINT BIDDING AGREEMENT is entered into on this the ........... day of 2024.  
 
AMONGST 
 
1. [•], (a company incorporated under the Companies Act, 1956 and having its registered office 

at]………………………………… (hereinafter referred to as the “First Part” which expression 
shall, unless repugnant to the context include its successors and permitted assigns) 

 
AND 

 
2. [•], (a company incorporated under the Companies Act, 1956 and having its registered office 

at]...................................................... (hereinafter referred to as the “Second Part” which expression 
shall, unless repugnant to the context include its successors and permitted assigns) 

 
AND 

 
3. [•], [a company incorporated under the Companies Act, 1956 and having its registered office 

at]........................................................ (hereinafter referred to as the “Third Part” which expression 
shall, unless repugnant to the context include its successors and permitted assigns)} 

 
The above mentioned parties of the [FIRST, SECOND AND THIRD] PART are collectively referred to 
as the "Parties" and each is individually referred to as a “Party”. 
 
WHEREAS, 

(A) Bihar Integrated Manufacturing City Gaya Limited (BIMCGL), (hereinafter referred to 
as the “XXXX” which expression shall, unless repugnant to the context or meaning 
thereof, include its administrators, successors and assigns) has invited proposals (the 
“Applications”) by its Request for Qualification-cum-Request for Proposal No.... 
dated ............(the "RfQ-cum-RfP") for appointment as Programme Manager For New 
Cities (PMNC) for Infrastructure Development of Integrated Manufacturing Cluster 
(IMC) Gaya in Bihar Under Amritsar-Kolkata Industrial Corridor (AKIC) Project(the 
“Consultancy”). 

 

(B) The Parties are interested in jointly bidding for the Consultancy as members of a 
Consortium and in accordance with the terms and conditions of the RfQ-cum-RfP 
and other bid documents in respect of the Consultancy, and 

 
(C) It is a necessary condition under the Consultancy document that the members of the 
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Consortium shall enter into a Joint Bidding Agreement and furnish a copy thereof with 
the Application. 

 
NOW IT IS HEREBY AGREED as follows: 
 
1. Definitions and Interpretations 
 

In this Agreement, the capitalised terms shall, unless the context otherwise requires, have the 
meaning ascribed thereto under the RfQ-cum-RfP. 

 
2. Consortium 
 

a. The Parties do hereby irrevocably constitute a consortium (the “Consortium”) for the 
purposes of jointly participating in the Selection Process for the Consultancy. 

 
b. The Parties hereby undertake to participate in the Bidding process only through this 

Consortium and not individually and/or through any other consortium constituted for this 
Consultancy, either directly or indirectly or through any of their Affiliates. 

 
3. Covenants 
 

The Parties hereby undertake that in the event the Consortium is declared the selected 
Consultant and awarded the Consultancy, the Parties shall enter into a contract for consultancy 
services (“Contract”) with the BIMCGL and for performing all obligations as the Consultant 
in terms of the Contract for the Consultancy. 

 
4. Role of the Parties 
 

The Parties hereby undertake to perform the roles and responsibilities as described below: 
 

a. Party of the First Part shall be the Lead Member of the Consortium and shall have the 
power of attorney from all Parties for conducting all business for and on behalf of the 
Consortium during the Selection Process for the Consultancy and until the Effective 
Date under the Contract; 

 
b. Party of the Second Part shall be [•]; 

 
5. Joint and Several Liability 
 

The Parties do hereby undertake to be jointly and severally responsible for all obligations 
and liabilities relating to the Consultancy and in accordance with the terms of the RfQ-
cum-RfP and the Contract, for the performance of the Contract. 

 
6. Member in Charge or Lead Member 
 

Without prejudice to the joint and several liabilities of all the Parties, each Party agrees that it 
shall exercise all rights and remedies under the Contract through the Lead Member and the 
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BIMCGL shall be entitled to deal with such Lead Member as the representative of all 
Members. Each Party agrees and acknowledges that: 
a. any decision (including without limitation, any waiver or consent), action, omission, 

communication or notice of the Lead Member on any matters related to the Contract shall 
be deemed to have been on its behalf and shall be binding on it. The BIMCGL shall be 
entitled to rely upon any such action, decision or communication from the Member in 
Charge; 

 
b. consolidated invoices for the services in relation to the Consultancy performed by all the 

Members shall be prepared and submitted by the Lead Member and the BIMCGL shall 
have the right to release payments solely to the Lead Member and the BIMCGL shall not 
in any manner be responsible or liable for the inter se allocation of payments, works etc. 
among the Parties; 

 
c. any notice, communication, information or documents to be provided to the Consultant 

shall be delivered to the authorized representative of the Consultant (as designated 
pursuant to the Contract) and any such notice, communication, information or documents 
shall be deemed to have been delivered to all the Parties 

 
7. Representation of the Parties 
 

Each Party represents to the other Parties as of the date of this Agreement that: 
 

a. Such Party is duly organised, validly existing and in good standing under the laws of its 
incorporation and has all requisite power and authority to enter into this Agreement; 

 
b. The execution, delivery and performance by such Party of this Agreement has been 

authorised by all necessary and appropriate corporate or governmental action and a copy 
of the extract of the charter documents and board resolution/ power of attorney in favour of 
the person executing this Agreement for the delegation of power and authority to execute 
this Agreement on behalf of the Party is annexed to this Agreement, and will not, to the 
best of its knowledge: 

 
(i) require any consent or approval not already obtained; 
 
(ii) violate any Applicable Law presently in effect and having applicability to it; 
 
(iii) violate the memorandum and articles of association, by-laws or other applicable 

organisational documents thereof; 
 
(iv) violate any clearance, permit, concession, grant, license or other governmental 

authorisation, approval, judgement, order or decree or any mortgage agreement, 
indenture or any other instrument to which such Party is a party or by which such 
Party or any of its properties or assets are bound or that is otherwise applicable to such 
Party; or 

 
(v) create or impose any liens, mortgages, pledges, claims, security interests, charges 
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or Encumbrances or obligations to create a lien, charge, pledge, security interest, 
encumbrances or mortgage in or on the property of such Party, except for 
encumbrances that would not, individually or in the aggregate, have a material adverse 
effect on the financial condition or prospects or business of such Party so as to 
prevent such Party from fulfilling its obligations under this Agreement; 

 
c. this Agreement is the legal and binding obligation of such Party, enforceable in accordance 

with its terms against it; and 
 

d. there is no litigation pending or, to the best of such Party's knowledge, threatened to which 
it or any of its Affiliates is a party that presently affects or which would have a material 
adverse effect on the financial condition or prospects or business of such Party in the 
fulfillment of its obligations under this Agreement. 

 
8. Authorised Representation 
 

The parties agree that, who is employed with the member in charge, or his/her nominee shall be 
the authorized representative of the consortium, to do on behalf of the Consortium, all such acts, 
deeds and things as are necessary or required in connection with or incidental to submission of the 
Consortium's proposal for and the Consultancy including but not limited to signing and submission 
of all applications, proposals and other documents, participating in pre-bid and other conferences 
and providing information/responses to the authority, representing the consortium in all matters 
before the authority, signing and execution of all contracts and undertakings consequent to 
acceptance of the Consortium's proposal and generally dealing with the BIMCGL in all matters in 
connection with or relating or arising out of the Consultancy. 

 
9. Termination 
 

This Agreement shall be effective from the date hereof and shall continue in full force and effect 
until the Effective Date under the Contract, in case the Consultancy is awarded to the 
Consortium. However, in case the Consortium is not selected for award of the Consultancy, the 
Agreement will stand terminated upon intimation by the BIMCGL that it has not been selected 
and upon return of the Bid Security by the BIMCGL. 

 
10. Miscellaneous 
 

a. This Joint Bidding Agreement shall be governed by laws of India. 
 
b. The Parties acknowledge and accept that this Agreement shall not be amended by the Parties 

without the prior written consent of the BIMCGL. 
 

IN WITNESS WHEREOF THE PARTIES ABOVE NAMED HAVE EXECUTED AND 
DELIVERED THIS AGREEMENT AS OF THE DATE FIRST ABOVE WRITTEN. 

 

SIGNED, SEALED AND DELIVERED  

 

For 
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and on behalf of LEAD 
MEMBER by: 

 
 

 
 
(Signature)  
(Name) 
(Designation) 

(Address) 

SIGNED, SEALED AND 
DELIVERED SECOND PART 

 
 
 

(Signature) 
(Name) 
(Designation) 

(Address) 

 

SIGNED, SEALED AND DELIVERED 
 
For and on behalf of 
THIRD PART 

 
 

(Signature)  
(Name)  
(Designation) 
(Address) 

 
 

In the presence of: 
 

1.  2. 

 
Notes: 

 
1. The mode of the execution of the Joint Bidding Agreement should be in accordance with the 

procedure, if any, laid down by the Applicable Law and the charter documents of the executant(s) 
and when it is so required, the same should be under common seal affixed in accordance with 
the required procedure. 

 
2. Each Joint Bidding Agreement should attach a copy of the extract of the charter documents 

and documents such as resolution I power of attorney in favour of the person executing this 
Agreement for the delegation of power and authority to execute this Agreement on behalf of the 
Consortium Member. 

 
3. For a Joint Bidding Agreement executed and issued overseas, the document shall be legalised by 

the Indian Embassy and notarized in the jurisdiction where the Power of Attorney has been executed. 
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Form 4E: 
 
Format of Power of Attorney for Authorised Representative 
 
 
Ref: Your RfQ-cum-RfP No. RFP No./ xxxx; Tender Title: Consultancy Services 
 
Know all men by these presents, We, ............................................(name of organization and address of 
the registered office) do hereby constitute, nominate, appoint and authorise  
Mr / Ms.........................................son/daughter/wife and presently residing at who is presently 
employed with/ retained by us and holding the position of as our true and lawful attorney (hereinafter 
referred to as the “Authorised Representative”), with power to sub- delegate to any person, to do in our 
name and on our behalf, all such acts, deeds and things as are necessary or required in connection with 
or incidental to submission of our Proposal for selection of a consultant to act as a Programme Manager 
for New Cities (PMNC) for Infrastructure Development of Integrated Manufacturing Cluster (IMC) 
Gaya in Bihar Under Amritsar-Kolkata Industrial Corridor (AKIC) Project by Bihar Integrated 
Manufacturing City Gaya Limited  (“BIMCGL”) including but not limited to signing and submission 
of all applications, proposals and other documents and writings, participating in pre-bid and other 
conferences and providing information/ responses to the BIMCGL, representing us in all matters before 
the BIMCGL, signing and execution of all contracts and undertakings consequent to acceptance of our 
proposal and generally dealing with the BIMCGL in all matters in connection with or relating to or 
arising out of our Proposal for the said Project and/or upon award thereof to us till the entering into of 
the Contract with the BIMCGL. 
 
AND, we do hereby agree to ratify and confirm all acts, deeds and things lawfully done or caused to be 
done by our said Authorised Representative pursuant to and in exercise of the powers conferred by this 
Power of Attorney and that all acts, deeds and things done by our said Authorised Representative in 
exercise of the powers hereby conferred shall and shall always be deemed to have been done by us. 
 
IN WITNESS WHEREOF WE, ................................... THE ABOVE-NAMED PRINCIPAL HAVE 
EXECUTED THIS POWER OF ATTORNEY ON THIS ………….... DAY OF................................, 
20** 
 
For ... 
 
 
(Signature, name, designation and address) 
 
Witnesses:  
1. 
 
2. 
 
Accepted 
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(Signature, name, designation and address of the Attorney) 
 
Notes: 

 
1 The mode of execution of the Power of Attorney should be in accordance with the procedure, if any, 

laid down by the applicable law and the charter documents of the executant(s) and when it is so 
required the same should be under common seal affixed in accordance with the required procedure. 

 
2 Wherever required, the Applicant should submit for verification the extract of the charter documents 

and other documents such as a resolution/power of attorney in favour of the person executing this 
Power of Attorney for the delegation of power hereunder on behalf of the Applicant 

 
3 For a Power of Attorney executed and issued overseas, the document will also have to be legalised 

by the Indian Embassy and notarised in the jurisdiction where the Power of Attorney is being issued. 
However, the Power of Attorney provided by Applicants from countries that have signed the Hague 
Legislation Convention, 1961 are not required to be legalised by the Indian Embassy if it carries a 
conforming Apostille Certificate. 
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Form 4F: 
 
Format of Power of Attorney for Lead Member of Consortium 
 
 

(To be executed by all members of the Consortium) 
 
Ref: Your RfQ-cum-RfP No. RFP No./ xxxx; Tender Title: Consultancy Services 
 
Whereas the Bihar Integrated Manufacturing City Gaya Limited (BIMCGL) has invited proposals from 
applicants for appointment as Programme Manager For New Cities (PMNC) for Infrastructure 
Development of Integrated Manufacturing Cluster (IMC) Gaya in Bihar Under Amritsar-Kolkata 
Industrial Corridor (AKIC) Project (the “Consultancy”). 
 
Whereas, ……….......................... and .............................. (collectively the “Consortium”) being 
Members of the Consortium who are interested in bidding for the Consultancy in accordance with the 
terms and conditions of the RfQ-cum-RfP and other connected documents in respect of the Consultancy, 
and 
 
Whereas, it is necessary for the Members of the Consortium to designate one of them as the Member in 
Charge with all necessary power and authority to do for and on behalf of the Consortium, all acts, deeds 
and things as may be necessary in connection with the Consortium's bid for the Consultancy and its 
execution. 
 
NOW, THEREFORE, KNOW ALL MEN BY THESE PRESENTS 
 
We, [name of Party] having our registered office at [registered address], M/s. [name of Party], having 
our registered office at[registered address],and M/s.[name of Party], having our registered office at 
[registered address], (hereinafter collectively referred to as the “Principals”) do hereby irrevocably 
designate, nominate, constitute, appoint and authorise M/s [name of Member In• charge], having its 
registered office at [registered address], being one of the Members of the Consortium, as the Member 
In-charge and true and lawful attorney of the Consortium (hereinafter referred to as the "Attorney") and 
hereby irrevocably authorise the Attorney (with power to sub• delegate to any person) to conduct all 
business for and on behalf of the Consortium and any one of us during the bidding process and, in the 
event the Consortium is awarded the Contract, during the performance of the services related to the 
Consultancy, and in this regard, to do on our behalf and on behalf of the Consortium, all or any of such 
acts, deeds or things as are necessary or required or incidental to the submission of its bid for the 
Consultancy, including but not limited to signing and submission of all applications, bids and other 
documents and writings, accept the Letter of Award, participate in bidders' and other conferences, 
respond to queries, submit information/documents, sign and execute contracts and undertakings 
consequent to acceptance of the bid of the Consortium and generally to represent the Consortium in all 
its dealings with the BIMCGL, and/ or any other government agency or any person, in all matters in 
connection with or relating to or arising out of the Consortium's bid for the Consultancy and/ or upon 
award thereof until the Contract is entered into with the BIMCGL. 
 
AND hereby agree to ratify and confirm and do hereby ratify and confirm all acts, deeds and things 
done or caused to be done by our said Attorney pursuant to and in exercise of the powers conferred by 
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this Power of Attorney and that all acts, deeds and things done by our said Attorney in exercise of the 
powers hereby conferred shall and shall always be deemed to have been done by us/ Consortium. 
 
IN WITNESS WHEREOF WE THE PRINCIPALS ABOVE NAMED HAVE EXECUTED THIS 
POWER OF ATTORNEY ON THIS .. ... ... ........ DAY OF ...., 20........ 
 
 
For .......................................  
(Signature Name & Title) 
 
 
For ....................................... 
(Signature, Name & Title) 
 
 
For ………………………… 
(Signature, Name & Title) 
 
(Executants) (To be executed by all the Members of the Consortium) 
 
Witnesses:  
1. 
 
2. 
 
Notes: 
 

1 The mode of execution of the Power of Attorney should be in accordance with the procedure, if any, 
laid down by the applicable law and the charter documents of the executant(s) and when it is so 
required the same should be under common seal affixed in accordance with the required procedure. 

 
2 Wherever required, the Applicant should submit for verification the extract of the charter documents 

and other documents such as a resolution/power of attorney in favour of the person executing this 
Power of Attorney for the delegation of power hereunder on behalf of the Applicant. 

 
3 For a Power of Attorney executed and issued overseas, the document will also have to be legalised 

by the Indian Embassy and notarised in the jurisdiction where the Power of Attorney is being issued. 
However, the Power of Attorney provided by Applicants from countries that have signed the Hague 
Legislation Convention, 1961 are not required to be legalised by the Indian Embassy if it carries a 
conforming Apostille certificate. 

 
4 In case of a consortium, above form has to be submitted for each consortium member and Minimum 

Eligibility Criteria for revenue should be satisfied by the Lead Member 
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Form 4G (I):  
 
Format of Bank Guarantee for Bid Security 
 

Bank Guarantee No……...……… 
Date……………………………... 

To 
CEO & MD 
Bihar Integrated Manufacturing City Gaya Limited (BIMCGL) 
Udyog Bhawan, 1st Floor, Udyog Bhawan,  
East Gandhi Maidan, Patna – 800 004 
Ref: Your RfQ-cum-RfP No. RFP No./ xxxx; Tender Title: Consultancy Services 
 
Whereas M/s……………………………………………………with its Registered/ Head Office 
at…………………………. (name and address of the Consultant, hereinafter called “the Consultant”, 
which expression shall, unless repugnant to the context or meaning thereof, include its successors, 
administrators, executors and assigns) has undertaken to submit a proposal, in pursuance of Tender no 
……….. date……………. (hereinafter called “the Tender”). 
 
And Whereas you (unless repugnant to the context or meaning thereof, including your successors, 
administrators, executors, and assigns) have stipulated in the said Tender that the Consultant shall furnish 
you with a bank guarantee by a Commercial bank for the sum specified therein as Earnest Money Deposit 
for compliance with its obligations as per the Tender; 
 
And Whereas we …………………… with our Head Office at…………………………. (name and address 
of the Bank, hereinafter referred to as the “Bank”, which expression shall, unless repugnant to the context 
or meaning thereof, include its successors, administrators, executors and assigns) have agreed to give the 
Consultant such a bank guarantee. 
 
Now, Therefore, we hereby affirm that we are guarantors and responsible to you, on behalf of the 
Consultant, up to a total of …………………………………………………….(amount of the guarantee in 
words and figures), and we undertake to pay you, upon your first written demand declaring the Consultant 
to be in default under the Tender and without cavil or argument, any sum or sums within the limits of 
(amount of guarantee) as aforesaid, without your needing to prove or to show grounds or reasons for your 
demand or the sum specified therein, notwithstanding any difference between you and the Consultant or 
any dispute pending before any Court, Tribunal, Arbitrator or any other authority. 
 
We hereby waive the necessity of your demanding the said debt from the Consultant before presenting us 
with the demand. 
 
The Bank undertakes not to revoke this guarantee during its currency without your previous consent and 
further agrees that the guarantee herein contained shall continue to be enforceable till you discharge this 
guarantee. This guarantee will not be discharged due to a change in the constitution of the Bank or the 
Consultant’s.  
We further agree that no change or addition to or other modification of the terms of the Tender made by 
you shall in any way release us from any liability under this guarantee, and we hereby waive notice of any 
such change, addition, or modification. 
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This guarantee shall be valid until the …………. day of …….20…… 
Our………………………………….branch at………………*(Name & Address of the 
………….…………..*(branch) is liable to pay the guaranteed amount depending on the filing of a claim 
and any part thereof under this Bank Guarantee only and only if you serve upon us at our ………………* 
branch a written claim or demand and received by us at our …………………..* branch on or before 
Dt………….. otherwise, the bank shall be discharged of all liabilities under this guarantee after that. 
 

(Signature of the authorized officer of the Bank) 
…………………………………………. 

 
…………………………………………. 

 
 Name and designation of the officer 

………………………………………… 
 

Seal, name & address of the Bank and address of the Branch 
 
*Preferably at the authority's headquarters competent to sanction the expenditure for procurement of 
goods/services or at the concerned district headquarters or the state headquarters. 

Notes: 
 

1 The Bank Guarantee should contain the name, designation and code number of the officer(s) 
signing the Guarantee. 

 
2 The address, telephone no. and other details of the Head Office of the Bank as well as of issuing 

Branch should be mentioned on the covering letter of issuing Branch. I 

 
3 If the company is registered under any other act of the Native Country of the bidder, the word 

Companies Act 1956 may be replaced by that Act. 

 
4 The Bid Proposal, however, should be accompanied by a certified copy of certificate of 

incorporation under the concerned act. 
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Form 4G (II): 
 
Format of Bid Security Declaration.  
 
Consultant’s Name_________________________  
[Address and Contact Details]  
Consultant’s Reference No.___________________________                Date……….  
 
To CEO & MD,  
Bihar Integrated Manufacturing City Gaya Limited (BIMCGL) 
Udyog Bhawan, 1st Floor, Udyog Bhawan,  
East Gandhi Maidan, Patna – 800 004 
 
Ref: RfQ-cum-RfP No. RFP No./ xxxx; Tender Title: Consultancy Services 
 
Sir/ Madam, 
 
We, the undersigned, solemnly declare that: 
 
We understand that according to this RfQ-cum-RfP’s conditions, the Proposal must be supported by a 
Bid Securing Declaration in lieu of Bid Security. 
 
We unconditionally accept the conditions of this Bid Securing Declaration. We understand we (all 
members individually and jointly in case of a Consortium) shall stand automatically suspended from 
being eligible for bidding in any tender in BIMCGL for 2 (two) years from the date of opening of this 
Proposal if we breach our obligation(s) under the tender conditions if we: 
 
1. Withdraw/amend/impair/derogate, in any respect, from our Proposal, within the Proposal 

validity; or 
 
2. Being notified within the Proposal validity of the acceptance of our Proposal by BIMCGL:  
 

(a) Refused or failed to produce the original documents for scrutiny or the required 
Performance Security within the stipulated time under the RfQ-cum-RfP’s conditions 

 
(b) Fail or refuse to sign the Contract. 

 
We know that this Bid Security Declaration shall expire 
 
1. If the Contract is not decided - 15 (fifteen) days after the expiration of the Proposal validity, any 

extension to it. 
 
2. If the Contract is not awarded to us - not later than 15 (fifteen) days from the date of our 

elimination from the relevant Stage of the Selection Process, or  
 
3. If the Contract is awarded to us - not later than 15 (fifteen) days from the receipt of Performance 

Security by BIMCGL.  
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(Signature with date) ………………………... 
 
(Name and designation) 
 
Duly authorized to sign Proposal for and on behalf of………………………. 
 
[name, address, and seal of Consultant] 
 
Dated on …………. day of …………. [insert date of signing] 
 
Place…………………………………… [insert place of signing] 
 
DA:…………………………………………………
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Form 4H:  
  
Technical Proposal Submission Form 
 
[Location, Date] 
 
To 
CEO & Managing Director, 
Bihar Integrated Manufacturing City Gaya Limited (BIMCGL) 
Udyog Bhawan, 1st Floor, Udyog Bhawan,  
East Gandhi Maidan, Patna – 800 004 
 
Ref: RfQ-cum-RfP No. RFP No./ xxxx; Tender Title: Consultancy Services 
 
RfQ-cum-RfP dated [insert date and month] 2024 for Programme Manager for New Cities 
(PMNC) for Infrastructure Development of Integrated Manufacturing Cluster (IMC) Gaya in 
Bihar Under Amritsar-Kolkata Industrial Corridor (AKIC) Project 
 
Dear Sir, 

 
With reference to your RfQ-cum-RfP dated .............., we, having examined all relevant 
documents and understood their contents, hereby submit our Technical Proposal for selection 
of a consultant to act as a Programme Manager for New Cities (PMNC) for Infrastructure 
Development of Integrated Manufacturing Cluster (IMC) Gaya in Bihar Under Amritsar-Kolkata 
Industrial Corridor (AKIC) Project(“Consultant”). The Proposal is unconditional and 
unqualified. 
 
We are submitting our Proposal as [sole applicant/ Consortium] [with] [insert a list with full name 
and address of Consortium/ Consultant]. 
 
If negotiations are held during the period of validity of the Proposal, we undertake to negotiate in 
accordance with the RfQ-cum-RfP. Our Proposal is binding upon us, subject only to the 
modifications resulting from technical discussions in accordance with the RfQ-cum-RfP. 
 
We understand you are not bound to accept any Proposal you receive. Further: 

 
1. We acknowledge that Bihar Integrated Manufacturing City Gaya Limited (BIMCGL) 

will be relying on the information provided in the Proposal and the documents 
accompanying the Proposal for selection of the Consultant, and we certify that all 
information provided in the Proposal and in the supporting documents is true and correct, 
nothing has been omitted which renders such information misleading; and all documents 
accompanying such Proposal are true copies of their respective originals. 
 

2. This statement is made for the express purpose of appointment as the Consultant for the 
aforesaid Project. 
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3. We shall make available to BIMCGL any additional information it may deem necessary 
or require for supplementing or authenticating the Proposal. 
 

4. We acknowledge the right of BIMCGL to reject our application without assigning any 
reason or otherwise and hereby waive our right to challenge the same on any account 
whatsoever. 
 

5. We certify that in the last 3 (three) years, we have neither failed to perform on any 
contract, as evidenced by imposition of a penalty by an arbitral or judicial authority or a 
judicial pronouncement or arbitration award against the Applicant, nor been expelled from 
any project or contract by any public authority nor have had any contract terminated by 
any public authority for breach on our part. 

 
6. We declare that: 

 
a. We have examined and have no reservations to the RfQ-cum-RfP, including any 

Addendum issued by the BIMCGL; 
 

b. We do not have any conflict of interest in accordance with the terms of the RfQ-cum-
RfP; 
 

c. We have not directly or indirectly or through an agent engaged or indulged in any 
corrupt practice, fraudulent practice, coercive practice, undesirable practice or 
restrictive practice, as defined in the RfQ-cum-RfP, in respect of any tender or request 
for proposal issued by or any agreement entered into with Client or any other public 
sector enterprise or any government, Central or State; and 
 

d. We hereby certify that we have taken steps to ensure that no person acting for us or 
on our behalf will engage in any corrupt practice, fraudulent practice, coercive 
practice, undesirable practice or restrictive practice. 

 
7. We understand that you may cancel the Selection Process at any time and that you are 

neither bound to accept any Proposal that you may receive nor to select the Consultant, 
without incurring any liability to the Applicants. 
 

8. We declare that we are not a member of any other Consortium applying for selection as a 
Consultant. 
 

9. We certify that in regard to matters other than security and integrity of the country, we or 
any of our affiliates have not been convicted by a court of law or indicted or adverse orders 
passed by a regulatory authority which would cast a doubt on our ability to undertake the 
Consultancy for the Project or which relates to a grave offence that outrages the moral 
sense of the community. 
 

10. We further certify that in regard to matters relating to security and integrity of the country, 
we have not been charge-sheeted by any agency of the Government or convicted by a 
court of law for any offence committed by us or by any of our affiliates. We further certify  
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that neither we nor any of our consortium members have been barred by the central 
government, any state government, a statutory body or any public sector undertaking, as 
the case may be, from participating in any project or bid, and that any such bar, if any, 
does not subsist as on the date of this RfQ-cum-RfP. 

 
11. We further certify that no investigation by a regulatory authority is pending either against 

us or against our affiliates or against our CEO or any of our 
Directors/Managers/employees. 
 

12. We hereby irrevocably waive any right or remedy which we may have at any stage at law 
or howsoever otherwise arising to challenge or question any decision taken by BIMCGL 
in connection with the selection of Consultant or in connection with the Selection Process 
itself in respect of the above mentioned Project. 
 

13. We agree and understand that the Proposal is subject to the provisions of the RfQ-cum-
RfP. In no case, shall we have any claim or right of whatsoever nature if the consultancy 
for the Project is not awarded to us or our Proposal is not opened or rejected. 
 

14. In the event of our being selected as the Consultant, we agree to enter into a Contract 
 

15. In accordance with the contract prescribed in the RfQ-cum-RfP. We agree not to seek any 
changes in the aforesaid form and agree to abide by the same. 
 

16. We have studied RfQ-cum-RfP and all other documents carefully. We understand that 
except to the extent as expressly set forth in the Contract, we shall have no claim, right or 
title arising out of any documents or information provided to us by Client or in respect of 
any matter arising out of or concerning or relating to the Selection Process including the 
award of consultancy. 
 

17. The Financial Proposal is being submitted in a separate cover. This Technical Proposal 
read with the Financial Proposal shall be binding on us 
 

18. We agree and undertake to abide by all the terms and conditions of the RfQ-cum-RfP. 
We acknowledge that BIMCGL in the capacity of The Employer invites proposals from 
prospective Applicants to participate in bidding 

 

We remain,  

Yours sincerely, 

Authorized Signature [In full and initials]:  

Name and Title of Signatory: 

Name of Firm:  

Address: 

(Name and seal of the Applicant/Member in Charge) 
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Form 4I:  
 
Applicant's Experience 

 
RfQ-cum-RfP No. RFP No./ xxxx; Tender Title: Consultancy Services 

 

[Using the format below, provide information on each assignment for which your firm, and each 
associate for this assignment, was legally contracted either individually as a corporate entity or 
as one of the major companies within an JV for carrying out consulting services similar to the 
ones requested under this assignment.] 

 
 Provide details of project experience in support of evaluation criteria as per Annexure – 

II: Parameters for Evaluation of the Technical Proposal of this document. 

 Limit each project to 2 single sided pages (1 sheet double sided) 

 Client certificates/ ready for each project 

 Use projects with copy of proof of experience as required for meeting the minimum 

qualification criteria prescribed. 

 Exhibit only those projects undertaken in the last 10 (ten) years. 

 Projects without the proof of experience from respective client will not be considered 

 

Assignment Name and project cost: Approx. value of the contract (in ₹ in Crore) 

Country: 

Location within country: 
Duration of assignment (months): 

Name of Client: Total No. of staff-months of the assignment: 

Address 
Approx. value of the services provided by your firm 
under the contract (in ₹ in Crore) 

Start Date (Month/Year) 

Completion Date (Month/Year): 

No. of professional staff- months provided by 
associated Consultants: 

Name of Lead Partner: 

Name of senior professional staff of your firm 
involved and functions performed (indicate most 
significant profiles such as Project 
Director/Coordinator, Team Leader): 

Name of Associated Consultants, If any:  

Narrative Description of Project: 

(highlight project capital cost in the narration) 
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Description of actual services provided by your staff within the assignment: 

 

Firm's Name:  

Authorized Signature: 
 
 
Note: 
 
In all above cases, documentary proof satisfying the qualification criteria shall be submitted along with 
project completion certificate and calculation for project cost. 
 
Please limit the description of the project in two A4 size sheet of paper. Descriptions exceeding two 
A4 size sheet of paper shall not be considered for evaluation. 
 
For the purpose of conversion of foreign currency in to local currency i.e. Indian Rupees (₹) or vice 
versa, Bidders shall use the Reference Rates of Foreign Currency published by Reserve Bank of India 
(www.rbi.org.in), on the Base Date (28 days prior to the last date of second stage bid submission) 
 
In case a particular currency rate is not published by Reserve Bank of India, then the selling rate of such 
currency shall be taken from the following internet web site on the Base Date: 
 
http://www.oanda.com 
 
In case the exchange rates are not available on the above website also, then mid-market rate of such 
currency shall be taken from the alternate web site  

 
http://www.xe.com for the same date 
In all above cases, documentary proof satisfying the qualification criteria shall be submitted along with 
project completion certificate and calculation for project cost. 
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Form 4J:  
 
Comments and Suggestions on the Terms of Reference and Facilities to be provided by the 
Client 
 
RfQ-cum-RfP No. RFP No./ xxxx; Tender Title: Consultancy Services 
 
Consultant’s Name_________________________ 
 
[Address and Contact Details] 
 
Consultant’s Reference No.___________________________     Date……………. 
 
Form 4J: Comments and Suggestions on the areas that have not been provided or any changes to the 
existing provisions of the Terms of Reference and Facilities to be provided by the Bihar Integrated 
Manufacturing City Gaya Limited (BIMCGL) that could improve the quality/effectiveness of the 
assignment. 
 
Specifically mention where your proposal deviates from Section 6: Terms of Reference. 
 
A - ON THE TERMS OF REFERENCE 
 
Note: Suggest and justify any modifications or improvements to the Scope of Work you are proposing 
to improve performance in carrying out the assignment (such as deleting some activity you consider 
unnecessary, adding another, or proposing a different phasing of the activities). Such suggestions should 
be concise, to the point, and incorporated into your proposal. Consultants must maintain the same 
numbering and structure as in Section 6 (Terms of Reference). 
 
B - ON FACILITIES & OTHER AREAS 
 
{Comments on facilities to be provided by the BIMCGL. For example, administrative support, office 
space, etc., if any} 
 
 
Note: Notwithstanding to the comments and suggestions mentioned hereinabove, BIMCGL reserves 
the right to accept or reject the same and such comments/suggestions shall not be binding upon 
BIMCGL and shall not impact the evaluation of the bids. 
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Form 4K:  
 
Description of Approach, Methodology and Work Plan for Performing the Assignment 
 
RfQ-cum-RfP No. RFP No./ xxxx; Tender Title: Consultancy Services 
 
Consultant’s Name_________________________ 
 
[Address and Contact Details] 
 
Consultant’s Reference No.___________________________     Date………. 
 
Form 4K: a description of the approach, methodology and work plan for performing the assignment, 
including a detailed description of the proposed methodology and staffing for training if the Terms of 
Reference specify training as a specific component of the assignment. 
 
{Suggested structure of your Response: 
a) Technical Approach and Methodology 
b) Work Plan 
c) Organization and Staffing} 
 
A) Technical Approach and Methodology 
 
{Please explain your understanding of the objectives of the assignment as outlined in the “Terms of 
Reference” (TORs), the technical approach, and the methodology you would adopt for implementing 
the tasks to deliver the expected output(s), and the degree of detail of such output. Please do not 
repeat/copy the TORs here.} 
 
B) Work Plan. 
 
{Please outline the plan for implementing the main activities/tasks of the assignment, their content and 
duration, phasing and interrelations, milestones (including interim approvals by the Bihar Integrated 
Manufacturing City Gaya Limited (BIMCGL), and tentative delivery dates of the reports. The 
proposed work plan should be consistent with the technical approach and methodology, showing your 
understanding of the TOR and ability to translate them into a feasible working plan. A list of the final 
documents (including reports) to be delivered as final output(s) should be included here.} 
 
C) Organization and Staffing. 
 
{Please describe the structure and composition of your team, including the list of the Key Experts, Non-
Key Experts, and relevant technical and administrative support staff. The Organization and staffing 
should be consistent with Form 4L ‘Team Composition and Task Assignments’.} 
…………………….. 
(Signature with date) 
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……………………….. 
(Name and designation) 
Duly authorized to sign Proposal for and on behalf of 
 
 
………………………………………. 
[name, address, and seal of Consultant] 
DA: Relevant documents like technical data, literature, drawings, and other documents 
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Form 4L:  
 
Team Composition and Task Assignments 
 
 
RfQ-cum-RfP No. RFP No./ xxxx; Tender Title: Consultancy Services 
 
Consultant’s Name_________________________ 
[Address and Contact Details] 
Consultant’s Reference No.___________________________           Date………. 
 
Note to Consultants: RfQ-cum-RfP indicates key Personnel (Managers/ Supervisors/ Executives/ Specialists/ Technicians) and the number of non-key 
staff required to perform the services to the required performance standards and quality. The consultant shall quote the cost of these personnel in the 
Financial Proposal. 
 

No. Name 
Expert’s input (in person-months) per each Deliverable 

Total Time Input (in 
Months) 

Position Location D-1  D-2  D-3 ………  D-n    Home Field Total 
KEY EXPERTS 

K-1  
Team 
Leader 

Home 
2 

months 
 1.0  1.0         

 
Field 0.5 m  2.5  0         

K-2  
               

 
               

n  
               

 
               

           Subtotal      
NON-KEY EXPERTS 
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N-1  
 Home              

 
 Field              

n  
               

 
               

           Subtotal      
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Form 4M:  
 
Curriculum Vitae (CV) for Proposed Staff (Key Personnel) with one page of summary of 
experience 
 
 
RfQ-cum-RfP No. RFP No./ xxxx; Tender Title: Consultancy Services 
 
Consultant’s Name_________________________ 
 
[Address and Contact Details] 
 
Consultant’s Reference No.___________________________      Date………. 
 

Position Title and No. {e.g., K-1, PROGRAMME DIRECTOR} 

Name of Expert: {Insert full name} 

Date of Birth: {day/month/year} 

Country of Citizenship / 
Residence 

 

 
Education and Training: {List college/university/ Institution or other specialized education/ Training, 
giving names of institutions, dates attended, degree(s)/diploma(s)/ Certificate(s) obtained. Highlight 
relevance to general and specific sectors} 
 

 
Employment record relevant to the assignment: {Starting with present position, list in reverse order. 
Please provide dates, name of employing organization, titles of positions held, types of activities 
performed and location of the assignment, and contact information of previous Procuring Entities and 
employing organization(s) who can be contacted for references. Past employment irrelevant to the 
assignment does not need to be included.} 
 

Period 
Employing organization and your 

title/position. Contact 
information for references 

Country 

Summary of activities 
performed and 
relevance to the 

Assignment 

[e.g., May 2021- 
present] 

[e.g., Ministry of ……, 
advisor/consultant to…  
 
 
For references:  
Tel…………/e-mail……;  
Mr …………, deputy minister] 
 

  

    

Membership in Professional Associations and Publications: 
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Language Skills (indicate only languages in which you can work): _______________________ 
 

 
Adequacy for the Assignment: 
 

Detailed Tasks Assigned on Consultant’s Team 
of Experts: 

Reference to Prior Work/Assignments that Best 
Illustrates Capability to Handle the Assigned 
Tasks 

{List all deliverables/tasks as in FORM T5 in 
which the Expert shall be involved) 

 

  

 
Expert’s contact information: (e-mail …………………., phone……………) 
 
Certification: 
 
I, the undersigned, certify that to the best of my knowledge and belief, this CV correctly describes myself, 
my qualifications, and my experience, and I am available, as and when necessary, to undertake the 
assignment in case of a Contract award. I understand that any misstatement or misrepresentation described 
herein may lead to my disqualification, dismissal, and/or sanctions by the BIMCGL. 
 
 

 
Name of Expert     Signature      Date 
 
…………………….. 
(Signature with date) 
 
……………………….. 
(Name and designation) 
Duly authorized to sign Proposal for and on behalf of 
 
 
 
………………………………………. 
[name, address, and seal of Consultant ] 
DA: As above, if any 
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FORM 4N: 
 
Staffing Schedule for Key Personnel (Core Team)  
(Person months per year) 
 
RfQ-cum-RfP No. RFP No./ xxxx; Tender Title: Consultancy Services 
 
 

Key Professional 
Year 

 1 
Year 

2 
Year 

3 
Year 

4 
Total 

Programme Director 12 12 12 12 48 
Deputy Programme Director cum Infrastructure Manager 12 12 12 12 48 
Contract cum Billing Manager 12 12 12 12 48 
Programme Senior Planner (Scheduler) 12 12 12 12 48 
Programme ICT Manager 4 4 4 4 16 
Chief Interface manager 6 6 6 6 24 
Design Manager (Design Head) 6 6 6 6 24 
Total 64 64 64 64 256 

 The duration stated for each Key Professional are best estimates based on current scope and 
client needs. As the Programme evolves, some positions may be changed/ replaced with new 
positions or new Key Professional may be added. All changes to Key Professional will be 
decided by mutual consent of the Consultant and the Client and be part of future work orders. 

 It is envisaged that all the members of the Key Professional shall be required during the term 
of assignment as mentioned above (4 years). However, a fresh assessment of the requirement 
shall be made at the end of finalization of annual work orders in consultation with the 
consultant. Payment to the consultant shall take into consideration the actual deployment of 
the Key Professional and shall be in accordance with the provisions of the Standard Form of 
Contract in SECTION 6: of this RFQ-cum-RFP. It is clarified that nothing contained in this 
Form should be interpreted as an assurance (express or implied) that the term of the 
assignment would be extended beyond the initial 1 (One) year.
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FORM 4O:  
Staffing Plan for Resource Pool (Person months for each year for 4 years) 
 
RfQ-cum-RfP No. RFP No./ xxxx; Tender Title: Consultancy Services 
 

Sl. 
No. 

Functional Role / Discipline 
Subject 
Matter 
Expert 

Associate 

Total 
person 
months 
per year 

1. Urban and Regional Planner 4 2 6 

2. GIS Expert 4 2 6 

3. Transportation Planning/Engineer Expert 4 2 6 

4. Environmental /Sustainability Expert 4 2 6 

5. Architect Urban Designer 4 2 6 

6. Landscape Architect 4 2 6 

7. Architect 4 2 6 

8. Water Supply and Sanitation Design 
Engineer 

4 2 6 

9. WTP, STP & CETP Design Engineer 4 2 6 

10. Road / Highway Engineering Expert 4 2 6 

11. Power (transmission and distribution) Expert 4 2 6 

12. Information and Communications 
Technology (ICT) Expert 

4 2 6 

13. Solid Waste Management Expert 4 2 6 

14. Structural Engineering Expert 4 2 6 

15. Heating Ventilation and Air Conditioning 
(HVAC) Engineering Expert 

4 2 6 

16. Mechanical Engineering Expert 4 2 6 

17. MEP Expert 4 2 6 

18. Quantity Surveyor Expert 4 2 6 

19. Construction Expert 4 2 6 

20. Quality Assurance Expert 4 2 6 

21. Health and Safety Expert 4 2 6 

22. Programme/ Projects Planning/ scheduling 
Expert 

4 2 6 
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Sl. 
No. 

Functional Role / Discipline 
Subject 
Matter 
Expert 

Associate 

Total 
person 
months 
per year 

23. MIS & Project Management and project 
controls 

4 2 6 

24. Marketing Expert 4 2 6 

25. Finance and Accounts Expert 4 2 6 

26. PPP, Economic and Financial Expert 4 2 6 

27. Legal and Regulatory Expert 4 2 6 

28. Land/ Revenue Expert 4 2 6 

29.  Design & Coordination Manager 4 2 6 

 Total 116 58 174 
 
Notes: 

 
1. Assessment of the requirement of the additional personnel shall be made at the time of finalization of 

annual work order in consultation with the consultant. Payment to the consultant shall be made based 
on the actual deployment of the additional personnel. 

2. The ceiling limits for Key Personnel and Resource Pool are as mentioned in the Payment Schedule of 
this work order and payments will not exceed the limits. The man-months for each discipline may 
increase or decrease. 

3. Certain additional personnel may be required during the terms of the consultancy (which could last up 
to 4-years, in the event the consultancy is extended on an annual basis beyond the initial terms of 1-
year by the client). However, a fresh assessment of the requirement shall be made at the end of 
finalization of annual work order in consultation with the consultant. It is clarified that nothing 
contained in the Form should be interpreted as an assurance (expressed or implied) that the term of 
the consultancy would be extended beyond the initial 1 (One) year. 
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Form 4P: 
 
Terms and Conditions: Compliance 
 
Consultant’s Name_________________________ 
[Address and Contact Details] 
Consultant’s Reference No.___________________________     Date………. 
 
RfQ-cum-RfP No. RFP No./ xxxx; Tender Title: Consultancy Services 
 
Note to Consultants: Fill up this Form regarding Terms and Conditions in the RfQ-cum-RfP, maintaining 
the same numbering and structure. Add additional details not covered elsewhere in your Proposal in this 
regard. 
 

Sl. No. 

Ref of RfQ-cum-RfP Section, 
Clause 

Subject 

Confirmation/ 
Deviation/ 
Exception 

Reservation 

Justification/ 
Reason 

Section 
Clause / Sub-

Clause 

      

      

      
      

      

      

 
We shall comply with, abide by, and accept without variation, deviation, or reservation all terms and 
conditions of the RfQ-cum-RfP, except those mentioned above. If mentioned elsewhere in our Proposal, 
contrary terms and conditions shall not be recognised and shall be null and void. 
 
________________________ 
Signature with date 
 
________________________ 
Name and Designation 
Duly authorised to sign Proposal for and on behalf of 
 
________________________________ 
 
________________________________ 
(name, address and seal of Consultant) 
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Form 4Q: 
 
Integrity Pact 
 
 
RfQ-cum-RfP No. RFP No./ xxxx; Tender Title: Consultancy Services 
 
This Agreement (hereinafter called the Integrity Pact) is made on _____ day of the month of ______202__ 
at _______, India.  
 
BETWEEN 
 
Bihar Integrated Manufacturing City Gaya Limited (BIMCGL), ----------------------------------- through 
Head of the BIMCGL, (hereinafter called the “The Principal”, which expression shall mean and include 
unless the context otherwise requires, his successors in office and assigns) of the First Part  
 
AND 
 
M/s. _______________________________ (hereinafter called the “The Consultant”, which expression 
shall mean and include unless the context otherwise requires, his successors and permitted assigns) of the 
Second Part. 
 
PREAMBLE 
 
‘The Principal’ intends to award, under laid down organizational procedures, contract(s) for 
_____________________, ‘The Principal’ values full compliance with all relevant laws of the land, rules, 
regulations, economical use of resources and fairness/ transparency in its relations with its Consultant(s) 
and/ or Consultant(s). In order to achieve these goals, the Principal shall appoint Independent External 
Monitors (IEMs) who shall monitor the Procurement Process and the execution of the contract for 
compliance with the abovementioned principles. 
 
Section 1 - Commitments of the ‘The Principal’ 
 
1 ‘The Principal’ commits itself to take all measures necessary to prevent corruption and to observe 

the following principles: -  
 

(a) No employee of the Principal, personally or through family members, shall, in connection 
with the tender for, or the execution of a contract, demand, take a promise for or accept, for 
self or third person, any material or immaterial benefit which the person is not legally entitled 
to. 
 

(b) The Principal shall, during the Procurement Process, treat all Consultant(s) with equity and 
reason. The Principal shall, in particular, before and during the Procurement Process, provide 
to all Consultant(s) the same information and shall not provide to any Consultant(s) 
confidential/ additional information through which the Consultant(s) could obtain an 
advantage in relation to the Procurement Process or the contract execution.  
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(c) The Principal shall exclude from the process all known prejudiced persons.  
 
2 If the Principal obtains information on the conduct of any of its employees, which is a criminal 

offence under the IPC/ PC Act, or if there be a substantive suspicion in this regard, the Principal 
shall inform the Chief Vigilance Officer and in addition, can initiate disciplinary actions. 

 
Section 2 - Commitments of the ‘Consultant’  
 
1 The ‘Consultant’ commit themselves to take all measures necessary to prevent corruption. The 

‘Consultant’ commit themselves to observe the following principles during participation in the 
Procurement Process and during the contract execution.  

 
(a) The ‘Consultant’ shall not, directly or through any other person or firm, offer, promise, or 

give to any of the Principal’s employees involved in the Procurement Process or the execution 
of the contract or to any third person any material or other benefit which he is not legally 
entitled to, in order to obtain in exchange any advantage of any kind whatsoever during the 
Procurement Process or during the execution of the contract. 
 

(b) The ‘Consultant’ shall not enter any undisclosed agreement or understanding with other 
Consultants, whether formal or informal. This applies in particular to prices, specifications, 
certifications, subsidiary contracts, submission or non-submission of Proposals or any other 
actions to restrict competitiveness or to introduce cartelisation in the Procurement Process. 
 

(c) The ‘Consultant’ shall not commit any offence under the relevant IPC/PC Act; further, the 
‘Consultant’ shall not use improperly, for purposes of competition or personal gain, or pass 
on to others, any information or document provided by the Principal as part of the business 
relationship, regarding plans, technical proposals, and business details, including information 
contained or transmitted electronically. 
 

(d) The ‘Consultant’ of foreign origin shall disclose the name and address of the Agents/ 
representatives in India, if any. Similarly, the Consultant/ Contractors of Indian Nationality 
shall furnish the name and address of the foreign principals, if any. Further details, as 
mentioned in the “Guidelines on Indian Agents of Foreign Suppliers”, shall be disclosed by 
the Consultant. Further, as mentioned in the Guidelines, all the payments made to the Indian 
agent/ representative must be in Indian Rupees only. A copy of the “Guidelines on Indian 
Agents of Foreign Suppliers” is placed in the Appendix to this agreement. 
 

(e) The ‘Consultant’ shall, when presenting their Proposal, disclose any and all payments made, 
are committed to, or intends to make to agents, brokers, or any other intermediaries in 
connection with the contract award. 
 

(f) Consultant who has signed the Integrity Pact shall not approach the Courts while representing 
the matter to IEMs and shall wait for their decision in the matter.  

 
2 The ‘Consultant’ shall not instigate third persons to commit offences outlined above or be an 

accessory to such offences. 
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Section 3 - Disqualification from Procurement Process and exclusion from future contracts 
 
If the ‘Consultant’, before award or during execution, has committed a transgression through a violation 
of Section 2, above or in any other form such as to put their reliability or credibility in question, the 
Principal is entitled to disqualify the ‘Consultant’ from the Procurement Process or take action as per the 
procedure mentioned in the “Guidelines on Banning of business dealings”. 
 
Section 4 - Compensation for Damages 
 
1 If the Principal has disqualified the ‘Consultant’ from the Procurement Process prior to the award 

according to Section 3, the Principal is entitled to demand and recover from the ‘Consultant’ the 
damages equivalent to Earnest Money Deposit/ Bid Security. 

 
2 If the Principal has terminated the contract according to Section 3, or if the Principal is entitled to 

terminate the contract according to Section 3, the Principal shall be entitled to demand and recover 
from the Consultant liquidated damages of the contract value or the amount equivalent to 
Performance Bank Guarantee. 

 
Section 5 - Previous transgression  
 
1 Consultant declares that no previous transgressions occurred in the last three years with any other 

Company in any country conforming to the anti-corruption approach or with any Public Sector 
Enterprise in India that could justify his exclusion from the Procurement Process. 

 
2 If the Consultant makes an incorrect statement on this subject, he can be disqualified from the 

Procurement Process, or action can be taken as per the procedure mentioned in “Guidelines on 
Banning of business dealings”. 

 
Section 6 - Equal treatment of all Consultants/ Contractors/ Subcontractors 
 
1 In the case of Sub-contracting, the Principal Consultant shall take responsibility for the adoption of 

the Integrity Pact by the Sub-contractor. 
2 The Principal shall enter into agreements with identical conditions as this one with all Consultants 

and Contractors. 
 

3 Principal shall disqualify from the Procurement Process all Consultants who do not sign this Pact 
or violate its provisions.  

 
Section 7 - Criminal charges against violating Consultant(s)/ Consultant(s)/ Subcontractor(s) 
 
If the Principal obtains knowledge of the conduct of a Consultant, Consultant or Subcontractor, or of an 
employee or a representative or an associate of a Consultant, Consultant or Subcontractor, which 
constitutes corruption, or if the Principal has substantive suspicion in this regard, the Principal shall inform 
the same to the Chief Vigilance Officer. 
 
Section 8 - Independent External Monitor 
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1 The Principal appoints a competent and credible Independent External Monitor for this Pact after 
approval by Central Vigilance Commission. The task of the Monitor is to review independently and 
objectively whether and to what extent the parties comply with the obligations under this agreement. 

 
2 The Monitor is not subject to instructions by the representatives of the parties and performs his 

functions neutrally and independently. The Monitor would have access to all Contract documents 
whenever required. It shall be obligatory for him/ her to treat the information and documents of the 
Consultants/ Contractors as confidential. He/ she reports to the Head of the BIMCGL. 

 
3 The Consultant(s)/ Consultant(s) accepts that the Monitor has the right to access, without restriction, 

all Project documentation of the Principal, including that provided by the Consultant. The 
Consultant shall also grant the Monitor, upon his request and demonstration of a valid interest, 
unrestricted and unconditional access to their project documentation. The same is applicable to Sub-
contractors. 

 
4 The Monitor is under contractual obligation to treat the information and documents of the 

Consultant(s)/ Sub-contractor(s) with confidentiality. The Monitor has also signed declarations on 
‘Non-Disclosure of Confidential Information’ and of Absence of Conflict of Interest. In case of any 
conflict of interest arising at a later date, the IEM shall inform the Head of the BIMCGL and recuse 
himself/ herself from that case. 

 
5 The Principal shall provide to the Monitor sufficient information about all meetings among the 

parties related to the Project, provided such meetings could have an impact on the contractual 
relations between the Principal and the Consultant. The parties offer the Monitor the option to 
participate in such meetings. 

 
6 As soon as the Monitor notices, or believes to have noticed, a violation of this agreement, he shall 

so inform the Management of the Principal and request the Management to discontinue or take 
corrective action, or to take other relevant action. The monitor can, in this regard, submit non-
binding recommendations. Beyond this, the Monitor has no right to demand from the parties that 
they act in a specific manner, refrain from action, or tolerate action. 

7 The Monitor shall submit a written report to the Head of the BIMCGL within 8 to 10 weeks from 
the date of reference or intimation to him by the Principal and, should the occasion arise, submit 
proposals for correcting problematic situations. 

 
8 If the Monitor has reported to the Head of the BIMCGL a substantiated suspicion of an offence 

under the relevant IPC/ PC Act, and the Head of the BIMCGL  has not, within the reasonable time, 
taken visible action to proceed against such offence or reported it to the Chief Vigilance Officer, 
the Monitor may also transmit this information directly to the Central Vigilance Commissioner. 

 
9 The word ‘Monitor’ would include both singular and plural. 
 
Section 9 - Pact Duration 
 
This Pact begins when both parties have legally signed it. It expires for the Consultant, 12 months after 
the last payment under the contract and for all other Consultants 6 months after the contract has been 
awarded. Any violation of the same would entail disqualification of the Consultants and exclusion from 
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future business dealings. 
 
If any claim is made/lodged during this time, the same shall be binding and continue to be valid despite 
the lapse of this pact as specified above unless it is discharged/ determined by the Head of the BIMCGL. 
 
Section 10 - Other provisions 
 
1 This agreement is subject to Indian Law. The place of performance and jurisdiction is the Registered 

Office of the Bihar Integrated Manufacturing City Gaya Limited (BIMCGL), i.e., Patna. 
 

2 Changes and supplements, as well as termination notices, need to be made in writing. Side 
agreements have not been made. 

 
3 If the Consultant is a partnership or a consortium, this agreement must be signed by all partners or 

consortium members. 
 

4 Should one or several provisions of this agreement turn out to be invalid, the remainder of this 
agreement remains valid. In this case, the parties shall strive to come to an agreement with their 
original intentions.  

 
5 Issues like Warranty/ Guarantee etc., shall be outside the purview of IEMs. 
 

6 In the event of any contradiction between the Integrity Pact and its Appendix, the Clause in the 
Integrity Pact shall prevail.  

 
For and on behalf of the principal 
 
 
 
(Name of the Officer and Designation) 
(Office Seal) 
For and on behalf of ‘Consultant.’ 
 
 
(Name of the Officer and Designation) 
(Office Seal) 
For and on behalf of the principal 
 
Place 
 
Date 
 
Witness 1: (Name & Address) 
 
Witness 2: (Name & Address) 
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Appendix to Integrity Pact 
 
Guidelines for Indian Agents of Foreign Suppliers 
 
 
1.0  There shall be compulsory registration of agents for all Global (Open) Tender and Limited Tender. 

An agent who is not registered with ‘The Principal’ shall apply for registration in the registration 
form with the appropriate unit. 

 
1.1  Registered agents shall file an authenticated Photostat copy duly attested by a Notary 

Public/Original certificate of the Principal confirming the agency agreement. It should cover - the 
precise relationship, services to be rendered, and mutual interests in business - generally and/or 
specifically for the tender. Any commission/ remuneration/ salary/ retainership, which the agent 
or associate receives in India or abroad from the Principal, whether should be brought on record 
in the Agreement and be made explicit. 

 
1.2  Wherever the Indian representatives have communicated on behalf of their principals and the 

foreign parties have stated that they are not paying any commission to the Indian agents, and the 
Indian representative is working on the basis of salary, or a retainer, a written declaration to this 
effect should be submitted by the party (i.e., Principal) before finalizing the order. 

 
2.0  Disclosure of particulars of agents/ representatives in India, if any. 
 
2.1  Consultants of Foreign nationality shall furnish the following details in their offers: 
 
2.1.1  The ‘Consultant’ of foreign origin shall disclose the name and address of the agents/ 

representatives in India, if any and the extent of authorization and authority given to commit the 
Principals. In case the agent/ representative be a foreign Company, it shall be confirmed whether 
it is an existing Company and details of the same shall be furnished. 

 
2.1.2  The amount of commission/ remuneration included in the quoted price(s) for such agents/ 

representatives in India. 
 
2.1.3  Confirmation of Consultant that the commission/ remuneration, if any, payable to his agents/ 

representatives in India, may be paid by ‘The Principal’ in Indian Rupees only. 
 
2.2  Consultants of Indian Nationality shall furnish the following details in their offers: 
 
2.2.1  The ‘Consultant’ of Indian Nationality shall furnish the name and address of the foreign principals, 

if any, indicating their nationality as well as their status, i.e., whether manufacturer or agents of 
manufacturer holding the Letter of Authority of the Principal authorizing the agent specifically to 
make an offer in India in response to tender either directly or through the agents/ representatives. 

 
2.2.2  The amount of commission/ remuneration included in the price (s) quoted by Consultant for 

himself.  
2.2.3  Confirmation of the foreign principals of Consultant that the commission/ remuneration, if any, 

reserved for Consultant in the quoted price(s), may be paid by ‘The Principal’ in India in 
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equivalent Indian Rupees on satisfactory completion of the Project or supplies of Services. 
 
2.3  In either case, in the event of contract materializing, the terms of payment shall provide for 

payment of the commission/ remuneration, if any, payable to the agents/ representatives in India 
in Indian Rupees on expiry of 90 days after the discharge of the obligations under the contract. 

 
2.4  Failure to furnish correct and detailed information as called for in clauses above shall render the 

concerned Proposal liable to rejection or, in the event of a contract materializing, the same liable 
to termination by ‘The Principal’. Besides this, there would be a penalty of banning business 
dealings with ‘The Principal’ or damage or payment of a named sum. 
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Form 4R: 
 
Authorization to Attend Pre-Proposal Conference  
 
 
Consultant’s Reference No.___________________________    Date………. 
 
To 
CEO & Managing Director, 
Bihar Integrated Manufacturing City Gaya Limited (BIMCGL) 
Udyog Bhawan, 1st Floor, Udyog Bhawan,  
East Gandhi Maidan, Patna – 800 004 
Applicant  
 
[Complete address of the Applicant] 
 
Ref: RfQ-cum-RfP No. RFP No./ xxxx; Tender Title: Consultancy Services 
 
Subject: Authorization to attend Pre-Proposal Conference on ____________________ (date). 
 
Following persons are hereby authorized to attend the Pre-Proposal Conference for the tender mentioned 
above on behalf of _____________________________________________ (Consultant) in the order of 
preference given below. 
 
Sr.  Name      Government Photo ID Type/ Number 
I.   
II.   
Alternate Representative   
 
Note: 
 
1. Maximum of two representatives (carrying valid Government photo IDs) shall be permitted to attend 
the Pre-Proposal opening. An alternate representative shall be permitted when regular representatives 
cannot attend. 
2. Permission to enter the hall where the pre-Proposal conference is conducted may be refused if 
authorization as prescribed above is not submitted.  
 
Signatures of Consultant 
or 
The officer authorized to sign the Proposal. 
 
Documents on behalf of the Consultant 
[name & address of Consultant and seal of company] 
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Form 4S 
 
Disclosure of Prior Engagements with BIMCGL/NICDC/BIADA 
 
Consultant’s Reference No.___________________________    Date………. 
 
To 
CEO & Managing Director, 
Bihar Integrated Manufacturing City Gaya Limited (BIMCGL) 
Udyog Bhawan, 1st Floor, Udyog Bhawan,  
East Gandhi Maidan, Patna – 800 004 
Applicant  
 
[Complete address of the Applicant] 
 
Ref: RfQ-cum-RfP No. RFP No./ xxxx; Tender Title: Consultancy Services 
 
[This form is to be completed by the Applicant to disclose any prior engagements undertaken with 
BIMCGL/NICDC/BIADA for consulting assignments of a similar nature to the current assignment, in 
compliance with Clause 2.3.5 of the RfQ-cum-RfP.] 
 
1.  Prior Engagement Details 

 
Please provide details of all prior consulting assignments with BIMCGL/NICDC/BIADA of a 
similar nature to the current assignment. 
 

Engagement 
Description 

Scope of Work Duration 
Project 

Reference/Name 
Client Contact 

Person 

     

     

     

 
2.  Declaration 

 
The Applicant hereby certifies and declares the following: 
 

 The Applicant has fully disclosed all prior engagements with BIMCGL/NICDC/BIADA in 
compliance with Clause 2.3.5 of the RfQ-cum-RfP. 
 

 The Applicant acknowledges that BIMCGL reserves the exclusive right to determine whether any 
prior engagement constitutes a Conflict of Interest. 
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Section 5: Financial Proposal - Standard Forms 
 

Form 5A Financial Proposal Submission Form 

Form 5B-1 Standard Schedule of Rates for PMNC Key Personnel 

Form 5B-2(a) Standard Schedule of Rates for additional Personnel (Senior) 

Form 5B-2(b) Standard Schedule of Rates for additional Personnel (Associate) 

Form 5C Staff Fee Estimate 

Form 5D Out of Pocket (Direct) Expenses 

Form 5E Summary of Financial Proposal 
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Form 5A:  
 
Financial Proposal Submission Form 
 

[Location] [Date] 
To: 
 
CEO & Managing Director, 
Bihar Integrated Manufacturing City Gaya Limited (BIMCGL) 
Udyog Bhawan, 1st Floor, Udyog Bhawan,  
East Gandhi Maidan, Patna – 800 004 
 
Dear Sir/Ma’am, 
 

Subject: Selection of a consultant to act as a Programme Manager for New Cities (PMNC) for 
Infrastructure Development of Integrated Manufacturing Cluster (IMC) Gaya in Bihar Under Amritsar-
Kolkata Industrial Corridor (AKIC) Project. 
 
 
Ref: RfQ-cum-RfP No. RFP No./ xxxx; Tender Title: Consultancy Services 
 
We, the undersigned, offer to provide the services for [name of assignment] in accordance with your 
Request for Qualification – cum - Request for Proposal dated [date] and our Proposal. Our attached 
Financial Proposal is for the sum of [amount(s) in words and figures] including all applicable taxes for 4 
(Four) year Programme Manager for New Cities (PMNC) Consultancy Services. 
 
Our Financial Proposal shall be binding upon us subject to the modifications resulting from arithmetic 
correction, if any, up to expiration of the validity period of the Proposal, i.e. [date]. 
 
We undertake that, in competing for (and, if the award is made to us, in executing) the above contract, we 
will strictly observe the laws against fraud and corruption in force in India namely ―Prevention of 
Corruption Act 1988. 
 
We understand you are not bound to accept any Proposal you receive. We remain, 
Yours sincerely, 
 
Authorized Signature [In full and initials]: 
 
Name and Title of Signatory: 
 
Name of Firm and Address: 
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Form 5B-1:  
 
Standard Schedule of Rates for PMNC Key Personnel 
 
 
Ref: RfQ-cum-RfP No. RFP No./ xxxx; Tender Title: Consultancy Services 
 

S. 
No. 

Role 
Proposed 

candidate name 
Company 

Year 1 Monthly Rates in INR* 
(in figures) (in words) 

1. Programme 
Director 

    

2. Deputy 
Programme 
Director cum 
Infrastructure 
Manager 

    

3. Contract Cum 
Billing 
Manager 

    

4. Senior 
Programme 
Planner 
(Scheduler) 

    

5. Programme 
ICT Manager 

    

6. Chief Interface 
Manager 

    

7. 
Design 
Manager 
(Design Head) 

    

 
*Monthly rates are based on a work day of 8 hours considering that there shall be 22 working days in a 
calendar month; provided that the method payment and manner of calculation of man-months specified in 
the standard form of contract shall apply even if there are more than 22 working days in any calendar 
month. The time spent in man-months and the fee payable shall be calculated in accordance with the 
General conditions of Contract in the Standard Form of Contract of this RfQ-cum-RfP. 
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Form 5B-2(a):  
 
Standard Schedule of Rates for Additional Personnel 
 
 
Ref: RfQ-cum-RfP No. RFP No./ xxxx; Tender Title: Consultancy Services 
 

S. No. Functional Role 
Person 
Months 

Senior Expert Monthly Rate 
in INR ** 

(in figures) (in words) 
1. Urban and Regional Planner 1   

2. GIS Expert 1   

3 Transportation Planning/Engineer Expert 1   

4. Environmental /Sustainability Expert 1   

5. Architect Urban Designer 1   

6. Landscape Architect 1   

7. Architect 1   

8. Water Supply and Sanitation Design 
Engineer 

1   

9. WTP, STP & CETP Design Engineer 1   

10. Road / Highway Engineering Expert 1   

11. Power (transmission and distribution) 
Expert 

1   

12. Information and Communications 
Technology (ICT) Expert 

1   

13. Solid Waste Management Expert 1   

14. Structural Engineering Expert 1   

15. Heating Ventilation and Air Conditioning 
(HVAC) Engineering Expert 

1   

16. Mechanical Engineering Expert 1   

17. MEP Expert 1   

18. Quantity Surveyor Expert 1   

19. Construction Expert 1   

20. Quality Assurance Expert 1   

21. Health and Safety Expert 1   

22. Programme/ Projects Planning/ scheduling 
Expert 

1   

23. MIS & Project Management and project 
controls 

1   

24. Marketing Expert 1   

25. Finance and Accounts Expert 1   

26. PPP, Economic and Financial Expert 1   

27. Legal and Regulatory Expert 1   

28. Land/ Revenue Expert 1   
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S. No. Functional Role 
Person 
Months 

Senior Expert Monthly Rate 
in INR ** 

(in figures) (in words) 

29.  Design & Coordination Manager 1   

 
*Monthly rates are based on a workday of 8 hours considering that there shall be 22 working days in a 
calendar month; provided that the method payment and manner of calculation of man-months specified in 
the standard form of contract shall apply even if there are more than 22 working days in any calendar 
month. The time spent in man-months and the fee payable shall be calculated in accordance with the 
provision of the General conditions of Contract in the Standard Form of Contract of this RfQ-cum-RfP. 
The experience for the position of senior expert in the additional resource pool should be a minimum 
of 15 years. 
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Form 5B-2(b):  
 
Standard Schedule of Rates for Additional Personnel 
 
 
Ref: RfQ-cum-RfP No. RFP No./ xxxx; Tender Title: Consultancy Services 
 

Sr. 
No. 

Functional Role 
Person 
Months 

Associate Monthly Rate in INR 
** 

(in figures) (in words) 
1. Urban and Regional Planner 1   

2. GIS Expert 1   

3. Transportation Planning/Engineer 
Expert 

1   

4. Environmental /Sustainability 
Expert 

1   

5. Architect Urban Designer 1   

6. Landscape Architect 1   

7. Architect 1   

8. Water Supply and Sanitation 
Design Engineer 

1   

9. WTP, STP & CETP Design Engineer 1   

10. Road / Highway Engineering Expert 1   

11. Power (transmission and 
distribution) Expert 

1   

12. Information and Communications 
Technology (ICT) Expert 

1   

13. Solid Waste Management Expert 1   

14. Structural Engineering Expert 1   

15. Heating Ventilation and Air 
Conditioning (HVAC) Engineering 
Expert 

1   

16. Mechanical Engineering Expert 1   

17. MEP Expert 1   

18. Quantity Surveyor Expert 1   

19. Construction Expert 1   

20. Quality Assurance Expert 1   

21. Health and Safety Expert 1   

22. Programme/ Projects Planning/ 
scheduling Expert 

1   
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Sr. 
No. 

Functional Role 
Person 
Months 

Associate Monthly Rate in INR 
** 

(in figures) (in words) 
23. MIS & Project Management and 

project controls 

1   

24. Marketing Expert 1   

25. Finance and Accounts Expert 1   

26. PPP, Economic and Financial Expert 1   

27. Legal and Regulatory Expert 1   

28. Land/ Revenue Expert 1   

29.  Design & Coordination Manager 1   
 
*Monthly rates are based on a work day of 8 hours considering that there shall be 22 working days in a 
calendar month; provided that the method payment and manner of calculation of man-months specified in 
the standard form of contract shall apply even if there are more than 22 working days in any calendar 
month. The time spent in man-months and the fee payable shall be calculated in accordance with the 
provision of the General conditions of Contract in the Standard Form of Contract of this RfQ-cum-RfP. 
The experience for the position of Associate in the additional resource pool should be a minimum of 
8 years. 
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Form 5C:  
 

Staff Fee Estimate (₹) 
 
 
(Person months multiplied by rates) 
 
Ref: RfQ-cum-RfP No. RFP No./ xxxx; Tender Title: Consultancy Services 
 

Sr. No. Personnel Year 1 Year 2^ Year 3^ Year 4^ Total 
 Key Professionals^^      

1. Programme Director      
2. Deputy Programme 

Director cum 
Infrastructure Manager 

     

3. Contract Cum Billing 
Manager 

     

4. Senior Programme 
Planner (Scheduler) 

     

5. Programme ICT Manager      
6. Chief Interface Manager      
7. Design Manager (Design 

Head) 
     

 Additional Personnel 
(Senior Expert )^^^ 

     

1. Urban and Regional 
Planner 

     

2. GIS Expert      
3. Transportation 

Planning/Engineer Expert 
     

4. Environmental 
/Sustainability Expert 

     

5. Architect Urban Designer      
6. Landscape Architect      
7. Architect      
8. Water Supply and 

Sanitation Design Engineer 
     

9. WTP, STP & CETP Design 
Engineer 

     

10. Road / Highway 
Engineering Expert 

     

11. Power (transmission and 
distribution) Expert 
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Sr. No. Personnel Year 1 Year 2^ Year 3^ Year 4^ Total 
12. Information and 

Communications 
Technology (ICT) Expert 

     

13. Solid Waste Management 
Expert 

     

14. Structural Engineering 
Expert 

     

15. Heating Ventilation and 
Air Conditioning (HVAC) 
Engineering Expert 

     

16. Mechanical Engineering 
Expert 

     

17. MEP Expert      
18. Quantity Surveyor Expert      
19. Construction Expert      
20. Quality Assurance Expert      
21. Health and Safety Expert      
22. Programme/ Projects 

Planning/ scheduling 
Expert 

     

23. MIS & Project 
Management and project 
controls 

     

24. Marketing Expert      
25. Finance and Accounts 

Expert 
     

26. PPP, Economic and 
Financial Expert 

     

27. Legal and Regulatory 
Expert 

     

28. Land/ Revenue Expert      
29.  Design & Coordination 

Manager 
     

 
Additional Personnel 
(Associate )^^^ 

     

1. Urban and Regional 
Planner 

     

2. GIS Expert      
3. Transportation 

Planning/Engineer Expert 
     

4. Environmental 
/Sustainability Expert 

     

5. Architect Urban Designer      
6. Landscape Architect      
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Sr. No. Personnel Year 1 Year 2^ Year 3^ Year 4^ Total 
7. Architect      
8. Water Supply and 

Sanitation Design Engineer 
     

9. WTP, STP & CETP Design 
Engineer 

     

10. Road / Highway 
Engineering Expert 

     

11. Power (transmission and 
distribution) Expert 

     

12. Information and 
Communications 
Technology (ICT) Expert 

     

13. Solid Waste Management 
Expert 

     

14. Structural Engineering 
Expert 

     

15. Heating Ventilation and 
Air Conditioning (HVAC) 
Engineering Expert 

     

16. Mechanical Engineering 
Expert 

     

17. MEP Expert      
18. Quantity Surveyor Expert      
19. Construction Expert      
20. Quality Assurance Expert      
21. Health and Safety Expert      

22. 
Programme/ Projects 
Planning/ scheduling 
Expert 

     

23. 
MIS & Project 
Management and project 
controls 

     

24. Marketing Expert      

25. 
Finance and Accounts 
Expert 

     

26. 
PPP, Economic and 
Financial Expert 

     

27. 
Legal and Regulatory 
Expert 

     

28. Land/ Revenue Expert      

29. 
 Design & Coordination 
Manager 

     

 Total      
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^ The rates for the subsequent years (i.e. years 2, 3 and 4) shall be same as quoted for the first year. 
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Form 5D 
 
Out of Pocket (Direct) Expenses (in ₹) 
 
 
Ref: RfQ-cum-RfP No. RFP No./ xxxx; Tender Title: Consultancy Services 
 

Item Qty Rate Year 1 Year 2 Year 3 Year 4 Total ₹ 

 (A) 
Air Travel 
Domestic^ 

       

 (B) 
IT, MIS 
Hardware and 
Software and 
Administrative 
Expenditure 
(Provisional)* 
 

  

8,00,000 8,00,000 8,00,000 8,00,000 32,00,000 

Total   8,00,000 8,00,000 8,00,000 8,00,000 32,00,000 
  
^ ^ Domestic Air Travel will be reimbursed for Economy Class only. Any additional air travel expenses 
over and above the Economy class will be borne by the consultant. Any additional travel expenses over 
and above the specified class will be borne by the consultant 
 
Reimbursement of per diem @ Rs. 1000/- and 3 star hotel accommodation on out station travel.  
 
Reimbursement of expenses related to air/rail travel shall be at actuals, subject to the maximum stipulated 
in this Form (as may be adjusted under and in accordance with the provisions of the Standard Form of 
Contract).  
 
*Provisional amounts are maximum set aside for bidding & fee estimation. MIS includes software licenses 
e.g. scheduling, cost management, web hosting charges and hardware costs. Provisional amounts are 
maximum set aside for bidding & fee estimation. Reimbursements will be per actual expenses when 
supported by documentary evidence, subject to the provisions of the Standard Form of Contract in Section 
6 of this RfQ-cum-RfP. 
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Form 5E 
 
Summary of Financial Proposal 
 
 
Ref: RfQ-cum-RfP No. RFP No./ xxxx; Tender Title: Consultancy Services 
 

Item Year 1 (₹) Year 2 (₹) Year 3 (₹) Year 4 (₹) 
Total 

Years 1 to 
4 (₹) 

a. Staff total fee (Form 5C)      

b. Out of Pocket (Form 5D)      

Total Fee without GST (a) + 
(b)* 

  
 

  

c. GST      

Total Financial Proposal 
(a+b+c) 

  
 

  

 
The total fee without GST should match with the break-up of costs given as per the Form 5B-1, 5B-2(a to 
b), 5C and 5D. 
 
Total Financial Proposal (in figure): ₹  
 
 
Total Financial Proposal (in words): ₹  

 
Note: As mentioned in this RfQ-cum-RfP, the evaluation of Financial Proposal shall be on the basis of the 
total fee (total staff fee and out of pocket expenses) for a period of four (4) years including all applicable 
taxes. 
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Section 6: Terms of Reference 

1. BACKGROUND 

Urbanisation is creating tremendous pressures on the environment, the world’s economies, and our 

social organisations. New urban patterns are emerging for the 21st century based on a strategy of 

sustainable, smart growth. These new global cities are economic regions that are interconnected on 

a world scale and follow the principles of sustainable development. Smart growth principles, good 

growth, or sustainable development with the goal - to preserve and enhance the quality of life for the 

citizens of a given region.  GAYA INTEGRATED MANUFACTURING CLUSTER in Bihar is one 

such proposed city to be developed on the principles of sustainable development. 

Government of India (GoI) has taken up an ambitious initiative to develop several Industrial 

Corridors across the country as a part of National Industrial Corridor Development programme 

which aims at development of industrial cities thereby creating employment opportunities and 

economic growth leading to overall socio-economic development of India.  The Amritsar Kolkata 

Industrial Corridor (AKIC) is one among the eleven corridors being developed by the GoI. The 

Eastern Dedicated Freight Corridor (EDFC), with its high capacity and speed, shall serve as the spine 

for AKIC, increasing its appeal to investors. 

Integrated Manufacturing Cluster (IMC) at Gaya is one of the seven Industrial Nodes under the 

AKIC. The development of AKIC is expected to leverage – (a) the EDFC, (b) the existing National 

Highway system and (c) National Waterway-1, connecting Allahabad with Haldia. 

The Government of Bihar has envisaged development of an Integrated Manufacturing Cluster (IMC) 

Gaya. An area of 1670.22 acre has been demarcated for the development of IMC at Gaya District in 

the state of Bihar.  

The vision focuses on creating a high growth industrial development that is based on the tenets of 

progress, inclusiveness, and sustainability. 

The project aims to: 

i. Set a benchmark for further development in the region showcasing the principles of 

sustainability by providing a world-class destination for industries. 

ii. Act as a catalyst for further development in the project area attracting investment from private 

and public sector alike by providing a development that is scalable; and 



        
    RFQ –cum- RFP for PROGRAMME MANAGER FOR NEW CITIES (PMNC) FOR INTEGRATED MANUFACTURING CLUSTER 

(IMC) GAYA IN BIHAR, UNDER THE AMRITSAR-KOLKATA INDUSTRIAL CORRIDOR (AKIC) PROJECT 
 

                                                    

  

Bihar Integrated Manufacturing City Gaya Limited (BIMCGL) 123 

  

iii. Trigger a self-sustaining chain of development that builds on its strengths to incrementally 
increase the developed area. 

The proposed site for IMC Gaya is strategically located in proximity to NH-19 (Golden Quadrilateral 

Road), connecting the two States of Uttar Pradesh & Jharkhand, NH-22 (Patna – Gaya- Dobhi – 

Chatra Road) with the state capital, Patna. Gaya is well connected with rail network as it lies on the 

Delhi – Howrah route and existing Gaya junction is situated at approx 43 km from project site. 

Proposed Eastern Dedicated Freight Corridor’s new Paharpur railway station is situated at approx 

45 km from project site. It makes project location advantageous for logistic and freight movement. 

Gaya International Airport is located at 30 km, Patna Airport at 135 km and Ranchi Airport 

(Jharkhand) is located at 180 km from the site. Inland Waterway Terminal is situated at Patna (145 

km) and Varanasi (210 km) respectively under NW-1. Located in proximity of junction of two key 

national highways, railways, airport and proposed EDFC connectivity will enable last mile 

connectivity. IMC Gaya under AKIC offers benefit of enhanced infrastructure and opportunities for 

synergetic development. It can act as counter magnet area to Patna and provide new employment 

opportunities to Gaya and surrounding areas. Project location is shown in figure below: 

 

Figure 1 Site Boundary 

 
MASTERPLAN OF IMC GAYA 
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The Master Plan of IMC Gaya was prepared for 1670.22 acre out of which land admeasuring 

approximately 1653 acre is under possession of State Govt. The project is proposed to be developed 

in a single phase. The IMC will be developed to act as a counter magnet for surrounding industrial 

towns and overall growth of the region. Approx 55% of the site area is designated for industrial land 

use and rest of the 45% is proposed for road network, amenities and utilities, green areas, residential 

area, and commercial area. 

 

The proposed masterplan adopts modularity and flexibility; small land parcels for MSMEs and large 

land parcels have been planned for Anchor Industries. Additionally, the industrial and other land 

uses are segregated within IMC to avoid conflicting activities. There is a road hierarchy followed 

according to size and use of land and any change in Right of way (ROW) is accentuated typically at 

junctions by placing an iconic/ landmark feature inside green pockets also announcing the 

prominence of the node and freshness. This will help in identification of junctions and the changed 

streetscape caused due to site profile. 

 

The main industrial sectors identified in the masterplan are- Furniture, Food Processing, Readymade 

Garments, Technical Industry Cluster, Building Material, Handloom and Handicrafts, Logistics and 

Common ready sheds. 

Land use provides for 55% under industrial, 3% residential, 1% commercial, 1 % under Public Semi-

public use, 2% has been allocated for public utilities, 21% has been allocated to masterplan green 

open space and 17
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% has been reserved under roads & parking. 

Figure 2 IMC Gaya Masterplan 

 
Table 1 Proposed Landuse Distribution 

Land Use Area (acre) Area % 
Industrial (Industries, Logistic, Common Ready Sheds) 918.62 55% 

Residential 50.11 3% 

Commercial 16.7 1% 

Public Semi-public 16.7 1% 

Public Utilities 33.4 2% 

Roads & Parking 283.94 17% 

Green Open Space 350.75 21% 

Total 1670.22 100% 

INFRASTRUCTURE COMPONENT 
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Roads 

One of the early works to be taken up for construction of the infrastructure is the Roads and Utility 

Services component of IMC Gaya. As per the preliminary design, the internal road network will 

include a hierarchy of arterial, sub-arterial, collector and local roads respectively. Right of Ways 

(RoW) for categories of roads are proposed to be varying from 60 m to 12 m respectively in Industrial 

and residential area. The total length of roads for IMC Gaya is about 40.55 km. All roads with RoW 

of 60 m shall have two-lane dual carriageway along with a separate service lane for plot access. 

Table 2 Categories of Roads. 

S.no. Road 
Category 

RoW Width of Carriage way Length 
(in Km) 

1 Arterial 
Roads 

60 m 7.5m each main carriage way (2 
lanes both sides of 9 m median)  

3.71 

2 Arterial Roads 45 m 7.5m main carriageway (2 lanes 
both sides of 9 m Median)  

8.54 

3 Sub-Arterial 
Roads 

30 m 7.5m main carriage way (2 lanes 
both sides of 2 m Median) 

6.74 

4 Collector     Roads 24 m 7.5m main carriage way (2 lanes 
undivided) 

4.81 

5 Local Streets 18 m 7.5m main carriage way 11.04 

6 Local Streets 12 m 7.5 m main carriage way (2 
lanes undivided) 

5.71 

Total Road Length (Km) 40.55 km 
 

Area Landscape 

Landscape design will play a vital role to bind all the land uses; integrate the entire development 

through various types of visual experiences and landscape elements. A well- considered landscape 

treatment is a fundamental component of good infrastructure design. It can contribute to the character 

of an area; help integrate the road with surrounding environment and become a valuable ecological 

asset. The rigid & monotonous industrial bult-up shall be softened by landscape elements which will 

aid in the aesthetics of the IMC. 

Water Treatment Plant 
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Provision of safe, adequate drinking water is a necessity for healthy living. Water demand for IMC 

Gaya is divided into potable and non-potable Water. 

Potable water shall be used to fulfill the drinking water demand, part process water demand of 

industries and firefighting demand. For the Ultimate demand the capacity of WTP comes out to be 19 

MLD, which will be constructed on a modular basis & initially WTP of 8 MLD capacity will be 

established. Generally, a storage of 1.5 days is provided in the water supply i.e., 1 day storage for 

clear water reservoir and 0.5-day storage at underground tank for distribution. For the ultimate phase, 

considering 1 day storage the capacity of CWR comes out to be 19.13 ML. 

Non-potable water supply system shall be used for processing water requirement of industries, 

landscaping requirements of project area, roadside irrigation, flushing water requirement and other 

reuse purposes. 

Storm water drainage, STP and CETP 

The proposed drainage system includes box drains in Reinforced cement concrete (RCC) with cover, 

collection chambers, collection chamber pipes and outfall structures. The surface runoff from road 

carriage way, parking lanes, pathways will be collected into the collection chambers, and then will be 

discharged into the drain through connection pipes. The runoff from adjacent plot areas will be 

collected into the chambers, and then will be discharged into the drains. The proposed drains will run 

on either side of the road in drainage corridor. Silt trapping arrangements are also made in the chamber 

and storm water drain. 

Recycling the sewage being generated from the IMC is considered as a possible source for fulfilling 

the non-potable water demand thereby with minimal ground water extraction. For ultimate demand 

Sewerage Treatment Plant (STP) of 6.5 MLD is proposed to be constructed on modular basis, though 

initially STP of 3 MLD capacity will be constructed. The Treatment process will be as per outlet 

criteria as prescribed by the state pollution control board. The treated water will be distributed in the 

project area through recycle/reuse water supply network. ultimate demand common effluent treatment 

plant (CETP) of capacity 14.5 is proposed on modular basis, though initially CETP of 6 MLD is 

proposed to be established. Common Effluent Treatment Plant (CETP) is the centralized concept of 

treating effluents for a cluster of small and medium scale industries. 

Trunk infrastructure components planned for the IMC 
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Based on the Preliminary Design Report (PDR) of IMC Gaya, the roads and utilities services package 

will include the following components: 

Roads 

i. Earthworks 

ii. Sub-structure, sub-grade and top of roads up to finished road level (FRL); 

iii. Planting and landscape elements along roads on median and sides within RoW; 

iv. Pedestrian footpaths, cycle lanes and other types of pavements within the RoW; 

v. Signages and wayfinding, Signals 

vi. Landscape 

Road Structures 

i. Drainage structures, and 

ii. Utility / services structures within the RoW 

Potable Water System 

Raw water transmission main from raw water storage to WTP including Pumping station. 

i. Clear water transmission main from Clear Water Storage Reservoir (CWSR) to the 
Underground tank (UGT) including clear water pumping station. 

ii. Potable water supply distribution network within the road RoW; and 

iii. Service components 

Recycled Water System. 

i. Sourcing by STP/CETP treated water. 

ii. Underground storage, pumping station, pump mains pipeline from Underground tanks to plot 
owners. 

iii. Recycled water supply network within the road RoW;  

Sewage collection System 

i. Domestic Sewage collection network within the road RoW; 

ii. Service connections 
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Industrial Effluent System 

iii. Industrial effluent collection network within the road RoW. 

iv. Service components 

Storm Water Management 

v. Storm water collection network within the road RoW; 

vi. Outfall points 

Water Treatment Plant 

vii. WTP ultimate capacity – 19 MLD 

Sewage Treatment Plant 

viii. STP - Total Capacity is 6.5 MLD 

Central Effluent Treatment Plant 

ix. CETP1 - 3 MLD 

x. CETP2 – 11.5 MLD 

Information Communication Technology (ICT) 

The ICT initiative for IMC Gaya is to build a smart, sustainable, socially and technologically 

attractive modern cluster which will stimulate sustainable development/economic growth for 

inhabitants and a high quality of life, along with a platform for efficient operations and management 

of IMC infrastructure. The IMC would be characterized with the use of Information and 

Communications Technology (ICT) as an underlying enabler, to integrate multiple dimensions such 

as governance, safety and security, industrial growth, utilities, and citizens on a common platform. 

Communication Network 

The communication network shall be designed in such a way that sufficient ROW is provided for the 

proposed Fiber optic ring. In addition, it shall also provide space allocation for any private service 

providers who would wish to set up their Point of presence (POP) or network operation centers 

(NOC). The route of this network shall be designed in such a way that it reaches all land parcels, all 
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CCTV locations, all smart bus stops, public Wi-fi spots, Display signage, Traffic lights, Solid Waste 

management infrastructure, WTP, STP, CETP, all substations, all NOC and all POP. 

Integrated Command and Control Centre 

An Integrated Command and Control Center (ICCC at Administration complex) is to be established 

to monitor and control all the functions of the IMC. The Command-and-control center shall have a 

viewing area comprising of a panoramic video wall and the required number of control desks. Along 

with these control desks, there will be space for a data center in the ICCC. The data center racks shall 

be arranged on the basis of a Hot-aisle / Cold-Aisle concept to achieve better power density. 

Additionally, a networks operation center shall be established on the floor just above the data center. 

This shall also have space for workstations. The Command-and- control center shall be suitably air 

conditioned; access controlled and shall have 2 independent sources of power back up. In addition to 

the main electric supply, UPS and generator back up shall be provided. A data recovery (back-up) 

center shall also be provided in the same complex. 

Data Centre 

A data center shall be provided within the ICCC. However, for back up of data in case of unforeseen 

breakdown of equipment or force majeure, a data recovery center shall be provided at a suitable 

identified location. The data recovery center shall be connected in real time by means of single mode 

Fibre Optic (FO) cables. The data center as well as the data recovery center shall also be based on the 

cold isle/ hot isle concept. 

Safety and Security 

The ICCC shall be the nerve center of IMC for surveillance, traffic management and enforcement 

system, and all other ICT based smart city components like Solid waste management system, street 

lighting control system, Wi-Fi, Smart transport, Smart bus stops, CCTV surveillance, Digital 

signages, etc. All the IoT sensors will be integrated and centrally monitored, tracked and managed 

from the Command-and-control center where: 

i. Closed Circuit Television (CCTV) for surveillance and security interfaced to the ICCC– 
CCTV shall be installed for surveillance and security. This will further enable the authorities 
in any needed crime investigation. This shall be linked with the Video management system 
(VMS) and shall be analytics capable. 

ii. Boom Barriers will be installed on all Entry/Exit points with low height Turnstiles for security 
purposes. 
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iii. Provision for integrated billing and cashless transactions - a utility mobile application would 
be developed, which shall serve as an integrated billing platform for all the utilities like 
power, water, property bills, telecom, gas etc. for the users. This would be a one stop bill 
payment platform. 

Smart Metering 

All meters would be of smart metering type with smart network system. The meters would be 

integrated with the Command-and-control center. All power meters would be prepaid. It shall be 

possible to recharge the user’s power account and top up money using the utility mobile application. 

Public Facilities 

Digital Display Signage - The outdoor digital display signages shall be installed in public places like 

parks, entry points and bus stops to display information related to IMC. 

Common Services used in ICT and SCADA System 

i. There is one Main Server Room and five Distribution Server Room planned adjacent to the 

five Power substations in the IMC. All systems shall have their independent high- end 

equipment installed in the Main Server Room as well as the five Distribution Server Rooms. 

ii. Fiber Optic Communication Networks throughout the IMC will connect all units/ plots. 

iii. L.V. Feeder Pillars for mounting switches and other Field equipment for network. 

iv. UPS in Control Room 

v. Power Cabling for distribution of UPS Power to various feeder pillars 

vi. Static stabilizer for compensation of voltage drops in long distance of UPS Power cable, and 

such other similar facilities. 

vii. Diesel generator backup for ICT and SCADA. 

Environmental Monitoring 

Ambient air Quality Index (AQI) display monitors with following parameters shall be installed on 

Terrace of ICCC and CO2, SO2, Temperature, Humidity, carbon monoxide (CO), Nitrogen oxide 

(NO) and IAQ will be monitored. Control equipment of these monitors shall be housed in the 

buildings of respective Control centers. 



        
    RFQ –cum- RFP for PROGRAMME MANAGER FOR NEW CITIES (PMNC) FOR INTEGRATED MANUFACTURING CLUSTER 

(IMC) GAYA IN BIHAR, UNDER THE AMRITSAR-KOLKATA INDUSTRIAL CORRIDOR (AKIC) PROJECT 
 

                                                    

  

Bihar Integrated Manufacturing City Gaya Limited (BIMCGL) 132 

  

Power Infrastructure 

Power demand is 162 MVA is expected to meet from Dobhi Substation located at ~7 km / Chandauti 

Substation located at ~15 km from the project site. Power requirement will be ensured by the State 

Govt as a part of obligation under State Support Agreement. Overall cost of IMC includes power 

components within the IMC as well. State Govt will ensure transmission lines till project boundary. 

Solid Waste Management 

Municipal Solid Waste (MSW) Management of IMC will comprise of collection, transportation, 

processing, and treatment. Final disposal of inert and residue would be arranged through the local 

municipality.  

The types of waste that will be generated at IMC Gaya site include industrial waste, biomedical waste 

and waste from hotels, convention centers & residential complexes.  

The total population of IMC considering employees, residential population (with dependents) support 

infrastructure & services etc. is around 98,353 (including floating population of 10%) which generates 

around 34 tons per day of municipal solid waste considering the proposed development will happen 

in 15 years.  

The wet waste generated from IMC is around 17 TPD (50% Wet waste). It is proposed to treat this 

waste by Bio methanation technology. Mix of dry waste (17 TPD) would be manually segregated and 

all the recyclables like paper, plastic, metals rubber glass etc. will be baled and sold to the authorized 

vendors and mix of non-recyclables and inerts will be sent to the authorized dumping ground / landfill 

facility for disposal. 

The Bio-methanation plant for organic waste would be developed in modules as per the growth of the 

development and increase in population of the area. 

  Total Organic waste= 17 TPD 

SUSTAINABILITY APPROACH 

The PMC has to ensure that the proposed development is not only cost effective but also environment 

friendly vis-a-vis the normal mode of development / construction currently in use in Bihar and in 

India. For the same, it is advisable to work on a 3 D technology model for all the infrastructure 

development and the model should be able to simulate the situation in case of some natural calamity. 
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The modelling should also be used to showcase the cost effectiveness of the technology used and the 

benefits which can be accrued by the various stakeholders involved with the project. An indicative 

list of activities to be undertaken for ensuring sustainable development is given below: 

1. Use of waste and manufacturing/ process by-products in construction: 

The sustainable master system integration plan (as provided in detailed scope of work) should ensure 

that the material used for the construction of roads, buildings etc. is sourced locally as much as 

possible. Also, the material which is to be used is waste by – product of some other industry to the 

extent possible. 

2. Use renewable energy (solar, wind, geo – thermal etc.): 

The sustainable master system integration plan should lay emphasis on the usage of renewable sources 

of energy to the extent possible. The master plan/ development plan prepared by NICDIT Gaya 

Industrial City Development Limited / nodal agency provides the guidelines with respect to the usage 

of renewable energy sources and about how the efficiency in energy utilization (at all levels) can be 

ensured. The PMC has to further dwell upon the same and prepare the implementation plan for 

maximum utilization of renewable energy at GAYA INDUSTRIAL NODE and provide the steps to 

continuously improve the efficient energy utilization in the built environment e.g., buildings, 

transportation mode etc. 

3. Use technology that require less water during the construction of infrastructure: 

Water is a scarce resource, and the sustainable master system integration plan should emphasise the 

usage of technology which uses less water during all the stages of city life, be it construction, 

operation, maintenance, re-generation etc. 

4. Recycle and reuse of water and waste: 

The sustainable master system integration plan enlists all re-useable material available within the state 

of Bihar which can be used for various construction activities like roads, public buildings, parks etc. 

and provide policy framework which can be enforced by the development authority. For subsequent 

phases of development as well, the guidelines should be provided in the sustainable master system 

integration plan along with the list of material along with uses. 

5. 3D Model Driven Approach for AKIC Nodes 
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AKIC mandates the use of advanced computer based dynamic 3D-model driven approach for the 

detailed planning, design, engineering, construction, and operation of the AKIC nodes to allow 

simulation, visualization and engineering analysis of all transportation, utility, building, civil works 

and geospatial infrastructures. This includes an aggregate dynamic 3D information model for the city 

infrastructure systems with 3D building models, 3D civil infrastructures, 3D models for rail, roads 

and underground and aboveground utilities systems participating. 3D infrastructure modelling tools 

shall be used to develop and produce project models and simulations (e.g., in case of natural calamity 

etc.) as required for submittals. The 3D Infrastructure Information Models are to be used throughout 

the design, construction, and operational life cycle of the asset, including but not limited to, for system 

collision detections, materials quantification, construction sequencing, and carbon impact analysis. 

3D infrastructure models use shall be maximized for project reviews, decision support, design 

analysis, and quality assurance during all phases of this Programme.  

1.8 To effectively manage and monitor the progress of IMC, Gaya, the engagement of a 
Programme Manager for New Cities (PMNC) has been deemed essential by BIMCGL. The 
PMNC will be responsible for monitoring the overall execution of the project, ensuring 
alignment and coordination between various stakeholders including EPC contractor, which 
have been previously appointed as well as which will be appointed for the project to ensure 
adequate monitoring, coordination and the overall execution of the project. 
 

1.9 BIMCGL wishes to engage a consultant to act as a Programme Manager for New Cities 
(PMNC) consultancy service for a period of 4 years which may be extendable on year-to-
year basis on mutual consent to enable BIMCGL in discharging its functions/responsibilities 
effectively and efficiently. The PMNC will work with BIMCGL officials in discharging its 
functions/responsibilities for overall management of the project, including project planning, 
budgeting supervision, monitoring and evaluation, reporting and coordination to ensure 
project development is in accordance with the Industrial Corridor Projects concept and 
various other compliances. 

 
1.10 The PMNC would act as a vital link between NICDC, BIMCGL, State Governments, various 

State & Central departments, EPC Contractor and the working teams to ensure coordinated 
project development and execution. The PMNC will actively shape agendas, participate and 
drive meetings, bring in outside-in topic expertise, proactively challenge content and targets 
set by consultants to maximize value, and not just play a coordinating role. The PMNC will 
track progress, assess the benefits from the projects on a regular, ongoing basis and step in 
where necessary to ensure that the overall goals are being achieved.  

 
1.11 The proposed PMNC is designed to provide the requisite Technical and managerial support 

to BIMCGL to ensure effective implementation of IMC, Gaya. The PMNC would operate 
as a unit under the overall supervision and guidance of CEO & MD, Bihar Integrated 
Manufacturing City Gaya Limited (BIMCGL). 
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1.12 BIMCGL in the capacity of the Employer/Client invites proposals from prospective Bidders 

to participate in bidding process of the above task. 
 

 
2 Scope of Work: 

 
a. Programme Manager for New Cities (“PMNC”) is expected to perform all advisory and 

Technical activities necessary to plan, integrate, package, administer, inspect, and manage the 
development and construction of projects at IMC, Gaya. It will be the PMNC’s primary 
responsibility to ensure on-schedule, under budget delivery of projects within but not limited to 
the Programme in consistent with the quality and standards specified Client.  

 
The PMNC to ensure that the proposed development shall be cost effective, environment 
friendly and uses technologically advance system vis-a-vis the normal mode of development/ 
construction currently in use in Haryana and in India. For the same, PMNC shall ensure the use 
of 3D technology model for all the infrastructure development and the model should be able to 
simulate the situation in case of some natural calamity. The modelling should also be used to 
showcase the cost effectiveness of the technology used and the benefits which can be accrued 
by the various stakeholders involved with the project. Further, the PMNC shall ensure that 
sustainability aspects are embedded in infrastructure design and execution and explore the use 
of renewable energy, use of technology that require less water during the construction of 
infrastructure, use of sustainable construction material, use of local resources, use of native tree/ 
plants species etc.  

 
The PMNC is expected to provide the scope of services for a period of four (4) years which the 
Client may renew for a further period of two (2) more years as mutually decided and deemed 
necessary. 

 
            The Programme management services are divided into two broad categories: 

 
• “Programme Wide services” are those services that focus on the management, 

planning and administration of the Programme in general, rather than for the specific 
benefit of a single project or limited set of projects. 

 
• “Project Specific Services (PSS)” are those services that are for the management, 

planning, administration, supervision, coordination and implementation of a specific 
project or set of related projects. 

 
The PMNC shall set up a Programme Management Office (PMO) and staff it with necessary 
core staff of Key Professionals to perform the “Programme Wide Services (PWS)”. The key 
professional composition may subject to change/modifications during the subsequent stages 
based on the programme requirement as deemed necessary by the client and PMNC team 
through mutual understanding and discussions. It is given that the PMNC Key Professionals 
will report to the BIMCGL. 
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Additional resources and experts as listed in this RFQ-cum-RFP will be required over the 4 
years of the contract period, to provide “project specific” services as and when required. 
Work orders will be issued to provide these project specific services as provided in the 
Contract. The scope and price for work orders will be negotiated using the schedule of rates 
submitted in the financial proposal. 
 

b. The broad scope of the PMNC for Year-1 is given below but not limited to: 
 

Task-1: Setting up the PMO and establishing Programme Management Information System 

(PMIS) for NICDC/ BIMCGL 

Task-2: Validation studies for entire IMC, GAYA 

Task-3: Preparation of ICT Master Plan [include tendering for MSI] 

Task-4: Architectural Design for ICCC-cum-Administrative Building Complex and Entry Gate 

Structures  

Task-5: Preparation of Landscape Master Plan for Green belts, parks and open spaces within 

Phase A and tender documents 

Task-6: Appointment of EPC Contractor(s) for different Phases of the project 

Task-7: Assisting Client on various Technical matters 

 
Task-1: Setting up the PMO and establishing PMIS for NICDC / BIMCGL 

A. Setting up the PMO 

To ensure long term success, PMNC must implement a consistent, thorough, transparent 
Programme-wide strategy. PMNC will prepare a Programme Implementation Plan (PIP) which 
will include all the tasks and issues identified in the scope of work described below. The PIP 
will address the “how”, “what” “when” and “Who” for each scope of work.  

In the first 30 days the PMNC will develop and implement the basic systems, tools and 
processes associated with the items noted below. These systems, tools and processes will be 
refined and enhanced over time as the Programme evolves. A separate “Mobilization Team” 
will be deployed to accomplish the task of setting up the PMO and specifically the project 
management information system (PMIS) and standards, policies and procedures for 
procurement, contracts, design and construction management, document control system and 
health and safety. The areas to be addressed by the Key Professional and the PMO mobilization 
team include: 

 Team Chartering 

 Governance Setting 

 Schedule Development 
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 Budget Formulation 

 Baseline Establishment 

 Cash Flow Development 

 Policies Establishment 

 Standards Establishment 

 Procurement Strategy Development 

 Contracts Strategy Development 

 Establish a Programme Delivery Plan including how the different stages of each project 
will be managed e.g., milestones, gateway approvals etc. 

 Health and Safety Plan 

 Environmental Management Plan 

 Establish all monitoring tools, key performance indicators and all “indicator/performance 
management tools” and the reporting systems that will govern the progress of the 
Programme and set alerts, trends analyses and escalation methodologies and change 
management 

 Establish “E-Systems” to facilitate communications, contracts management, Programme 
management, design management, procurement and tendering and cost control 

 Document Control System 

 Stakeholder management plan 

B. Programme Management Information System (PMIS) for NICDC / BIMCGL 

PMNC is required to procure and establishing PMIS including online Dashboard for 
NICDC/BIMCGL hosted on cloud servers within India as per guidelines issued by Government 
of India, for integration with dashboard/ websites hosted by State Government as well as Central 
Government. The PMIS shall be designed to integrate with EDS, document control, standard 
operating processes/ procedures, P6 schedule, e-system, project costs/ estimates, spatial 
mapping and 3D project design, information and software’s, land management system, and real 
time monitoring systems established by PMNC. The PMIS shall be designed to ensure access 
to designated officials of NICDC / BIMCGL, PMNC, Master Plan Consultant, EPC Contractor 
and other line department as finalized by NICDC / BIMCGL. PMNC shall bear the cost of 
procurement and establishment, and renewal of licenses for 4 years of PMIS, however, the 
BIMCGL will be owner of PMIS.  

C. Data Takeover from Master Plan Consultant 

PMNC, immediately after its appointment, shall initiate discussion with Master Plan consultant 
and take over all the relevant documents/ drawings/ studies/ report pertaining to IMC, GAYA 
and systematically log them for record. MPC shall be available on virtual calls with prior 
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information & their availability for handholding & sharing of data. PMNC shall ensure that all 
the information is collected within 1 month from the start of the assignment and intimate the 
completion of data take over to NICDC / BIMCGL.  

Task- 2: Validation Studies for IMC, GAYA  

A. Technical Validation  

PMNC will perform the Technical validation of the Master Plan and Preliminary Engineering 
Studies, and any other ongoing projects related to IMC, GAYA. PMNC will review and validate 
reports/ drawings/ major deliverables prepared by Master Plan Consultant, which includes 
project area base map, Market Demand Assessment for industry, Technical assessment report, 
project area land boundary assessment, detailed master plan, design basis report, preliminary 
design report for roads & services/ utilities, tender packages and project costs for entire IMC, 
GAYA, in line with environmental clearance, approval accorded by NICDIT and applicable 
statutory and codal provisions. 

The study result will act as a road map and form the basis for all downstream actions and 
decisions. In performing the Technical validation, PMNC will perform a review of the Master 
Plan for IMC, GAYA, Design Basis Report, and Preliminary Engineering for Trunk 
Infrastructure including reviewing, analyzing and evaluating the purpose, intent, applicability, 
functionality, technology, schedule and cost for each base infrastructure project recommended 
in the master plan, applicability of technologies to satisfy project objectives e.g. sustainability 
and smart city, the inter relationship with other projects (sequencing), critical risk areas and 
assumptions, permissions/ approval requirements and durations etc. If the Technical validation 
review reveals fatal flaws which would prevent or pose risks in implementation e.g., a proposed 
project in the plan cannot be implemented due to Technical deficiencies or delays, the PMNC 
validation team will recommend alternatives to meet the objectives of the master plan and get 
plan amended. Re-doing the master plan is not part of the scope of work but conducting 
Technical evaluations to recommend alternatives / substitutions to the plan recommendations 
is part of the scope of work. However, the PMNC is expected to ensure that the modifications 
are conveyed and carried out by the detailed engineering consultant or consultant carrying out 
subsequent works. After the Technical validation including the project list is approved by the 
Client, the PMNC will validate and update the Programme cost estimate, prepare budgets, cash 
flow and schedule for each project with key milestones in each delivery phase e.g., design, 
construction etc. for IMC, GAYA.  

The PMNC will prepare a master schedule showing the inter relationships between projects; 
the master schedule along with the budgets will form the baseline for Programme monitoring 
and performance measurement. The studies shall result in the preparation of broad 
infrastructure plans based on which the strategy for infrastructure creation can be finalized 
based on discussions with the Client and other key stakeholders such as CAD/NICDC etc.  

The PMNC shall submit the draft validation as per the timelines prescribed in the Contract and 
the final validation study will be completed after getting review comments from the Client. The 
studies shall also include the delineation validation and delineation of the land and taking into 
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consideration the applicable statutory provisions for preparation of development scheme. The 
PMNC shall carry this out with the assistance and coordination with Client, line departments 
and all other relevant stakeholders. 

B. Economic Validation 

The intent of the economic validation is to provide a very high-level review of the economic 
and techno-economic feasibility reports (TEFR) completed to date and to identify demerits 
which may limit Industrial Area from meeting economic and growth objectives. Specifically, 
the high-level analysis shall review:  

i. Industrial sector review  

Choice of industry cluster planned for the IMC, GAYA, basis of the assumptions which 
may include but not limited to a) future growth propensity of the sector in terms of share of 
state GDP participation, b) cost competitiveness c) existing demand supply gap for 
industrial sectors, and d) employment multiplier impact of each industrial cluster within the 
region.  

ii. Physical infrastructure review 

Infrastructure demand and relevant phasing sequencing – both for industrial and non-
industrial. 

iii. Demographic review 

Population growth estimates, Employment rate estimates (Industrial Vs Non-Industrial), 
Non-industrial employment break up (Public Vs Private).  

iv. Real estate and land economic review 

Validation of real estate land demand models for Industrial & Non-industrial land uses 
(Residential, Commercial, office, Social Infrastructure, education, health, public use etc.), 
development phasing and land disposal phasing strategies for optimizing returns from real 
estate assets. 

v. Policy framework review 

Review of policy intervention and competitive incentives strategies for core industrial and 
real estate land uses.  

vi. Identification of projects & basis for project implementation 

Based on the review and the list of projects indicated in the RFQ-cum-RFP {Project Name}, 
the PMNC shall indicate the initial bundling/ unbundling proposed for the projects and 
recommend whether they should be implemented on PPP/ non-PPP basis providing the 
broad rationale/ justification for the recommendations. 
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The draft economic validation report shall be submitted by the PMNC as per the timelines 
prescribed in the Contract and the final validation study will be completed after getting review 
comments from Client. If additional detailed economic studies are required to fulfil the Project 
objectives, such studies will be first approved by the Client and will be completed under separate 
tasks in the future. 

C. Procurement Strategy 

The PMNC shall identify the various kinds of services required to be procured during the term 
of the Assignment. Based on the services identified, the PMNC shall prepare a procurement 
strategy appropriate to the services required across project development, design phase and 
implementation phase. This will include analysis of statutory, legal, and financial aspects of 
infrastructure delivery models available in India (including PPP delivery models) and 
appropriateness of the infrastructure delivery model. The procurement strategy will also 
incorporate inputs from the critical stakeholders from the Central and State Governments. The 
PMNC shall further prepare the procurement/ tender document formats appropriate for the 
various kinds of procurement envisaged such as landscape & ICT contractors, works (including 
EPC, Design-Basis) and PPP projects etc. supported by required Technical guidelines. The draft 
report on Procurement Strategy shall be submitted by the PMNC as per the timelines prescribed 
in the Clause 6.6 of the Special Conditions of Contract. The final Procurement Strategy report 
will be completed after getting review comments from Client, other critical stakeholders as 
applicable. 

D. Sustainable/ Low- Carbon master system integration plan 

The PMNC will prepare a Sustainable/ Low- Carbon master system integration plan, which will 
highlight the key tasks activities that will be completed in system integration stage. For 
preparation of sustainability plan, PMNC shall coordinate with NICDC/ BIMCGL/CAD/EPC 
Contractor for sustainable development of IMC, GAYA. For sustainable strategies, PMNC shall 
develop a detailed integration, and operations plan around specific system integration designs 
within the stipulated time frame. All the infrastructure and utilities should be sustainable in 
terms of utilization of water, usage of energy, generation and re-use of waste and the sustainable 
master system integration plan should provide steps for continuous improvement in efficiency 
and monitoring of the same. 

E. 3D-Model driven approach  

Adoption/ Implementation of computer based 3D-model driven approach for the detailed 
planning, design, engineering, construction, and operation of the AKIC nodes on the basis of 
plan presented at the end of 4 months from project start date; and Detailed specifications, 
contracting provisions, Technical and financial conditions and other guidelines for inclusion in 
the document for procurement of detailed design and engineering works of the AKIC nodes 
using computer based 3D-model driven approach for their detailed planning, design, 
engineering, construction, and operation. This includes providing an aggregate dynamic 3D 
intelligent information model for the nodes with 3D building models, 3D civil infrastructures, 
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3D models for rail, roads, and underground and aboveground utilities systems. This is to be 
further strengthened at the procurement document level for individual infrastructure project, 
but the guiding principles is to be defined along with the validation study. 

Task-3: ICT Master Plan for IMC, GAYA  

The PMNC will prepare an ICT Master Plan for entire IMC, GAYA, which will highlight the 
key tasks and activities that will be completed in the System Integration stage.  

At first, PMNC will prepare ICT Master plan and present the same to client for approval. Based 
on the ICT master plan, the PMNC will develop a detailed integration, and operations plan 
around specific system integration designs. This plan will act as the baseline control document 
for the System Integration of entire project.  

The draft ICT MSI plan shall be submitted by the PMNC as per the timelines prescribed in the 
Contract. The final ICT Master System Integration Plan will be completed after getting review 
comments from Client.  

Task-4: Architectural Design for ICCC-cum-Administrative Building Complex and Entry Gate 
Structures  

The Integrated Command and Control Centre cum Administrative Building is to be designed 
considering long-term requirements of IMC, GAYA and executed through EPC tender.  

PMNC is required to design the ICCC-cum-Administrative Building Complex in all respect 
(including but not limited to architectural design, MEP, HVAC, Technical specifications, 
building structure, landscaping, interior design, tender documents/ drawings and GFCs) and 
assist NICDC / BIMCGL in floating tender. PMNC is required to prepare the design brief/ 
building space requirements, in consultation with NICDC / BIMCGL and following applicable 
building byelaws, zoning regulations, NBC and other codal requirements. PMNC shall design 
the ICCC-cum-Administrative building complex to meet GRIHA/ IGBC/ Green building 
requirements.  

The ICCC-cum-Administrative Building Complex is estimated to be developed with a built-up 
area of about 2,500 sqm (Approx.) to include Integrated Control and Command Centre, Data 
Centre, Conference Halls, Meeting Rooms, Server Rooms, Administrative Office (s), Waiting 
Room, Cafeteria/ Pantry, Toilets etc. along with Reception/ Lobby Area, Lifts and Staircase in 
a single or multiple buildings as per the design brief agreed with Client. The details of 
architectural services for designing and tendering the development of ICCC-cum-
Administrative Building Complex at IMC, GAYA would comprise of: 

 Preparation of design brief as per instructions from Client 

 Site Assessment and impact of existing and/or proposed development on its immediate 
environs 

 Campus planning and building design including site development along with 3D views. 
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 Structural design 

 Sanitary, plumbing, drainage, water supply and sewerage design 

 Electrical, electronic, communication systems and design 

 Heating, ventilation, and air conditioning design (HVAC) and other mechanical systems 

 Elevators, escalators, etc. 

 Fire detection, Fire protection and Security systems etc. 

 Campus Landscaping and design elements including Gate(s), external lighting, boundary 
wall, circulation, lawns, signages. boards etc. 

 Interior Designing including furnishing for the building  

 Parking Area Design 

 Specifications and BoQs for tendering 

 Periodic inspection and evaluation of Construction works. 

The Architectural Services are further detailed out hereunder for various stages of work: 

Stage-1: Concept Design  

i. Prepare a design brief based on the assessment of site constraints & potential, and the 
requirements of the building ascertained in discussion with client.  

ii. Carry out the detailed survey and soil investigation of the project location of the 
proposed building for proper foundation design and stability analysis. Testing of the 
geoTechnical parameter should be carried out in a specialized laboratory. 

iii. Furnish report on measures required to be taken to mitigate the adverse impact, if any, 
of the existing and/or proposed development on its immediate environs. 

iv. Prepare conceptual designs with reference to requirements given and prepare rough 
estimate of cost on area basis. The concept of Architectural Planning must be in at least 
two alternatives along with 3-D views of the architectural alternatives for helping 
Client in the selection process of alternative. 

Stage-2: Preliminary Design and Drawings  

Modify the conceptual designs incorporating required changes and prepare the preliminary 
drawings, sketches, study model, 3D views etc., for the Client's approval along with 
preliminary estimate of cost on area basis. 

Stage-3: Drawings for Client's/ Statutory Approvals  

i. Prepare drawings necessary for statutory approvals and ensure compliance with codes, 
standards, and legislation, as applicable and assist client in obtaining the statutory 
approvals thereof, if required. These would include Architectural drawings, structural 
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drawings, Electrical drawings, plumbing/ services, HVAC, Firefighting, connectivity 
to external services and any other drawing as may be required for approval and 
implementation purposes. 

ii. The Consultant will prepare all the Drawings with Green Building concept as per the 
Byelaws of the Authority for obtaining necessary permission. The Permission will be 
applied for by the Client based on the document and drawings prepared by the 
Consultant. The Consultant shall assist the Client in all aspects in this regard. The 
Charges Payables to the Authority will be borne by the Client. 

iii. Preparation of designs, drawing and documents pertaining to connection to external 
utility services and campus design including landscaping, horticulture, arboriculture, 
paths, boundary walls and any other specialized extra services as per project requirements 
suitable for construction and release to site including getting necessary approvals from 
client, wherever required. 

iv. The Consultant will prepare all drawings and documents to apply for Green Building 
Certification from GRIHA/ IGBC and as per norms and standards prescribed by GRIHA/ 
IGBC. The Certification and application fees payable to GRIHA/ IGBC for this purpose 
will be borne the Client. 

Stage-4: Working Drawings and Tender Documents  

Prepare working drawings, specifications, and schedule of quantities sufficient to prepare 
estimate of cost and tender documents including code of practice covering aspects like mode 
of measurement, method of payments, quality control procedures on materials & works 
and other conditions of contract. 

Stage-5: Assistance during Tendering 

PMNC shall assist client in appointment of EPC contractor for Building works in form of 
preparation of necessary Technical documents for uploading (http:// 
eproc2.bihar.gov.in/EPSV2Web/), attending pre-bid meeting, providing responses to pre-bid 
queries, evaluations of bids, and any other matter required by client for appointment of EPC 
contractor. 

Stage-6: Construction Stage  

i. Prepare and issue working drawings and details for proper execution of works during 
construction. 

ii. Approve samples of various elements and components. 

iii. Check and approve drawings submitted by the contractor/ vendors. 

iv. Visit the site of work, at intervals mutually agreed upon, to inspect and evaluate the 
Construction Works and where necessary clarify any decision, offer interpretation of the 
drawings/specifications, attend conferences and meetings to ensure that the project 
proceeds generally in accordance with the conditions of contract and keep the Client 
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informed and render advice on actions, if required. 

v. Issue Certificate of Virtual Completion of works. 

Stage-7: Completion  

i. Prepare and submit completion reports and drawings for the project as required and assist 
the Client in obtaining "Completion/ Occupancy Certificate" from statutory authorities, 
wherever required. 

ii. Issue two sets of as built drawings including services and structures. 

Task-5: Detailed Landscape Design for Green belts, parks and open spaces and tender documents 
for execution of works 

Landscape design play an important role in integrating all the land uses, to the entire 
development through various types of Visual experiences and Landscape elements. A well-
implemented landscape design is a fundamental component of good infrastructure design. It 
can contribute to the character of an area; help integrate the road with the surrounding 
environment and become a valuable ecological asset. The rigid structure of industrial zones is 
balanced by the integration of landscape for the place to be livable. The objective of the 
landscape design is to preserve and enhance the existing natural terrain while integrating the 
open space to the built form for people to access these spaces better. The site area consists of 
water reservoir and the streams, which will be conserved and integrated into functional 
Landscape. 

PMNC will carry out detailed landscape design and planning works for green belts, parks, and 
open spaces of IMC, GAYA. The detailed landscape design shall include but not limited:  

i. Open Space Design – Hard & Soft Areas 

ii. Landscape Structures & Features 

iii. Illumination Design (including light fixtures, light poles etc.) 

iv. Water Bodies, Irrigation System, Surface Drainage & Water Management (Rainwater 
Harvesting) 

v. Signage & Graphic Design and Artefacts/ Sculpture (Local Architecture elements) 

vi. Pedestrian Pathways 

vii. Kiosks & Recreation Area 

viii. Street Furniture (including Garbage Bins) 

ix. Design for planting trees, shrubs, ground cover plants & grass areas to fulfil environmental, 
aesthetic, and functional requirements. 

x. Bill of Quantities, material specifications, tender drawings, and documents and Good for 
construction drawings.  

PMNC is expected to design and workout the detailed landscape plan through following stages:  
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Stage-1: Preparation of Concept Design and its approval  

PMNC shall prepare the concept landscape plan with overall space planning in the form of 
plans, drawings, sketches, models, or combination thereof, whichever is appropriate to 
communicate the Concept, and submit the same to Client for approval. 

Stage-2: Preparation of Preliminary Design & Drawings  

PMNC shall carryout modification to conceptual landscape design incorporating the 
suggestions/ changes as advised by Client and prepare preliminary drawings for approval by 
Client.  

Preparation of Rough Cost Estimates on the basis of preliminary drawings for approval by the 
Client.  

Stage-3: Preparation of Working Drawings & Tender Documents 

At this stage, PMNC will take up: 

i. Preparation of detailed tender drawings which shall include drawings for the scope of 
services mentioned at above.  

ii. Preparation of detailed specifications and schedule of quantities/ Bill of Quantities (BOQ), 
supported with measurement sheets.  

iii. Preparation of detailed estimates of Cost (based on Haryana Schedule of Rates/ Market 
rates).  

iv. Preparation of analysis of rates for all non-SOR items taken in the estimate.  

v. Preparation of Tender drawings and Documents.  

PMNC shall get the tender document approved by client for the purpose of appointment of 
contractor.  

Stage-4: Appointment of Contractor for Landscaping works 

PMNC shall assist client in appointment of contractor for landscaping works in form of 

preparation of necessary Technical documents for uploading http:// 
eproc2.bihar.gov.in/EPSV2Web/ attending pre-bid meeting, providing responses to pre-bid 
queries, evaluations of bids, and any other matter required by client for appointment of 
contractor.  

Stage-5: Implementation Stage  

At construction stage, PMNC shall prepare and issue working drawings and details for proper 
execution of works and render advice on the suitability of various samples of materials, if 
required. PMNC shall visit site of work at regular intervals for clarification of drawings/ 
decisions, supervision, verification of quality of the work. 
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Task-6: Appointment of EPC Contractor(s) for Phase A 

PMNC will be required to assist the Client on a host of Technical, permissions and approval 
areas. This will include selection of EPC contractors for various works envisaged to be taken 
up at IMC, GAYA but not limited to the following: 

1. Appointment of EPC Contractor for Infrastructure works and packages for Phase A  

2. Appointment of EPC Contractor for ICCC-cum-Administrative Building 

3. Appointment of Contractor for Landscape works  

4. Appointment of ICT Master Integrator  

Some of the above activities could be clubbed into a single tender as per the decision of the 
NICDC / BIMCGL. The implementation stage for these tenders would be in the first and 
subsequent years. 

Task-7: Technical Assistance 

PMNC will be required to assist the Client on a host of Technical, permissions and approval 
areas. These may include but not limited to items such as preparing the procurement strategy 
for selection & appointment of the various consultants required for project development 
activities and contractors for implementation of projects, EoIs and RFPs, assist the Client in the 
review, assessment and selection of various consultants, EPC contractors, assisting the 
permissions and approval process, amendments in EIA clearances, Master Plan prepared by the 
Master planning consultant, revalidating/ preparing techno-economic feasibility studies/ 
detailed project report, etc., assistance in securing necessary approvals/ permissions from 
government agencies/ department, coordination with various government agencies/ 
departments, assistance in preparing database of the land acquired, assistance in updation of 
cost estimates for subsequent Phases as per the requirements and assisting in the review and 
recommendations for early bird projects and funding assistance.  

The PMNC will also need to coordinate and review the work of consultants already appointed 
and/or to be appointed by the Client. The PMNC shall also be responsible for preparation of all 
documents on behalf of NICDC / BIMCGL related to seeking approvals for specific projects 
from the NICDC Implementation Trust Fund and other Central/ State Government bodies. The 
list of deliverables and associated timelines are provided in Contract. It may be noted that due 
to the multidisciplinary nature of the Assignment and dependencies on other agencies and 
consultants, the timing of the deliverables may vary depending on the requirements of the 
Client. 

 
17. GENERAL PROGRAMME MANAGEMENT - SCOPE OF SERVICES (OVER 4 

YEARS) 
15.6 Organization and Governance  
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The PMNC will: 

i. map the processes required for project development and project implementation and 
establish processes for issue resolution and decision-making at the Programme level 
and define how roles and responsibilities will interface across government 
ministries/ departments, Client, Nodal Agencies and PMNC. 

ii. prepare a consolidated Programme Governance document that consists of all plans, 
controls, Programmes, manuals, systems, guidelines, and strategies. 

iii. identify the various stakeholders, individual project bidders and elements such as 
projects, contracts, and services, required to deliver the Programme together with 
their interface relationships. 

15.7 Programme Controls 

Programme controls enable proper planning, scheduling, budgeting, and measurement 
of performance, and help ensure the successful delivery of the Programme. The PMNC 
shall deploy a Programme controls system (IT Management) to provide integrated 
processes, methods, procedures, in an automated software Programme that effectively 
develops, manages, and reports on the Programme schedule and cost baselines as 
defined by the work breakdown structure (WBS). 

To ensure successful implementation and execution of the Client’s Programme, the 
PMNC will develop and implement a comprehensive process for guiding, developing, 
planning, and managing overall Programme delivery. The following activity areas are 
the primary components of a comprehensive Programme Controls function: 

A. Schedule Management 
B. Cost Management / Earned Value Management 
C. Document Control 
D. Risk management 
E. Scope and Change Management 
F. Performance Measurement 

 

A. Schedule Management 

The PMNC shall develop the Programme Work Breakdown Structure (WBS) and 
develop and maintain the Programme Master Schedule. The PMNC will: 

i. Maintain the Programme Master Schedule at various levels of detail for 
management reporting 

ii. Ensure that changes to baseline schedules only occur through adequate change 
management processes 

iii. Ensure that Contractors include sufficient and meaningful deliverables and 
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milestones, and communicate any proposed updates to the schedules 

iv. Ensure the Contractors schedules identify highlights and communicate decision 
points and any other Programme obligations at all stages of the Programme 

v. Ensure that contractor’s baseline their schedules and apply appropriate change 
management processes to any baseline changes 

vi. Monitor and report on the perceived viability of the Contractor schedule based on 
realistic assessments of schedule risks; prepare alternatives to correct or avoid 
schedule variances 

vii. Identify perceived issues with contractor planning and scheduling processes 
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B. Cost Management and Earned Value Management 

For Cost Management (Estimating), the PMNC will: 

i. Be responsible for cost management in each stage of each individual project to 
be delivered 

ii. Create a Cost Breakdown Structure (“CBS”) which will include the overall 
Programme CBS and the CBS of each individual project to be delivered 

iii. Create the baseline Programme budget. Budget must include costs relevant to 
the overall Programme and to each individual project to be delivered 

iv. Prepare complete life-cycle cost analyses 

v. Develop and maintain on an individual project basis, the Master Budget for all 
projects and phases 

vi. Set the cash flow estimate of capital requirements for the projects to be delivered 

vii. Review estimates and forecasts, code of accounts and cost distribution criteria 
for the Programme on a regular and as and when required basis. 

viii. Ensure any design submissions include cost estimates to enable Client to take 
best decisions for approvals 

ix. Create the procedure for handling payment requests 

x. Establish procedures for preparation of budget re-forecasts, and updated cash 
flow 

For Earned Value Management, the PMNC will: 

i. Determine earned value reporting requirements and disseminating information 
to the Client and stakeholders as appropriate 

ii. Calculate and report earned value 

iii. Ensure that project teams and the associated contractors provide the agreed view 
of schedule and cost 

C. Document Control  

The PMNC will: 

i. Implement an electronic document management system to safeguard 
related 

ii. documents for future reference for the Programme. 
iii. Develop and implement policies, processes, procedures and systems for the 

collection, storage, protection and dissemination of all Programme 
documentation. 

iv. Create a document control and filing system procedure that takes into account all 
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parties involved. 
v. Train existing, new and future Programme staff and set-up procedures for 

departments to receive, record, file, retrieve, duplicate, store and issue documents. 
vi. Compile and manage the repository to include Programme standards, policies, 

procedures, plans, specifications, schedule, acceptance certificates, transmittal 
letters, meeting minutes and reports, and any other information relevant to the 
Programme. 

D. Risk Management  

The PMNC will: 

i. Develop a systematic risk management plan / strategy to be applied to the 
Programme and its component projects that clearly identifies potential risks to the 
Programme. The risk management plan needs to be comprehensive to cover all 
potential risks faced by the Programme throughout the duration of the Services, 
identify probabilities of risk occurrence and allocate weighting systems to monitor 
risk. The risk management plan needs to include early warning systems and trend 
analyses and other methodologies that assist in early discovery of risk items 

ii. Track the significant risks are systematically identified, recorded, evaluated, 
actively managed and regularly re-evaluated and communicated across the 
Programme 

iii. Identify, communication and manage inter - Programme or external risks 

iv. Identify and manage internal Programme related risks 

v. Propose mitigation measures ranging from adjustments to the proposed 
alignment, changes, recovery plans and any other action used to mitigate certain 
risks 

vi. Conduct risk assessment workshops on a regular basis with Client, PMs, 
suppliers, contractors and other stakeholders 

E. Scope and Change Management 

Scope and change management are two of the most critical functions of any 
Programme. Control mechanisms must be in place to identify and manage activities 
and issues that might ultimately alter the delivery of the Programme’s objectives. 
PMNC shall: 

i. Create and implement an internal Change Management Plan, Change Log, and 
associated governance processes 

ii. Develop, review and update a change management system and procedures that 
capture complete, accurate and consistent baseline documents, and ensure 
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changes in design and construction and any other change are controlled in 
accordance with the contract documents and/or Programme controls procedures. 

iii. Establish the procedures for changes to Programme criteria to create uniformity 
of application across all existing contracts of the Programme and the projects for 
design details, material approvals and other related items. 

iv. Assess any change request in terms of the impact on time, cost and quality and 
recommend mitigation and management strategies. 

v. Monitor changes and potential changes across the Programme against the 
contractual and scope baselines 

vi. Monitor the processing of changes which require contractual variations 

vii. Evaluate financial implications of changes to contracts that are determined as 
necessary to implement 

viii. Advise Client on matters affecting the project budget, provide timely 
updates that reflect funds received, funds obligated through contract awards and 
approved change orders, and projected obligations 

F. Performance Measurement  

The PMNC will: 

i. Develop a web-based reporting platform that will provide “real time” information 
and be customized to facilitate communication between Client and various 
stakeholders including contractors, suppliers and other consultants 

ii. Collect, analyze, track, monitor, and separately report the Programme cost, 
schedule, and budget information on an agreed basis. The report should include 
all encumbrances, commitments, and actual expenditures and develop earned 
value, trends, forecasts, and variance information. In addition, the PMNC shall 
conduct Programme progress review meetings and other related meetings. 

iii. Prepare and submit monthly progress reports to Client within mutually agreed 
timeframe and format 

iv. Participate in regular Programme progress review meetings, and other 
Programme performance-related meetings as appropriate, and follow up on 
corrective/control measures where required 

v. Assist Client in preparing its periodic Programme status reports to issue to higher 
authorities and/or other relevant stakeholders 

15.8 Interface Management  

The PMNC will: 
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i. Develop an Interface Management Process/System to track interface between 
investment regions/ nodes 

ii. Coordinate with the Client regarding interface issues 

iii. Manage external interfaces with major stakeholders 

15.9 Stakeholder Management 

While the Client will maintain overall responsibility for stakeholder management, the 
PMNC will focus on ensuring that stakeholder requirements are delivered though each 
of the project components. This will enable the Client to focus on incorporating 
stakeholders’ input, serving as a liaison to all levels of government, and managing the 
flow of funding in a transparent and proactive manner. The PMNC will: 

i. Define all stakeholders for their investment region with the assistance of Client 

ii. Develop and implement a stakeholder management and coordination strategy 

iii. Initiate contact with all government and non-governmental entities that form part of 
the Client 

iv. Coordinate with the regulatory agencies and other stakeholders that have an interest 
or are participants in the Programme for the provision of any required permits 

v. Prepare engagement strategies with private sector providers 

15.10 Communications 

As the authority charged with overseeing the corridor, the Client will likely maintain 
responsibility for the public-facing communications responsibilities. However, to 
facilitate the Client’s effective management of its communications Programme, the 
PMNC will develop a Programme Communication Plan which addresses the following 
elements: 

i. Procedures and flow charts, that detail the Programme participants, including but not 
limited to Client, PMNC, contractors, suppliers and other stakeholders. 

ii. Delivery/ distribution of different forms of information/ communications to relevant 
appropriate stakeholders. 

iii. Contractual and functional communication requirements and ensuring that Client is 
always included in all communication between the PMNC and the Programme 
participants and all other entities relating to the Programme. 

iv. For each of the participants identified, the PMNC, working with Client public 
relations department, shall identify appropriate stages of the Programme in which 
public involvement and meetings would be appropriate, and in conjunction with 
Client assist in developing appropriate materials. 
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v. Provide Client with prompt responses to public queries and comments on the 
Programme when required 

vi. Schedule status review meetings at all levels (Client, Contractors, Government, and 
State Agencies) 

vii. Documentation of all meetings and decisions 

viii. Central management, control, and communication of all relevant Programme 
documentation 

15.11 Delivery Systems 

The Delivery Systems functions define the manner in which the overarching delivery 
systems strategy and plan will be prepared, consistent with Client’s vision and 
governances for executing the work. The strategy and plan must align with the overall 
Programme strategy and provide the critical delivery systems objectives and the 
corresponding framework for why, how, when, and by whom the Delivery Systems area 
will be managed within the Programme. The delivery systems functional area is 
composed of the following: 

a. Planning 

b. Site control/ mapping 

c. Design and Programme management 

d. Permissions and approvals 

e. Procurement & supply chain management 

f. Site logistics 

g. Construction management 

h. Commissioning 

i. Activation 

j. Operations and maintenance 

15.12 Planning 

The PMNC will review the Master Plan for IMC Gaya and provide input in the following 
key areas and as part of the validation study: 

a. Land use and mix 

b. Transportation 

c. Density planning 

d. Project phasing 
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e. Utility capacity such as for water and wastewater facilities 

f. Water, waste and power strategy and planning incorporating sustainability and smart 
city concepts 

g. Operations and Maintenance 

h. The PMNC, working with the Client and its various consultants will develop a 
definitive project phasing plan while the same time ensuring that future phases of 
the Industrial Area are coordinated with the long-term intent. In performing the 
planning task, PMNC will: 

i. Develop/ Review detailed zonal plans of the approved Development Plan for 
Project Area and the applicable town planning scheme in coordination with 
Client, state level agencies and other stakeholders (including any consultants 
appointed by Client or state agencies on aspects related to the project) 

ii. Review rules and regulations for implementation of the Development Plan 

iii. Prepare the project phasing plan and assist the Client to obtain approvals from 
Government Agencies/ Implementation Authority and/ or other relevant 
authorities both at the central and state level 

iv. Coordinate relevant activities including environmental clearances and 
compliances for implementation of Development Plan projects 

15.13 Site Control / Mapping 

This function describes and guides the activities needed to measure and communicate spatial data 
in relation to the Earth’s surface and relate it to Programme site(s). The PMNC will coordinate 
with consultants appointed by Client or State Government agencies for the demarcation of the 
land based on the actual land availability. If required, the PMNC may also assist Client in hiring 
specialty surveyors. The fee for 3rd party surveyors will be borne by the Client.  

Under the guidance and oversight of the PMNC, the surveyor will: 

i. Provide a system to coordinate site control and mapping information across the entire 
scope and lifecycle of the Programme. 

ii. Provide the standards, means and methods for site control and mapping to ensure 
consistency among the projects. 

iii. Identify stakeholder requirements: internal, external, short-term, long-term, each 
having different requirements on level of accuracy and data content for their specific 
purpose (planning and studies vs. construction) 

iv. Devise and maintain a horizontal and vertical control system required to construct 
and minimize the possibility of positional errors. Determine GPS survey control 
(primary, secondary, and tertiary) network availability, digital terrain model, 
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topographic survey, 3-dimentional modelling needs. 

v. Determine the appropriate techniques, equipment and materials which can achieve 
the accuracies and standards required and which correspond with current best 
practices to be used. 

vi. Additional data types may need to be collected and thus coordinated and planned 
carefully, i.e., aerial photography, hydro graphic survey, field survey, planimetric 
control, permanent ground markers to name a few. Consider how this information 
will be communicated and distributed and what existing information might be 
affected. 

15.14 Design and Programme Management 

A primary focus for the PMNC will be the establishment, integration, and assurance of 
program wide design principles and standards to drive quality and development success. 

i. Design Standards: The PMNC shall create a set of design guidelines and standards 
that will form a coherent brand and identity for the Client. These guidelines and 
standards will establish not only the quality of the Client proposition but create buying 
opportunities through driving value in supply chain and procurement activities 
through advance and bulk purchasing 

ii. Design & Programme Oversight  
 

The PMNC will be responsible for: 

i. Preparation of detailed project briefs and managing the appointment of appropriate 
consultants, with the approval of Client for pre-feasibility / feasibility studies / 
engineering studies. 

ii. Preparation of design briefs for EPC/ Design Build contractors or concessionaires 

iii. Ensuring that the ICT related functional specifications are incorporated in the design 
briefs for identified services 

iv. Review and update of design basis, criteria and standards to fit Programme 
requirements and concepts 

v. Reviewing the constructability of the proposed designs 

vi. Reviewing the constructability and value engineering ideas put forward in order to 
accomplish time or cost savings 

vii. Carry out reviews were dictated by process or regulatory requirements subject to 
the approval of the Client. 

viii. Proof checking of the designs of structures 

ix. If required, the PMNC shall get engineering designs checked and approved from 
agencies (IIT/NIT) such if requested by NICDC / BIMCGL. The expenditure 
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related to this shall be reimbursed to the PMNC by the Client. 

x. Provide design coordination between project related consultants, state government 
agencies, and all relevant stakeholders involved in the Programme 

xi. Coordinate design and design issues between contractors at interface points to 
ensure alignment of systems and schedules 

xii. Oversee the work of all bidders, contractors, vendors, suppliers and assist in 
coordination and conflict resolution 

xiii. Monitor the design schedule and manage any changes or delays 

xiv. Initiate and conduct all design value engineering workshops throughout the 
design process 

xv. Implement a “Gate Review Process” to ensure control of quality, cost, and schedule 

xvi. Ensure minimum cost and time overrun to the project 
15.15 Permissions and Approvals 

Environmental and other regulatory approvals will form a critical part of this 
development. The PMNC will: 

i. Ensure that the process for obtaining the approvals and schedule is well defined 
including approvals from appropriate regulatory agencies. 

ii. Ensure that the schedule appropriately reflects the progress possible with the available 
land and also considers an appropriate timeframe for acquisition of the balance of land 
and the construction work on it. 

iii. Overall responsibility for preparing background information and approvals process. 

iv. Provide regular updates to Client with respect to adherence to all applicable approvals 
and clearances and alerting Client with respect to any renewals and approvals 
required. 

v. In the technical proposal, the PMNC should provide a tentative list of up to top 10 
most important approvals and authorizations needed to implement the projects. Client 
intends to use this list to alert the various agencies and get their initial support and 
buy-in. 

15.16 Procurement and Supply Chain Management  

A. Procurement  

The PMNC will: 

a) Develop a procurement strategy that incorporates the procurement elements of all 
projects within the Programme. The strategy must provide a holistic framework and 
mechanism for the management of all procurement elements including but not 
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limited to labour, materials, supply, centralised bulk procurement, logistics, lead 
times, and risks. 

b) Set a strategic procurement plan for all project related consultants, bidders, 
contractors, suppliers, and operators and manage the procurement timetable to 
ensure timely appointment of third-party entities on the Programme. 

c) Develop an appropriate packaging strategy for the roll out of the Programme and 
each of its projects. 

d) Setup the contract strategy and structure and procurement options and recommend 
any options that minimize Programme and project level risks and provide the 
greatest likelihood of implementation success. Special consideration shall be given 
to the concept of project risk associated with the various methods under 
consideration. 

e) Establish an approach that: provides certainty of delivery and cost efficiencies, 
recognises the scope maturity, ensures compliance with appropriate authorities, 
attracts early engagement from the supply chain, and achieves economies of scale 
through global bulk procurement 

B. Supply Chain Management  

The PMNC will: 

a) Undertake a supply chain analysis and recommendation by incorporating input from 
PMs, bidders, contractors and suppliers. 

b) Meet the project related consultants, bidders, contractors, suppliers and supervision 
bidders, established within the local market to discuss potential issues, conflicts or 
problems, capacity, shortage of materials, resources and labour that may be faced 
in meeting AKIC milestones. 

c) Using the Master Programme schedule, forecast the level of activities expected to 
be delivered by PMs, bidders, contractors and suppliers; analyse the direct impact 
on the supply chain locally and internationally on raw and construction materials 
and equipment. Assess potential strains and/or bottlenecks that the high level of 
activity might put on the local capacity in India for labour, material, equipment and 
other resources that might be needed to complete the Programme. 

d) Following the strategic supply chain study, analyse the Programme Master 
Schedule and recommend phasing, sequential roll-out or other mitigation tools in a 
manner to ease the pressure on the local supply chain and avoid delays, interruptions 
and/or inflationary pressures on the economic system in the country. Outcomes 
might include recommendations for standardization and manufacturing, either 
locally or internationally, of certain elements or items to ensure timely supply and 



        
    RFQ –cum- RFP for PROGRAMME MANAGER FOR NEW CITIES (PMNC) FOR INTEGRATED MANUFACTURING CLUSTER 

(IMC) GAYA IN BIHAR, UNDER THE AMRITSAR-KOLKATA INDUSTRIAL CORRIDOR (AKIC) PROJECT 
 

                                                    

  

Bihar Integrated Manufacturing City Gaya Limited (BIMCGL) 158 

  

to reduce risks of overpricing and/or shortfall in supply. 

e) In conjunction with relevant authorities/ bodies, develop strategic sourcing 
solutions and value buying aiming at increasing procurement synergies between the 
different projects within the Programme to reduce overall time and/or cost. 

15.17 Tendering Administration  

The PMNC will: 

a) Develop Programme - wide tender evaluation and selection criteria. 

b) Create, administer, or assist as required in the tendering and contract 
negotiations/award for the contracts required for the successful delivery and 
operation of the Program. 

c) Create, review, monitor, evaluate and report on the procurement and tendering 
packages. 

d) For each project, oversee the development of the activities undertaken by the PM 
that are associated with the preparation of all invitation to tender packages as may 
be required during the project implementation from expression of interest to tender 
and tender bulletins. 

e) Ensure record keeping of pre-tender and post-tender meetings. 

f) Review the submitted tenders and undertake technical and commercial evaluations 
when required. 

g) Participate and assist Client in the negotiation and contract finalization up to award. 
This includes assistance in evaluation committee meetings, negotiations and 
oversight, review, and assistance in the preparation of the agreements between 
Client and the awarded third party. 

h) Keep Client fully informed of any issues, which may have a contractual, cost or 
time implication. 

i) Perform tendering, evaluation, and selection of the Master Systems Integration 
(MSI) as outlined in the ICT Master Plan. 

15.18 Site Logistics 

The PMNC will: 

i. Develop, review, and update a global logistics plan that will consolidate the 
Programme infrastructure logistics plans. 

ii. Analyse the local and regional conditions to determine supply and demand 
requirements given the schedule and mix of projects, materials and equipment, staff, 
and specialty contractors. Provide recommendations to offset any issues identified. 
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iii. Develop, review and update traffic and construction access management plans as 
soon as the intended locations and routings are defined. 

iv. Jointly with the procurement schedule and the PMs/ Client determine individual 
integrated logistics plans for each of the projects, including lay down space, storage 
areas for equipment and materials, access, and haul routes, borrow pits, excess 
material and waste disposal, fabrication yards, personnel access and parking, all 
should be addressed and resolved before tendering. 

15.19 Construction Management 

i. The PMNC will be responsible for all activities related to construction management, 
construction monitoring and role of Independent Engineer for the various projects at 
IMC Gaya. This shall include but not be limited to the following activities: 

 Overall supervision and monitoring of construction of identified 
infrastructure components by contractors 

 Management of site infrastructure 

 Work scope coordination 

 Workforce management 

 Document management practices 

 Schedule and progress management 

 Material management process 

 Financial management 

ii. Review and recommend for approval, the comprehensive Programme provided by 
the appointed contractors for the specific infrastructure project, for acceptance tests, 
which meets the provisions under applicable contracts, in all respects, but not limited 
to specified technical and performance requirements. The system of test checks for 
the Requests for Inspection issued by the Contractor(s) will be specified by the 
PMNC. 

iii. The PMNC shall be responsible for the complete administration and management of 
the construction contracts and coordination with other contracting agencies, State 
Government and Central Government agencies, local authorities etc. 

iv. Responsible for ensuring quality control of works at the various project sites. In 
addition, the PMNC shall provide regular reports, as per schedules agreed with 
NICDC / BIMCGL. The contents of the reports shall include maintaining necessary 
site records with data in support of the same, details of field tests on materials and 
structures, obtaining necessary approvals thereon and maintaining adequate records, 
certifications of bills for payments to contractors including recommendation of 
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extension applications, extra items, variation statements, quality control checks for 
final bills etc. in the formats agreed with NICDC / BIMCGL. 

v. Monitor and review of construction progress and the development generally and 
reporting to Client on a monthly basis including monthly progress reports. The 
monthly progress reports shall include but not be limited to, review of submissions 
by contractors, technical memoranda, details of meetings and decisions taken, 
detailed compliance reports for each activity, status of clearances, progress schedule, 
reason for any delays along with any recommendations etc. 

vi. Guide and coordinating the contractor’s performance in the discharge of their duties 
and obligations as required by the terms of the works contracts 

vii. Carry out the role of an Independent Engineer including 

 review of design documents 

 monitoring site availability, land acquisitions and permits 

 review of construction Programme 

 control of construction quality 

 determine extensions of time / compensation / relief from penalties 

 Assessing achievement of satisfactory delivery milestones by contractors, 
completion of all testing & commissioning tests for various works and issue 
completion certificates as required 

 Review contractor progress, identify risks to completion within agreed timelines 
and suggest mitigation measures 

 Certify final amounts due under the construction contracts 

 Review as-built drawings, other technical and design information and 
completion records 

 Auditing operations and maintenance 

viii. Provide advice, as may be necessary, in respect of any steps which are prudent 
to be taken in relation to the main contractor and contractors; and take such action as 
Client may direct 

ix. Where required by Client, review and integrate with the work of the contractors, 
any work forming part of the development to be executed by other party consultants 
and entities 

x. Review the flow of information during the progress of the projects and require that 
the consultants check and approve in a timely manner all drawings, documents and 
information submitted by contractors under the works contracts 
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xi. Make recommendations in respect of any actions to be taken in relation to such 
processes 

xii. Provide such information as Client may require in connection with proposed 
modifications or revisions 

xiii. Review the procedures proposed by the consultants for issuing sectional and 
practical completion certificates under the works contracts 

xiv. Co-ordinate the consultants in undertaking defects inspections in connection with 
the completion of defective and/or outstanding items 

xv. Monitor and approve testing and deployment of proof of concepts/ early-bird 
projects. 

xvi. The PMNC shall collect and deliver to NICDC / BIMCGL, any specific written 
warranties or guarantees given by others, including all required trade contractor 
guarantees and warranties. 

xvii. Overall responsibility for coordination between various state and central 
agencies including assistance to Client for obtaining permissions required for 
construction. 

15.20 Statutory Requirements 

a. Ensure that statutory undertakers provide all necessary services in a timely manner 
and take all reasonable steps to mitigate the effects of any non-performance of the 
statutory undertakers and keep Client advised of such steps 

15.21 Quality Assurance 

a) Review of Good for Construction drawings provided by contractors before 
construction and recommendations on the same. 

b) Review with the consultants and main contractors, the establishment and 
enforcement by the main contractors of suitable safety, quality assurance and 
industrial relations policies for the specific site and where applicable ensure 
compliance with industry’s standards, processes, and procedures. 

c) Oversee the work of independent 3rd party reviewers with respect to value 
engineering and quality control checks at various milestones. The PMNC shall be 
overall responsible for overseeing the work and informing NICDC / BIMCGL in a 
timely and appropriate manner regarding progress and any issues encountered. 

15.22 Budget 

a) Review technical and commercial proposal of the consultants and help the client in 
the deciding the budgets for the same. 
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15.23 Site attendance and meetings 

a) Ensure that the Construction management/Independent Engineers are managing the 
resident site staff to provide inspections of the contractor’s works on site 

b) Ensure that the Construction management/ Independent Engineers are attending site 
progress meetings and ensuring that representatives of the Client are invited to the 
same, arranging for the preparation and circulation of minutes of such meetings, as 
appropriate 

c) Manage the consultants and the main contractor in resolving any specific queries 
and disputes on the site 

d) Ensure that consultants make visits, as necessary, to the premises of the contractors 
and their sub-contractors and suppliers in order to review progress and quality of 
goods being manufactured off-site 

15.24 Alignment with Programme 

a) Review progress against the Programme for the development and taking steps to 
avoid or reduce any delay to any Programme for the development 

b) Payment certificates 

c) The PMNC shall examine and certify the release of payments to the contractors/ 
consultants in accordance with the provisions of the respective contracts executed 
with the contractors / consultants, the work carried out and actual verification of the 
bills / invoices and will recommend the same to Client for release of payments. The 
payments to the respective contractors / consultants will be released by Client based 
on the recommendation of the PMNC. 

15.25 Commissioning 

The PMNC will: 

a. Manage the testing and commissioning process 

b. Assist the client who will manage the statutory approvals 

c. Manage the implementation by the consultants and contractors of any handover 
regime agreed with incoming operators 

d. Prepare and manage the preliminary and final punch lists 

e. Oversee issuing of the preliminary / substantial completion certificates and the final 
certificate of completion (taking over certificate) 

f. Get prepared the maintenance manuals for all the buildings and services related to the 
infrastructure components. The PMNC shall also prepare appropriate procedures for 
rectification of defects during the defect liability period and for final inspections for 
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the works at the end of the defect liability period. The PMNC shall be responsible for 
the management, compilation, and delivery to Client of the Operations & 
Maintenance (O&M) Manuals, in the agreed format. 

g. Preparation and delivery to the Client, as-built drawings, in the agreed formats. The 
PMNC shall approve the “As Built” drawings prepared by the Contractor(s), at an 
appropriate scale, indicating the details of the buildings, structures, and services, duly 
authenticated, and submit 8 sets of built/ completion drawings to NICDC / BIMCGL, 
including the originals of the completed drawings. The PMNC shall also get the 
contractors to submit two sets of soft copies of all the built / completion drawings and 
two sets of drawings on reproducible paper for the works executed to NICDC / 
BIMCGL. 

h. Handover the commissioned assets to NICDC / BIMCGL or property manager 
assigned by Client, along with the necessary documentation, in pre-determined phases 
and promptly attend to any defects / deficiencies noticed in the completed works 
within the scope of work of execution, by the above referred agency taking over the 
commissioned assets, without any demur. 

i. Monitor and manage the consultants and contractors to ensure that defects are 
addressed diligently before handover and during the defect’s liability period (12 
months). 

j. Carry out verification by taking and recording joint measurements of the final bills to 
be submitted by the Contractor(s), process, certify and recommend as per the terms 
and conditions for release of final payments by NICDC / BIMCGL. The PMNC shall 
also attend to observations / queries raised while processing the same for payments 
by NICDC / BIMCGL. 

15.26 Activation 

i. The PMNC will develop and implement an Activation Plan which is a comprehensive 
process that engages complete stakeholder collaboration seeking to confirm that all 
building or infrastructure systems and business processes are in sufficient working 
order and understood to satisfy the Client’s expectations upon start-up and beyond. 
Distinct from project testing and commissioning, activation is the process of moving 
from the construction phase to operation of a facility. The activation process provides 
the forum for issues such as project complexity, multiple stakeholders, and constant 
construction / start-up / O&M coordination efforts to be addressed in an organized 
setting. PMNC will manage the Activation Process which includes: 

ii. Development and Implementation of an Activation Plan 

iii. Identifying and tracking potential delays that may impact startup or opening and 
develop contingency plans 
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iv. Monitor progress of the project activation 

15.27 Operation and Maintenance 

i. The PMNC will assist in the development and implementation of an Urban Services 
Operations and Management model that will provide the Client with the most 
efficient, effective, and economical means of providing required services to their 
citizens and businesses, as well as to best protect and maintain the assets. The PMNC 
shall be responsible for providing Client, the Operation & Maintenance (O&M) 
manuals for all the assets developed during the Programme. The PMNC shall also 
develop a detailed Asset Management Strategy applicable for a period of 5-10 years 
for all the assets developed during the Programme. 

ii. The PMNC will assist the Client in designing governance architecture by bringing in 
lessons learned from best practices from around the world (e.g., city governance 
under the municipality act versus done privately, city to be headed by a private vs 
government professional city manager etc.). 

iii. PMNC is expected to ensure that the Urban Services Operations and Management 
model incorporates the most efficient methodology to offer and manage ICT and ICT- 
enabled services in line with smart city best practices. 

15.28 Technology Management 

The PMNC will: 

a. Establish technology innovations and integration initiatives into all aspects of the 
Client development from cradle and throughout each development phase and utilities 
to capture current, pending, and future technology-related innovations that will 
meet objectives of the Programme. Technologies should be scalable and transferrable 
and should be economic viable at the time of implementation. 

b. Work with the Client & other consultants engaged by Client in implementing its 
vision by allowing for technology and ICT innovations to be incorporated into the 
new “smart city.” 

15.29 Contract Management 

The PMNC will manage and coordinate all delivery related Contracts for IMC Gaya on 
behalf of Client. In this role, the PMNC will: 

i. Coordinate contract dispute resolution 

ii. Perform overall assessment and reporting of Programme Anticipated Final Cost 
(AFC) 

iii. Manage authority delegations and reporting 

iv. Provide contractual and commercial advice and support project managers 
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v. Manage compliance with contract administration standards, procedures and tools 

vi. Contract management will be fundamental to the management of the Programme.  

vii. Develop the appropriate mix of contract packages for each type of contract/ project/ 
facility. 

viii. Evaluate contract packaging against the capacity and capabilities of the potential 
contractors as well as any special contract requirements that might dictate 
recommendations to modify contracts. 

ix. Develop the procurement and contracting strategy for the delivery of the various 
projects within the Programme. 

x. The PMNC shall undertake contract administration and management for all project 
related consultants, bidders, contractors and suppliers at Programme level on behalf 
of Client; 

xi. The contract management system shall give visibility to the management in the 
following areas: changes, invoicing, claims, valuations and payments, notices, early 
warnings, approvals, compliances, breaches, terminations, extensions, entitlements, 
disputes and reconciliations, insurances, warranties, collaterals, securities and bonds; 

xii. Alert the Client of any actual, perceived or expected departure from contractual 
requirements and prepare analysis of potential issues, resolution options and related 
recommendations. 

xiii. Assess any potential changes or change requests in terms of their impact on the 
contract, impact on the Programme, and any potential contract variations required; 

xiv. Monitor Programme schedules and plans for compliance with the contract, and advise 
on the impact of any non-compliance; 

xv. Proactively supervise all aspects of project contracts within the program including, 
but not limited to: monitoring contract compliance, terms and conditions, supervising 
and reviewing overall performance of service level agreements, managing receipt and 
documentation of change requests and coordinate the review process by appropriate 
program stakeholders, ensure that contract related changes/ variations are 
communicated to appropriate stakeholders, delivery of contract deliverables, payment 
procedures and management reporting (look at options to break this up); 

xvi. Develop a claims management process that includes evaluation of responsibility, 
impact, and costs and includes a dispute resolution process; 

xvii. Prepare the necessary documents to defend the claim; 

xviii. Set construction contract terms and conditions, to ensure that the contractors’ 
understanding is in line with Client’s vision and objectives; 
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xix. Review and evaluate regularly the status of all existing bidders and construction 
contracts; 

xx. Perform reviews of the PMs, bidders, contractors and suppliers deliverables to ensure 
contract compliance and performance. 

15.30 Finance and Investment Management 

A. Finance Management 

The PMNC will: 

a. Develop and implement adequate processes for financial management of the 
Programme. This includes but is not limited to: cost estimating and cost control 
processes, payment approval processes, preparation and presentation of the 
Programme’s budgets, and the supervision of data gathering, and financial 
planning work associated with the Programme 

b. Create a costing structure that is compatible with the existing Client’s system 
(if any) in order to allocate the cost of each element of the Programme and its 
projects 

c. Monitor and control of the Programme/ project cash flow periodically (monthly, 
quarterly, and yearly) 

d. Develop a code of accounting based on the WBS for each individual project 

e. Ensure that the system shall take into consideration Client corporate 
requirements and shall be able to accept inputs from varieties of sources. 

f. Develop a system capable of providing commitments, expenditures, and 
forecasts reporting 

g. Manage the final account process, retention and advance payment recoupment, 
repayments, deductions, write-offs and keep track of any all variations. 

h. Receive and review invoices for completeness and accuracy. Following the 
review, process invoices for PMs, bidders, contractors, suppliers, and vendors 
and submit monthly together with the progress reporting data used in the budget 
control activities described above 

i. Evaluate and forward all documents to Client together with a written 
recommendation for payment processing in accordance with Client internal 
processes 

j. Prepare and submit monthly financial reports in a format to be agreed with 
Client together with all supporting documentation 

k. Establish an experienced and thorough commercial group to assess invoices and 



        
    RFQ –cum- RFP for PROGRAMME MANAGER FOR NEW CITIES (PMNC) FOR INTEGRATED MANUFACTURING CLUSTER 

(IMC) GAYA IN BIHAR, UNDER THE AMRITSAR-KOLKATA INDUSTRIAL CORRIDOR (AKIC) PROJECT 
 

                                                    

  

Bihar Integrated Manufacturing City Gaya Limited (BIMCGL) 167 

  

variations 

l. Integrate the financial MIS developed with the Client MIS 

B. financing strategy including financial model 

The PMNC will develop: 

a. Detailed financial model of the various components of IMC Gaya project over 
the specified duration e.g., 10 to 50 years: GDP, job creation, tax revenues, 
capital expenditure, investment mix- private vs. public/ equity vs. debt, yearly 
cash flows etc. 

b. Land monetization strategy based on population/ demographic growth forecast, 
including optimal real estate asset class (e.g., mass v/s premium, residential vs. 
commercial), FSI/ zoning norms, auctioning strategy and sequencing strategy 
for monetizing land parcels to maximize recovery 

c. Overall guidelines to help client identify potential sources of finance through 
identification of the types of investors, typical characteristics, preferences and 
risk return profiles 

d. Identify attractive financial instruments (e.g., equity bonds, refinancing options) 
and risk mitigation mechanisms (credit guarantees, debt underpinning, 
performance guarantees) to improve the overall risk-return profile of each asset 
class 

C. Public Private Partnership (PPP) Management 

The PMNC will: 

a. Develop and implement a strategy and plan for obtaining and managing Public 
Private Partnerships for the Programme. 

b. The PMNC will investigate the statutory, legal, and financial aspects of the PPP 
delivery models available in India and develop screening and comparative 
financial models to assess the feasibility of delivering the base infrastructure 
projects using the PPP delivery approach. The PPP analysis must incorporate 
input for the key stakeholders e.g., BIADA, NICDC, Government of India/ 
Government of Bihar, Planning commission etc. 

c. For PPP projects being implemented by other agencies in Bihar which have an 
impact on the IMC, Gaya’s implementation, the PMNC will provide 
coordination and technical support. 

d. PMNC will assist the Client and PPP transaction advisory consultants in 
preparing PPP pitch documents for attracting investors/ operators and 
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conducting investor outreach and communications. 

e. Shall assist Client in the tendering and selection of specialized PPP consultants, 
if required for transaction advisory and structuring. 

f. The PMNC will monitor and manage the work of the third-party PPP 
consultants so as to ensure seamless execution. 

15.31 Human Resources and Organizational Development 

A. Resource Management 

The PMNC will: 

a. Develop and implement a Programme Resourcing Strategy to ensure that the 
PMNC will maintain the appropriate level of resources and skill sets throughout 
the life of the contract. 

b. Monitor that Contractors have adequate resources in place. 
c. Monitor and regularly report on changes in workload caused by contract 

modifications, change in scope, or scheduling issues – both from the PMNC and 
the contractors. 

d. Ensure the resources, including subject matter experts to undertake short term 
technical reviews and other scheduled tasks are available to meet the PMNC 
needs. 

B. Organizational development 

The PMNC will: 

a. Monitor the development and implementation of any plans to address changes 
required to the PMNC organization resulting from the delivery of the 
Programme 

b. Ensure that any significant development of new business processes and 
procedures is adequately documented as part of the overall design process and 
ensure these are developed as part of a coherent and agreed Business Architecture 

c. Monitor the development of any related policy changes, procedures, forms, 
staffing, job descriptions, remuneration, organizational structure and 
responsibilities, training, checklists, development of new metrics/ KPIS, 
customer services and implementation support 

15.32 Information Technology (IT) Management 

This function includes Programme, project and information management tools and 
applications for the PMNC to monitor and assess progress and deliverables with respect 
to project planning and scheduling, risk management, resource management, 
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procurement and contract management, administration, and management reporting 
functions. Information management systems e.g., servers, software, licenses etc. will be 
provided and hosted by the PMNC subject to the approval of Client/State Nodal Agency 
as applicable. The assets procured shall be owned and registered in the name of Client/ 
State Nodal Agency as applicable. The PMNC will: 

a. Develop a detailed IT implementation schedule for the web-based Management 
Information System (MIS) proposed for the Programme, along with a description of 
any requirements for IT hardware & software proposed to be procured. This would 
be finalised based on the approval of Client as applicable. 

b. Develop and implement a web-based MIS (including a dashboard) for the 
Programme and manage the system operation, including software licenses and 
hardware maintenance 

c. Ensure that the information is kept up to date and knowledge is transmitted to the 
Programme team and to Client, State Nodal Agency, PMs, bidders, contractors, 
suppliers and stakeholders in a timely fashion using the web-based tools 

d. Develop and implement a MIS which will provide accurate and timely reports to 
Client/ in electronic and hard copy format 

e. In consultation with Client, implement a suitable web-based Programme 
management information system (PMIS) and dashboard that will function as a 
platform for communications / collaboration, document storage and distribution, 
reporting, contract, and Programme management. The platform will be accessed 
and used by NICDC / BIMCGL, its consultants, PMs, stakeholders, bidders, 
suppliers, and contractors. The software, servers and database shall be provided by 
the PMNC and can be located in the consultant’s home office or the field PMO. 

f. The PMNC shall use the “provisional amounts shown in Form 4D (out of pocket 
expenses) for hardware (e.g., servers) and software (e.g. scheduling, cost 
management, document management software licenses) 

g. The PMNC shall use the “provisional” amounts shown in Form 4D for web hosting 
charges and software license costs for up to 20 users 

h. Train Client/ State Nodal Agency staff in the utilization of the web-based system 
and ensure knowledge transfer across the teams on a continuous basis 

15.33 Programme Administration 

The PMNC will: 

a. Monitor contractor progress on projects within the Programme 

b. Implement a process improvement Programme 
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c. Provide and manage professional resources and support services. These services 
include: 

d. Provide staff to perform regular project management functions of the projects 

e. Define, build, and implement project management practices and support expansion 
and development of new project management practices. 

f. Implement project management practices including processes, tools and templates 
for Project Mobilization, Status Reporting, Issue Management, Risk Management, 
Quality Management, Project Planning, Meeting Management, Project Closeout 
and Lessons Learned 

g. Build and support a website for the New City in conjunction with the overall Client 
website 

h. Maintain and provide documents for an internal Client website focused on project 
management manuals that define project management processes, standards, 
procedures, roles and responsibilities, tools, templates, and processes, and project 
information related to PMNC projects 

i. Conduct weekly project management support meeting with contractors’ project 
managers focused on supporting the project management practices and the 
completion of the weekly status report 

j. Maintain project plans for each project 

k. Provide support and training in PMO processes, procedures, tools and templates to 
Client/ State Nodal Agency staff 

l. Arrange and facilitate periodic coordination and review meetings with contractors 
and generate acceptance checklists 

m. Oversee the implementation and completion of each stage and the successful 
achievement of project milestones 

n. Provide consulting services in special technology areas as necessary and requested 

15.34 Programme Assurance Functions 

The Programme Assurance Functions include quality, health and safety, sustainability and 
environment, and security. 

A. Quality Assurance 

The PMNC will: 

a) Establish the quality control frameworks and develop templates along with 
measures for ensuring quality control compliance 
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b) Establish a quality control plan and development Programme 

c) Establish the quality assurance and control issues recorded 

d) Establish the quality assurance inspection Programme 

e) Oversee and manage the independent 3rd party consultants used for quality 
checks and value engineering 

B. Health and Safety 

The PMNC will: 

a) Develop a Programme-wide strategic health and safety plan, as well as 
requirements for project-specific plans, to enable the standardization of health 
and safety practices and results across the Programme 

b) Develop plans for the communication of requirements and assessment of 
performance against these 

c) Develop and deliver basic and specified health and safety training across the 
Programme 

d) Implement a Programme to monitor and evaluate health and safety practices and 
performance, set a schedule for review and improvement of practices, and work 
with the Client to determine an appropriate schedule to report on Programme-
wide performance 

C. Sustainability and Environment 

The PMNC will: 

a. Develop and implement a framework that enables the Programme to define its 
sustainability and environment goals and strategy, as well as Programme- and 
project- level approaches and performance criteria to reach these goals 

b. Monitor progress against these goals both at the project and Programme levels, 
and to communicate these results to the Client 

D. Security 

The PMNC will develop and implement a risk/threat assessment process and security/ 
asset protection strategy, processes, and plan which includes: 

a) Crisis management response 

b) Business continuity 

c) Employee protection 
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d) Information security 

e) Programme office 

f) Facilities and job-site security 

15.35 Capacity Building/ Knowledge Management 

The PMNC will: 

a. Develop a Capacity Building strategy in conjunction with the Client that will 
anticipate employment needs during Programme implementation phase. 

b. If required, the PMNC will identify gaps in the skills or capacity of the local staff, 
and work with government and private sector partners to respond to evolving 
employment needs by developing capacity and implementing specific training 
required to facilitate successful delivery. 

c. Identifying opportunities to develop local companies, build partnerships with 
community organizations and stakeholders to successfully transition to a 
comprehensive service delivery organization. 

d. Develop and implement a training Programme for Client personnel to continue to 
support the Programme-delivered capability after the contract period, and how they 
propose to ensure an effective handover of such activities. 

e. Develop and maintain a “lessons learned” (knowledge management) system that will 
be used in implementing future city Programmes. 

 
1. TEAM COMPOSITION  

 
1.1 PMNC would be required to deploy to BIMCGL an appropriate team consisting of 

professionals as per the requirements mentioned in Clause 5 below.  
 

1.2 The broad expectations from the Personnel that would be proposed for the project are as 
follows: 

 
(a) The Key Personnels (i.e., the “Core Team”) should have experts as detailed in 

Clause 5 below. 
(b) The Consultant shall ensure that the appropriate team shall be deployed on an 

exclusive basis in order to ensure the required coordination with BIMCGL, and to 
complete the project or tasks assigned. 
 

(c) Any changes to the Core Team/ deployed personnel shall be subject to the 
restrictions outlined in the General Conditions of Contract  
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(d) In case of replacement of personnel or deployment of additional manpower, if any, 
the decision of BIMCGL shall be final and binding. 
 

(e) Consultant shall have no claim for additional costs arising out of or incidental to any 
removal and / or replacement of Personnel. 

 
1.3 Since an array of disciplines is required from time to time, the PMNC should propose a 

resource pool across disciplines, which may be approved by BIMCGL. Through the resource 
pool, the PMNC shall ensure access to services of its technical, commercial, financial, legal, 
contractual and other experts, as and when required enabling the Core Team to give all-
inclusive comment / opinion on the queries / matters forwarded by BIMCGL. 

 
1.4 Consultant shall ensure that services of the Core Team are provided full time for the 

contractual period. Services of other technical, commercial, financial, contractual and legal 
experts from the resource pool would normally be on call down basis. For resource pool, 
man days will be paid in accordance with the Clauses of General Conditions of Contract.  

 
2. MINIMUM REQUIRED EXPERIENCE AND EXPERTISE OF PROPOSED CORE 

TEAM AND RESOURCE POOL 
 

2.1 List of Minimum Key Personnel  
Sl. 
No. 

Position Educational background and experience 

1. Programme Director / full 
time for 4 years 
(International experience 
preferable) 

– Minimum 25  years exp 

• Masters degree in Civil Engineering or Urban Planning / 
equivalent with active Registration with a relevant recognized 

international/national professional association or Institute and 
having a  Project Management Professional or similar 

certification from a relevant recognized international/national 
body or institution. 

• Minimum of 25  years progressively senior experience in all 
facets of infrastructure including Planning, design, 
construction and Programme management. 

 Experience in at least 1 Programmes in leadership capacity
(Programme /project Director) of similar Experience (as 
defined in the eligibility criteria) during the last 10 years. 

         Relevant documentation should be provided. 
2. Deputy Programme 

Director cum 
Infrastructure Manager / 
full time for 4 years 
(International experience 
preferable) 

– Minimum 20 years exp 

 Master’s degree in Civil/Construction/ 

Engineering/ Infrastructure Management or Construction 
Management equivalent. 

 Minimum 20 years of progressively senior Infrastructure 
engineering experience in the implementation of infrastructure 
projects with core focus on roads, drainage, sewerage, power, 
solid waste Management, CETP/STP, WTP etc. 
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Sl. 
No. 

Position Educational background and experience 

 Project management professional or a similar certification 
from a relevant recognized international / national body or 
institution  

 Experience in at least 1 Programmes in leadership capacity of 
similar Experience (as defined in the eligibility criteria). 

3.  Contract Cum Billing 
Manager/ full time for 4 
years – Minimum 15 years 
exp 

 Graduate in Civil Engineering / Contract Management or 

equivalent qualification from a reputed institute. 

 Minimum 15 years of experience working on large 

infrastructure projects with a strong experience and 
understanding of Contract formulation and Management,  

 Minimum 10 years of progressively responsible positions in 

procurement and contract / commercial management for 
projects on PPP and non-PPP basis. 

 Should have worked in the similar capacity for at least 2 
projects within the last 10 years. 

4 Senior Program Planner 
(Scheduler) / full time for 
4 years - 

– Minimum 15 years exp 

 Graduate in Engineering or related field e.g. construction 
management with experience in analysis of “delay claims” and 

review/creating claim schedules. 

 Minimum 15 years of progressive Programme or project 
experience 

 Minimum 5 years experience on large scale construction 
projects. 

 Experience with scheduling software e.g. Primavera P6 

 Familiar with web based tools 

 Experience with project management documentation
standards for schedules. 

 Experience in development of used of web based tools and 
programme management dashboard. 

 Should have worked in the similar capacity for at least 2 
projects within the last 10 years. 

 
5. 

Programme ICT Manager 
(International experience 
preferred) 

- Minimum 15 years exp 

 Should be Graduate in any discipline and
preferably with post-graduation in Computer 
Science / Information Technology/Electronics and 
Telecommunication. 

 Should have minimum and exclusive ICT experience of 15 
years and should have headed / lead complete (end to end) ICT 

Infrastructure, Platforms and smart services implementation 
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Sl. 
No. 

Position Educational background and experience 

for at least 3 city/state/nation level Projects (in developed / 
developing countries). 

 Should have worked in the similar capacity for at least 1 
projects within the last 10 years. 

6. Chief Interface Manager  BE/B.Tech with min.10 years/Diploma with 15 years of work 

experience and should have experience of interface between 
utilities for at least three similar projects. 

7. 
Design Manager 
(Design Head) 

 BE/B.Tech with min. 10 years of work experience and should 
have worked in at least in 1 similar project viz. Road/Water 
Supply projects. 

 
Notwithstanding anything to the contrary, the Personnel designated as Key Professionals must 
always be employees of the Consultant, or in the case of a Consortium, employees of any of its 
Members.  
 
2.2 Resource Pool 

 
In addition to the PMNC deployed at BIMCGL/Site offices, the Consultant shall have an 
experienced pool of subject matter experts, based out of their home office. These resources / 
SME shall be deployed at BIMCGL/Site offices during the course of the project. Anticipated 
person month inputs for each resource / SME are estimated, over the period of 4 years. This 
deployment shall be agreed in writing with BIMCGL prior to deployment.  

 

S. No. Position 
1. Urban and Regional Planner 

2. GIS Expert 

3. Transportation Planning/Engineer Expert 

4. Environmental /Sustainability Expert 

5. Architect Urban Designer 

6. Landscape Architect 

7. Architect 

8. Water Supply and Sanitation Design Engineer 

9. WTP, STP & CETP Design Engineer 

    10. Road / Highway Engineering Expert 

    11. Power (transmission and distribution) Expert 
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    12. Information and Communications Technology (ICT) 
Expert 

     13. Solid Waste Management Expert 

     14. Structural Engineering Expert 

     15. Heating Ventilation and Air Conditioning (HVAC) 
Engineering Expert 

     16. Mechanical Engineering Expert 

     17. MEP Expert 

     18. Quantity Surveyor Expert 

     19. Construction Expert 

20. Quality Assurance Expert 

21. Health and Safety Expert 

22. Programme/ Projects Planning/ scheduling Expert 

23. MIS & Project Management and project controls 

24. Marketing Expert 

25. Finance and Accounts Expert 

26. PPP, Economic and Financial Expert 

27. Legal and Regulatory Expert 

28. Land/ Revenue Expert 

29.  Design & Coordination Manager 

 
2.3 Miscellaneous  

 
(a) Curriculum vistas of the proposed personnel for the above stated resource pool need 

to be submitted in the technical proposal. But these Curriculum vistas shall not be 
used for evaluation of technical proposal. 
 

(b) It is desired that the Key Personnel must be available during all working days on 
which the BIMCGL/Site offices remains open. Even on non-working days the Key 
Personnel should be available if required by BIMCGL/Site offices.  
 

(c) BIMCGL reserves the right to ask for the details regarding the proof of age, 
qualification and association of the Key Professional with the Consultant. Age limit 
for Key Professionals mentioned above to be deployed on project should not be more 
than 65 (sixty-five) years on the date of Proposal submission. 
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(d) Consultants, who are executing ongoing mandates from BIMCGL, must propose a 
separate Core Team while bidding and implementation for this project. A deviation 
in this condition at any point during the course of contract shall not be allowed 
without express approval of BIMCGL. 

 
3. Institutional And Organisational Arrangement For Services  

 
Details of Contract Manager of BIMCGL: 
XXXX, BIMCGL or any other person authorized by the Client. 

 
4. Reporting Requirements  

 
Reporting requirements shall be as per Clause 5 of this ToR.  

 
 

5. Milestones/Deliverables and the Time Schedule for Milestones/Deliverables 
 

5.1 The Deliverables and the Schedule for Delivery under the RfQ-cum-RfP shall be as per the 
individual Work Orders issued by the Client to the Consultant. For the First Year, the 
Milestones/Deliverables and the Delivery Schedule are as follows:  
 

Sl. No. Milestone 

Month (―D 
denotes 
Effective 
Date) 

Payment (% of 
contract value for 
Year-1 

1. Mobilization of Core Team for Validation and PMO set up  
 
D + 1 month 

 
 
5% 

 
2. 

First workshop with stakeholders for better understanding of
project and presentation on Project Implementation Plan 
(PIP) 

 
3. 

PMO Procedures draft outline, PMO basic systems (budgets, 
cash flow, schedule, procurement) functional and getting the 
list of policies and procedures approved from the Client. 

4. Finalize PIP for review  
 
D + 2 month 

 
 
8% 

 
5. 

Work shop on Draft Validation Studies (Technical and 
Economic) including external and internal infrastructure 
plans and draft list of projects for implementation with 
critical stakeholders 
for finalizing projects 

6. Review of draft procurement document formats including 
RFPs, RFQs and contract documents for procurement of 
EPC contractor, consultants, works etc. (including EPC and 
Design-Build Basis) supported by required technical 
guidelines 

 
 
 
D+3 month 

 
 
 
5% 
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**Due to the multidisciplinary nature of the Assignment and dependencies on other agencies and 
consultants, the timing of the deliverables may vary depending on the requirements of the Client. 

 
5.2 For the Subsequent Years, the Deliverables and the Schedule of Delivery shall be as per the 

terms of the Contract.  
 

6. Facilities and background materials: 
 

Office Space and Administrative Services may be provided by BIMCGL, as feasible. 
7. Statutory and contractual obligations to be complied with by the Consultant: 

7 Final Procurement Strategy and procurement document 
formats including RFPs, RFQs and contract documents for 
procurement of consultants, works etc (including EPC and 
Design-Build Basis) supported by required technical 
guidelines 

8 Issue of final tender packages for selection of contractors for 
engineering of trunk infrastructure for TIA and initiation of
procurement / bid process 

D + 4 month 8% 

9 Programme Controls System and supporting 
IT based Management Information System (MIS) and Draft 
ICT MSI Plan 

D + 5 month 8% 

10 Sustainable / Low Carbon Master System Integration Plan 

11 Draft plan for adoption of 3D model (computer based)  
D + 6 month 

 
12% 12 Selection of EPC contractor(s) for TIA 

13 Final ICT MSI Plan D + 7 month 10% 

14 Final Detailed plan for adoption and adoption of 3D model 
(computer based) 

 
 
 

D + 8 month 

 
 
 
   8% 

15 Workshop with   critical   stakeholders   to   review   progress   
of Assignment to work out the scope of work for the next 
year 

16 Mobilization and commencement of works by EPC 
Contractor 

17 Scope matrix for roles and responsibilities for execution of 
EPC works Ensuing site availability and permits for 
construction 

 
D + 9 month 

 
8% 

18 Project Briefs   for   other   short   term   projects   i.e. 
Administrative Building & Landscape Plan identified   for 
implementation in 1-2 years with tender documentation for 
the same supported by required technical guidelines 

 
D + 10 month 

 
10% 

19 Presentation on draft plan for next year indicating and 
prioritizing critical steps for effective and timely 
implantation of identified projects and stakeholder 
discussions 

 
D + 11 month 

 
8% 

20 Finalization of work order for Year 2 D + 12 month 10% 
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The Consultant shall comply with all Applicable Laws and adhere to the terms and 
conditions of the Contract while performing their obligations under this Agreement. 
 
For the purpose of this Clause, “Applicable” means all applicable laws of India , including 
statutes, bye-laws, rules, regulations, notifications, circulars, orders, ordinances, protocols, 
codes, guidelines, policies, notices, directions, made pursuant thereto, all applicable 
schemes, guidelines, administrative and departmental regulations of governmental 
authorities having authority or jurisdiction, all judgments, decrees, injunctions and orders 
of any court or tribunal of competent jurisdiction and any other instruments having the force 
of law in the India as they may be issued and in force from time to time;  
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Section 7: Standard Form of Contract 

 
 

CONTRACT FOR CONSULTANCY SERVICES 
 

between 
 
 

 
[Name of Client] 

 
and 
 
 

[Name of Consultants] 
 
 
 
 

Dated: 
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1. Format 1: Form of Contract 

 
Contract to undertake [name of assignment] 
 
This Contract for Consultancy Services (herein called the “Contract Agreement”) is made at 
Bihar on the [___] day of the month of [________], by and between 
 
The BIMCGL, hereinafter referred to as the “Client” which expression unless repugnant to 
context or meaning thereof shall include its successors, affiliates and assigns) of the First Part. 
 

AND 
 
{[●] (a [company] incorporated under [●], having its registered office at [●], hereinafter 
referred to as the ―Consultant, which expression unless repugnant to the context or meaning 
thereof shall include its successors and permitted assigns).} (Applicable for Single Entity) 
 

OR 
 
{[●], (a [company] incorporated under [●], having its registered office at [●], hereinafter 
referred to as ―[ABC]); and 
 
[●]; (a [company] incorporated under [●], having its registered office at [●], hereinafter referred 
to as ―[XYZ]).  
 
[ABC] and [XYZ] are hereinafter collectively referred to as “Consultant”, which expression 
shall, unless repugnant to the context or meaning thereof, include the successors and permitted 
assigns of the Members 

 
 

WHEREAS 

(A) National Industrial Corridor Development Programme (“NICDP”) is a central sector scheme 
intended to create greenfield industrial smart cities/clusters of global standards. These 
industrial cities/clusters are built  ‘ahead of demand’ with ‘plug-n-play’ infrastructure & ICT 
enabled utilities, walk to work culture facilitating manufacturing investments. These projects 
are developed in partnership with State Governments. Government of India provides funds 
as equity and/or debt for trunk infrastructure development and States provide land as their 
equity contribution. 

(B) The IMC Gaya is priority project under the Amritsar-Kolkata Industrial Corridor (AKIC) 
being developed by the Government of India as part of the National Industrial Corridor 
Development Programme. The IMC Gaya is priority project under the Amritsar-Kolkata 
Industrial Corridor planned with a total area of about 1670  Acres in the state of Bihar.  

(C) The aim is to develop a Smart Integrated Industrial City with an excellent state-of-the art 
infrastructure facilities and professional management to attract and support investments in 
industrial and allied sectors. The objectives of development are to: 
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1. Provide a boost to manufacturing activity in state of Bihar.  

2. Promote integrated development of industrial, urban, social and transport 
infrastructure and  

3. Support the state and central government’ objective under NMP, “Make in India 
theme” and the “Act East Policy”.  

 

(D) IMC Gaya is spread across in Dobhi block, under Sherghati sub division at District Gaya. 
Proposed IMC Gaya project site is spread over 13 revenue villages (Mouza’s).  The proposed 
IMC, Gaya project site is located in the vicinity of NH 22 (Dobhi- Chatra road), which 
connects Gaya with Chatra district in Jharkhand.  

(E) Bihar Integrated Manufacturing City Gaya Limited (BIMCGL), a Special Purpose Vehicle, 
which is a 50:50 JV between NICDIT (GOI) and BIADA, (GOB) has been set up for 
implementation of IMC Gaya  Project. Whereas, NICDC has been mandated to act as a 
project development company which undertakes various pre-feasibility, feasibility, master 
planning and engineering studies for developing greenfield industrial smart cities. NICDC 
also functions as the Knowledge Partner to all Project SPVs, State Government agencies and 
the Central Government for the implementation of the NICDP. 

(F) To effectively manage and monitor the progress of IMC Gaya under the AKIC project, the 
engagement of a Programme Manager for New Cities (PMNC) has been deemed essential 
by BIMCGL. The PMNC will be responsible for monitoring and management the overall 
execution of these projects, ensuring alignment and coordination between various 
stakeholders, including the EPC Contractor which have been previously appointed as well 
as which will be appointed for IMC project to ensure adequate monitoring, coordination and 
the overall execution of the project. 

(G) With the aforesaid background, the Client had issued a letter of invitation to interested 
Applicants, a copy of which is annexed as Appendix G, and called for Proposals, vide its 
Request for Qualification–cum–Request for Proposal dated [●] (“RfQ–cum–RfP”), for the 
appointment of a Programme Manager for New Cities (PMNC) for Infrastructure 
Development of IMC Gaya in Bihar under AKIC Project in accordance with the terms 
specified in the RfQ–cum–RfP. 

(H) The Consultant, {which is a joint venture consortium comprising of (i) [●] and (ii) [●])} had 
submitted a financial and technical proposal for the Project in accordance with the RfQ – 
cum–RfP and has represented to the Client that it possesses the required professional skills, 
personnel and technical resources to provide the consulting services as specified in the RfQ 
–cum–RfP; 

(I) After the evaluation of the proposals submitted by the Applicants, the Client shortlisted the 
Proposal submitted by the Consultant. Thereafter, the Client and the Consultant participated 
in negotiations pursuant to which the Consultant was issued a letter of award , a copy of 
which annexed hereto; 

(J) The Consultant has proposed to the Client to render certain consulting services and the Client 
has agreed to avail of such services from the Consultant, in accordance with the terms and 
conditions specified in this Contract. 
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NOW, THEREFORE, in consideration of the premises and the mutual covenants herein 
contained, and other good and valuable consideration, the sufficiency of which is hereby 
acknowledged, the Parties hereto, intending to be legally bound, hereby agree as follows: 

 
1. CONTRACT 

The Parties shall be bound by the terms and conditions contained in this Contract.  
 
“Contract” shall mean, collectively, this Cover Agreement, the General Conditions of Contract 
(“GCC”), the Special Conditions of Contract (“SCC”), the Appendices listed below, all Work 
Orders, Supplementary Work Orders and any other appendices, annexes, schedules, exhibits 
and documents that may from time to time be attached hereto or thereto, or incorporated herein 
or therein, and as any or all of the same may be amended, modified or supplemented, or 
superseded, from time to time in accordance with the terms of the Contract. 
 
The following Appendices shall form an integral part of this Contract:  

 

Appendix A 
Terms of reference containing, inter-alia, the Description of the Services 
and reporting requirements.  

Appendix B 
Key Personnel, Resource Pool and Sub Professional Personnel, Task 
assignment, work programme, manning schedule, qualification 
requirements of key Personnel, resource pool.  

Appendix C Approach and methodology.  

Appendix D Duties of the Client.  

Appendix E Cost Estimate.   

Appendix F 
“Conformed Document” which incorporates all the changes, modifications 
and results of the contract discussion.  

Appendix G Copy of Letter of Award.  

Appendix H Copy of letter of Award/ acceptance by consultant.  

Appendix I Copy of Bank Guarantee for Performance Security.  

Appendix J Clarifications.  

Appendix K Hours of work for Consultants’ Personnel.  

Appendix L Correspondences.  
 
2. RIGHTS AND OBLIGATIONS  

2.1 The mutual rights and obligations of the Client and the Consultant shall be as set forth in the 
Contract; in particular: 

a. The Consultant shall carry out the Services in accordance with the provisions of the 
Contract including without limitation, the Terms of Reference (as set forth in 
Appendix-A) annexed herewith and, in the manner, set out in Approach and 
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Methodology (as set forth in Appendix-C) submitted by the Consultant along with 
the Proposal; 

b. The Client shall be responsible to comply with the Duties of the Client (as set forth 
in Appendix-D) and make payments to the Consultant based on the monthly rates 
for the Consultant’s Key Professional and the Additional Personnel (as set forth in 
Appendix-E), in accordance with the provisions of this Contract against completion 
of the milestones. 

2.2 The Consultant shall plan, monitor and control all aspects of the Project to achieve on- schedule 
delivery of the Project, in compliance with the quality standards specified by the Client for the 
various components of the Project, within the estimated budget. Without prejudice to the 
generality of the foregoing, the Consultant shall:  

a. Perform the Services as detailed in the Terms of Reference (as set forth in Appendix-
A) and each Work Order and Supplementary Work Order, including any services 
that are reasonably inferable there from in accordance with Good Industry Practices. 

b. Be responsible for the planning, integration and administration of the Project. 

c. Coordinate and manage works related to the Project. 

d. Monitor the progress of various components of the Project and the performance of 
the contractors, other consultants, design professionals and other entities involved 
in execution of the Project. 

e. Prepare the preliminary design for the trunk infrastructure envisaged 

f. Identify risks, problems and issues related to the Project and escalate them as 
appropriate. 

g. Coordinate and liaison with the contractors, other consultants and other entities 
involved in the development of the Project. 

h. Ensure effective communication between the various entities involved in the 
execution of the Project, governmental authorities and other stakeholders. 

i. Arrange meetings with various entities, in consultation with the Client and maintain 
records of the proceedings. 

j. Manage resources made available for the Project.  

k. Maintain relevant documentation related to the Project 

3. PRIORITY OF DOCUMENTS  

The Cover Agreement and other documents comprising this Contract are to be taken as 
mutually explanatory. The Parties expressly agree that to the extent of any conflict, 
inconsistency or contradiction between any Clauses forming part of the documents constituting 
this Contract, the documents shall be interpreted in the following order of precedence:  

 
a. The Cover Agreement will override all provisions of other documents comprising 

the Contract. 
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b. The provisions of the SCC shall be subject to the Cover Agreement but shall override 
all provisions of other documents comprising this Contract. 

c. The provisions of the GCC shall be subject to the Cover Agreement and the SCC 
but shall take precedence over all other documents comprising this Contract.  

d. The Appendices shall be subject to each of the Cover Agreement, SCC and the GCC.  

e. Within each of the documents comprising this Contract, in case of any ambiguities 
or discrepancies, the specific Clause relevant to the issue will prevail over the 
general Clauses.  

4. WORK ORDERS  

4.1 The 1st year Work Order is to be undertaken by the Consultant and to be completed within 1 
(one) year of the Effective Date. In the event the Client exercises its option to extend the term 
of this Contract beyond the First Year or any Subsequent Year (as the case may be) in 
accordance with Clause 2.3 of the SCC, the Client shall, in consultation with the Consultant, 
issue specific Work Orders in respect of each such Subsequent Year, which shall be subject to 
the terms and conditions of this Contract. 

4.2 The Work Orders shall contain detailed provisions regarding the scope of Services, staffing 
level (including the Key Professional and Additional Personnel expected to be deployed for 
performance of the Services), quantum of work required from the Key Professional and the 
Additional Personnel, a list of approved sub-consultants (based on the list of proposed sub-
consultants provided by the Consultant), Deliverables and the Milestones in respect of each 
deliverable under such Work Order, schedule for submission of deliverables, payment schedule, 
Work Order Value and other such issues in respect of the Services to be performed by the 
Consultant.  

 
4.3 Subject to the maximum OPE and Contract Fee Ceiling in accordance with the provisions of 

this Contract, the sum of the aggregate fees payable to the Consultant and the aggregate 
reimbursable OPE in respect of all Work Orders and Supplementary Work Orders issued during 
the term of this Contract shall not exceed the Contract Value Ceiling as set forth in Appendix-
E. 

4.4 The Yearly Fee Ceilings, Yearly Contract Value Ceilings for the First Year and for each 
Subsequent Year and the Contract Fee Ceiling are as set forth in Appendix-E. The deliverables 
and the monthly Milestones in respect of each Deliverable and the maximum fee payable in 
respect of each milestone of every deliverable (as a percentage of the Work Order Value) for 
the Services to be performed in the First Year is as set forth in Section 6 (Terms of Reference). 
The Parties agree that, except for the Yearly Fee Ceiling for the First Year which shall not be 
subject to change except as expressly provided in this Contract, the Yearly Fee Ceiling for any 
Subsequent Year may be subject to a proportionate increase or decrease at the time of issuance 
of a Work Order in the event the Client increases or reduces the level of deployment as set forth 
in the RfQ-cum-RfP. 

4.5 In respect of each Subsequent Year, the Client shall at least 60 (sixty) days prior to the 
commencement of each Subsequent Year, consult with the Consultant on the level of 
deployment and effort of the Key Professional and Additional Personnel, as applicable, required 
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by the Consultant in respect of each deliverable under the Work Order to be issued by the Client 
for the immediately Subsequent Year and the division of such man-months between the Key 
Professional and the Additional Personnel. The Client shall also consult with the Consultant 
regarding identification of the Milestones in respect of each Deliverable under a Work Order 
and the maximum fee payable in respect of a Milestone of every Deliverable to be specified in 
the Work Order. 

4.6 The Consultant shall, no later than 45 (Forty-Five) days prior to each Subsequent Year, also 
provide to the Client a list of sub-consultants (together with details of the experience of such 
proposed sub-consultants) that it proposes to engage in relation to the Services to be rendered 
in such Subsequent Year and also such other details as may be sought by the Client. 

4.7 The Consultant agrees and acknowledges that it would be obliged to effect the Services set out 
in any Work Order even if it disputes the quantum of work required from the Key Professional 
and the Additional Personnel, Milestones or Deliverables identified or any other particulars as 
set forth therein. Pending resolution of such dispute in accordance with Clause 5 of the Cover 
Agreement, the Client will pay for the Milestones achieved under such Work Order as per the 
terms thereof. 

5. GOVERNING LAWS, JURISDICTION, AND DISPUTE RESOLUTION  
 

5.1 Governing Law and Jurisdiction 
 

This Contract, its meaning and interpretation, and the relation between the Parties shall be 
governed by and be construed and interpreted in accordance with Laws of India and subject to 
Clause 12 of the GCC, the courts of Patna, Bihar, India shall have exclusive jurisdiction over 
all matters arising out of or relating to this Contract.  

 
IN WITNESS WHEREOF, the Parties hereto have caused this Contract to be signed in their respective 
names as of the day and year first above written 
 

FOR AND ON BEHALF OF Bihar Integrated 
Manufacturing City Gaya Limited (BIMCGL) 
 
____________________________ 
BY AUTHORISED REPRESENTATIVE 
NAME: 
DESIGNATION: 
 

WITNESS NO. 1: 
 
NAME OF THE WITNESS: 
SIGNATURE; 
ADDRESS: 
 

FOR AND ON BEHALF OF [CONSULTANT] 
 
______________________________ 
BY AUTHORIZED REPRESENTATIVE 
NAME: 
DESIGNATION: 

WITNESS NO. 2: 
 
NAME OF THE WITNESS: 
SIGNATURE: 
ADDRESS: 
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2. Format 2: General Conditions of Contract (GCC) 
 

1. GENERAL PROVISIONS 
 
1.1 Definitions  

 
Unless the context otherwise requires, the following terms whenever used in this Contract have 
the following meanings:  
 
“Additional Personnel” means Personnel other than the Key Professional engaged by the 
Consultant in respect of the Services, in accordance with the terms of this Contract; 
 
“Affected Party” has the meaning ascribed thereto in Clause  2.4.1(1) of the GCC; 
 
“Affiliate” means, with respect to a Party, a public or a private company or other entity that 
directly or indirectly controls, or is controlled by, or is under common control with, such Party. 
For the purposes of this definition, “Control” means the right to cast more than 26% (twenty 
six percent) of the votes at a general meeting (or its equivalent) of such Party or company or 
entity, or ownership of more than 26% (twenty six percent) of the equity share capital or other 
ownership interests in such Party or company or entity, or the right to appoint majority of 
directors on the board of directors of such Party or company or entity, or the right to direct the 
policies or operations of such Party or company or entity; 
 
“Applicable Law” means all applicable laws of India, including statutes, bye-laws, rules, 
regulations, notifications, circulars, orders, ordinances, protocols, codes, guidelines, policies, 
notices, directions, made pursuant thereto, all applicable schemes, guidelines, administrative 
and departmental regulations of governmental authorities having authority or jurisdiction, all 
judgments, decrees, injunctions and orders of any court or tribunal of competent jurisdiction 
and any other instruments having the force of law in the India as they may be issued and in 
force from time to time;  
 
“Applicant” means an individual entity or a consortium of entities that jointly submit a 
Proposal in response to the RfQ-cum-RfP. 
 
“Assets” mean tangible and intangible property, equipment, materials, tools, documents, or any 
other items of value that are provided or made available to the Consultant by the Client in 
connection with the performance of this Contract. These Assets may include, but are not limited 
to, machinery, office equipment, software, intellectual property, and any other resources 
necessary for the Consultant to fulfill its obligations under the Contract.  
 
“Authorised Representative” has the meaning set forth in Clause 1.5 of the GCC;  
 
“Bid Security” shall mean the bid security submitted by the Consultant with the Client in terms 
of the RfQ-cum-RfP.  
 
“Client” has the meaning ascribed thereto in the description of Parties in the Cover Agreement; 
 
“Code of Integrity” shall mean the code as specified under Clause 13 of the GCC.  
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“Commencement Date” has the meaning set forth in Clause 2.2.1 of the GCC; 
 
“Conflict of Interest” has the meaning set forth in Clause 3.2.1 of the GCC;  
 
“Consultant” has the meaning ascribed thereto in the description of Parties in the Cover 
Agreement; 

 
“Contract” has the meaning ascribed thereto in Clause 1 of the Cover Agreement;  
 
“Contract Fee Ceiling” means the aggregate of the Yearly Fee Ceilings, as specified in 
Appendix-E; 
 
“Contract Manager” means the individual nominated by the Client who is responsible for 
overseeing the administration and execution of this Contract. 
 
“Contractual Material” has the meaning ascribed thereto in Clause 3.5.1 of the GCC; 
 
“Contract Value Ceiling” means the sum of the Contract Fee Ceiling and the maximum 
aggregate OPE (for a 3 (three) year term) that may be claimed by the Consultant under this 
Contract; 
 
“Deliverable” means a tangible or intangible output or result that the Consultant is required to 
produce and provide to the Client as part of the Services. It shall be specified in the Work Order 
(or the Supplementary Work Order as the case may be) and can include reports, documents, 
software, or any other agreed product or outcome that demonstrates progress or completion of 
a Work Order. 
 
“Disclosing Party” has the meaning ascribed thereto in Clause 3.3.5 of the GCC; 
 
“Dispute” shall have the meaning ascribed to it in Clause 12.2 of the GCC; 
 
“Effective Date” has the meaning set forth in Clause 2.1 of the GCC; 
 
“First Year” has the meaning ascribed thereto in Clause 2.3 of the SCC; 
 
“Force Majeure” has the meaning ascribed thereto in Clause 2.4.11) of the GCC;  
 
“GCC” means the General Conditions of Contract; 
 
“GST” means Goods and Services Tax charged on the supply of material(s) and services. The 
term “GST” shall be construed to include the Integrated Goods and Services Tax (IGST), 
Central Goods and Services Tax (CGST), State Goods and Services Tax (SGST), and Union 
Territory Goods and Services Tax (UGST) depending upon the context. It shall also mean to 
include GST compensation Cess, wherever applicable. 
 
“GST Act” means the Good and Service Tax Act, 2017, and the rules made thereunder.  
 
“Good Industry Practices” means the exercise of that degree of skill, diligence and care 
including compliance with all Applicable Laws which would reasonably and ordinarily be 
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expected from a skilled and experienced consultant engaged in the same type of undertaking 
under the same or similar circumstances; 
 
“Government” means the Government of India; 
 
“Indian Accounting Standards” mean the accounting standards notified by the Ministry of 
Corporate Affairs, Government of India, under Section 133 of the Companies Act, 2013, read 
with Rule 7 of the Companies (Accounts) Rules, 2014, as amended from time to time. 
 
“Information” has the meaning ascribed thereto in Clause 3.3.1 of the GCC; 
 
“Intellectual Property” means all intellectual creations, whether tangible or intangible, 
including but not limited to inventions, patents, trademarks, trade names, service marks, 
copyrights, trade secrets, industrial designs, know-how, proprietary information, databases, 
software, literary works, artistic works, and all other forms of intellectual property, whether 
registered or unregistered, that are created, developed, or acquired in connection with the 
performance of this Contract. 
 
“Intellectual Property Rights” means all legal rights and protections, whether registered or 
unregistered, that arise in connection with the ownership and use of Intellectual Property, 
including but not limited to patents, trademarks, copyrights, trade secrets, design rights, and 
any other similar rights recognized by applicable law, as well as any applications, renewals, 
extensions, and restorations thereof. These rights shall include the right to use, reproduce, 
distribute, license, modify, and commercialize the Intellectual Property, subject to the terms 
and conditions of this Contract. 
 
“Key Professional” means the 7 (seven) member Programme Manager for New Cities 
(PMNC)Personnel specified in Appendix-B; 
 
“Lead Member” means the Consortium member designated as the ‘Lead Member’ during the 
Selection Process pursuant to the RfQ- cum-RfP, who shall be authorized and entitled to act on 
behalf of each of the Members comprising the Consultant in respect of their rights and remedies 
under this Contract;  
 
“Local Currency” means Indian Rupee symbolized with ‘₹’; 

 
“Material Adverse Effect” means any event, circumstance, change, or effect that has a 
material adverse impact on: 
 
(a) the ability of a Party (including the Consultant) to observe, perform, or comply with any 

of its rights, obligations, or responsibilities under and in accordance with the provisions 
of this Contract; and/or 
 

(b) the legality, validity, binding nature, or enforceability of this Contract against any Party; 
and/or 
 

(c) the financial condition, operations, or business prospects of any Party, in a manner that 
materially impairs their ability to fulfil their obligations under this Contract; and/or 
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(d) the overall Project or the Services being delivered under the Contract, such that it causes 
substantial disruption or delay to the anticipated completion or performance timelines. 

 
“Member” means any of the Consortium members, and “Members” means all of the 
Consortium members together;  
 
“Milestone” means a significant event or point within a Deliverable that marks the completion 
of a specific phase under the Deliverable. It shall be specified in the Work Order (or the 
Supplementary Work Order as the case may be) and can include internal reviews, achievement 
of performance benchmarks, Client feedback sign-offs, or any other agreed indicator that 
demonstrates significant progress or a necessary step toward the completion of a Deliverable.  
 
“Notice of Default” means a notice of default given by one Party to the other in accordance 
with provisions of the Agreement. 
 
“OPE” means out of pocket expenses incurred by the Consultant in the course of performance 
of Services under this Contract, as detailed in Appendix-E.  
 
“Party” means the Client or the Consultant, as the case may be, and “Parties” means both of 
them; 
 
“Performance Security” means the irrevocable and unconditional bank guarantee provided 
by the Consultant from a Scheduled Indian Bank as guarantee for the performance of its 
obligations in respect of this Contract, in the form set out under Format 5 of Section 7 of the 
RfQ-cum-RfP , and in accordance with the provisions of the SCC. For the purpose of clarity, 
Scheduled Indian Bank shall mean State Bank of India and its Associates, Nationalised Banks, 
Other Public Sector Banks and Private Sector Banks as prescribed in the Second Schedule to 
the Reserve Bank of India Act, 1934. 
 
“Personnel” means to include individuals engaged by the Consultant or any Sub-consultant 
and assigned to perform the Services, or any portion thereof; provided that Personnel 
constituting the Key Professional shall be employees of the Consultant {(or in case the 
Consultant is a consortium, employees of any of the Members)}; 
  
“Project” refers to the Infrastructure development for Integrated Manufacturing Cluster (IMC) 
Gaya in Bihar Under Amritsar-Kolkata Industrial Corridor Projects (AKIC) as applicable to the 
context.  
 
“RfQ–cum–RfP” means the RfQ–cum–RfP dated [to be inserted at the time of finalization] 
issued by the Client for appointment of Programme Manager For New Cities (PMNC);  
 
“SCC” means the Special Conditions of Contract by which these General Conditions of the 
Contract may be amended or supplemented. 
 
“Scheduled Rate” means the rates specified under Appendix E.  
 
“Selection Process” shall mean the methodology adopted by the Client under the RfQ-cum-
RfP for the short-listing of Applicants, evaluation of their Proposals, negotiations with 
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successful Applicant(s), and all other acts incidental thereto, prior to the execution of this 
Contract.  
 
“Services” means the work to be performed by the Consultant under the terms of this Contract. 
 
“Site” has the meaning ascribed thereto in Clause 1.4 of the GCC; 
 
“State Governments” means the government of the State in which the respective Projects are 
located. 
 
“Sub-consultant” means any entity to which the Consultant subcontracts any part of the 
Services in accordance with the provisions of Clause 3.4.1 of the GCC.  
 
“Subsequent Year” has the meaning ascribed thereto in Clause 2.3 of the SCC;  
 
“Supplementary Work Order” has the meaning ascribed thereto in Clause 6.4.5 of the GCC.  
 
“Taxes” means all forms of taxation, duties, fees, imposts, cess, deductions, levies and charges 
pursuant to Applicable Laws (whether currently in force or coming into force on or after the 
date of this Agreement), including but without limitation, GST, tax on supply of goods (which 
includes but is not limited to residential and property tax, customs and other import and export 
duties), stamp duty, capital duty or other similar amounts (but not including income tax, 
corporation profits tax, capital gains tax and other amounts corresponding thereto and interest, 
penalty or any other levy applicable on the income, profits, fringe benefits, personal taxes on 
salaries earned by employees), and any interest, surcharge, penalty or fine in connection 
therewith which may be payable by either Party on such transaction, property, matter mentioned 
above, levies, cess, imposts, deductions, charges, fees and penalties, withholdings and duties 
(including stamp, registration and transaction duties). 
 
“Work Order” means a work order in respect of the Services to be rendered in the First Year 
or any Subsequent Year, as the case may be, issued by the Client, in consultation with the 
Consultant, detailing the scope of Services to be performed by the Consultant, the Deliverables, 
the Milestones pertaining to each Deliverable and other details as required under this Contract; 
 
“Works Plan” shall have the meaning ascribed to it in Clause 8.1.1 of the GCC; 
 
“Work Order Value” means, in respect of a Work Order or a Supplementary Work Order, as 
the case may be, an amount equal to the aggregate of the fees payable in respect of the 
Deliverables under such Work Order or Supplementary Work Order, as applicable;  
 
“Yearly Contract Value Ceiling”, in respect of the First Year and each Subsequent Year, means 
the sum of the Yearly Fee Ceiling for the First Year or Subsequent Year, as the case may be, 
and the maximum aggregate OPE that may be claimed by the Consultant under this Contract 
for the First Year or Subsequent Year, as the case may be;  
 
“Yearly Fee Ceiling” means the fee ceilings specified in respect of the First Year and each 
Subsequent Year in Appendix-E. 
 

1.2 Interpretation.  
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In this Contract, unless otherwise stated or except where the context otherwise requires: 

 
1 The singular includes the plural and vice versa and any word or expression defined in 

the singular shall have a corresponding meaning if used in the plural and vice versa. A 
reference to any gender includes the other gender. 

 
2 A reference to any document, agreement, deed or other instrument (including, without 

limitation, references to this Contract) shall be construed as a reference to the same as it 
may have been, or may from time to time be, amended, modified, novated or substituted. 

 
3 A reference to any Applicable Law includes any amendment, modification, re-enactment 

or change in interpretation or applicability of such law and a reference to any statutory 
body or authority includes a reference to any successor as to such of its functions as are 
relevant in the context in which the statutory body or authority was referred to. 

 
4 Where a word or phrase has a defined meaning, any other part of speech or grammatical 

form in respect of the word or phrase has a corresponding meaning. 
 

5 The words “include” and “including” are to be construed without limitation.  
 
6 The terms “herein”, “hereof”, “hereto”, “hereunder” and words of similar purport refer 

to this Contract as a whole. Where a wider construction is possible, the words “other” 
and “otherwise” shall not be construed ‘ejusdem generis’ with any foregoing words. 

 
7 In the Contract, headings are for the convenience of reference only and are not intended 

as complete or accurate descriptions of the content thereof and shall not be used to 
interpret the provisions of the Contract. 

 
8 any obligation not to do something shall be deemed to include an obligation not to suffer, 

permit or cause that thing to be done. An obligation to do something shall be deemed to 
include an obligation to cause that thing to be done. 

 
9 the rule of interpretation which requires that a contract be interpreted against the person 

or Party drafting it shall have no application in the case of this Contract. 
 
10 References to a person (or to a word importing a person) shall be construed so as to 

include: 
 

a. Individual, firm, partnership, trust, joint venture, company, corporation, body 
corporate, unincorporated body, association, organization, any government, or 
state or any agency of a government or state, or any local or municipal authority 
or other Governmental Authority (whether or not in each case having separate 
legal personality); 

 
b. That person’s successors in title and assigns or transferees permitted in accordance 

with the terms of the Contract; and 
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c. References to a person’s representatives shall be to its officers, Personnel, legal or 
other professional advisors, subcontractors, agents, attorneys and other duly 
authorized representatives.  

 
11 Reference to a “day” shall mean a calendar day. 
 
12 Reference to a provision of the GCC shall be a reference to such provision as may be 

amended or supplemented by the SCC. 
 

1.3 Scope of Services: 
 
This Contract is for the performance and delivery of Services as described in Appendix A- 
Terms of Reference, including the scope and quantum specified therein. The Services may be 
further detailed in individual Work Orders or Supplementary Work Orders issued during the 
First Year or any Subsequent Year. 
 

1.4 Location  
 

The Services shall primarily be performed at the BIMCGL/Site offices located at BIMCGL/Site 
address. However, if the nature of the Services requires the Consultant to deploy personnel to 
a different location, the Consultant shall deploy its personnel accordingly, notwithstanding the 
generality of the foregoing. (“Sites”)  

 
1.5 Authorized Representatives  
 
1.5.1 Any action required or permitted to be taken, and any document required or permitted to be 

executed, under this Contract by the Client or the Consultant may be taken or executed by the 
officials designated in the SCC as the representatives of the Client and the Consultant 
(“Authorised Representative”), as the case may be;  

 
1.5.2 Provided that either Party may, from time to time, by giving a 15 (fifteen) days’ notice to the 

other Party in writing, change its Authorised Representative.  
 

Provided that in case the Consultant is a Consortium, the Authorised Representative of the 
Consultant must be an employee of the Lead Member. 

 
1.5.3 Notwithstanding anything to the contrary in this Contract, the Client’s Authorised 

Representative shall have no authority to:  
 

a. Amend, alter, modify or waive any provision or term of this Contract, or  
 
b. Relieve the Consultant of any of its duties, obligations or responsibilities under this 

Contract, or  
 
c. Waive any failure or breach on the part of the Consultant. 

 
1.6 Taxes and Duties 
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1.6.1 The Contract Value Ceiling, the Contract Fee Ceiling, the Yearly Contract Value Ceiling, the 
Yearly Fee Ceilings and the Contract Fee Ceiling stipulated in this Contract shall be deemed to 
include all the Taxes. Further, the Consultant shall administer, bear and pay all Taxes, including 
any Taxes in connection with the performance of the Consultant’s obligations under this 
Contract and the payments to be made by the Client to the Consultant. 

 
1.6.2 If applicable under Applicable Law, the Client shall deduct from all payments and deposit 

required taxes to respective authorities on account of GST Reverse Charge Mechanism; Tax 
Deducted at Source (TDS), and Tax Collected at Source (TCS) relating to Income Tax, labour 
cess, royalty etc. 

 
1.6.3 Payment of GST Tax under the Contract: 

 
1 The payment of GST and GST cess to the Consultant shall be made only on the latter 

submitting a GST compliant Bill/ invoice indicating the appropriate HSN code and 
applicable GST rate duly supported with documentary evidence as per the provision of 
the relevant GST Act and the rules made there under. The delivery of Services shall be 
shown as being made in the name, location/ state, and GSTIN of the beneficiary of the 
Services only; the location of the procurement office of the Client has no bearing on the 
invoicing. 
 

2 Consultant who is required to comply with the requirements of E-invoice as per the GST 
Act, all payments shall be made against proper e-invoice(s) only. Invoices issued in 
violation shall not be processed for payment, as Client shall not be allowed to avail of 
input tax credit against such invoices. 

 
3 Returns and details required to be filled under GST Act regarding invoices (or e-invoices) 

should be filed promptly by the Consultant. If input tax credit is not available to the 
Client for any reason attributable to the Consultant, then the Client shall not be liable to 
pay or reimburse GST claimed in the invoice(s) and shall be entitled to deduct / setoff/ 
recover such GST amounts together with penalties and interest, if any, by adjusting 
against any amounts paid or becomes payable in future to the Consultant under this 
contract or under any other contract. 

 
4 While claiming reimbursement of Taxes from the Client, as and if permitted under the 

Contract, the Consultant shall also certify that in case it gets any refund out of such Taxes 
from the concerned authorities at a later date, the Consultant shall refund to the Client, 
the Client’s share out of such refund received by the Consultant. The Consultant shall 
also refund the appropriate amount to the Client immediately after receiving the same 
from the concerned authorities. 

 
5 All necessary adjustment vouchers, such as credit notes/ debit notes for any short/ excess 

delivery of Services or revision in prices or any other reason under the Contract, shall be 
submitted to the Client in compliance with GST provisions. 

 
6 GST shall be paid as per the rate at which it is liable to be assessed or has been assessed, 

provided the provision of Services is legally liable to such Taxes and is payable as per 
the terms of the Contract subject to the following conditions: 
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a. The Client shall not pay a higher GST rate if leviable due to any misclassification 
of the HSN number or incorrect GST rate incorporated in the contract due to the 
Consultant's fault. Wherever the Consultant invoices the Services at GST rate or 
HSN number, which is different from that incorporated in the Contract, payment 
shall be made as per GST rate, which is lower of the GST rates incorporated in the 
Contract or billed.  

 
b. However, the Client shall not be responsible for the Consultant's Tax payment or 

duty under a misapprehension of the Applicable Law. 
 
c. The Consultant is informed that the Consultant shall be required to adjust the 

Schedule Rates to the extent required by a higher tax rate billed as per invoice to 
match the all-inclusive price mentioned in the Contract.  

 
d. In case of profiteering by the Consultant relating to GST, the Consultant shall treat 

it as a violation of the Code of Integrity in the Contract and avail any or all punitive 
actions thereunder, in addition to recovery and action by the GST authorities under 
the Act. 

7 The Consultant should issue receipt vouchers immediately on receipt of all types of 
payments along with Tax invoices after adjusting advance payments, if any, as per 
Contractual terms and GST Act.  
 

8 Liquidated damages or any other recoveries should be shown as deductions on the 
invoice, and GST shall be applicable only on the net balance payment due.  

 
1.6.4 Statutory Variation Clause:  
 

Unless otherwise stated in the contract, statutory increase in applicable GST rate only during 
the original delivery period shall be to Client’s account. Any increase in the rates of GST 
beyond the original completion date during the extended delivery period (excepting extension 
under Clause 8.4 of the GCC) shall be borne by the Consultant. The benefit of any reduction 
in the GST rate must be passed on to the Client during the original and extended delivery period. 
However, GST rate amendments shall be considered for quoted HSN code only, against 
documentary evidence, provided such an increase of GST rates occurs after the last proposal 
submission date. 

 
1.6.5 Further, in the event that the Client receives notification or assessment of any Taxes (whether 

as an agent, or in substitution of the Consultant, any Sub-consultants or its Personnel, servants, 
agents or otherwise) in respect of or arising out of the performance of the Consultant‘s 
obligations under this Contract which remain outstanding, the Client shall notify the Consultant 
of the same and the Consultant shall promptly take all necessary action for settlement and/or 
any other lawful disposal of such notification or assessment. Furthermore, the Consultant shall 
pay forthwith on demand to the Client all costs including fines and penalties, which the Client 
may incur as a result of: 

 
1 the Client having been required by any governmental authority to pay any Taxes which 

the Consultant is liable to bear hereunder; or 
 



        
    RFQ –cum- RFP for PROGRAMME MANAGER FOR NEW CITIES (PMNC) FOR INTEGRATED MANUFACTURING CLUSTER 

(IMC) GAYA IN BIHAR, UNDER THE AMRITSAR-KOLKATA INDUSTRIAL CORRIDOR (AKIC) PROJECT 
 

                                                    

  

Bihar Integrated Manufacturing City Gaya Limited (BIMCGL) 196 

  

2 any cost actually sustained by the Client for failure by the Consultant to pay any Taxes 
for which it is responsible under this Contract.  

 
1.7 Joint and Several Liability; Collective Action by Members  
 
1.7.1 In the event the Consultant is a Consortium, the Members shall be deemed to be jointly and 

severally liable to the Client for the performance of this Contract. Without prejudice to the 
foregoing, the Client shall be entitled to terminate this Contract in the event of any change in 
the structure or composition of the Consortium, including the Lead Member ceasing to act as 
such. 

 
1.7.2 In the event the Consultant is a Consortium, without prejudice to the joint and several liability 

of all the Members, each Member agrees that it shall exercise all rights and remedies under this 
Contract through the Lead Member and the Client shall be entitled to deal with such Lead 
Member as the representative of all Members. Each Member agrees and acknowledges that, 
notwithstanding anything to the contrary in the memorandum of understanding or any other 
such agreement or arrangement between the Members: 

 
1 any decision (including without limitation, any waiver or consent), action, omission, 

communication or notice of the Lead Member on any matters related to this Contract 
shall be deemed to have been on behalf of the Consortium and shall be binding on the 
same. The Client shall be entitled to rely upon any such action, decision or 
communication from the Lead Member; 
 

2 consolidated invoices for the Services performed by all the Members shall be prepared 
and submitted by the Lead Member and the Client shall have the right to release 
payments solely to the Lead Member and the Client shall not in any manner be 
responsible or liable for the inter-se allocation of payments, works etc. among the 
Members;  
 

3 any notice, communication, information or documents to be provided to the Consultant 
shall be delivered to the Authorized Representative of the Consultant (as designated 
pursuant to Clause 1.5) and any such notice, communication, information or documents 
shall be deemed to have been delivered to all the Members. 

 
1.8 Modifications/ Amendments, Waivers and Forbearance  
 
1.8.1 Modifications/ Amendments of Contract  

 
1 After the Contract has been signed, no modified provisions, including but not limited to 

- modification of the Scheduled Rates, or the Contract Value Ceiling, or the Contract Fee 
Ceiling, or the Yearly Contract Value Ceiling, or the Yearly Fee Ceilings or the Contract 
Fee Ceiling, shall be applicable unless the Client suo-moto or, on request from the 
Consultant, by written order, amend the Contract, at any time during the currency of the 
Contract, by making alterations and modifications within the general scope of the 
Contract. Requests for changes and modifications in the Contract may be submitted in 
writing by the Consultant to the Client.  
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2 If the Consultant does not agree to the suo-moto modifications/ amendments made by 
the Client, the Consultant shall convey their views within 14 (fourteen) days from the 
date of amendment/ modification. Otherwise, it shall be assumed that the Consultant has 
consented to the amendment.  
 

3 Any verbal or written arrangement abandoning, modifying, extending, reducing, or 
supplementing the Contract or any of the terms thereof shall be deemed conditional and 
shall not be binding on the Client unless and until the same is incorporated in a formal 
instrument and signed by the Client, and till then the Client shall have the right to 
repudiate such arrangements.  

 
1.8.2 Waivers and Forbearance  

 
The following shall apply concerning any waivers, forbearance, or similar action taken under 
this Contract:  

 
1 Any waiver of Client’s rights, powers, or remedies under this Contract must be in writing, 

dated, and signed by an Authorized Representative of the Client granting such a waiver 
and must specify the terms under which the waiver is being granted.  
 

2  No relaxation, forbearance, delay, or indulgence by the Client in enforcing any of the 
terms and conditions of this Contract or granting of an extension of time by the Client to 
the Consultant shall, in any way whatsoever, prejudice, affect, or restrict the rights of the 
Client under this Contract, neither shall any waiver by Client of any breach of Contract 
operate as a waiver of any subsequent or continuing breach of Contract. 

 
2. COMMENCEMENT, COMPLETION, MODIFICATION AND TERMINATION OF 

CONTRACT  
 
2.1 Effectiveness of Contract 
 

This Contract shall come into effect on the date the Contract is signed by both the Parties or 
such later date as may be stated in the SCC (“Effective Date”).  

 
2.2 Commencement of Services  
 
2.2.1 The Consultant shall commence the Services from the Effective Date or any date prior to that 

with written approval from the Client (“Commencement Date”). If the Consultant does not 
commence the Services within the aforesaid period or if the Consultant fails to provide the 
Performance Security within the period specified in the SCC, the Client may, by not less than 
7 (seven) days’ notice to the Consultant, declare this Contract to be null and void and this 
Contract shall stand terminated in the event of such declaration, and the Consultant shall be 
deemed to have accepted such termination.  

 
2.2.2 Further, the Client may, in the event of such termination, forfeit the Performance Security as 

liquidated damages and not as penalty, in respect of losses and costs incurred by the Client on 
account of such termination. 
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Provided that in the event the Performance Security has not been submitted by the Consultant, 
the Client shall be entitled to forfeit the Bid Security and claim the remaining sum (by which 
the value of the Performance Security exceeds the Bid Security) from the Consultant as 
liquidated damages. The Parties agree that the liquidated damages amounts specified herein are 
a genuine pre-estimate as of the date hereof of damages likely to be incurred.  

 
2.3 Term of the Contract  
 

Unless terminated earlier pursuant to Clause 2.5 of the GCC, this Contract shall terminate at 
the end of such time period as shall be specified in the SCC.  

 
2.4 Force Majeure  
 
2.4.1 Definition  

 
1 For the purposes of this Contract, “Force Majeure” means an event, act, or 

circumstances, or combination of events, acts or circumstances, which directly, 
materially and adversely affects the Party's (“Affected Party”) performance of its 
obligations pursuant to the terms of this Contract, but only if and to the extent that such 
events, acts or circumstances are beyond the reasonable control of the Affected Party, 
were not the fault of the Affected Party, were not reasonably foreseeable at the time of 
execution of this Contract and could not have been prevented or overcome or mitigated 
by the Affected Party through the exercise of Good Industry Practices.  

 
2 Force Majeure includes, but is not limited to acts of God (but not including negligence 

or wrongdoing), war, hostilities, acts of public enemy, riots, civil disorder, sabotage, 
epidemics, quarantine restrictions, strikes or lockouts (excluding strikes or labour 
disturbance at the facilities of the Consultant or Client) earthquake, fire, explosion, 
storm, flood or other adverse weather conditions (but not including predictable/seasonal 
rain), any unlawful or unauthorised act, failure to act, restraint or regulation, of any 
governmental authority (other than the Client) affecting the performance of its 
obligations by the Affected Party hereunder; but shall not include the following 
circumstances, except to the extent that they are consequences of an event of Force 
Majeure: 

 
1 unavailability of Personnel or unavailability, late delivery, or changes in cost of 

any material, equipment, services, technology, software required for the 
performance of the Services; 

 
2 insufficiency of finances or funds, financial insolvency, financial distress or this 

Contract becoming onerous to perform; 
 
3 failure to comply with any Applicable Law; or 
 
4 any delay or default of any Sub-Consultants or Personnel. 

 
2.4.2 No Breach of Contract  
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1 The failure of or delay by the Affected Party to fulfil any of its obligations under 
the Contract shall not be a breach of, or default under this Contract insofar as such 
inability arises from an event of Force Majeure, provided that the Affected Party 
affected by such an event: 

 
a. has taken all precautions, due care and reasonable alternative measures in 

order to carry out the terms and conditions of this Contract and to mitigate 
the consequences of any event of Force Majeure; and 
 

b. has informed the other party as soon as possible, and in any event within a 
period of 10 (ten) days of the occurrence of the Force Majeure event: 
 
a. about the occurrence of such Force Majeure event; 
 
b. the dates of commencement and estimated cessation of Force Majeure 

event, provided that in case of a continuing Force Majeure event, the 
Affected Party shall provide periodic reports at intervals of not more 
than 7 (seven) days; and;  

 
c. the manner in which the Force Majeure event(s) affects the Affected 

Party's obligation(s) under the Contract.  

 
2 The Affected Party shall also notify the other Party of the cessation of the Force 

Majeure event. The Parties agree that neither Party shall be able to suspend or 
excuse the non-performance of its obligations hereunder unless such Affected 
Party has given the notice specified above. Further, the Affected Party shall not be 
relieved of the performance of that part of its obligations under this Contract which 
is not affected by the event of Force Majeure.  

 
2.4.3 Extension of Time  
 

If the Affected Party becomes unable to perform all or part of its obligations under this Contract 
on account of an event of Force Majeure, the Affected Party shall be permitted an extension of 
time for the performance of such obligations to the extent affected by the event of Force 
Majeure and, if the Consultant is the Affected Party, it shall be entitled to an extension of time 
for the performance of the relevant Services for a period equal to the time during which the 
impossibility of performance due to Force Majeure continues.  

 
2.4.4 Payments  

 
1 During the period of existence of an event of Force Majeure, to the extent the Consultant 

is unable to perform any Services as a result of such event of Force Majeure, the 
Consultant shall not be entitled to continue to be paid under the terms of this Contract or 
to be reimbursed for any costs incurred by it during such period (except to the extent 
such costs relate to that part of the Services that the Consultant continues to perform in 
accordance with the provisions of this Contract), provided that the Consultant shall be 
paid reasonable and properly incurred expenses in demobilising and reactivating the 
Services after the end of such period. 
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2 In the event that a Force Majeure event affecting the Consultant’s ability to discharge its 
obligations under the terms of the Contract, the Consultant and the Client shall engage 
in discussions and mutually agree on any necessary adjustments to the scope, level, or 
schedule of the Services provided by the Consultant, as well as any corresponding 
changes to the Consultant’s remuneration. Any such mutually agreed adjustments shall 
be formalized through the issuance of a Supplementary Work Order by the Client. 

 
2.5 Termination  
 
2.5.1 Termination by the Client 
 

The Client may terminate the Contract if: 
 

1 the Consultant becomes insolvent or bankrupt or is unable to pay its debts as they become 
due, or admits in writing its inability to pay its debts or makes an assignment for the 
benefit of its creditors; 
 

2 any meeting is convened for consideration of a resolution for, or a resolution is passed 
for the voluntary winding up of the Consultant, or if the Consultant commences a 
voluntary proceeding under any applicable bankruptcy, insolvency, winding up or other 
similar law now or hereafter in effect, or consents to the entry of an order for relief in an 
involuntary proceeding under any such law, or consents to the appointment or taking 
possession by a receiver, liquidator, assignee (or similar official) for any part of its 
property; 
 

3 an involuntary proceeding against the Consultant has been commenced under any 
applicable bankruptcy, insolvency, winding up or other similar law now or hereafter in 
effect, or in any case, proceeding or other action for the appointment of a receiver, 
liquidator, assignee (or similar official) for any part of its property, or for the winding up 
or liquidation of its affairs, or other action has been presented to a court or other 
governmental authority, and such proceedings are not dismissed, withdrawn or stayed 
within 60 (sixty) days of such commencement; 
 

4 the Consultant fails to comply with any final decision reached as a result of arbitration 
proceedings pursuant to Clause 12 of the GCC; 
 

5 any document, information, data or statement submitted by the Consultant in its proposal 
in response to the RfQ-cum-RfP, based on which the Consultant was considered eligible 
or successful is found to be false, incorrect or misleading; or any representation or 
warranty of the Consultant set forth in this Contract is found to be false, incorrect or 
misleading;  

 
6 the Consultant submits to the Client a false statement which affects the rights, obligations 

or interests of the Client; 
 

7 the aggregate liquidated damages payable by the Consultant under Clause 10 of the GCC 
exceed the ceiling specified thereunder;  
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8 a Material Adverse Effect occurs and the Consultant fails to cure the same with a period 
of 14 (fourteen) days from the receipt of Notice of Default; 
 

9 there is a breach of the Consultant's obligations under Clause 3 of the GCC and the 
Consultant fails to cure the same with a period of 14 (fourteen) days from the receipt of 
Notice of Default; 
 

10 the Consultant repudiates or abandons this Contract or otherwise takes any action or 
evidences or conveys an intention not to be bound by this Contract and the Consultant 
fails to cure the same with a period of 14 (fourteen) days from the receipt of Notice of 
Default;  
 

11 there is any other breach of the Consultant of the provisions of this Contract (including 
any change in the structure or composition of the Consortium constituting the 
Consultant, including the Lead Member ceasing to act as such) or if the Consultant does 
not remedy a failure in the performance of its obligations under the Contract to the 
satisfaction of the Client, within a period of 14 (fourteen) days from the receipt of Notice 
of Default;  
 

12 as the result of Force Majeure, the Consultant is unable to perform a material portion of 
the Services to be performed under a Work Order or a Supplementary Work Order, as the 
case may be, for a continuous period of more than 90 (ninety) days; or 
 

13 the Client, in its sole discretion and for any reason whatsoever, decides to terminate this 
Contract.  

 
The Members constituting the Consultant further agree and acknowledge that the occurrence 
of the events listed in this Clause 2.5.1 of the GCC in respect of any Member shall be deemed 
to be occurrence of such event in respect of all the Members and the Consultant and the Client 
shall have the right to terminate this Contract in accordance with the provisions hereof 

 
Upon the occurrence of the any of the events specified above, the Client shall give at least 30 
(thirty) days’ written notice to the Consultant for terminating this Contract. For the avoidance 
of doubt, it is hereby clarified that the aforesaid notice period of 30 (thirty) days shall not be 
deemed to be a cure period and would be for the purpose of taking steps to bring the Services 
to a close in a prompt and orderly manner. 

 
2.5.2 Termination by the Consultant 
 

The Consultant may terminate this Contract upon the occurrence of any of the following events: 
 

1 if, as the result of Force Majeure, the Consultant is unable to perform a material portion 
of the Services to be performed under any Work Order, as the case may be, for a period 
of more than 90 (ninety) days; 
 

2 If the Client fails to comply with any final decision reached as a result of arbitration 
proceedings pursuant to Clause 12 of the GCC. 
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3 if the Client does not remedy a failure in the performance of its obligations under this 
Contract, within a period of 60 (sixty) days after receipt of Notice of Default from the 
Consultant; or 
 

Upon the occurrence of the any of the events specified above, the Consultant may by not less 
than 30 (thirty) days’ written notice to the Client terminate, this Contract. For the avoidance of 
doubt, the Parties agree that the aforementioned period of 30 (thirty) days’ shall not be deemed 
to be a cure period and would be for the purpose of taking steps to taking over the performance 
of Services from the Consultant in a prompt and orderly manner.  

 
2.5.3 Cessation of Services  
 

Upon termination of this Contract by notice of either Party to the other pursuant to Clauses 
2.5.1 and 2.5.2 of the GCC, the Consultant shall, immediately upon dispatch or receipt of such 
notice, as the case may be, take all necessary steps to bring the Services to a close in a prompt 
and orderly manner and shall make every reasonable effort to keep expenditures for this 
purpose to a minimum. With respect to documents prepared by the Consultant and equipment 
and materials furnished by the Client, the Consultant shall proceed as provided under Clause 
3.10 of the GCC.  

 
2.5.4 Payment upon Termination 

 
1 Upon termination of this Contract pursuant to Clause 2.5.1 of the GCC (other than Clause 

2.5.1(12) and Clause 2.5.1(13)), the Client shall pay to the Consultant (subject to set-off 
in respect of any sums due from the Consultant to the Client, including any liquidated 
damages payable under Clause 10 of the GCC) remuneration pursuant to Clause 7 of the 
GCC for Deliverables satisfactorily completed prior to the effective date of termination 
and in respect of such Services, reimbursable expenditures actually incurred prior to the 
effective date of termination.  

 
2 For the avoidance for doubt, it is clarified that termination of this Contract pursuant to 

Clauses 2.5.1 (other than Clause 2.5.1(12) and Clause 2.5.1(13)), the Consultant shall be 
entitled to remuneration only in respect of Deliverables and/or Milestones that have been 
satisfactorily completed and shall, notwithstanding the provisions of Clause 7.1.3 of the 
GCC, not be entitled to claim any remuneration or reimbursement of OPE in respect of 
any Milestones/Deliverables that have not been satisfactorily completed. 
 

3 Upon termination of this Contract pursuant to Clause 2.5.1(12), Clause 2.5.1(13) and 
Clause 2.5.2 the Client shall make the following payments to the Consultant (subject to 
set-off in respect of any sums due from the Consultant to the Client, including any 
liquidated damages payable under Clause 10 of the GCC) : 

 
a. remuneration pursuant to Clause 7 of the GCC for Services satisfactorily 

performed prior to the effective date of termination and in respect of such Services, 
reimbursable expenditures actually incurred prior to the effective date of 
termination; and 

 
b. reimbursement of reasonable costs incurred by the Consultant incidental to the 

prompt and orderly close of Services and handing over to the Client.  
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c. For the avoidance of doubt, it is clarified that the Client shall not under any 

circumstances (either in the event of termination of the Contract for any reason 
whatsoever or otherwise), be liable for any consequential or indirect loss or 
damage to the Consultant, including without limitation any loss of profit, loss of 
contract, liability under other contract, or liability to third parties.  

 
4 In case of termination pursuant to Clause 2.5.1 (other than Clause 2.5.1(12) and Clause 

2.5.1(13)), the Client shall be entitled to forfeit and appropriate the Performance 
Security. In the event the termination is due to a failure of the Consultant to establish or 
maintain the Performance Security in the amounts and on the terms required under this 
Contract, the Consultant shall be liable to pay a sum equivalent to the value of the 
Performance Security as prescribed under the SCC, as liquidated damages and not as 
penalty, in respect of losses and costs incurred by the Client on account of such 
termination.  
 

5 The Parties agree that the amount of liquidated damages specified herein are a genuine 
pre-estimate as of the date hereof of damages likely to be incurred. Further, without 
prejudice to the other rights and remedies of the Client under this Contract or at law, the 
Client shall be entitled to blacklist the Consultant and/or its Affiliates from participating 
in any tender or procurement process of the Client issued during a period of 2 (two) years 
from the date of notification of blacklisting. 

 
2.5.5 Risk and Cost Procurement 

 
1 The Client shall be entitled, upon termination of the Contract for the grounds under 

Clause 2.5.1 (other than Clause 2.5.1(12) and Clause 2.5.1(13)), to procure Services 
similar to those terminated, with such terms and conditions and in such manner as it 
deems fit at the “Risk and Cost” of the Consultant.  
 

2 The Consultant shall not be entitled to any gain on such procurement, and the manner 
and method of such procurement shall be at the discretion of the Client. It shall not be 
necessary for the Client to notify the Consultant of such procurement. It shall, however, 
be at the discretion of the Client to collect or not the security deposit from the firm/ firms 
on whom the contract is placed at the risk and cost of the Consultant. 

  
2.5.6 Liability of the Consultant  
 

The Consultant's liability and the Client’s remedies under this Contract shall be in addition to 
and not in derogation of the Client’s rights and remedies under Applicable Law. Further the 
limitation of liability has been set out under the Special Conditions of the Contract below. 

 
3. OBLIGATIONS OF THE CONSULTANT  
 
3.1 General  
 

The Consultant shall perform the Services and carry out their obligations hereunder with all 
due diligence, efficiency and economy, in accordance with generally accepted professional 
techniques and practices, and shall observe sound management practices, and employ 
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appropriate advanced technology and safe methods. The Consultant shall always act, in respect 
of any matter relating to this Contract or to the Services, as faithful advisers to the Client, and 
shall at all times support and safeguard the Client’s legitimate interests in any dealings with 
Sub-Consultants or third parties.  

 
3.2 Conflict of Interest  
 
3.2.1 Any breach of an obligation under this Clause 3.2 shall constitute a conflict of interest 

(“Conflict of Interest”). The Consultant shall comply and shall ensure the Sub- Consultants 
and Affiliates of the foregoing comply with the provisions of this Clause 3 and any breach of 
such an obligation shall constitute an event of default by the Consultant for the purposes of this 
Contract.  
 

3.2.2 The Consultant shall promptly disclose any Conflict of Interest to the Client. For the avoidance 
of doubt, the Consultant agrees that a disclosure of any Conflict of Interest shall not in any 
manner whatsoever be deemed to cure such Conflict of Interest. 

 
3.2.3 Consultant Not to Benefit from Commissions, Discounts, etc  

 
1 The remuneration of the Consultant pursuant to Clause 7 shall constitute the Consultant‘s 

sole remuneration in connection with this Contract or the Services, and the Consultant 
shall not accept for their own benefit any trade commission, discount or similar payment 
in connection with activities pursuant to this Contract or to the Services or in the 
discharge of their obligations under the Contract, and the Consultant shall use their best 
efforts to ensure that the Personnel, any Sub-Consultants and agents of either of them, 
similarly shall not receive any such additional remuneration. 
 

2 The Consultant has an obligation and shall ensure that its Personnel have an obligation 
to disclose any actual or potential conflict that impacts their capacity to serve the best 
interest of the Client, or that may reasonably be perceived as having this effect. Failure 
to disclose said situations may lead to the disqualification of the Consultant and/ or the 
termination of the Contract. 

 
3.2.4 Consultant and Affiliates Not to Engage in Certain Activities  

 
1 The Consultant agrees, and shall procure that the Sub-Consultants agree, that, during the 

term of the Contract and for a period of 2 (two) years after the termination or expiry of 
this Contract, the Consultant shall not and shall ensure that the Affiliates of any of the 
Members, its Sub-Consultants and any Affiliates of the Sub-Consultants, do not provide 
goods, works, services, loans, capital or equity (other than the Services and any 
continuation thereof) for any project or works resulting from or closely related to the 
Services;  
 
Provided that the foregoing restriction shall not be applicable to any Programme 
management/consultancy/advisory services provided to the Client in continuation of the 
Services hereunder or to any subsequent Programme management/consultancy/advisory 
services provided to the Client in accordance with the rules, guidelines, policies of the 
Client.  
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2 Further, the Consultant shall during the course of performance of the Services and for a 
period of 2 (two) years after the expiry or termination of this Contract, ensure that there 
is no conflict of interest with that of the Project or the Client and to this end not enter 
into any arrangements (formal or informal) or undertake activities such that its interests 
conflict with any of its obligations under the Contract or are prejudicial to the interests 
of the Project or of the Client.  
 

3 Further the Consultant shall not and shall ensure that the Sub-Consultants, the Affiliates 
of the foregoing and Personnel will not use improperly, for purposes of competition or 
gain, or pass on to others, any information or document, provided by the Client or any 
other persons involved in the Project.  
 
For the purposes of this Clause 3.2.4, an “Affiliate” shall also include a partner in the 
firm of the Consultant/Sub-Consultant, as the case may be, or a person who holds more 
than 5% (five per cent) of the subscribed and paid up share capital of the Consultant/Sub- 
Consultant, as the case may be, and any Affiliate thereof.  

 
3.2.5 Prohibition of Conflicting Activities  
 

The Consultant shall not and shall ensure that the Sub-Consultants and the Personnel do not 
engage, either directly or indirectly, for a period of 2 (two) years after the termination or expiry 
of this Contract, in any business or professional activities which would conflict with the 
activities assigned to it under the Contract.  

 
Without prejudice to the generality of the foregoing, certain illustrations of activities that would 
be in conflict with the services assigned to the Consultant under this Contract include the 
Consultant, any Sub- Consultant or Affiliate would include: 

 
1 providing bid advisory services to any contractors or consultants bidding in respect of 

any works or services related to the Project; or 
 
2 being engaged by any contractor for the Project for detailed planning, supervisory 

services, engineering support or any other services.  
 

3.3 Confidentiality 
 
3.3.1 The Consultant shall not and shall ensure that the Sub-Consultants, Affiliates of the Consultant 

and the Sub-Consultants and Personnel do not, without the prior written consent of the Client, 
disclose, divulge, furnish or make known or accessible to, or use for the benefit of, anyone 
other than the Parties hereto, the contents of this Contract, any Work Orders or Supplementary 
Work Orders, any proprietary or confidential information relating to the Project, the Services, 
any information which may come to the Consultant’s knowledge in the course of negotiations 
or otherwise concerning this Contract and/or the Project (including but not limited to any 
information provided by or pertaining to other entities involved in the Project, such as other 
Consultants, contractors etc) or the commercial or financial arrangements or affairs of the 
Client (collectively, “Information”); provided. 
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3.3.2 However, that the Consultant may disclose Information to its Personnel and the officers, 
employees of the Consultant and/or its Affiliates (the “Consultant’s Representatives”) who 
have a legitimate need to know the Information for the performance of Services.  

 
3.3.3 The Consultant shall be responsible for informing the Consultant’s Representatives of the 

confidentiality requirements imposed by this Contract and shall be responsible for any breach 
of the terms and conditions hereof by the Consultant’s Representatives.  

 
3.3.4 Further, the Consultant agrees and acknowledges that monetary damages would not be an 

adequate compensation for the Client in the event the Consultant breaches its confidentiality 
obligations under this Contract and the Parties agree that in the event of a breach or threatened 
breach of confidentiality, the Client shall, at its option, also be entitled to specific performance 
and injunctive or other equitable relief as a remedy for any such breach or anticipated breach. 

 
3.3.5 The restrictions imposed by Clause 3.3.1  shall not apply to the disclosure of any Information 

by the Consultant:  
 

1 which is now or hereafter comes into the public domain otherwise than as a result of a 
breach of an undertaking of confidentiality; 
 

2 was in the possession of the Consultant or its Consultant’s Representatives on a non-
confidential basis at the time of its disclosure under this Contract; 
 

3 becomes lawfully available to the Consultant or Consultant’s Representatives on a non-
confidential basis from any source, except the Client and its Affiliates (the “Disclosing 
Party”), provided that such source was not bound by an obligation of confidentiality to 
the Disclosing Party or any other person with respect to such information; 
 

4 that is independently developed by the Consultant without reference to Information 
provided by the Disclosing Party;  

 
5 that is disclosed to the legal advisers, auditors and other professional advisers of the 

Consultant, provided such persons are under an obligation to maintain confidentiality of 
such information; 
 

6 that is required to be disclosed by the Consultant pursuant to Applicable Laws;  

 
Provided that the Consultant shall furnish only that portion of the Information which it 
is advised by its counsel is legally required to be disclosed and shall exercise reasonable 
efforts to obtain reliable assurance that confidential treatment will be accorded to such 
Information to the extent reasonably requested by the Disclosing Party; or  

 
7 that is approved for disclosure or release by written authorization of the Disclosing Party.  

 
3.3.6 The confidentiality obligations under this Contract shall survive for a period of 2 (two) years 

after the expiration or termination of this Contract or for a period of 3 (three) years from the 
date of the latest of the disclosures made under or in relation to this Contract, whichever is later.  
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3.4 Consultant’s Actions Requiring Client’s Prior Approval  
 
3.4.1 Notwithstanding anything contained in the Contract, the Consultant shall obtain the Client’s 

prior approval in writing (such approval not to be unreasonably withheld or delayed) before 
entering into a subcontract for the performance of any part of the Services, provided that such 
prior approval shall not be required in case of a sub-contract with a “Sub-Consultant” listed in 
Appendix-B or with a Sub-Consultant listed in the Work Order.  
 

3.4.2 The Consultant acknowledges that notwithstanding that the selection of the Sub-Consultant 
(including the list of the Sub- Consultants in Appendix B and any Work Order) and the terms 
and conditions of the subcontract shall have been or may have been reviewed or approved by 
the Client prior to the execution of the subcontract, the Consultant shall not be relieved of any 
of its duties, liabilities or obligations under this Contract and shall remain fully liable for the 
performance of the Services pursuant to this Contract.  

 
3.4.3 The Consultant shall be fully responsible for the acts or omissions of Sub-Consultants and shall 

take the risk of Sub-Consultants’ insolvency and of any acts, defaults, delay, negligence or 
failure by any Sub-Consultants to perform its obligations in relation to the Services. The Client 
shall not be deemed to have any contractual obligation or liability to, or relationship with, any 
Sub-Consultants. For the avoidance of doubt, it is clarified that the Consultant shall be solely 
responsible for all payments to the Sub-Consultants and the Client shall not, in any manner 
whatsoever, be liable for any sums payable to the Sub-Consultants. 

 
3.4.4 The Consultant agrees that the aggregate value of all sub-contracts with Sub-Consultants in 

respect of the Services under a Work Order or a Supplementary Work Order shall not exceed 
25% (twenty-five percent) of the Work Order Value. The Client will be provided by the 
Consultant with the particulars (name, financial & technical background, sub-consultancy fee) 
of the Sub-Consultant. 

 
3.4.5 The Consultant shall obtain the Client’s prior approval in writing (such approval not to be 

unreasonably withheld or delayed) for any other action that may be specified in the SCC.  
 
3.5 Documents Prepared by the Consultant to be the Property of the Client  
 
3.5.1 All plans, drawings, specifications, designs, reports, primary data, other documents, and 

software, that might have been provided by the Client to the Consultant or drafted, prepared, 
or collected by the Consultant in course of performance of its obligations under this Contract, 
(“Contractual Materials”) shall be the property of the Client, and shall be marked accordingly. 
 

3.5.2 The Consultant shall, no later than upon termination or expiration of this Contract, be under an 
obligation to dispose/deliver all such Contractual Materials according to the instructions of the 
Client, together with a detailed inventory thereof.  
 

3.5.3 The Client, in its sole discretion, may require the Consultant to submit certain Contractual 
Materials either in physical format or a digital format.  
 

3.5.4 Intellectual Property Rights vis-à-vis the Contractual Material, including registrations, 
applications, renewals, extensions, continuations, divisions or re-issues thereof, now or 
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hereafter, shall not be used by the Consultant for any purpose other than the performance of the 
Services hereunder;  
 
Provided that the Client may, at its sole discretion, grant a royalty free license to the Consultant 
for the use the Contractual Materials on other projects undertaken by the Consultant subject to 
the terms and conditions stipulated by the Client.  

 
3.5.5 Any materials pertaining to the Services, of which  the ownership or the Intellectual Property 

Rights – do not vest with the Client under Applicable Laws or the terms of this Contract, shall 
absolutely and irrevocably, stand assigned to the Client (without any royalty, fees or payments 
other than the remuneration provided for in this Contract) as and when such documents or 
materials are created, and the Consultant agrees to execute all documents and perform such acts 
as may be required by the Client for securing such assignment.  

 
3.5.6 The Client acknowledges that pre-existing Intellectual Property shall remain the property of 

the Consultant, and the Consultant hereby provides an irrevocable royalty-free license for pre-
existing Intellectual Property to the Client for the Project.  

 
Provided that in respect of licenses in respect of any off-the-shelf software, the Consultant shall 
be required to provide, at no additional cost to the Client, licenses during the term of this 
Contract, however, after expiry or termination of this Contract, licenses in respect of off-the-
shelf software shall be procured at the Client’s cost.  

 
3.5.7 For the avoidance of doubt, the Consultant agrees and acknowledges that the Client shall be 

entitled, without requiring the Consultant’s consent, to  
 

1. use or permit the use by any other entity involved in the implementation of the Project 
of any materials licensed to the Client by the Consultant; and 
 

2. assign the license granted by the Consultant, or any part thereof, to the [State SPV/City 
SPV/Nodal SPV] or by any other entity involved in the implementation of the Project.  

 
3.5.8 The Consultant shall ensure that the Contractual Material provided by the Consultant to the 

Client pursuant to this Contract does not and will not infringe Intellectual Property Rights of 
any third-party. The Consultant shall indemnify the Client against all claims, proceedings, 
actions, damages, legal costs (including but not limited to attorney’s fees and court costs), 
expenses and any other liabilities arising from or incurred by the use by the Client of any 
Contractual Material provided by the Consultant to the Client pursuant to the terms of this 
Contract, which involves any infringement or alleged infringement of the Intellectual Property 
Rights of any third-party. If, in any suit or claim relating to such infringement or alleged 
infringement, a temporary restraining order or preliminary injunction is granted, the Consultant 
shall make every effort to secure the suspension of the injunction or restraining order. 

 
3.5.9 If, in any such suit or claim, any Contractual Material Provided by the Consultant, or any part, 

combination or process thereof, is finally held to constitute an infringement of any Intellectual 
Property Rights of a third-party, and its use is permanently enjoined, the Consultant shall secure 
for the Client a license, at no cost to the Client, authorizing continued use of such Contractual 
Material Provided by the Consultant. If the Consultant is unable to secure such license within 
a reasonable time, the Consultant shall, at its own expense and without impairing any 
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performance requirements, either replace such Contractual Material Provided by the 
Consultant, or part, combination or process thereof or modify such Contractual Material 
Provided by the Consultant so that they become non-infringing.  

 
3.6 Insurance to be taken out by the Consultant  
 
3.6.1 The Consultant shall, within a period of 30 (thirty) days from the Effective Date, take out and 

maintain, and shall cause any Sub-Consultants to take out and maintain, at the Consultant own 
cost (or the Sub-Consultants’ own cost, as the case may be) but on terms and conditions 
approved by the Client, insurance against the risks, and for the coverages, as shall be specified 
in the SCC.  
 

3.6.2 Within 15 (fifteen) days of receiving any insurance policy certificate in respect of insurances 
required to be obtained and maintained under this Clause, the Consultant shall furnish to the 
Client, copies of such policy certificates, copies of the insurance certificates and, from time to 
time, evidence that the insurance premium have been paid in respect of such insurance. No 
insurance shall be cancelled, modified or allowed to expire or lapse during the terms of this 
Contract.  
 

3.6.3 If the Consultant or any Sub-Consultant fails to effect and keep in force the aforesaid insurances 
for which it is responsible pursuant hereto, the Client shall apart from having other recourse 
available under this Contract have the option without prejudice to the obligations of the 
Consultant, to take out the aforesaid insurance, to keep in force any such insurances, and pay 
such premia and recover the costs thereof from the Consultant, and the Consultant shall be 
liable to pay such amounts on demand by the Client.  

 
3.6.4 The insurance policies so procured shall mention the Client as the beneficiary of the Consultant 

and the Consultant shall procure an undertaking from the insurance company in this regard. 
 

3.7 Accounts and Audit  
 
3.7.1 The Consultant shall and shall ensure that all Sub-Consultants:  

 
1. keep accurate and systematic accounts and records in respect of the Services provided 

under this Contract, in accordance with internationally accepted accounting principles 
and standards such as Indian Accounting Standards, GAAP, etc and in such form and 
detail as will clearly identify all relevant time charges and cost, and the basis thereof 
(including the basis of the Consultant’s costs and charges); and 
 

2. permit the Client or any person designated by the Client to periodically, and up to 2 (two) 
years from the expiration or termination of this Contract, to inspect the same and make 
copies thereof as well as to have them audited by auditors appointed by the Client. 
 

3.8 Clarification and/or Interpretation of Deliverables 
 

After submission of the Deliverables by the Consultant, to the satisfaction of the Client, if any 
clarifications are required by the Client (including without limitation on account of any 
ambiguity or doubts on the interpretation of any matter contained in such Deliverables), the 
Consultant shall, as a part of the scope of Services and at no additional cost to the Client, on 
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receipt of a written request from the Client, provide such clarification to the satisfaction of 
Client within a period of 10 (ten) days from the date of receipt of the request from the Client, 
and if required by the Client, attend meetings and/or hold discussions with the Client on the 
same. 

 
3.9 Legal Compliance 
 

The Consultant shall perform the Services in accordance with the Contract and the Applicable 
Law and shall take all practicable steps to ensure that any of its Experts and Sub-Consultants 
comply with the Applicable Law. 

 
3.10 Custody and Return of the Client’s Assets loaned to the Consultants 
 
3.10.1 The Consultants shall sign accountable receipts for all the Assets made over to them by the 

Contract Manager on behalf of the Client. All such Assets shall be deemed in good condition 
when received by the Consultant unless the Consultant has notified the Client to the contrary 
within 24 (twenty-four) hours of receipt. In absence of such notification, the Consultant shall 
be deemed to have waived the right to do so at any subsequent stage.  

 
3.10.2 These Assets shall remain the property of the Client, and the Consultant shall take all reasonable 

care of all such Assets. The Consultant shall be responsible for all damage or loss from 
whatever cause while Assets are possessed or controlled by the Consultant, staff, workmen, or 
agents.  

 
3.10.3 Where the Consultant insures such Assets against loss or fire at the request of the Client, such 

insurance shall be deemed to be by way of additional precaution and shall not prejudice the 
Consultant's liability as aforesaid.  

 
3.10.4 The Consultant shall return all such Assets in good order and repair, reasonable wear and tear 

excepted, before the completion/ closure/ termination of the Contract and shall be responsible 
for any failure to account for the same or any damage done to that as assessed by the Client 
whose decision shall be final and binding. 

 
4. Deployment of Resources  
 
4.1 Site and Assets thereon  
 
4.1.1 Site of Service Delivery  

 
No Site belonging to or in possession of the Client shall be occupied/ used by the Consultant 
without the permission of the Client. The Consultant shall not use or allow the Site to be used 
for any purposes other than executing or concerning the execution of the Services under this 
Contract.  

 
4.1.2 Prohibition of Smoking and Intoxicants: 

 
1 The Consultant shall exercise influence and authority to the utmost extent to secure strict 

compliance by Consultant’s Personnel or any other person employed through Sub-
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consultants or petty contractors with all the rules and regulations stipulated by the Client 
relating to the access to Site, including but not limited to 

 
(i) Prohibition of smoking in ‘No Smoking Zone’ and in Public Places;  

 
(ii) Prohibition of the use of any intoxicating substances including, but not limited 

to, intoxicating beverages during the service period or on-Site or near the Site 
or in any of the facilities, buildings, encampments, or tenements owned, 
occupied by or within the control of the Consultant or any their Personnel.  

 
2 Safety practices relating to Client’s staff, Public and third parties  
 
3 Maintenance of peace and business-like ambience  

 
4.1.3 Clearance of Site on Completion  

 
1 On completion of the Services, the Consultant shall hand over the Site to the Client on 

‘as it was’ basis. No final payment in settlement of the accounts for the Services shall be 
paid to the Consultant till, in addition to any other condition necessary for final payment, 
Site clearance shall have been affected by the Consultant.  

 
2 In the event of failure on the part of the Consultant to comply with this provision within 

7 (seven) days after receiving notice for clearance of Site, the Contract Manager shall 
cause them to be removed in such a way as deemed fit and convenient and cost as 
increased by supervision and other incidental charges shall be recovered from the 
Consultant. The Client shall not be held liable for any loss or damage to the Consultant's 
property as may be on the site and due to such removal. 

 
4.2 Information and approvals  
 
4.2.1 As part of the scope of Services, the Consultant shall arrange for the submission of all data, 

information and documentation that are required for the Client to apply for, obtain and maintain 
the permits, consents, approvals required for the Project. In the event the Consultant requires 
any information or documents from the Client or if any meetings with the Client or other 
persons are required for preparing the applications for consents, approvals or permits, the 
Consultant shall make any request for such information, documents and meetings within 
reasonable time, and sufficiently in advance to ensure that the schedule for performance of the 
Services is complied with and there are no delays in the execution of the Work Order.  

 
5. CONSULTANT’S PERSONNEL  
 
5.1 General Requirements  
 
5.1.1 Manpower forecasting 

 
1 The Client shall prior to the issuance of a Work Order or Supplementary Work Order, in 

consultation with the Consultant, assess the requirement of Personnel (including level of 
deployment) for Services to be performed pursuant to a Work Order or Supplementary 
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Work Order, as the case may be, and the Personnel deployment requirements shall be 
specified in the Work Order or Supplementary Work Order, as the case may be.  
 

2 Further, the Consultant agrees and acknowledges that, in course of performance of the 
Services under any Work Order or Supplementary Work Order, as the case may be, the 
Client may require changes in the deployment of Personnel (including substitution, 
removal or addition of any positions or changes in the level of seniority). Such changes 
in the level of deployment shall be specified through issuance of a Supplementary Work 
Order.  

 
5.1.2 Terms of Deployment  

 
The terms of deployment of the Consultant’s Personnel – including but not limited to working 
hours, overtime, paid sick leave, vacation leave, and holidays, shall be as detailed in Appendix-
B.  
 

5.1.3 Restrictions on the Employment of Retired Staff or Officers or Managers of Client within One 
Year of their Retirement:  
 
The Consultant shall not engage any employee or associate who is a retired Government 
employee of gazetted rank, if such persons have not completed 1 (one) year from the date of 
retirement, in connection with this Contract in any manner whatsoever without obtaining prior 
permission of the Client. If the Consultant is found to have contravened this provision, it shall 
constitute a breach of Contract, and Client shall be entitled to terminate the Contract and/ or 
avail any or all the remedies thereunder.  

 
5.1.4 Team Lead: 

 
The Consultant shall nominate a Team Lead, which shall, on receiving reasonable notice, 
present himself to the Contract Manager. Orders given by the Contract Manager or his 
representative to the Team Lead shall be deemed to have the same force as if given to the 
Consultant.  

 
5.2 Changes in Constitution/ financial stakes/ responsibilities of a Contract’s Business  

 
5.2.1 The Consultant must proactively keep the Client informed of any changes in its constitution/ 

financial stakes/ responsibilities during the execution of the Contract: 
 

1 Where the Consultant is a partnership firm, the following restrictions shall apply to 
changes in the constitution during the execution of the Contract: 
 
(i) A new partner shall not be introduced in the partnership firm except with the 

previous written consent of the Client, which shall be granted only upon 
execution of a written undertaking by the new partner to perform the Contract 
and accept all liabilities incurred by the partnership firm under the Contract 
before the date of such undertaking.  
 

(ii) On the death or retirement of any partner of the partnership firm before the 
complete performance of the Contract, the Client may, at his option, terminate 
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the Contract for default as per the Contract and/ or avail any or all remedies 
thereunder.  
 

(iii)  If the Contract is not terminated as provided in Sub-clause (ii) above, 
notwithstanding the retirement of a partner from the partnership firm, that 
partner shall continue to be liable under the contract for acts of the firm until a 
copy of the public notice given by him under Section 32 of the Partnership Act, 
has been sent by him to the Client in writing or electronically. 

 
5.3 Obligation to Maintain Eligibility and Qualifications  

 
The Contract has been awarded to the Consultant based on evaluation and scoring criteria 
stipulated in the RfQ-cum-RfP process based on eligibility and qualifications criteria stipulated 
therein. The Consultant is contractually bound to maintain compliance with all such criteria 
during the execution of the Contract. Any change which would vitiate the basis on which the 
Consultant was shortlisted or awarded the Contract should be pro-actively brought to the notice 
of the Client within 7 (seven) days of it coming to the Consultant’s knowledge. 
 

5.4 Description of Personnel  
 
5.4.1 The titles, agreed job descriptions, minimum qualifications and estimated periods of 

engagement of the Personnel are described in Appendix-B.  
 
5.4.2 If additional work is required beyond the scope of the Services specified herein, the level of 

effort and/or staff assigned may be increased/adjusted in accordance with a “Supplementary 
Work Order”, provided that any staff assigned shall meet the minimum qualification criteria 
set forth in Appendix-B and any such increase shall not, except as otherwise agreed, cause 
payments under this Contract to exceed the Contract Fee Ceiling and Yearly Fee Ceilings set 
forth in this Contract.  

 
5.4.3 Further, if any specialist consultants or subject-matter experts are required to be engaged by the 

Consultant in respect of the Services, in addition to the Key Professional, the Consultant shall 
ensure that such Additional Personnel satisfy the minimum qualification criteria set forth in 
Appendix-B.  

 
5.4.4 The Client reserves the right to require the Consultant to provide the curriculum vitae of any 

Additional Personnel and shall also have the right to verify any information provided (either in 
respect of the Additional Personnel or the Key Professional). The Consultant shall forthwith, 
and in any event, within a period of 7 (seven) days from the date of such request by the Client, 
provide such information and/or documents to the Client.  

 
5.4.5 Daily attendance records of the deployed Personnel shall be maintained by the Consultant and 

shared with the Contract Manager or any person authorized by the Client. If the Contract 
Manager believes that the Consultant is not employing sufficient Personnel, as is specified or 
otherwise, for the proper execution of the Services, the Contract Manager shall issue a notice 
to the Consultant for remedial measures.  

 
5.4.6 The Consultant shall forthwith, on receiving intimation to this effect, deploy the additional 

number Personnel as specified by the Contract Manager immediately, and failure on the part of 
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the Consultant to comply with such instructions shall entitle the Client to suspend payments as 
per Clause 10 of the GCC for the shortfall in performance or terminate the Contract and/ or 
avail all the remedies thereunder. 

 
5.5 Removal of Personnel or Sub-consultants on directions of the Client 
 
5.5.1 The Consultant shall, at the Client`s written request, provide a replacement, if the Client finds 

that any of the Personnel: 
 

1 commits severe misconduct or has been charged with having committed a criminal act; 
and/or  

 
2 persists in any misconduct or lack of care; and/or  
 
3 is found to be negligent, incompetent or incapable of discharging assigned duties; and/or  
 
4 fails to comply with any provision of the Contract; and/or 
 
5 based on reasonable evidence, is determined to have engaged breached the Code of 

Integrity during the execution of the Services.  
 

5.5.2 The Consultant shall take immediate action as appropriate in response to any violation in the 
sub-Clause above. Such immediate action shall include removing (or causing to be removed) 
such Personnel or Sub-consultant from carrying out the Services.  

 
5.5.3 Any replacement of the removed Personnel shall possess better qualifications and experience 

and be acceptable to the Client.  
 
5.5.4 The Consultant shall bear all costs from or incidental to any removal and/or replacement of 

such Personnel. 
 
5.6 Replacement of Personnel  
 
5.6.1 The Consultant shall ensure that all the Key Professionals specified in Appendix B shall be 

available during the term of this Contract. If, for any reason beyond the reasonable control of 
the Consultant, it becomes necessary to replace any of the Key Professional, the Consultant 
shall forthwith, and in any event within a period of 30 (thirty) days from the date when the 
relevant Key Professional cease to be available for the performance of Services, provide as a 
replacement a person of equivalent or better qualifications; provided that during the term of 
this Contract, the Consultant may replace not more than 2 (two) Key Professionals and there 
shall be not more than 2 (two) replacements for any particular position.  

 
5.6.2 In case of a critical vacancy, if the Consultant is unable to provide a permanent replacement 

within the aforementioned period, the Consultant shall, subject to approval by the Client, 
provide a temporary replacement for no more than 6 (six) months. The temporary resource shall 
be of equivalent or better qualifications and the Consultant and shall be paid no more than 90% 
(ninety percent) of the Scheduled Rate of the personnel being replaced.  
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5.6.3 Permanent replacement of any Key Professional shall be subject to Client’s approval, and for 
the first permanent replacement of Key Professional for a particular role, such permanent 
replacement shall be paid at 90% (ninety percent) of the Scheduled Rate of the Key Professional 
being replaced, and for a subsequent replacement for such role, the second permanent 
replacement Key Professional shall be paid at 80% (eighty percent) of the Scheduled Rate.  
 

5.6.4 If the Client finds that any of the Personnel have committed misconduct or has been charged 
with having committed a criminal action, or if the Client has reasonable cause to be dissatisfied 
with the performance or conduct of any of the Personnel, then the Consultant shall, without any 
additional cost to the Client, at the Client’s written request forthwith and in any event within a 
period of 3 (three) months from the date of the request by the Client provide as a replacement 
a person with qualifications and experience acceptable to the Client. 

 
5.6.5 For the avoidance of doubt, it is clarified that the reduction in agreed rate in case of replacement 

of Key Professional under this Clause 5.6 shall not be applicable in case of changes in Key 
Professional pursuant to Clause 6.4.5. 

 
5.7 Personnel of Consultant  
 
5.7.1 All Personnel of Consultant and Sub-Consultants who participate in the performance of the 

Services shall, for all purposes, be considered employees/personnel of the Consultant. The 
Consultant shall pay and shall ensure that all Sub-Consultants pay remuneration and benefits 
of such employees and withhold all Taxes in accordance with all Applicable Laws. The 
Consultant hereby acknowledges and agrees that the Client shall not in any manner whatsoever 
be liable for any labour claim or dispute that may be raised by any Personnel. The Consultant 
shall indemnify the Client, its Affiliates and officers, directors, shareholders, agents of the 
foregoing against any claims, actions, liabilities, costs and expenses (including, without 
limitation, legal fees) in relation to or arising out of claims by any Personnel.  

 
6. OBLIGATIONS OF THE CLIENT  
 
6.1 General  
 
6.1.1 Unless otherwise specified in the Contract, the Client shall use its best efforts to 

 
1 Issue instructions and information to its officials, agents, and stakeholders for prompt 

and effective implementation of the Services.  
 
2 Provide to the Consultant any other assistance as specified in the Contract.  
 
3 Access to Site: The Client warrants that the Consultant shall have, free of charge, 

unimpeded access to the Site if such access is required for the performance of the 
Services  

 
6.2 Assistance and Exemptions 
 
6.2.1 Unless otherwise specified in the SCC, the Client shall use its reasonable efforts to facilitate 

and assist the Consultant: 
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1 by making available to the Consultant and the Personnel, for the performance of the 
Contract, free of any charge (unless otherwise stated therein), the Services, facilities, and 
property described in the – the Terms of Reference (Appendix-A), as per terms and 
conditions and against appropriate safeguards (including insurances, bank guarantee, 
indemnity bonds, retention money etc.) specified therein. The Consultant shall use such 
Services, facilities, and property only for the execution of the Contract and no other 
purpose whatsoever. 

 
2 in obtaining work permits and such other documents as shall be necessary to enable the 

Consultant, Sub-Consultants or Personnel to perform the Services. The Client shall assist 
the Consultant in procuring necessary entry and exit visas, residence permits, exchange 
permits and any other documents required for stay in India of the Personnel and, if 
appropriate, their eligible dependents;  

 
3 in arranging for prompt clearance through customs of any property reasonably required 

for the Services. For the avoidance of doubt, the Parties agree that any import duties and 
other costs and expenses in respect of such materials shall be borne solely by the 
Consultant and the Client shall in no manner be responsible for the same; 

 
4 in arranging for the issuance to officials, agents and representatives of the Government 

all such instructions as may be necessary or appropriate for the prompt and effective 
implementation of the Services.  

 
6.2.2 The Consultant agrees and acknowledges that notwithstanding anything to the contrary in this 

Contract, the Consultant shall not be relieved in any manner whatsoever from the performance 
of its obligations under this Contract or be entitled to any extension of time or additional costs 
in case of any delay in procurement of visas, work permits etc. in respect of any expatriate 
Personnel or any delay in customs clearance of any material required for performance of the 
Services or any other delay attributable to officials, agents and representatives of the 
Government;  

 
6.3 Payments  
 
6.3.1 In consideration of the Services performed by the Consultant under this Contract, the Client 

shall make to the Consultant such payments and in such manner as is provided by Clause 7 of 
the GCC.  

 
6.4 Work Orders  
 
6.4.1 The Client may, from time to time, in consultation with the Consultant, issue a Work Order 

requiring the Consultant to perform the work set out thereunder. The Client shall consult with 
the Consultant on the level of effort of the Key Professional and Additional Personnel, as 
applicable, required by the Consultant in respect of each Deliverable under the Work Order 
proposed to be issued by the Client and the division of such man-months or part thereof between 
the Key Professional and the Additional Personnel.  

 
6.4.2 The Client shall also consult with the Consultant regarding identification of the Milestones in 

respect of each Deliverable under such proposed Work Order and the maximum fee payable in 
respect of each Milestone of every Deliverable to be specified in the Work Order. Each Work 
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Order shall contain detailed provisions regarding the scope of Services, staffing level, quantum 
of work required from the Key Professional and the Additional Personnel, Deliverables and the 
Milestones in respect of each Deliverable under such Work Order, schedule for submission of 
Deliverables, the maximum fees payable in respect of each Milestone, Work Order Value and 
other such issues in respect of the Services to be performed by the Consultant.  

 
6.4.3 The Consultant agrees and acknowledges that it would be obliged to effect the work set 

prescribed in any Work Order even if it disputes the quantum of work required from the Key 
Professional and the Additional Personnel or any other aspects set forth therein. Pending 
resolution of such dispute in accordance with Clause 12 of the GCC, the Client will pay for the 
Milestones achieved under such Work Order as per the terms thereof in the manner specified 
under this Contract. 

 
6.4.4 In the event that the Yearly Fee Ceiling is increased pursuant to the issuance of any Work Order, 

the Performance Security shall be increased in a proportionate manner and the Consultant shall 
submit additional bank guarantees as Performance Security for such amount. 

 
6.4.5 Without prejudice to Clause 6.4.1 of the GCC, the Client may by way of issuance of a 

supplementary work order reduce or modify the scope of work set out in an already issued 
Work Order (“Supplementary Work Order”) . Such Supplementary Work Order shall contain 
detailed provisions regarding the impact of such variation on the scope of Services, staffing 
level, quantum of work required from the Key Professional and the Additional Personnel, 
Deliverables and the Milestones in respect of each Deliverable under such Work Order, 
schedule for submission of Deliverables, payment schedule, Work Order Value and other such 
issues in respect of the Services to be performed by the Consultant under such previously issued 
Work Order.  

 
6.4.6 The Consultant agrees and acknowledges that a Supplementary Work Order issued under 

Clause 6.4.5 of the GCC shall be binding on it and it shall be required to perform the Services 
under the previously issued Work Order as it stands varied by such Supplementary Work Order 
even if the Consultant disputes the effect of such variation on the quantum of work required 
from the Key Professional and the Additional Personnel as set forth in such previously issued 
Work Order.  
 

6.4.7 Pending resolution of such dispute in accordance with Clause 12 below, the Client shall be only 
obliged to pay as per the terms of such Work Order as varied by the Supplementary Work Order. 

 
6.4.8 In the event any Deliverable set forth in a Supplementary Work Order is one which was required 

to be performed in a latter Subsequent Year, the Yearly Fee Ceiling for such latter Subsequent 
Year shall stand reduced to the extent of the sum payable under such Supplementary Work 
Order. 

 
6.4.9 The Consultant agrees and acknowledges that any correction/re-performance/ performance of 

defective or omitted Services or any Services required in view of default of the Consultant or 
any detailing of the Services which is required to be done in accordance with Good Industry 
Practices and Applicable Laws and in order to ensure that the Project meets the requirements 
of this Contract and functions in accordance with its intended purpose would be deemed to 
form part of the Services and not constitute a variation of the scope of Services.  
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6.5 Change in Applicable Law  
 
6.5.1 If, 3 (three) days prior to date of submission of the Proposal, there is any change in the 

Applicable Law with respect to Taxes which increases or decreases the cost or reimbursable 
expenses incurred by the Consultant in performing the Services, then the remuneration and 
reimbursable expenses otherwise payable to the Consultant under this Contract shall be 
increased or decreased accordingly by Contract between the Parties hereto, and corresponding 
adjustments shall be made to the Yearly Fee Ceilings, Contract Fee Ceiling, Yearly Contract 
Value Ceiling, Contract Value Ceiling, maximum OPE that may be claimed by the Consultant, 
as applicable.  
 

6.5.2 The Parties agree and acknowledge that for the purposes of this Clause 6.5, Taxes shall mean 
only such Taxes payable in respect of the performance of the Services under this Contract and 
would exclude any taxes, imposts or levies, payable on income or profession by the Consultant, 
the Sub-Consultants or Personnel or for which any of them is obliged to account. 

 
7. PAYMENTS TO THE CONSULTANT  
 
7.1 Payment Terms  
 
7.1.1 In consideration of the Services to be provided by the Consultant under this Contract, the Client 

shall make to the Consultants such payments on a monthly basis and in such manner as is 
provided in this Contract.  

 
7.1.2 The Consultant shall be entitled to raise an invoice on a monthly basis in respect of Services 

performed in the previous calendar month. The invoice shall be submitted in 3 (three) copies, 
and each invoice shall be accompanied by the following documents: 

 
1 Progress report for the immediately preceding month; 
 
2 Certification of the Milestone completion by Client. However, before obtaining 

milestone completion from the BIMCGL, concurrence of NICDC may also be obtained. 
 
3 Details of the reimbursable OPE, with supporting documents; 
 
4 Details of deployment of Personnel (including time-sheets and attendance records) and 

supporting documents.  
 

The Consultant shall provide timesheets which shall, for each Personnel, demarcate the man-
months or part thereof spent by such Personnel on each Milestone (including details of whether 
the Services performed relate to Milestones due for completion in the month for which the 
invoice is raised or whether such Services relate to pending Milestones, location of the 
Personnel during performance of the specific Services and such other information as may be 
prescribed by the Client from time-to-time).  

 
7.1.3 The sum payable to the Consultant under each monthly invoice shall consist of two parts, the 

fees and reimbursable OPE and such sum shall be determined as follows: 
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1 In the event the Milestone scheduled for completion in the calendar month for which the 
invoice has been raised has been satisfactorily completed the fees payable to the 
Consultant shall be equal to the lower of:  
 
a. Fees payable based on actual deployment of the Key Professional and Additional 

Personnel for the Services to complete such Milestone, as calculated in accordance 
with Clause 7.1.7; and  
 

b. Maximum fee payable in respect of such Milestone as specified in the applicable 
Work Order or Supplementary Work Order, as the case may be.  

 
2 In the event the Milestone that was due for completion in the calendar month for which 

the invoice has been raised (as per the schedule provided in the Work Order or the 
Supplementary Work Order, as the case may be), has not been completed (either on 
account of reasons attributable to the Consultant or otherwise), the fees payable to the 
Consultant shall be 60% (sixty percent) of the lower of:  

 
(i) the fees payable based on actual deployment of the Key Professional and 

Additional Personnel for the Services performed in relation to such Milestone, as 
calculated in accordance with Clause 7.1.7; or  

 
(ii) Maximum fee payable in respect of such Milestone as specified in the applicable 

Work Order or Supplementary Work Order, as the case may be.  
 

3 Upon satisfactory completion of Milestones referred to in sub-Clause 3 above, the fees 
payable to the Consultant shall be equal to: 

 
the lower of 

 
(i) fees payable based on actual deployment of the Key Professional and Additional 

Personnel for the Services to complete such Milestone, as calculated in accordance 
with Clause 7.1.7; and  

 
(ii) maximum fee payable in respect of such Milestone as specified in the applicable 

Work Order or Supplementary Work Order, as the case may be;  
 

less 
 

the fees already paid to the Consultant in respect of such Milestone under previous 
monthly invoices. 

 
7.1.4 Further, the Consultant agrees and acknowledges that the provisions of sub-Clauses (2) and (3) 

of Clause 7.1.3 shall be without prejudice to the Client’s right to levy liquidated damages for 
delay and/or terminate this Contract;  

 
7.1.5 The sums payable as reimbursement of OPE incurred by the Consultant shall be determined in 

the manner specified in Clause 7.2 of the GCC.  
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7.1.6 The fees on the basis of actual deployment shall be calculated individually for each Personnel 
(Key Professional and Additional Personnel, as applicable) deployed in the month for which 
the invoice is raised and the total fees that may be claimed on the basis of actual deployment 
of Personnel shall be the summation of such fees for each Personnel. Payments will be made 
against actual deployment of Personnel at BIMCGL/Site office (i.e in the office of the 
BIMCGL, Patna). In case Personnel are not deployed on  BIMCGL/Site office and intend to 
work from other office location or home office, specific approval needs to be taken from 
BIMCGL, for considering payment against the deployment. 

 
 
7.1.7 The Consultant shall submit to the Client a detailed report showing the time (in man- months) 

spent by each of the Key Professional and the Additional Personnel. The time in man- month(s) 
spent by any Personnel shall be computed as per the following formula:  
 
M = TTS ÷ (8 x 22)  
 
where:  
 
M denotes man-months; and  
 
TTS denotes the total time spent in hours during the period for which the invoice is raised;  
 
provided however where M > 1, M shall be deemed to be equal to 1. 
  
The fees attributable to each Personnel on an actual deployment basis shall be equal to M 
multiplied by the Scheduled Rate applicable to such Personnel.  
 

7.1.8 Unless the Client has raised a dispute in respect of any amounts claimed under an invoice, it 
shall be required to make payment in respect thereof within 60 (sixty) days of having received 
the invoice complete in all particulars with relevant supporting documents. 

 
7.1.9 Subject to Clause 7.2 of the GCC, the Client shall reimburse the reimbursable out of pocket 

(direct) expenses at actuals provided an invoice for the same is accompanied with the necessary 
supporting documentation. 

 
7.1.10 Subject to adjustment of the rates and Yearly Fee Ceilings in accordance with Clauses 1.8.1, 

6.4, 6.5 and 7.1.9 of the GCC, Parties agree and acknowledge that at no time shall: 
 

1 the fees payable pursuant to Clauses 7.1.2, 7.1.3 and 7.1.7 of the GCC together exceed 
the Contract Fee Ceiling, or in case of fees payable in respect of a Work Order or 
Supplementary Work Order for the First Year or any Subsequent Year, exceed the 
applicable Yearly Fee Ceiling; 

 
2 the aggregate sums (including reimbursable OPE) payable pursuant to Clauses 7.1.2, 

7.1.3 and 7.1.7 of the GCC together exceed the Contract Value Ceiling, or in case of 
sums payable in respect of a Work Order or Supplementary Work Order for the First Year 
or any Subsequent Year, exceed the applicable Yearly Contract Value Ceiling.  
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7.1.11 The Parties agree and acknowledge that the Client have no obligation to make, and may 
withhold, any payment to the Consultant at any time when the Consultant is in material breach 
of any term or provision of this Contract. On the payment date next succeeding the date on 
which all such material breaches have been remedied, the Client shall make the payments 
withheld due to such breaches, less any amounts paid by or on behalf of the Client in an effort 
to remedy any such breaches or the costs incurred by the Client as a result thereof.  

 
7.2 Out of pocket expense  
 
7.2.1 The Consultant agrees and acknowledges that it shall be entitled to reimbursement of OPE 

incurred in accordance with the terms of this Contract for performance of the Services at 
actuals;  

 
Provided that in no event shall the Consultant be entitled to reimbursement of sum(s) greater 
than specified in Appendix-E (subject to adjustment of the maximum OPE specified in 
Appendix E in accordance with the express provisions of this Contract). 

 
7.2.2 The Client shall not be liable to pay and the Consultant agrees and acknowledges that except 

for the expenses specifically listed in Appendix-E hereto (which shall be reimbursed in 
accordance with the terms of this Contract). 

 
7.2.3 The Consultant shall be entitled to claim domestic travel expenses (airfare/ train fare) in 

accordance with the terms of this Contract only in respect of travel related to the performance 
of the Services undertaken in accordance with the instructions or prior approval of the Client.  

 
7.3 Withholding and lien in respect of sums claimed  
 
7.3.1 Whenever any claim or claims for payment of a sum of money arises against the Consultant, 

out of or under the contract, the Client shall be entitled, and it shall be lawful on his part, to 
withhold and also have a lien to retain such sum or sums, in whole or in part pending finalisation 
or adjudication of any such claim from: 

 
1 security or retention money, if any, deposited by the Consultant.  
 
2 Any sum(s) payable till now or hereafter to the Consultant under the same Contract or 

any other contract with the Client if the security is insufficient or if no security has been 
taken from the Consultant. 

 
7.3.2 Where the Consultant is a partnership firm or a limited company, the Client shall be entitled, 

and it shall be lawful on his part, to withhold and also have a lien to retain towards such claimed 
amount or amounts in whole or in part from any sum found payable to any partner/ limited 
company, as the case may be, whether in his capacity or otherwise. 

 
7.3.3 It is an agreed term of the Contract that the sum(s) of money so withheld or retained under the 

lien referred above shall be kept withheld or retained till the claim arising out of or under the 
contract is determined under Clauses 12. The Consultant shall have no claim for interest or 
damages whatsoever on any account regarding such withholding or retention under the supra 
lien and duly notified to the Consultant. 
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7.3.4 Lien in respect of Claims in other contracts: Any sum of money due and payable to the 
Consultant (including the security deposit returnable to him) under the Contract may be 
withheld or retained by way of lien by the Client or Government against any claim of the Client 
or Government in respect of payment of a sum of money arising out of or under any other 
contract made by the Consultant with the Client or Government. 

 
7.4 General  
 
7.4.1 All payments under this Contract shall be made to the Consultant's accounts as may be 

communicated by the Authorised Representative of the Lead Member.  
 
7.4.2 Unless otherwise specified in the Contract, any payment shall be made in Indian Rupees (₹).  
 
7.4.3 Except for the final payment under Clause 7.5 of the GCC below, payments do not constitute 

acceptance of the Services nor relieve the Consultant of any obligations.  
 
7.4.4 Unless instructed in writing by the Client, payments shall not be made for any extra Personnel 

deployed over and above what has been agreed under the terms of the respective Work Orders. 
However, if the Personnel deployed by the Consultant are less than those stipulated under the 
respective Work Orders, the Client shall have the right to make deductions based on the rates 
indicated for the un-deployed Personnel.  

 
7.5 Final Payment  
 
7.5.1 The final payment under this Clause shall be made upon submission of the Consultant's final 

invoice, following the expiration of the term specified in Clause 2.3. The invoice must be 
clearly identified as final and shall only be payable once it has been reviewed and approved as 
satisfactory by the Client. 
 

7.5.2 The Client shall make the final payment after ensuring that the Consultant has discharged all 
its relevant obligations under the Contract, including – return of all Assets have been returned 
to the Client as per Clause 3.10 of the GCC.  

 
7.5.3 The Services shall be deemed completed and finally accepted by the Client upon the issuance 

of a ‘Client’s Acceptance Certificate’ to the Consultant. 
 
7.5.4 The Consultant shall submit a final invoice only after receipt of the ‘Client’s Acceptance 

Certificate’. The final payment shall be made as per the following calculations after receiving 
a clear ‘No Claim Certificate’ signed by the Consultant:  

 
1 necessary adjustment for any payments already made or retained  
 
2 any deduction which may be made under the Contract,  
 
3 A complete account of all claims the Consultant may have on the Client, and the Client 

gave a certificate in writing that such claims are correct.  
 

7.5.5 The final invoice shall be deemed approved by the Client as satisfactory 90 (ninety) calendar 
days after receipt of the final invoice by the Client unless the Client, within such 90 (ninety) 
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calendar day period, gives written notice to the Consultant specifying in detail deficiencies in 
the Services or final invoice. The Consultant shall promptly make any necessary corrections, 
and the preceding process shall be repeated. 

 
7.5.6 In the event any amount that the Client has paid is more than the amounts that were payable 

under the provisions of this Contract shall be reimbursed by the Consultant within 30 (thirty) 
days after receipt by the Consultant of notice thereof.  

 
7.6 No Claim Certificate and Release of Contract Security  
 
7.6.1 The Consultant shall submit a ‘No Claims Certificate’ to the Client in such form as shall be 

required by the Client after the Services are finally accepted and before the final payment/ 
Performance Security are released. The Client shall release the Performance Security without 
any interest if no outstanding obligation, asset, or payments are due from the Consultant.  
 

7.6.2 The Consultant shall not be entitled to make any claim whatsoever against the Client under or 
arising out of this Contract, nor shall the Client entertain or consider any such claim, if made 
by the Consultant, after he shall have signed a ‘No Claims Certificate’ in favour of the Client. 
The Contactor shall be debarred from disputing the correctness of the items covered by the ‘No 
Claims Certificate’ or demanding arbitration. 

 
7.7 Post Payment Audit  
 

Notwithstanding the payment against the final invoice and release of final payment, the Client 
reserves the right to carry out within 180 (one hundred eighty) days of the final payment, a 
post-payment audit and/ or technical examination of the Services and the final invoice including 
all supporting vouchers, abstracts etc. If any over-payment to the Consultant is discovered due 
to such examination, the Client shall claim such amount from the Consultant. 

 
7.8 Payment against time-bared claims 
 

In accordance with the Limitation Act 1963, all claims against the Client shall be legally time-
barred after three years calculated from when the payment falls due unless the payment claim 
has been under correspondence. The Client is entitled to, and it shall be lawful to reject such 
claims. 

 
7.9 Commission and Fees 
 

The Consultant shall disclose any commissions or fees that may have been paid or are to be 
paid to agents, representatives, or commission agents concerning the selection process or 
execution and performance of this Contract. The information disclosed must include the name 
and address of the agent, representative, or commission agent, the amount and currency, and 
the purpose of the commission or fee. 

 
8. Delivery of Services and Delays  
 
8.1 Delivery of Services and the Works Plan  
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8.1.1 Before the commencement of the Services under a Work Order, the Consultant shall submit for 
approval of the Client a works plan showing the methods, schedule of delivery of Services, and 
deployment plans for Personnel, equipment and materials for the execution of the Services. The 
programme of delivery of Services amended as necessary by discussions with the Client shall 
be treated as the agreed works plan for the rendition of Services under the Work Order (“Works 
Plan”). The Services shall be carried out and monitored as per the agreed and approved Works 
Plan.  

 
8.1.2 The Client shall direct the order in which the several components of the Services under the 

Work Order shall be provided, and the Consultant shall execute all directions of the Client given 
from time to time without delay. Still, the Consultant shall not be relieved thereby from 
responsibility for the due performance of the Services in all respects. 

 
8.1.3 The Consultant shall deliver all Services and submit Deliverables as per the approved work 

plan in the manner specified in the Contract. 
 
8.2 Progress Review  
 
8.2.1 Subject to nuances set out under Section 6 (Terms of Reference), the Parties shall undertake the 

following steps to review the progress under the respective Work Orders: 
 

1 Kick-off Meeting: The Client and the Consultant/ Team Lead shall meet at the beginning 
of the execution of the Work Order to ensure that the requirements of the Work Order 
are clearly understood by all concerned and that the contract management procedures are 
finalised.  

 
2 Periodic Reviews: Unless otherwise decided by the Client and the Consultant’s Team 

Lead, periodic review meetings shall be held to review the pace of progress as compared 
to the Work Plan and remedial actions thereto.  

 
3 Deliverables Reviews: The Client and Consultant/ Team Lead may hold other meetings 

to review and approve specific Deliverables or phases as maybe specified in the Work 
Plan. 

 
8.3 Time of Delivery of Services is of Essence of the Contract: 
 
8.3.1 The time for delivery of Services shall be deemed to be the essence of the Contract. Subject to 

any requirement in the Contract as to the completion of any portions or portions of the Services 
before completion of the whole, the Consultant shall fully and finally complete the whole of 
the Services comprised in the Contract as per the Delivery and Completion Schedule stipulated 
in Section 6 (Terms of Reference).  

 
8.3.2 If at any time during the currency of the Contract, the Consultant encounters conditions 

hindering the timely performance of Services; the Consultant shall promptly inform the Client 
in writing about the same and its likely duration.  

 
8.3.3 The Consultant may request to the Client for an extension of the Work Plan not less than 1 

(one) month before the expiry of the date fixed for completion of the Services. Client may agree 
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to extend the Work Plan, with or without liquidated damages and denial Clause, by issuing an 
amendment to the Contract in term of Clause 8.4 below.  

 
8.4 Extension for Excusable Delay Not Due to Consultant 
 
8.4.1 If in the opinion of the Consultant, the progress of Services has at any time been delayed due 

to the following reasons, then within 15 (fifteen) days of such event causing delay, the 
Consultant shall give notice thereof in writing to the Client, but shall nevertheless undertake 
the efforts make good the delays and to proceed with the Services: 

 
1 Proceedings taken or threatened by or dispute with external third-parties arising 

otherwise than from the Consultant's own default; or  
 
2 Delay authorized by the Client pending resolution of any dispute between he Parties; or  
 
3 Any delay by the Client in the performance of its obligations under the Contract which 

has an impact on the timely performance of obligations by the Consultant.  
 
8.4.2 The Consultant may also indicate the period for which the Services are likely to be delayed and 

ask for a necessary extension of time. On receipt of such request from the Consultant, the Client 
shall consider the same and grant such extension of time as, in its opinion, is reasonable 
regarding the nature and period of delay and the type and quantum of work affected thereby. 
No other compensation shall be payable for work carried forward to the extended period. The 
same rates, terms, and conditions as the original Work Order shall apply during the extended 
period. 

 
8.5 Extension of Time for Inexcusable Delay Due to Consultant 
 
8.5.1 If the Consultant fails to deliver the Services within the fixed/ extended period for reasons other 

than those stipulated in Clause 8.4 above, the Client may, if satisfied that the Service delivery 
can still be completed within a reasonable time, extend the period further.  

 
8.5.2 On such extension, the Client shall be entitled, without prejudice to any other right and remedy 

available to the Client under the terms of this Contract, to recover from the Consultant 
liquidated damages as per Clause 10 below.  

 
8.5.3 Provided further that if the Client is not satisfied that the service can be completed by the 

Consultant within a reasonable time or in the event of failure on the part of the Consultant to 
complete the Service within the extension of time allowed under Clause 8.5.2, the Client shall 
be entitled without prejudice to any other right or remedy available under the Contract, to treat 
the delays as a breach of Contract and avail any or all the remedies hereunder, whether or not 
actual damage is caused by such default. 

 
8.6 Extension of Time for Concurrent Delay Due to Both Parties 
 
8.6.1 If the Client determines that two or more events responsible for delay overlap each other, and 

that such delays are concurrently attributable to both – the Client and the Consultant, the 
proportion for extension of time as per Clause 8.4 or 8.5, shall be determined by plotting each 
contributing concurrent delay on the critical path for the performance of Services. 
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9. SUSPENSION BY THE CLIENT  
 
9.1 The Client may, from time to time and without assigning any reasons, by notice to the 

Consultant, suspend the carrying out of the Services or any part thereof and the Consultant 
shall, on the written order of the Client suspend the carrying out of the Services or any part 
thereof for such time or times and in such manner as the Client may reasonably require. 

 
9.2 The Client may at any time, following a suspension under this Clause 9, give notice to the 

Consultant to proceed with the Services which are the subject of the suspension. Upon receipt 
of such notice, to the extent that any remobilisation is required, the Consultant shall ensure that 
such remobilisation is achieved within such reasonable period as may be mutually agreed 
between the Parties. 

 
9.3 Any period of suspension under Clause 9.1 shall not exceed 45 (forty-five) days from the date 

of issue of the notice of suspension in a single instance and 60 (sixty) days in aggregate in a 
period of 365 (three-hundred and sixty five) days and if either of the limits are exceeded, the 
Consultant may notify the Client requiring the Client to hold discussions for mutually agreeing 
a schedule for resumption of Services. 

 
9.4 Any costs reasonably incurred by the Consultant as a direct result of suspension (including any 

costs for demobilisation and remobilisation of Personnel) under Clause 9.1 shall be reimbursed 
by the Client to the Consultant upon receipt of an invoice therefor in respect of each month in 
which such costs were incurred. The Consultant shall use its best efforts to mitigate and 
minimise the costs and expenses it incurs as a result of such suspension. 

 
9.5 Without prejudice its rights under Clause 2.5.1 of the GCC, the Client shall have the right to 

direct suspension of the Services or any part thereof in the event of any default or breach of any 
requirement of this Contract by the Consultant for such time that the Consultant continues to 
be in default or breach of such requirement of the Contract and in case of such suspension, the 
Consultant shall not be entitled to claim any costs arising out of such suspension.  

 
10. LIQUIDATED DAMAGES  
 
10.1 If the Consultant fails to the achieve the relevant Milestones within the time-period specified 

in the concerned Work Order or Supplementary Work Order, except to the extent that (i) such 
delay is solely on account of Force Majeure affecting the Consultant, or (ii) any breach or 
default of the Client, the Consultant shall pay to the Client, as fixed and agreed liquidated 
damages, (and not as penalty) at the rate of 0.5% (zero decimal point five percent) of the 
applicable Yearly Fee Ceiling for every week of delay in the delivery of the concerned 
Milestone.  

 
10.2 The aggregate maximum of liquidated damages payable to the Client under this Clause shall 

be subject to a maximum of 10% (ten percent) of the Yearly Fee Ceiling for the First Year or 
any Subsequent Year. The Consultant acknowledges that the terms, conditions and amounts 
fixed pursuant to this Clause 10 for liquidated damages are reasonable, considering the losses 
and costs that the Client will incur in the event of the Consultant’s failure to provide each 
Deliverable within the period specified therefore. 
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10.3 The Parties hereby agree that the liquidated damages amounts specified herein are a genuine 
pre-estimate of the damages likely to be incurred by the Client and shall be without prejudice 
to the Client’s right to terminate this Contract under Clause 2.5.1 of the GCC. 

 
10.4 The Parties agree and acknowledge that liquidated damages, if any, accruing during the First 

Year or any Subsequent Year, shall be payable on an annual basis at the end of the First Year or 
the relevant Subsequent Year, as applicable (except in case of forfeiture of the Performance 
Security upon termination of the Contract in which event such liquidated damages for delay 
shall be recoverable from the termination payment, if any, payable to the Consultant).  
 

10.5 Liquidated damages shall be recovered from payments due to the Consultant and/or be paid to 
the Client by the Consultant within a period of 30 (thirty) days from the date of notification of 
liquidated damages payable by the Consultant.  

 
10.6 Any failure or delay by any Sub-Consultant, though their engagement may have been 

sanctioned by the Client, shall not be admitted as a ground for any extension of time or for 
exempting the Consultant from liability for any such loss or damage as aforesaid. 

  
10.7 Denial Clause  
 
10.7.1 For delays covered under Clause 8.5 above, no increases in Scheduled Rates and/or OPE on 

account of any statutory increase or fresh Imposition of any Taxes leviable in respect of the 
Services stipulated in the Contract which takes place after the original Milestone date shall be 
admissible on such of the said Services, as are delivered after the said date; and  
 

10.7.2 Nevertheless, the Client shall be entitled to the benefit of any decrease in Scheduled Rates 
and/or OPE on account of reduction in or remission of any Taxes, which takes place after the 
expiry of the original delivery date. 

 
11. REPRESENTATIONS, WARRANTIES AND DISCLAIMER  

 
11.1 The Consultant represents and warrants to the Client that:  

 
(i) it is duly organized, validly existing and in good standing under the the applicable 

laws of its Country; 
 

(ii) it has full power and authority to execute, deliver and perform its obligations under 
this Contract and to carry out the transactions contemplated hereby 
 

(iii) it has taken all necessary corporate and other action under Applicable Laws and its 
constitutional documents to authorize the execution, delivery and performance of this 
Contract; 
 

(iv) it has the financial standing and capacity to undertake the Contract; 
 

(v) this Contract constitutes its legal, valid and binding obligation enforceable against it 
in accordance with the terms hereof; 
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(vi) it is subject to laws of India with respect to this Contract and it hereby expressly and 
irrevocably waives any immunity in any jurisdiction in respect thereof; 
 

(vii) there are no actions, suits, proceedings, or investigations pending or, to the 
Consultant’s knowledge, threatened against it at law or in equity before any court or 
before any other judicial, quasi-judicial or other authority, the outcome of which may 
result in the breach of or constitute a default of the Consultant under this Contract or 
materially affect the discharge by the Consultant of its obligations under the Contract. 
 

(viii) no representation or warranty by the Consultant contained herein or in any other 
document furnished by it to the Client contains or will contain any untrue statement 
of material fact or omits or will omit to state a material fact necessary to make such 
representation or warranty not misleading; and 
 

(ix) no sums, in cash or kind, have been paid or will be paid, by or on behalf of the 
Consultant, to any person by way of fees, commission or otherwise for securing the 
Contract or for influencing or attempting to influence any officer or employee of the 
Client in connection therewith.  

 
{In the event the Consultant is a consortium / unincorporated joint venture, each of the 
Members shall be deemed to have made the foregoing representations and warranties to the 
Client on its own behalf and on behalf of all the other Members.} 

 
12. RESOLUTION OF DISPUTES 
12.1 This Contract shall be governed by and be construed and interpreted in accordance with Indian 

law and subject to Clause 12.2 below, the courts of [Patna], India shall have exclusive 
jurisdiction over all matters arising out of or relating to this Contract. 
 

12.2 If any dispute or difference of any kind whatsoever arises between the Parties in connection 
with or arising out of or relating to or under this Contract, including disputes related to its 
validity, interpretation, breach or termination (“Dispute”), the Parties shall promptly and in 
good faith negotiate with a view to its amicable resolution and settlement. 
 

12.3 In the event no amicable resolution or settlement is reached within a period of 30 (thirty) days 
from the date on which the Party raising the Dispute notifies the same to the other Party, either 
Party may refer such Dispute for arbitration. 
 

12.4 The arbitral tribunal shall consist of a sole arbitrator appointed by mutual agreement of the 
Parties; {provided that in case the Consultant is a joint venture consortium, the arbitrator agreed 
between the Lead Member and the Client shall be deemed to have been appointed by the Lead 
Member on behalf of all the Members}. In case of failure of the Parties to mutually agree on a 
sole arbitrator, the arbitral tribunal shall consist of three arbitrators. Each of the Client and the 
Consultant shall appoint one arbitrator {(in  case  the  Consultant  is  a  consortium, the arbitrator 
designated by the Lead Member shall be deemed to have been jointly appointed by all 
Members)} and the two arbitrators so appointed shall jointly appoint the third arbitrator. 

 
12.5 The seat of arbitration shall be [______] and the arbitration shall be conducted in the English 

language. 
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12.6 The Arbitration and Conciliation Act, 1996 shall govern the arbitral proceedings. The Parties 
shall use their reasonable efforts to facilitate the conduct of the arbitration proceedings in an 
expeditious manner and the award rendered by the arbitral tribunal shall be final and binding 
on the Parties. 

 
12.7 In case of a sole arbitrator, the costs and expenses of the sole arbitrator shall be shared equally 

between the Parties and in case the arbitral panel consists of three arbitrators, each Party shall 
bear the cost of the arbitrator appointed by it and the costs of the third/presiding arbitrator shall 
be shared equally between the Parties, provided that the arbitral tribunal shall have the power 
to make an order in respect of costs. 

 
12.8 The Parties agree that nothing contained herein shall restrict or impair the power of the arbitral 

panel to make an award in respect of the costs and expenses of the arbitral proceedings and the 
apportionment thereof. 

 
12.9 Notwithstanding any provision to the contrary in this Contract, the Parties agree that any 

Dispute involving claims exceeding Rs. 10,00,00,000 (Rupees ten crores) shall not be resolved 
through arbitration but shall be adjudicated by the jurisdictional courts. 

 
12.10 Appointment of the Dispute Adjudication Board:  A DAB of three Members to be appointed 

within 28 days after signing of contract. 

 
12.11 In circumstances where the DAB has given its decision but one or both Parties is/are dissatisfied 

with the decision, the provisions of this Sub-Clause are intended to encourage the Parties to 
settle a Dispute amicably, without the need for arbitration. Rather than considering the 28 day 
period stated in this Sub-Clause as a ‘cooling-off period’, Client recommends that the Parties 
avail themselves of this opportunity to actively engage with each other with a view to settling 
their Dispute. 

 
12.12 Such active engagement may be by mediation. If the Parties wish to adopt a mediation 

procedure in their attempt to settle the Dispute amicably, then consideration may be given to 
the, The Mediation Act 2023 (“Mediation Act”) published by the Government of India & 
Office memorandum of Finance ministry No. F.1/2/2024-PPD dated 03.06.2024. 

 
13. Code of Integrity  
 
13.1 The Code  

1 The Consultant shall, and shall ensure that the Sub-Consultant and Affiliate of the 
foregoing and Personnel, observe the highest standards of ethics and not have engaged 
in and shall not hereafter engage in any corrupt practice, fraudulent practice, anti-
competitive practice, coercive practice, undesirable practice, conflict of interest, or 
obstructive or restrictive practice or act or omit to act in a manner prejudicial to the 
interests of the Client or the Project during the Selection Process or while performing its 
obligations (collectively, “Prohibited Practices”). 
 

2 Notwithstanding anything to the contrary contained in this Contract, the Client shall be 
entitled to terminate the Contract forthwith by a communication in writing to the 
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Consultant, without being liable in any manner whatsoever to the Consultant or the Sub-
Consultants or Affiliates of the foregoing or Personnel, if it determines that the 
Consultant has, directly or indirectly or through an agent, engaged in any Prohibited 
Practices in the Selection Process or before or after entering into of this Contract 
(including in course of performance under or pursuant to this Contract).  
 

3 In such an event, the Client shall forfeit and appropriate the Performance Security, if any, 
as mutually agreed genuine pre-estimated compensation and damages payable to the 
Client towards, inter alia, time, cost and effort of the Client, without prejudice to the 
Client’s any other rights or remedy hereunder or in law.  
 

4 Without prejudice to the rights of the Client under Clause 13.1 of the GCC and the other 
rights and remedies which the Client may have under this Contract or at law, if the 
Consultant or any Sub-Consultants or Affiliates of the foregoing are found by the Client 
to have directly or indirectly or through an agent, engaged or indulged in any Prohibited 
Practices, during the Selection Process or before or after the execution of this Contract, 
the Client shall be entitled to blacklist the Consultant and the Consultant shall not be 
eligible to participate in any tender (including but not limited to any request for proposal) 
issued during a period of 2 (two) years from the date the Consultant/any Sub-Consultants 
or Affiliate is found by the Client to have directly or indirectly or through an agent, 
engaged or indulged in any Prohibited Practices. 
 
(a) “Corrupt practice” means the:  

(i) offering, giving, receiving or soliciting, directly or indirectly, of anything of 
value to influence the actions of any person connected with the Selection 
Process  

For removal of doubt, offering of employment or employing or engaging in 
any manner whatsoever, directly or indirectly, any official of the Client who 
is or has been associated in any manner, directly or indirectly with Selection 
Process or LoA or dealing with matters concerning this Contract, or any 
official of the Government or the State Government or the [State SPV/City 
SPV/Nodal SPV] before or after the execution thereof (including in course of 
performance under or pursuant to this Contract), at any time prior to the 
expiry of 1 (one) year from the date such official resigns or retires from or 
otherwise ceases to be in the service of the Client, shall be deemed to 
constitute influencing the actions of a person connected with the Selection 
Process; or  

(ii) engaging in any manner whatsoever, whether during the Selection Process or 
after the issue of LOA or after the execution of this Contract, as the case may 
be, any person in respect of any matter relating to the Project or the LoA or 
this Contract, who at any time has been or is a legal, financial or technical 
adviser to the Client in relation to any matter concerning the Project; 

(b) “Fraudulent practice” means any omission or misrepresentation that may 
mislead or attempt to mislead so that financial or other benefits may be obtained 
or an obligation avoided. Such practices include a false declaration or false 
information for participation in the Selection Process or to secure the Contract, or 
in the execution of the Contract; 
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(c) “Anti-competitive practice” means any collusion, proposal-rigging or anti-
competitive arrangement, or any other practice coming under the purview of the 
Competition Act, 2002, between two or more Applicants, with or without the 
knowledge of the Client, that may impair the transparency, fairness, and the 
progress of the Selection Process or to establish bid prices at artificial, non-
competitive levels; 

(d) “Coercive practice” means impairing or harming, or threatening to impair or 
harm, directly or indirectly, any person or property to influence any person’s 
participation or action in the Selection Process or the exercise of its rights or 
performance of its obligations by the Client under or pursuant to the Contract;  

(e) “Conflict of Interest” means:  

(i)  Participation by an Applicant or any of its Affiliates who are involved in the 
other contracts to which this procurement is linked;  

(ii) The Applicants and their Affiliates being a part of more than one Proposal in 
the Selection Process; or  

(iii) Personnel of the Applicant or their Affiliates having a relationship or financial 
or business transactions with any official of Client who are directly or 
indirectly related to the Selection Process or execution process of the 
Contract; or  

(iv) improper use of information obtained by the Applicants from the Client with 
an intent to gain unfair advantage in the Selection Process or for personal 
gain; 

(f) “Obstructive practice” means to materially impede Client’s investigation into 
allegations of one or more of the above-mentioned prohibited practices either by 
deliberately destroying, falsifying, altering; or concealing evidence material to the 
investigation; or by making false statements to investigators and/ or by coercive 
practices mentioned above, to prevent it from disclosing its knowledge of matters 
relevant to the investigation or from pursuing the investigation, or by impeding 
the Client’s rights of an audit or access to information; 

(g) “Undesirable practice” means (i) establishing contact with any person connected 
with or employed or engaged by the Client with the objective of canvassing, 
lobbying or in any manner influencing or attempting to influence the Selection 
Process or the process of selection of persons for the execution of various 
components of the Project; or (ii) offering or attempting to offer to any third person 
any material or other benefit which such person is not legally entitled to, in order 
to obtain in exchange any advantage of any kind whatsoever during the Selection 
Process or during the execution of this Contract; and 

13.1.1 For the purposes of Clause 13.1 of the GCC, where the Consultant is a Consortium of Members, 
the reference to an Affiliate of Consultant shall be deemed to mean an Affiliate of any of the 
Members.  

 
13.1.2 The decision of the Client as to any matter or thing concerning or arising out of Clause 2.4.2 of 

the GCC or any other question whether the Consultant or any partner of the Consultant firm 
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has committed a default or breach of any of the conditions shall be final and binding on the 
Consultant.  

 
13.2 Obligations for Proactive Disclosure 
 

The Applicants are obliged under this Code of Integrity to suo-moto proactively declare any 
violation of the Code of Integrity (pre-existing or as and as soon as these arise at any stage) in 
the Selection Process or execution of the Contract. Failure to do so shall amount to a violation 
of this Code of Integrity.  

 
All Applicants must declare any previous transgressions of a similar code of integrity during 
the last 3 (three) years or of being under any category of debarment by the Central Government 
or the Ministry/ Department of the Client from participation in Selection Processes. Failure to 
do so shall amount to a violation of this Code of Integrity. 

 
13.3 Misdemeanour  
 

An Applicant shall be deemed to have committed a misdemeanour, either directly or indirectly, 
at any stage of the Selection Process or during the execution of resultant Contracts, if they: 

 
1 Violate the Code of Integrity mentioned in Clause 13.1 of the GCC above or the Integrity 

Pact included in the RfQ-cum-RfP;  
 

2 Engage in any misconduct, including but not limited to: 
 

(i) Non-performance or abandonment of the Contract; 
 

(ii) Violation of the conditions of the RfQ-cum-RfP or Performance Security 
requirements. 

3 Is convicted of an offence under: 
 

(i) The Prevention of Corruption Act, 1988; or 
 

(ii) The Bharatiya Nyaya Sanhita, 2023, or any other law in force, for causing loss 
of life or property or posing a threat to public health during the execution of a 
public procurement contract. 

 
4 Is determined by the Government of India to pose concerns related to national security 

or display doubtful loyalty to the country 
 

5 Employs a government servant who has been dismissed or removed on account of 
corruption or employs a non-official convicted for an offence involving corruption or 
abetment of such an offence in a position where he could corrupt government servants 
or employs a government officer within 1 (one) year of their retirement, who has had 
business dealings with them in an official capacity before retirement. 

 
13.3.2 Penalties for Misdemeanour  
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Without prejudice to and in addition to the rights of the Client to other remedies as per the RfQ-
cum-RfP or the Contract, if the Client concludes that any Applicant, directly or through an 
agent has committed a misdemeanour in competing for the RfQ-cum-RfP or in executing the 
Contract, the Client shall be entitled, and it shall be lawful on his part to take appropriate 
measures, including the following: 
 
1 if the Proposals are under consideration in any procurement 

 
(i) encashment of Bid Security.  
 
(ii) calling off any pre-Contract negotiations and;  
 
(iii) rejection and exclusion of Applicants from the Selection Process 
 

2 if the Contract has already been awarded  
 

(i) Termination of Contract under Clause 2.5 of the GCC and availing all remedies 
prescribed thereunder;  

 
(ii) Encashment and/ or forfeiture of Bid Security;  
 
(iii) Recovery of payments, including advance payments, if any, made by the Client 

along with interest thereon at the prevailing bank rate; 
 

3 Remedies in addition to the above: In addition to the above penalties, the Client shall be 
entitled, and it shall be lawful on his part, to:  

 
(i) File information against the Applicant (or any of its successors) with the 

Competition Commission of India for further processing in case of anti-
competitive practices;  
 

(ii) Initiate proceedings in a court of law against the Applicant (or any of its 
successors) under the Prevention of Corruption Act, 1988 and/or the Bharatiya 
Nyaya Sanhita, 2023 and/or any other law for transgression not addressable by 
other remedies listed in this sub-Clause. 
 

(iii) Remove the Applicant (or any of its successors) from the list of registered 
suppliers for a period not exceeding 2 (two) years. Suppliers removed from the 
list of registered vendors or their related entities may be allowed to apply afresh 
for registration after the expiry of the removal period.  
 

(iv) Initiate suitable disciplinary or criminal proceedings against any individual or staff 
found responsible.  
 

(v) Debarment of the Applicant from participation in future procurements without 
prejudice to Client’s legal rights and remedies. Debarment shall automatically 
extend to all the allied firms of the debarred firm. In the case of a Consortium, all 
its Members shall also stand similarly debarred. 
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14. MISCELLANEOUS  
 

14.1 Assignment and Charges 
  
a) The Contract shall not be assigned by the Consultant save and except with prior consent 

in writing of the Client, which the Client shall be entitled to decline without assigning 
any reason whatsoever. 
 

b) The Client shall, from time to time, be entitled to assign any rights, interests and 
obligations under this Contract to third parties.  
 

14.2 Indemnity. 
 

14.2.1 The Consultant agrees to indemnify and hold harmless the Client from and against any and all 
claims, actions, proceedings, lawsuits, demands, losses, liabilities, damages, fines or expenses 
(including interest, penalties, attorneys‘ fees and other costs of defence or investigation to the 
extent related to or arising out of, whether directly or indirectly:  
 
1 the breach by the Consultant of any obligations under this Contract; 

 
2 the alleged negligent, reckless or otherwise wrongful act or omission of the 

Consultant including professional negligence or misconduct of any nature whatsoever 
in relation to Services rendered to the Client; 

 
3 death or bodily injury to any person (including any third party attributable to any act, 

omission, breach, default or negligence of the Consultant or any personnel of the 
Client) or loss of or damage to any property of the Client or any third party 
(collectively “Indemnified matter”) 

 
14.2.2 As soon as reasonably practicable after the receipt by the Client of a notice of the 

commencement of any action by a third party, the Client will notify the Consultant of the 
commencement thereof; provided, however, that the omission so to notify shall not relieve the 
Consultant from any liability which it may have to the Client or the third party. The obligations 
to indemnify and hold harmless, or to contribute, with respect to losses, claims, actions, 
damages and liabilities relating to the Indemnified Matter shall survive till the final resolution 
of all claims for indemnification and/or contribution. 
 

14.2.3 The foregoing provisions are in addition to any rights which the Client may have at common 
law, in equity or otherwise.  
 

14.3 Waiver  
 

a) Waiver by either Party of any default by the other Party in the observance and 
performance of any provision of or obligations or under the Contract: 

 
(i) shall not operate or be construed as a waiver of any other or subsequent default 

hereof or of other provisions or obligations under the Contract: 
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(ii) shall not be effective unless it is in writing and executed by a duly authorized 
representative of such Party; and  

 
(iii) shall not affect the validity or enforceability of the Contract in any manner.  

 
b) Neither the failure by either Party to insist on any occasion upon the performance of the 

terms, conditions and provisions of the Contract or any obligation hereunder nor time or 
other indulgence granted by a Party to the other Party shall be treated or deemed as 
waiver of such breach or acceptance or any variation or the relinquishment of any such 
right hereunder.  

 
14.4 Communication  
 
14.4.1 Communications  

 
1 All communications under the Contract shall be served by the parties to each other in 

writing, in the Contract's language, and must be sent by hand, reputed pre-paid 
commercial courier, registered post or by facsimile. 

 
2 The communication shall be deemed to be delivered  

 
(i) if personally delivered, when delivered,  
(ii) 3 (three) days after dispatch if sent within India by courier and five (5) days after 

dispatch if sent internationally by courier,  
 
(iii)  7 (seven) days after mailing, if sent by registered post, postage prepaid and  
 
(iv) if sent by facsimile, when successfully transmitted (with electronic evidence of 

receipt).  
 

3 No communication shall amount to an amendment of the terms and conditions of the 
Contract, except a formal letter of amendment of the Contract expressly so designated.  

 
4 Such communications would be an instruction, a notification, an acceptance, a certificate 

from the Client, or a submission or a notification from the Consultant. A notification or 
certificate required under the Contract must be communicated separately from other 
communications. 

 
14.4.2 Persons signing the Communications  
 

For all purposes of the Contract, including arbitration, thereunder all communications to the 
other party shall be signed by:  

 
1 On behalf of the Consultant: The person who has signed the Contract on behalf of the 

Consultant shall sign all correspondences. A person signing communication in respect of 
the Contract or purported to be on behalf of the Consultant, without disclosing his 
authority to do so, shall be deemed to warrant that he has authority to bind the Consultant. 
If it is discovered at any time that the person so signing has no authority to do so, the 
Client reserves its right, without prejudice to any other right or remedy, to terminate the 
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Contract for default in terms of the Contract and/ or avail any or all the remedies 
thereunder and hold such person personally and/ or the Consultant liable to the Client 
for all costs and damages arising from such misdemeanours.  

 
2 On behalf of the Client: Unless otherwise stipulated in the Contract, the Contract 

Manager or any other authorized officer shall administer the Contract and sign 
communications on behalf of the Client. Paying Authorities mentioned in the Contract 
shall also administer respective functions during Contract Execution.  

 
3 Address of the parties for sending communications by the other party: For all 

purposes of the Contract, including arbitration, thereunder, the address of parties to 
which the other party shall address all communications and notices shall be:  

 
(i) The Consultant's address as mentioned in the Contract, unless the Consultant has 

notified change by a separate communication containing no other topic to the 
Client. The Consultant shall be solely responsible for the consequence of an 
omission to notify a change of address in the manner aforesaid, and  

 
(ii) The Client’s address shall be the one mentioned in the Contract. The Consultant 

shall also send additional copies to officers of the Client presently dealing with 
the Contract.  

 
(iii) In case of communications from the Consultant, copies of communications shall 

be marked to the Contract Manager and the Client’s officer signing the Contract 
and as relevant to the Client. Unless specified before the Contract's start, the Client 
and the Consultant shall notify each other if additional copies of communications 
are to be addressed to additional addresses 

 
14.4.3 Severability  

 
If for any reason whatever any provision of the Contract is or becomes invalid, illegal or 
unenforceable or is declared by any court of competent jurisdiction or any other instrumentality 
to be invalid, illegal or unenforceable, the validity, legality or enforceability of the remaining 
provisions shall not be affected in any manner, and the Parties will negotiate in good faith with 
a view to agreeing upon one or more provisions which may be substituted for such invalid, 
unenforceable or illegal provisions, as nearly as is practicable. Provided failure to agree upon 
any such provisions shall not be subject to dispute resolution under the Contract or otherwise.  

 
14.5 No Partnership  
 

Nothing contained in the Contract shall be construed or interpreted as constituting a partnership 
between the Parties. Neither Party shall have any authority to bind the other in any manner 
whatsoever.  

 
14.6 Language of the Contract 

 
This Contract has been executed English, which shall be binding and controlling language for 
all matters relating to the meaning or interpretation of this Contract. However, the language of 
any printed literature furnished by a Consultant may be written in any other language provided 
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a certified translation accompanies the same in English. For purposes of interpretation, English 
translation shall prevail.  

 
14.7 The Entire Contract  

 
This Contract and its documents (Contract Documents and Precedents) constitute the entire 
Contract between the Client and the Consultant and supersede all other communications, 
negotiations, and Contracts (whether written or oral) of the Parties made before the date of this 
Contract. No agent or representative of either Party has the authority to make, and the Parties 
shall not be bound by or be liable for, any statement, representation, promise or Contract not 
outlined in this Contract. 

 
14.8 Relationship between the Parties  

 
14.8.1 The Parties to the Contract are the Consultant and the Client, as nominated in the Contract.  

 
14.8.2 Nothing contained herein shall be construed as establishing a relationship in the nature of 

master and servant or principal and agent between the Client and the Consultant. 
  

14.8.3 The Consultant, subject to this Contract, is legally the main principal/ master of the Experts 
and Sub-Consultants, if any, performing the Services and shall be fully responsible for the 
Services performed by them or on their behalf hereunder. 

14.8.4 Authority of Lead Member: In case the Consultant is a Joint Venture, the members hereby 
authorize the member specified in the Contract to act on their behalf in exercising all the 
Consultant’s rights and obligations towards the the Client under this Contract, including 
without limitation the receiving of instructions and payments from the Client.  
 

14.8.5 Authorised Representative: Any action required or permitted to be taken and any document 
required or permitted to be executed under this Contract by the Client or the Consultant may 
be taken or executed by the officials specified in the Contract. 
 

14.8.6 Good Faith: The Parties shall act in good faith concerning each other’s rights under this 
Contract and adopt all reasonable measures to ensure the realization of the objectives of this 
Contract. The Consultant shall always act, in respect of any matter relating to this Contract or 
the Services, as a faithful adviser to the Client and shall at all times support and safeguard the 
Client’s legitimate interests in any dealings with the third parties. 

 
14.9 Exclusion of Implied Warranties etc.  
 

The Contract expressly excludes any warranty, condition or other undertaking implied at law 
or by custom or otherwise arising out of any other Contract between the Parties or any 
representation by any Party not contained in the Contract.  

 
14.10 Contract to Override Other Contracts  
 

The Contract supersedes all previous Contracts or arrangements between the Parties (except 
any Contracts or arrangements which form part of this Contract), including any memorandum 
of understanding entered into in respect of the contents hereof and represents the entire 
understanding between the Parties in relation thereto. 
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14.11 Survival  
 

Limitation of Liability (Clause 2.5.6), Confidentiality (Clause 3.3), Indemnity (Clause 14.2), 
Governing Law (Clause 5 of the Cover Agreement) and Dispute Resolution (Clause 12), and 
any other provisions of this Contract which have been expressly stated to or which by their 
nature should survive the termination or expiry of this Contract, shall survive any termination 
or expiry of this Contract. Further, any termination or expiry of this Contract shall be without 
prejudice to the rights and obligations of the Parties under law or any rights accrued prior to 
the date of such termination or expiry.  

 
14.12 Counterparts  
 

The Contract may be executed in 2 [two] counterparts, each of which when executed and 
delivered shall constitute an original of the Contract. 

 
3. Format 3: Special Conditions of Contract (SCC)  

 
The Clause numbers referenced below correspond to the respective Clauses in the GCC. Each SCC 
is intended to supplement and modify the corresponding GCC Clause 

 
GCC 

Clause 
Amendments of, and Supplements to, Clauses in General Conditions of Contract 

1.7 
The following shall be incorporated in Clause 1.7 of the GCC: 
 
The Lead Member is [to be inserted by the Client]. 

1.5 

The following shall be the Authorized Representative: 
 
For the Client (i.e., the Contract Manager): [to be inserted by the Client] 
 
For the Consultant: [to be inserted by the Client]  

2.1 The Effective Date under Clause 2.1 of the GCC shall be: [To be inserted by the Client] 

 
2.3 

 
The following shall be added in Clause 2.3 of the GCC: 
 
The initial term of the Contract shall, unless terminated earlier, expire on the date that is 
1 (one) year from the Effective Date (“First Year”). The Consultant agrees and 
acknowledges that the Client may at its sole discretion, not less than 30 (thirty) days prior 
to the end of the First Year or each Subsequent Year, as applicable, notify the Consultant 
of an extension of the term of this Contract in which event the term of the Contract shall 
be automatically extended by a further period of 1 (one) year, in which event the 
Consultant shall perform the Services at the Scheduled Rates stipulated hereunder and 
subject to the terms and conditions set forth in this Contract. Such right of automatic year 
by year extension at the Client’s option may be exercised not beyond an aggregate term 
of 4 (Four) years (taking into account the First Year).  
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“Subsequent Year” shall mean each period of 1 (one) year commencing from the first 
anniversary of the Effective Date. The Consultant agrees and acknowledges that in the 
event the Milestones scheduled for completion in the First Year or a Subsequent Year, as 
the case may be, are not completed within such year, the Client may, without prejudice 
to its rights and remedies under this Contract and under law, extend the period of this 
Contract solely with respect to such Milestones; however any such extension of this 
Contract in respect of any pending Deliverables shall not ipso facto entitle the Consultant 
to be granted a Work Order or Supplementary Work Order in respect of any other 
Services.  
 
The Client may seek an extension of the term of this Contract, after expiry of a period of 
4 (Four) years from the Effective Date, and such extension shall be on such terms as may 
be mutually agreed between the Parties. 
 

 
2.5.6 

 

The following shall be added in Clause 2.5.6 of the GCC: 
 
(a) In any event, neither Party shall be liable for any special, incidental, punitive, 

exemplary or consequential damages arising out of or in connection with the Contract 
entered between the Parties. 
 

(b) The aggregate liability of either Party, whether under the Contract, in tort or 
otherwise, shall not exceed the total Contract Value, provided that this limitation shall 
not apply to: 

 
(i) Any obligation or claim arising out of or in connection with any third party 

claim of IPR infringement; and; 
 

(ii) In the event of any gross negligence or willful misconduct on part of either 
Party, as finally judicially determined by a court of competent jurisdiction. 

 
(c) This limitation of liability shall not affect the Consultant’s liability, if any, for damage 

to third parties (i.e. any person other than the Client or the Consultant) caused by the 
Consultant or any person or firm acting on behalf of the Consultant (including Sub-
Consultants and Personnel) in carrying out the Services, including by way of 
indemnity to the Client. 

 
 

3.6 
 
The risks and the coverage shall be as follows: 
 

a) Third Party motor vehicle liability insurance as required under Motor Vehicles 
Act, 1988 in respect of motor vehicles operated in India by the Consultant or its 
Personnel or any Sub Consultants or their Personnel for the period of 
consultancy. 
 

b) Third Party liability insurance with a minimum coverage, for ₹ 10,00,000/ 
(Rupees Ten Lakh) for the period of consultancy. 
 

c) Professional Liability Insurance - The Consultant will maintain at its expense 
Professional Liability Insurance including coverage for errors and omissions 
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caused by Consultant’s negligence, breach in the performance of its duties under 
this Contract from an Insurance Company permitted to offer such policies in 
India and included in the list of General Insurers (Non-Life) approved by the 
Insurance Regulatory and Development Authority (IRDA) , for a period of 5 
(five) years beyond the expiry or termination of the Contract and commencing 
from the Commencement Date, for an amount not less than the Contract Fee 
Ceiling. The Client shall be designated as a beneficiary in the professional 
liability insurance procured by the Consultant. In the event the Consultant does 
not intend to procure a separate professional liability insurance policy in respect 
of this Contract, the Consultant’s general professional liability insurance policy 
shall procure endorsement of Client’s name as a beneficiary for an amount not 
less than the Contract Fee Ceiling. The Consultant shall submit the entire policy 
document for the Professional Liability Insurance. 
 
The indemnity limit in terms of “Any One Accident” (AOA) and “Aggregate 
limit on the policy period” (AOP) should not be less than the amount stated in 
the Contract. In case the Consultant is a Consortium, the policy should be in the 
name of the Consortium / association entity and not by the Members 
 

d) Employer’s liability and workers’ compensation insurance shall be in respect of 
the Key Personnel and Additional Personnel of the Consultant and personnel of 
any Sub-Consultant, in accordance with the relevant provisions of Applicable 
Law, as well as, with respect to such personnel, any such life, health, accident, 
travel or other insurance as may be appropriate; and all insurances and policies 
should start from the date of commencement of Services and remain effective as 
per relevant requirements of Contract. 
 

e) Any other insurance that may be necessary to protect the Client, its employees 
and its assets (against loss, damage or destruction, at replacement value) 
including rioting and all Force Majeure Events that are insurable.  
  

 
2.5.4(4) 

 
The following provisions shall be added as Clause 2.5.4(4) of the GCC: 
 
The Consultant shall prior to the Effective Date and as a condition precedent to its 
entitlement to payment under this Contract, provide to the Client a legal, valid and 
enforceable Performance Security in the form of an unconditional and irrevocable bank 
guarantee as security for the performance by the Consultant of its obligations under this 
Contract, in the form set out under Format 5 of Section 7 of the RfQ-cum-RfP, in an 
amount equal to 5% (five percent) of the Yearly Fee Ceiling for the First Year.  
 
Further, in the event the term of this Contract is extended, the Consultant shall at least 15 
(fifteen) days prior to the commencement of every Subsequent Year or at least 30 (thirty) 
days prior to the date of expiry of the then existing bank guarantee, whichever is earlier, 
provide an unconditional and irrevocable bank guarantee as Performance Security for an 
amount equivalent to 5% (five percent) of the sum of the Yearly Fee Ceiling for the 
applicable Subsequent Year and the Yearly Fee Ceiling for the previous Subsequent 
Year(s) and/or the First Year, as the case may be. 
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The Performance Security shall be obtained from a scheduled commercial Indian bank, 
in compliance with Applicable Laws (including, in case the Consultant is a non-resident, 
in compliance with applicable foreign exchange laws and regulations). {In the event the 
Consultant is a Consortium, the Performance Security may be provided by any Member; 
provided that such Performance Security shall mention the details of this Contract and 
the other Members.} 
 
The Performance Security shall be extended accordingly such that the Performance 
Security remains valid until the expiry of a period of 60 (sixty) days from the date of 
submission of the last Deliverable under this Contract. If the Client shall not have 
received an extended/replacement Performance Security in accordance with this Clause 
6.5 at least 30 (thirty) days prior to the date of expiry of the then existing Performance 
Security, the Client shall be entitled to draw the full amount of the bank guarantee then 
available for drawing and retain the same by way of security for the performance by the 
Consultant of its obligations under this Contract until such time as the Client shall receive 
such an extended/replacement Performance Security whereupon, subject to the terms of 
this Contract, the Client shall refund to the Consultant the full amount of the bank 
guarantee, unless the Client has drawn upon the Performance Security in accordance with 
the provisions of this Contract, in //which case only the balance amount remaining shall 
be returned to the Consultant; provided that the Client shall not be liable to pay any 
interest on such balance.  
 
The Client shall return the bank guarantee provided as Performance Security to the issuer 
thereof for cancellation promptly upon receipt of any extension/replacement thereof. 
Subject to satisfactory completion of all Deliverables under this Contract, the 
Performance Security shall, subject to any drawdowns by the Client in accordance with 
the provisions hereof, be released by the Client within a period of 180 (one hundred 
eighty) days from the date of submission of the last Deliverable under this Contract. 
 
The Client shall have the right to claim under the Performance Security and appropriate 
the proceeds if any of the following occur: 
 

(a) the Consultant becomes liable to pay liquidated damages; 
 

(b) occurrence of any of the events listed in sub-Clauses (1) through (11) of Clause 
2.5.1 of the GCC; 
 

(c) any material breach of the terms hereof; and/or 
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4. Format 4: List of Appendices to the Contract 
 

The list of Appendices to the Contract document which would be attached is described below:  
 

Appendix A 
Terms of reference containing, inter-alia, the Description of the Services 
and reporting requirements.  

Appendix B 
Key Personnel, Resource Pool and Sub Professional Personnel, Task 
assignment, work programme, manning schedule, qualification 
requirements of key Personnel, resource pool.  

Appendix C Approach and methodology.  

Appendix D Duties of the Client.  

Appendix E Cost Estimate.   

Appendix F 
“Conformed Document” which incorporates all the changes, modifications 
and results of the contract discussion.  

Appendix G Copy of Letter of Award.  

Appendix H Copy of letter of Award/ acceptance by consultant.  

Appendix I Copy of Bank Guarantee for Performance Security.  

Appendix J Clarifications.  

Appendix K Hours of work for Consultants’ Personnel.  

Appendix L Correspondences.  
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Appendix A: Terms of reference containing, inter-alia, the Description of the Services and 
reporting requirements 

 
[To be finalized by the Client] 

 
RfQ-cum-RfP No. RFP No./ xxxx; Tender Title: Consultancy Services 
 
Contract No__________________________________;     Date_______________ 
 
Consultant’s Name_________________________ 
 
[This Appendix shall include the final Terms of Reference (TORs), and Work Schedule and Planning of 
Deliverables, worked out by the Client and the Consultant during the negotiations; dates for completion 
of various tasks; location of performance for different tasks; detailed reporting requirements; Client’s 
input, specific tasks that require prior approval by the Client.] 
 
Terms of Reference 
 
Work Schedule and Planning for Deliverables 
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Appendix B: Key Personnel, Resource Pool and Sub Professional Personnel, Task assignment, 
work programme, manning schedule, qualification requirements of key Personnel, resource pool 

 
[To be finalized by the Client] 

 
RfQ-cum-RfP No. RFP No./ xxxx; Tender Title: Consultancy Services 
 
Contract No__________________________________;     Date_______________ 
 
Consultant’s Name_________________________ 
 
[Insert a table based on Form 4L of the Applicant’s Technical Proposal and finalized at the Contract’s 
negotiations. Attach the CVs (updated and signed by the respective Key Experts) demonstrating the 
qualifications of Key Experts.]  
 
[Specify Hours of Work for Key Experts: List here the hours of work for Key Experts; travel time to/ from 
the Assignment Site; entitlement, if any, to leave pay; public holidays in the Client that may affect 
Applicant’s work; etc. Make sure there is consistency with Form 4L. In particular: one month equals 22 
(twenty-two) working (billable) days. One working (billable) day shall be not less than eight (8) working 
(billable) hours.]  
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Appendix C: Approach and methodology 
 

[To be finalized by the Client] 
 
RfQ-cum-RfP No. RFP No./ xxxx; Tender Title: Consultancy Services 
 
Contract No__________________________________;     Date_______________ 
 
Consultant’s Name_________________________ 
 
[This Appendix shall include the final Approach and Methodology, worked out by the Client and the 
Consultant during the negotiations; dates for completion of various tasks; location of performance for 
different tasks; detailed reporting requirements; Client’s input, specific tasks that require prior approval 
by the Client.] 
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Appendix D: Duties of the Client 
 

[To be finalized by the Client] 
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Appendix E: Cost Estimate 
 

[To be finalized by the Client] 
 

RfQ-cum-RfP No. RFP No./ xxxx; Tender Title: Consultancy Services 
 
Contract No__________________________________;     Date_______________ 
 
Consultant’s Name_________________________ 
 
1. Monthly rates for the Experts: 
 
[Insert the table with the remuneration rates. The table shall be based on the Applicant’s Proposal and 
reflect any changes agreed upon at the Contract negotiations, if any. The footnote shall list such changes 
made at the negotiations or state that none has been made.] 
 
2. [When the Consultant has been selected under the Quality-Based Selection method, or the Client has 
requested the Consultant to clarify the breakdown of very high remuneration rates at the Contract’s 
negotiations, also add the following: “The agreed remuneration rates shall be stated in the attached Annex 
to Appendix C. This Annex shall be prepared based on the Breakdown of Remuneration Rates submitted 
by the Consultant and incorporating any amendments agreed upon during negotiations. 
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Annex to Appendix E: Breakdown of Agreed Fixed Rates in Consultant’s Contract 

 
We hereby confirm that we have agreed to pay to the Experts listed, who shall be involved in performing 
the Services, the basic fees and away from the home office allowances (if applicable) indicated below: 
 

(Rate per Working Month/Day/Hour) 
 

Experts 1 2 3 4 5 6 7 8 

Name Position 
Basic 

Remuneration 
Rate 

Social 
Charges1 

Overhead1 Subtotal Profit2 

Away 
from 
Home 

Allowance 

Agreed 
Fixed 
Rate1 

in Figs 

Agreed 
Fixed 

Rate in 
Words 

Home Office         

          

Away from 
Home Office 

        

          

 
1 Expressed as a percentage of 1 
2 Expressed as a percentage of 4 
 
 
_______________________________    ______________________________ 
 

 Signature        Date 
 
 
Name and Title: _______________________________________ 
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Appendix F: “Conformed Document” which incorporates all the changes, modifications and 
results of the contract discussion.  

 
[To be inserted basis the outcome of the negotiations] 
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Appendix G: Copy of Letter of Award 
 

[To be inserted basis the final Letter of Award] 
 

RfQ-cum-RfP No. RFP No./ xxxx; Tender Title: Consultancy Services 
 
Date: 
 
To, 
[Name of Company] 
[Address] 
 

Subject:  Request for Qualification – Cum – Request for Proposal (RFQ – Cum – RFP) for 
__________________________________________________________________________
____________________________________________ – Issuance of Letter of Award (LOA) 
– regarding. 

 
Dear Sir, 
 

1. Kindly refer to your Proposal number___________ dated _________, regarding Selection of 
Consultant to act as a Programme Manager For New Cities (PMNC) for Infrastructure 
Development of Integrated Manufacturing Cluster (IMC) Gaya in Bihar Under Amritsar-Kolkata 
Industrial Corridor (AKIC) Project. 

 
 

2. In this regard, we wish to inform you that the Competent Authority has approved your company 
as Consultant for ____________________________________________________and the 
project is being awarded to you at the quoted price of Rs. ________/- (Rupees 
____________________ Only) including taxes. 

 
3. You are requested to submit a legal, valid and enforceable Performance Security in the form of 

an unconditional and irrevocable bank guarantee as security for the performance by the 
consultant of its obligations under this Contract as per Clause No. Clause 2.5.4(4) of the Special 
Conditions of Contract of the RfQ – cum – RfP and in the Format 5 of Section 7 of the RfQ – 
cum – RfP, for an amount equal to ____percent (___%) of the awarded price of the contract as 
per Para – 2 above. 

 
4. Also, you are required to procure the following insurance policies as per Clause No. 3.6 of the 

Special Conditions of Contract of the RfQ – cum – RfP.  
 

a. Third Party motor vehicle Liability Insurance. 
b. Third Party Liability Insurance. 
c. Professional Liability Insurance. 
d. Employer’s Liability and Workers’ compensation Insurance. 
e. Any other insurance. 
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5. The above required documents must be submitted within 2 (two) weeks from the date of this 
letter. 

 
6. As per Clause No. 11.1.1 (2) of the RfQ – cum – RfP, you are requested to sign and return the 

duplicate copy of the Letter of Award (LoA) in acknowledgement thereof, within seven (7) days 
of receipt of LoA. 

 
 

Kindly acknowledge the receipt of this letter. 
 

Thanking you, 
For, Bihar Integrated Manufacturing  

City Gaya Limited (BIMCGL) 

 
 
 

___________________________ 
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Appendix H: Copy of letter of Award/ acceptance by consultant 
 

[To be inserted basis the copy of acceptance of final Letter of Award by the Consultant] 
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Appendix I: Copy of Bank Guarantee for Performance Security 
 

[To be inserted basis the performance security submitted by the Consultant] 
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Appendix J: Clarifications 
 

[To be inserted basis the outcome of the negotiations] 
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Appendix K: Hours of work for Consultants’ Personnel 
 

[To be inserted basis the outcome of the negotiations] 
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Appendix L: Correspondences 
 

[To be inserted basis the outcome of the negotiations] 
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5. Format 5: Format for Performance Security  
 
(The Bank Guarantee shall be on a Stamp Paper of appropriate value in accordance with Stamp Act and 
shall be purchased in the name of the guarantee issuing Bank or the Party on whose behalf the BG is 
being issued.) 
 
Bank Guarantee No…………… 
 
Date……………………………... 
 
To 
CEO & Managing Director, 
Bihar Integrated Manufacturing City Gaya Limited (BIMCGL) 
Udyog Bhawan, 1st Floor, Udyog Bhawan,  
East Gandhi Maidan, Patna – 800 004 
 
Whereas M/s……………………………………………………with its Registered/ Head Office 
at…………………………. (name and address of the Consultant, hereinafter called “the Consultant”, 
which expression shall, unless repugnant to the context or meaning thereof, include its successors, 
administrators, executors and assigns) has undertaken, in pursuance of Contract no ……….. 
date……………. to delivery ……………… (description of Services) (hereinafter called “the Contract”). 
 
And Whereas you (unless repugnant to the context or meaning thereof, including your successors, 
administrators, executors and assigns) have stipulated in the said Contract that the Consultant shall 
furnish you with a bank guarantee by a Commercial bank for the sum specified therein as security for 
compliance with its obligations as per the Contract; 
 
And Whereas we …………………… with our Head Office at…………………………. (name and 
address of the Bank, hereinafter referred to as the ‘Bank’, which expression shall, unless repugnant to 
the context or meaning thereof, include its successors, administrators, executors and assigns) have agreed 
to give the Consultant such a bank guarantee. 
 
Now, Therefore, we hereby affirm that we are guarantors and responsible to you, on behalf of the 
Consultant, up to a total of …………………………………………………….(amount of the guarantee 
in words and figures), and we undertake to pay you, upon your first written demand declaring the 
Consultant to be in default under the Contract and without cavil or argument, any sum or sums within 
the limits of (amount of guarantee) as aforesaid, without your needing to prove or to show grounds or 
reasons for your demand or the sum specified therein, notwithstanding any difference between you and 
the Consultant or any dispute pending before any Court, Tribunal, Arbitrator or any other authority. 
 
We hereby waive the necessity of your demanding the said debt from the Consultant before presenting 
us with the demand.  
 
The Bank undertakes not to revoke this guarantee during its currency without your previous consent and 
further agrees that the guarantee herein contained shall continue to be enforceable till you discharge this 
guarantee. This guarantee will not be discharged due to a change in the constitution of the Bank or the 
Consultant’s.  
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We further agree that no change or addition to or other modification of the terms of the Contract to be 
performed thereunder or of any of the Contract documents which may be made between you and the 
Consultant shall in any way release us from any liability under this guarantee, and we hereby waive 
notice of any such change, addition, or modification. 
 
This guarantee shall be valid until the ………….day of …….20……  
 
Our………………………………….branch at………………*(Name & Address of the 
………….…………..*(branch) is liable to pay the guaranteed amount depending on the filing of a claim 
and any part thereof under this Bank Guarantee only and only if you serve upon us at our ………………* 
branch a written claim or demand and received by us at our …………………..* branch on or before 
Dt………….. otherwise, the bank shall be discharged of all liabilities under this guarantee after that. 
 
 
 
(Signature of the authorized officer of the Bank) 
 
…………………………………………. 
 
…………………………………………. 
 
 
 Name and designation of the officer 
 
………………………………………… 
  
 
Seal, name & address of the Bank and address of the Branch 
*Preferably at the authority's headquarters competent to sanction the expenditure for procurement of 
goods/Services or at the concerned district headquarters or the state headquarters. 



Lead Member Other Member

1a

Specific experience* of the applicant:

As a sole applicant or lead member of a Joint venture/Consortium should 
have completed at least two project of working as a Programme 
Management or Project Management Consultant during last Ten (10) 
years preceding the PDD, for the planning & supervision, project 
development and implementation of industrial estates/ special economic 
zones / special investment zones/ area development plans for an area not 
less than Five (5) square kilometers.

In the above projects, Programme Management/ Project Management 
consultant experience of at least - Three (3) out of Six (6) different 
infrastructure components in two project in the last Ten (10) years 
preceding PDD, will be considered for the purpose of qualification. 

The infrastructure components that would be considered shall include:
 i.Roads and Bridges
 ii.Water Supply and Sewerage network
 iii.STP/CETP/WTP
 iv.ICT infrastructure

 v.Storm water Drainage
 vi.Power substation incl. Distribution network

Must meet requirement

At least two (02) No. of 
project

Must meet requirement

At least two (02) No. of project
NA

TECHNICAL BID SHEET
Bihar Integrated Manufacturing City Gaya Limited (BIMCGL)

First Floor, Udyog Bhawan, East Gandhi Maidan, Patna

TYPE OF BID

NAME OF THE BIDDER
ADDRESS OF THE BIDDER

BIMCGL/RFQ/PMNC/01/2024-2025

REQUEST FOR QUALIFICATION (RFQ)-CUM-REQUEST FOR PROPOSAL (RFP) FOR 
SELECTION OF PROGRAMME MANAGER FOR NEW CITIES (PMNC) TO ACT AS A 
CONSULTANT FOR INTEGRATED MANUFACTURING CLUSTER (IMC) GAYA (1670.22 Acre) IN 
BIHAR UNDER AMRITSAR KOLKATA INDUSTRIAL CORRIDOR (AKIC) PROJECT IN BIHAR

Combined Quality Cum Cost Based Selection (CQCCBS) 

NAME OF WORK

REF No

Parameters for Evaluation of Pre-Qualification

S. 
No.

Minimum Qualification Criteria Single Entity

JV/Consortium

BID VALIDITY 120 Days

Page 1 of 8



Lead Member Other Member

TECHNICAL BID SHEET
Bihar Integrated Manufacturing City Gaya Limited (BIMCGL)

First Floor, Udyog Bhawan, East Gandhi Maidan, Patna

TYPE OF BID

NAME OF THE BIDDER
ADDRESS OF THE BIDDER

BIMCGL/RFQ/PMNC/01/2024-2025

REQUEST FOR QUALIFICATION (RFQ)-CUM-REQUEST FOR PROPOSAL (RFP) FOR 
SELECTION OF PROGRAMME MANAGER FOR NEW CITIES (PMNC) TO ACT AS A 
CONSULTANT FOR INTEGRATED MANUFACTURING CLUSTER (IMC) GAYA (1670.22 Acre) IN 
BIHAR UNDER AMRITSAR KOLKATA INDUSTRIAL CORRIDOR (AKIC) PROJECT IN BIHAR

Combined Quality Cum Cost Based Selection (CQCCBS) 

NAME OF WORK

REF No

Parameters for Evaluation of Pre-Qualification

S. 
No.

Minimum Qualification Criteria Single Entity

JV/Consortium

BID VALIDITY 120 Days

AND

Page 2 of 8



Lead Member Other Member

TECHNICAL BID SHEET
Bihar Integrated Manufacturing City Gaya Limited (BIMCGL)

First Floor, Udyog Bhawan, East Gandhi Maidan, Patna

TYPE OF BID

NAME OF THE BIDDER
ADDRESS OF THE BIDDER

BIMCGL/RFQ/PMNC/01/2024-2025

REQUEST FOR QUALIFICATION (RFQ)-CUM-REQUEST FOR PROPOSAL (RFP) FOR 
SELECTION OF PROGRAMME MANAGER FOR NEW CITIES (PMNC) TO ACT AS A 
CONSULTANT FOR INTEGRATED MANUFACTURING CLUSTER (IMC) GAYA (1670.22 Acre) IN 
BIHAR UNDER AMRITSAR KOLKATA INDUSTRIAL CORRIDOR (AKIC) PROJECT IN BIHAR

Combined Quality Cum Cost Based Selection (CQCCBS) 

NAME OF WORK

REF No

Parameters for Evaluation of Pre-Qualification

S. 
No.

Minimum Qualification Criteria Single Entity

JV/Consortium

BID VALIDITY 120 Days

1b

Specific experience* of the applicant:

As the other member of a Joint venture/Consortium should have 
completed at least one project of working as a Programme Management or 
Project Management Consultant during last Ten (10) years preceding the 
PDD, for the planning, project development and implementation of 
industrial estates/ special economic zones / special investment zones/ area 
development plans for an area not less than Two (02) square kilometers.

In the above projects, Programme Management/ Project Management 
consultant experience of at least - Three (3) out of Six (6) different 
infrastructure components in a single project in the last  Ten (10) years 
preceding PDD, will be considered for the purpose of qualification. 

The infrastructure components that would be considered include:
 i.Roads and Bridges
 ii.Water Supply and Sewerage network
 iii.STP/CETP/WTP
 iv.ICT infrastructure

 v. Storm water Drainage
 vi.Power substation including Distribution network

NA NA
Must meet requirement

At least one (01) No. of project
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Lead Member Other Member

TECHNICAL BID SHEET
Bihar Integrated Manufacturing City Gaya Limited (BIMCGL)

First Floor, Udyog Bhawan, East Gandhi Maidan, Patna

TYPE OF BID

NAME OF THE BIDDER
ADDRESS OF THE BIDDER

BIMCGL/RFQ/PMNC/01/2024-2025

REQUEST FOR QUALIFICATION (RFQ)-CUM-REQUEST FOR PROPOSAL (RFP) FOR 
SELECTION OF PROGRAMME MANAGER FOR NEW CITIES (PMNC) TO ACT AS A 
CONSULTANT FOR INTEGRATED MANUFACTURING CLUSTER (IMC) GAYA (1670.22 Acre) IN 
BIHAR UNDER AMRITSAR KOLKATA INDUSTRIAL CORRIDOR (AKIC) PROJECT IN BIHAR

Combined Quality Cum Cost Based Selection (CQCCBS) 

NAME OF WORK

REF No

Parameters for Evaluation of Pre-Qualification

S. 
No.

Minimum Qualification Criteria Single Entity

JV/Consortium

BID VALIDITY 120 Days

2

The Sole Applicant or any member of the Consortium should have 
successfully executed/completed the projects in capacity of the 
Programme Management/ Project Management Consultant during last Ten 
(10) years preceding the PDD for Infrastructure Development Programme 
either of the following:

 (i)Three (03) similar completed services with the construction cost of 
not less than Rs 350 Crore each; or 

 (ii)Two (02) similar completed services with the construction cost of not 
less than Rs 450 Crore each; or

 (iii)One (01) similar completed service with the construction cost of not 
less than Rs 700 Crore.

For the sake of clarity, similar works shall mean implementation of trunk 
infrastructure works for industrial estates or parks / special economic 
zones / special investment zones/ area development plans.

Must meet requirement

Must meet requirement of all members combined

Meet 75% of the requirement in the respective 
category

Must meet requirement of all members combined

Meet 25% of the requirement in the respective 
category

*Note: Applicants are requested to provide the “Client Certificate” for the above listed projects. Certificate must confirm the key attributes e.g size, type, value, duration, scope of work and client reserves the right 
to check the credentials of the project from the respective client. Inability to produce the certificate will result in rejection/non-consideration of that project for evaluation.
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Lead Member Other Member

TECHNICAL BID SHEET
Bihar Integrated Manufacturing City Gaya Limited (BIMCGL)

First Floor, Udyog Bhawan, East Gandhi Maidan, Patna

TYPE OF BID

NAME OF THE BIDDER
ADDRESS OF THE BIDDER

BIMCGL/RFQ/PMNC/01/2024-2025

REQUEST FOR QUALIFICATION (RFQ)-CUM-REQUEST FOR PROPOSAL (RFP) FOR 
SELECTION OF PROGRAMME MANAGER FOR NEW CITIES (PMNC) TO ACT AS A 
CONSULTANT FOR INTEGRATED MANUFACTURING CLUSTER (IMC) GAYA (1670.22 Acre) IN 
BIHAR UNDER AMRITSAR KOLKATA INDUSTRIAL CORRIDOR (AKIC) PROJECT IN BIHAR

Combined Quality Cum Cost Based Selection (CQCCBS) 

NAME OF WORK

REF No

Parameters for Evaluation of Pre-Qualification

S. 
No.

Minimum Qualification Criteria Single Entity

JV/Consortium

BID VALIDITY 120 Days

3

Turnover: 
Minimum average annual turnover of at least ₹ 300 Crore, out of which at 
least ₹ 50 Crore should be from Consultancy Service Contracts, calculated 
as total certified payments received for contracts in progress or completed 
within the last five (05) Financial years.

Bidder shall furnish documentary evidence to demonstrate their current 
financial capability as per above Criteria.

Must meet requirement

Must meet requirement of all members combined

Meet 75% of the requirement in the respective 
category

Must meet requirement of all members combined

Meet 25% of the requirement in the respective 
category
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Lead Member Other Member

TECHNICAL BID SHEET
Bihar Integrated Manufacturing City Gaya Limited (BIMCGL)

First Floor, Udyog Bhawan, East Gandhi Maidan, Patna

TYPE OF BID

NAME OF THE BIDDER
ADDRESS OF THE BIDDER

BIMCGL/RFQ/PMNC/01/2024-2025

REQUEST FOR QUALIFICATION (RFQ)-CUM-REQUEST FOR PROPOSAL (RFP) FOR 
SELECTION OF PROGRAMME MANAGER FOR NEW CITIES (PMNC) TO ACT AS A 
CONSULTANT FOR INTEGRATED MANUFACTURING CLUSTER (IMC) GAYA (1670.22 Acre) IN 
BIHAR UNDER AMRITSAR KOLKATA INDUSTRIAL CORRIDOR (AKIC) PROJECT IN BIHAR

Combined Quality Cum Cost Based Selection (CQCCBS) 

NAME OF WORK

REF No

Parameters for Evaluation of Pre-Qualification

S. 
No.

Minimum Qualification Criteria Single Entity

JV/Consortium

BID VALIDITY 120 Days

Notes:

 a.For the purpose of conversion of foreign currency in to local currency i.e. Indian Rupees (₹) or vice versa, Bidders shall use the Reference Rates of Foreign Currency published by Reserve Bank of India 
(www.rbi.org.in), on the Base Date (30 days prior to PDD).

In case a particular currency rate is not published by Reserve Bank of India, then the selling rate of such currency shall be taken from the following internet web site on the Base Date:

http://www.oanda.com

In case the exchange rates are not available on the above website also, then mid-market rate of such currency shall be taken from the alternate web site 

http://www.xe.com for the same date

In all above cases, documentary proof satisfying the qualification criteria shall be submitted along with project completion certificate and calculation for project cost.

 b.In all above cases, documentary proof satisfying the qualification criteria shall be submitted along with project completion certificate and calculation for project cost.
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REF No

NAME OF WORK

TYPE OF BID
BID VALIDITY

NAME OF THE BIDDER
ADDRESS OF THE BIDDER

S. No. Criteria Marks

A1

Similar experience related to the Assignment
The applicant should have completed at least two (2) similar project of 
providing Programme Management Consultancy (PMNC) or Project 
Management Consultancy (PMC) during the last ten (10) years preceding 
the PDD, to the concerned sovereign entity/ authority/ agency entrusted with 
the responsibility of development /implementation of Industrial Parks/ 
Investment region/SEZs.
Applicant may submit maximum three (03) completed projects and 1 
Greenfield development project to attain maximum marks under this 
category.

As Per Tender Document 8

A2

Experience in Programme /Project Management for National / State 
level Infrastructure development programme/ projects 
The applicant shall have, over the last ten (10) years preceding the PDD, 
undertaken three (03) such completed assignments for infrastructure projects 
on behalf of any Central / State Government agency /private entities for 
infrastructure development programme/ projects
Minimum size of each eligible programme / project package should be at 
least ₹ 650 Cr.
Applicant may submit four (04) completed projects to attain maximum 
marks under this category.

As Per Tender Document 6

A3

General experience in Project Development Advisory Consultancy
Services 
The applicant should have undertaken during the last ten (10) years
preceding the PDD, at least two (02) similar project of providing Project
Development Advisory services for major infrastructure projects like
Industrial townships/ special economic zones / special investment zones/area
development, Integrated real estate development. These projects
should have Infrastructure components like roads & utilities, power
substation, water supply network, solid waste management and sewage
treatment plants. The cumulative
consultancy fee of two eligible project shall be ₹ 20 Cr.

As Per Tender Document 2

A4

International experience of the Project Development Advisory
Consultancy Services
The applicant should have undertaken at least one (01) project outside India
like Industrial townships/ special economic zones / special investment
zones/area development, integrated real estate development with
components like roads & utilities, power substation, water supply network,
solid waste management and sewage treatment plants.
Applicant may submit two (02) projects to attain maximum marks under this
category.

As Per Tender Document 2

A5

Experience in Advanced Manufacturing & Innovation (Industry 4.0)
The applicant should have experience in the integration of Industry 4.0
technologies (e.g., AI, IoT, digital twin, cloud computing, robotics, Big Data
Analytics) into industrial operations in atleast one (1) major infrastructure
projects.
Applicant may submit two (02) projects to attain maximum marks under this
category.

As Per Tender Document 2

A Sub-Total 20

B

Adequacy of the proposed work plan and methodology in response to 
the TOR
The applicant shall demonstrate its understanding of the assignment through 
a detailed approach and methodology with respect to the tasks as given in 
the ToR in form of a report/ppt. The approach and methodology shall 
include but not limited to:
 •Technical Approach and methodology
 •Work Plan
 •Organization and Staffing

As Per Tender Document 30

B Sub-Total 30

C1 Qualification and competence of the core team for the Assignment. As Per Tender Document 50

C Sub-Total 50

TECHNICAL BID SHEET

Bihar Integrated Manufacturing City Gaya Limited (BIMCGL)
First Floor, Udyog Bhawan, East Gandhi Maidan, Patna

Parameters for Evaluation of the Technical Proposal

 BIMCGL/RFQ/PMNC/01/2024-2025

REQUEST FOR QUALIFICATION (RFQ)-CUM-REQUEST FOR PROPOSAL (RFP) FOR 
SELECTION OF PROGRAMME MANAGER FOR NEW CITIES (PMNC) TO ACT AS A 
CONSULTANT FOR INTEGRATED MANUFACTURING CLUSTER (IMC) GAYA (1670.22 Acre) IN 
BIHAR UNDER AMRITSAR KOLKATA INDUSTRIAL CORRIDOR (AKIC) PROJECT IN BIHAR

Combined Quality Cum Cost Based Selection (CQCCBS) 
120 Days
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REF No

NAME OF WORK

TYPE OF BID
BID VALIDITY

NAME OF THE BIDDER
ADDRESS OF THE BIDDER

S. No. Criteria Marks

TECHNICAL BID SHEET

Bihar Integrated Manufacturing City Gaya Limited (BIMCGL)
First Floor, Udyog Bhawan, East Gandhi Maidan, Patna

Parameters for Evaluation of the Technical Proposal

 BIMCGL/RFQ/PMNC/01/2024-2025

REQUEST FOR QUALIFICATION (RFQ)-CUM-REQUEST FOR PROPOSAL (RFP) FOR 
SELECTION OF PROGRAMME MANAGER FOR NEW CITIES (PMNC) TO ACT AS A 
CONSULTANT FOR INTEGRATED MANUFACTURING CLUSTER (IMC) GAYA (1670.22 Acre) IN 
BIHAR UNDER AMRITSAR KOLKATA INDUSTRIAL CORRIDOR (AKIC) PROJECT IN BIHAR

Combined Quality Cum Cost Based Selection (CQCCBS) 
120 Days

100Total Marks
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Item Year 1 (₹) Year 2 (₹) Year 3 (₹) Year 4 (₹) Total Years 1 to 4 (₹)

a. Staff Total Fee 
(Form 5C)

b.Out of Pocket
 (Form 5D)

Total Fee without GST 
(a) + (b)*

c.GST
Total Financial Proposal 

(a+b+c)

FINANCIAL BID SHEET

NAME OF WORK

REF No

REQUEST FOR QUALIFICATION (RFQ)-CUM-REQUEST FOR PROPOSAL (RFP) FOR SELECTION 
OF PROGRAMME MANAGER FOR NEW CITIES (PMNC) TO ACT AS A CONSULTANT FOR 
INTEGRATED MANUFACTURING CLUSTER (IMC) GAYA (1670.22 Acre) IN BIHAR UNDER 
AMRITSAR KOLKATA INDUSTRIAL CORRIDOR (AKIC) PROJECT IN BIHAR

BIMCGL/RFQ/PMNC/01/2024-2025

Bihar Integrated Manufacturing City Gaya Limited (BIMCGL)
First Floor, Udyog Bhawan, East Gandhi Maidan, Patna

The total fee without GST should match with the break-up of costs given as per the Form 5B-1, 5B-2(a to b), 5C and 5D.

Total Financial Proposal (in figure): ₹ 

Total Financial Proposal (in words): ₹ 

Note: As mentioned in this RfQ-cum-RfP, the evaluation of Financial Proposal shall be on the basis of the total fee (total staff fee and out of pocket expenses) for a period of four (4) 
years including all applicable taxes.

NAME OF THE BIDDER

ADDRESS OF THE BIDDER

TYPE OF BID
BID VALIDITY 120 Days

Combined Quality Cum Cost Based Selection (CQCCBS) 

Summary of Financial Proposal



(in figures) (in words)

1 Programme Director

2
Deputy Programme
Director cum
Infrastructure Manager

3
Contract Cum Billing 
Manager

4
Senior Programme Planner 
(Scheduler)

5 Programme ICT Manager

6 Chief Interface Manager

7
Design Manager (Design 
Head)

FINANCIAL BID SHEET
Bihar Integrated Manufacturing City Gaya Limited (BIMCGL)

First Floor, Udyog Bhawan, East Gandhi Maidan, Patna

REF No BIMCGL/RFQ/PMNC/01/2024-2025

NAME OF WORK

REQUEST FOR QUALIFICATION (RFQ)-CUM-REQUEST FOR PROPOSAL (RFP) FOR SELECTION OF 
PROGRAMME MANAGER FOR NEW CITIES (PMNC) TO ACT AS A CONSULTANT FOR 
INTEGRATED MANUFACTURING CLUSTER (IMC) GAYA (1670.22 Acre) IN BIHAR UNDER 
AMRITSAR KOLKATA INDUSTRIAL CORRIDOR (AKIC) PROJECT IN BIHAR

TYPE OF BID Combined Quality Cum Cost Based Selection (CQCCBS) 
BID VALIDITY 120 Days

NAME OF THE BIDDER

*Monthly rates are based on a work day of 8 hours considering that there shall be 22 working days in a calendar month; provided that the method payment and manner of 
calculation of man-months specified in the standard form of contract shall apply even if there are more than 22 working days in any calendar month. The time spent in man-
months and the fee payable shall be calculated in accordance with the General conditions of Contract in the Standard Form of Contract of this RfQ-cum-RfP.

ADDRESS OF THE BIDDER

Standard Schedule of Rates for PMNC Key Personnel
Year 1 Monthly Rates in INR*

S.No Role
Proposed candidate 

name
Company



(in figures) (in words)
1 Urban and Regional Planner 1
2 GIS Expert 1
3 Transportation Planning/Engineer Expert 1
4 Environmental /Sustainability Expert 1
5 Architect Urban Designer 1
6 Landscape Architect 1
7 Architect 1
8 Water Supply and Sanitation Design Engineer 1
9 WTP, STP & CETP Design Engineer 1

10 Road / Highway Engineering Expert 1
11 Power (transmission and distribution) Expert 1

12
Information and Communications Technology (ICT) 
Expert

1

13 Solid Waste Management Expert 1
14 Structural Engineering Expert 1

15
Heating Ventilation and Air Conditioning (HVAC) 
Engineering Expert

1

16 Mechanical Engineering Expert 1
17 MEP Expert 1
18 Quantity Surveyor Expert 1
19 Construction Expert 1
20 Quality Assurance Expert 1
21 Health and Safety Expert 1
22 Programme/ Projects Planning/ scheduling Expert 1
23 MIS & Project Management and project controls 1
24 Marketing Expert 1
25 Finance and Accounts Expert 1
26 PPP, Economic and Financial Expert 1
27 Legal and Regulatory Expert 1
28 Land/ Revenue Expert 1
29 Design & Coordination Manager 1

FINANCIAL BID SHEET
Bihar Integrated Manufacturing City Gaya Limited (BIMCGL)

First Floor, Udyog Bhawan, East Gandhi Maidan, Patna

REF No BIMCGL/RFQ/PMNC/01/2024-2025

NAME OF WORK

REQUEST FOR QUALIFICATION (RFQ)-CUM-REQUEST FOR PROPOSAL (RFP) FOR 
SELECTION OF PROGRAMME MANAGER FOR NEW CITIES (PMNC) TO ACT AS A 
CONSULTANT FOR INTEGRATED MANUFACTURING CLUSTER (IMC) GAYA (1670.22 
Acre) IN BIHAR UNDER AMRITSAR KOLKATA INDUSTRIAL CORRIDOR (AKIC) 
PROJECT IN BIHAR

TYPE OF BID Combined Quality Cum Cost Based Selection (CQCCBS) 
BID VALIDITY 120 Days

NAME OF THE BIDDER

*Monthly rates are based on a workday of 8 hours considering that there shall be 22 working days in a calendar month; provided that the method payment and manner 
of calculation of man-months specified in the standard form of contract shall apply even if there are more than 22 working days in any calendar month. The time spent 
in man-months and the fee payable shall be calculated in accordance with the provision of the General conditions of Contract in the Standard Form of Contract of this 
RfQ-cum-RfP. The experience for the position of senior expert in the additional resource pool should be a minimum of 15 years.

ADDRESS OF THE BIDDER

Standard Schedule of Rates for Additional Personnel

S.No Functional Role Person Months
Senior Expert Monthly Rate in INR **



(in figures) (in words)
1 Urban and Regional Planner 1
2 GIS Expert 1
3 Transportation Planning/Engineer Expert 1
4 Environmental /Sustainability Expert 1
5 Architect Urban Designer 1
6 Landscape Architect 1
7 Architect 1
8 Water Supply and Sanitation Design Engineer 1
9 WTP, STP & CETP Design Engineer 1

10 Road / Highway Engineering Expert 1
11 Power (transmission and distribution) Expert 1

12
Information and Communications Technology (ICT) 
Expert

1

13 Solid Waste Management Expert 1
14 Structural Engineering Expert 1

15
Heating Ventilation and Air Conditioning (HVAC) 
Engineering Expert

1

16 Mechanical Engineering Expert 1
17 MEP Expert 1
18 Quantity Surveyor Expert 1
19 Construction Expert 1
20 Quality Assurance Expert 1
21 Health and Safety Expert 1
22 Programme/ Projects Planning/ scheduling Expert 1
23 MIS & Project Management and project controls 1
24 Marketing Expert 1
25 Finance and Accounts Expert 1
26 PPP, Economic and Financial Expert 1
27 Legal and Regulatory Expert 1
28 Land/ Revenue Expert 1
29 Design & Coordination Manager 1

FINANCIAL BID SHEET
Bihar Integrated Manufacturing City Gaya Limited (BIMCGL)

First Floor, Udyog Bhawan, East Gandhi Maidan, Patna

REF No BIMCGL/RFQ/PMNC/01/2024-2025

NAME OF WORK

REQUEST FOR QUALIFICATION (RFQ)-CUM-REQUEST FOR PROPOSAL (RFP) FOR 
SELECTION OF PROGRAMME MANAGER FOR NEW CITIES (PMNC) TO ACT AS A 
CONSULTANT FOR INTEGRATED MANUFACTURING CLUSTER (IMC) GAYA (1670.22 
Acre) IN BIHAR UNDER AMRITSAR KOLKATA INDUSTRIAL CORRIDOR (AKIC) 
PROJECT IN BIHAR

TYPE OF BID Combined Quality Cum Cost Based Selection (CQCCBS) 
BID VALIDITY 120 Days

NAME OF THE BIDDER

*Monthly rates are based on a work day of 8 hours considering that there shall be 22 working days in a calendar month; provided that the method payment and manner 
of calculation of man-months specified in the standard form of contract shall apply even if there are more than 22 working days in any calendar month. The time spent 
in man-months and the fee payable shall be calculated in accordance with the provision of the General conditions of Contract in the Standard Form of Contract of this 
RfQ-cum-RfP. The experience for the position of Associate in the additional resource pool should be a minimum of 8 years.

ADDRESS OF THE BIDDER

Standard Schedule of Rates for Additional Personnel

S.No Functional Role Person Months
Associate Monthly Rate in INR **



Sr. No. Personnel Year 1 Year 2^ Year 3^ Year 4^ Total

Key Professionals^^

1 Programme Director

2
Deputy Programme
Director cum
Infrastructure Manager

3
Contract Cum Billing 
Manager

4
Senior Programme Planner 
(Scheduler)

5 Programme ICT Manager
6 Chief Interface Manager

7
Design Manager (Design 
Head)

1 Urban and Regional Planner
2 GIS Expert

3
Transportation 
Planning/Engineer Expert

4
Environmental /Sustainability 
Expert

5 Architect Urban Designer
6 Landscape Architect
7 Architect

8
Water Supply and Sanitation 
Design Engineer

9
WTP, STP & CETP Design 
Engineer

10
Road / Highway Engineering 
Expert

11
Power (transmission and 
distribution) Expert

12
Information and 
Communications Technology 
(ICT) Expert

13
Solid Waste Management 
Expert

14 Structural Engineering Expert

15
Heating Ventilation and Air 
Conditioning (HVAC) 
Engineering Expert

16
Mechanical Engineering 
Expert

17 MEP Expert
18 Quantity Surveyor Expert
19 Construction Expert
20 Quality Assurance Expert
21 Health and Safety Expert

22
Programme/ Projects 
Planning/ scheduling Expert

23
MIS & Project Management 
and project controls

24 Marketing Expert

25 Finance and Accounts Expert

26
PPP, Economic and Financial 
Expert

27 Legal and Regulatory Expert
28 Land/ Revenue Expert

29
 Design & Coordination 
Manager

1 Urban and Regional Planner

REF No

NAME OF WORK

FINANCIAL BID SHEET
Bihar Integrated Manufacturing City Gaya Limited (BIMCGL)

First Floor, Udyog Bhawan, East Gandhi Maidan, Patna

BIMCGL/RFQ/PMNC/01/2024-2025

REQUEST FOR QUALIFICATION (RFQ)-CUM-REQUEST FOR PROPOSAL (RFP) FOR SELECTION 
OF PROGRAMME MANAGER FOR NEW CITIES (PMNC) TO ACT AS A CONSULTANT FOR 
INTEGRATED MANUFACTURING CLUSTER (IMC) GAYA (1670.22 Acre) IN BIHAR UNDER 
AMRITSAR KOLKATA INDUSTRIAL CORRIDOR (AKIC) PROJECT IN BIHAR

Combined Quality Cum Cost Based Selection (CQCCBS) 

Staff Fee Estimate (₹)

Additional Personnel (Associate )^^^

TYPE OF BID
BID VALIDITY

NAME OF THE BIDDER
ADDRESS OF THE BIDDER

120 Days

Additional Personnel (Senior Expert)^^^
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Sr. No. Personnel Year 1 Year 2^ Year 3^ Year 4^ Total

REF No

NAME OF WORK

FINANCIAL BID SHEET
Bihar Integrated Manufacturing City Gaya Limited (BIMCGL)

First Floor, Udyog Bhawan, East Gandhi Maidan, Patna

BIMCGL/RFQ/PMNC/01/2024-2025

REQUEST FOR QUALIFICATION (RFQ)-CUM-REQUEST FOR PROPOSAL (RFP) FOR SELECTION 
OF PROGRAMME MANAGER FOR NEW CITIES (PMNC) TO ACT AS A CONSULTANT FOR 
INTEGRATED MANUFACTURING CLUSTER (IMC) GAYA (1670.22 Acre) IN BIHAR UNDER 
AMRITSAR KOLKATA INDUSTRIAL CORRIDOR (AKIC) PROJECT IN BIHAR

Combined Quality Cum Cost Based Selection (CQCCBS) 

Staff Fee Estimate (₹)

TYPE OF BID
BID VALIDITY

NAME OF THE BIDDER
ADDRESS OF THE BIDDER

120 Days

2 GIS Expert

3
Transportation 
Planning/Engineer Expert

4
Environmental /Sustainability 
Expert

5 Architect Urban Designer
6 Landscape Architect
7 Architect

8
Water Supply and Sanitation 
Design Engineer

9
WTP, STP & CETP Design 
Engineer

10
Road / Highway Engineering 
Expert

11
Power (transmission and 
distribution) Expert

12
Information and 
Communications Technology 
(ICT) Expert

13
Solid Waste Management 
Expert

14 Structural Engineering Expert

15
Heating Ventilation and Air 
Conditioning (HVAC) 
Engineering Expert

16
Mechanical Engineering 
Expert

17 MEP Expert
18 Quantity Surveyor Expert
19 Construction Expert
20 Quality Assurance Expert
21 Health and Safety Expert

22
Programme/ Projects 
Planning/ scheduling Expert

23
MIS & Project Management 
and project controls

24 Marketing Expert

25 Finance and Accounts Expert

26
PPP, Economic and Financial 
Expert

27 Legal and Regulatory Expert
28 Land/ Revenue Expert

29
 Design & Coordination 
Manager

Total
^ The rates for the subsequent years (i.e. years 2, 3 and 4) shall be same as quoted for the first year.
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Item Qty Rate Year 1 Year 2 Year 3 Year 4 Total ₹

Air Travel Domestic^

IT, MIS Hardware and Software and
Administrative Expenditure
(Provisional)*

Total

FINANCIAL BID SHEET
Bihar Integrated Manufacturing City Gaya Limited (BIMCGL)

First Floor, Udyog Bhawan, East Gandhi Maidan, Patna

BIMCGL/RFQ/PMNC/01/2024-2025

REQUEST FOR QUALIFICATION (RFQ)-CUM-REQUEST FOR PROPOSAL (RFP) FOR SELECTION OF PROGRAMME 
MANAGER FOR NEW CITIES (PMNC) TO ACT AS A CONSULTANT FOR INTEGRATED MANUFACTURING CLUSTER 
(IMC) GAYA (1670.22 Acre) IN BIHAR UNDER AMRITSAR KOLKATA INDUSTRIAL CORRIDOR (AKIC) PROJECT IN 
BIHAR

Combined Quality Cum Cost Based Selection (CQCCBS) TYPE OF BID

REF No

NAME OF WORK

120 Days

(B)

Out of Pocket (Direct) Expenses (in ₹)

(A)

BID VALIDITY
NAME OF THE BIDDER

ADDRESS OF THE BIDDER
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