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Section 1. Standard Form of Contract 
 

 

 

 

STANDARD FORM OF CONTRACT 

 

 

 

CONTRACT FOR 

 

 

 

Between 

 

 

 

[Name of Employer] 

 

 

 

 

[Name of Contractor] 

 

 

 

 

[Date] 
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I Draft Form of Contract 

Contract to undertake [name of assignment] 

This CONTRACT (hereinafter called the “Contract”) is made on the [Date in words] day of 
the month of [month] [year in ‘yyyy’ format], by and between  

The Dholera Industrial City Development Limited, a company incorporated under the 
Companies Act, 1956, having its Registered Office at 6th Floor, Block No. 1 and 2, Udyog 
Bhavan, Sector-11, ‘GH-4’ Circle, Gandhinagar – 382017 Gujarat, India, hereinafter referred 
to as the “Employer” which expression unless repugnant to context or meaning thereof shall 
include its successors, affiliates and assigns) of the First Part. 

AND, 

[Name of Contractor and registered address] 

(Hereinafter called the “Contractor”) which expression unless repugnant to context or meaning 
thereof shall include its successors, affiliates and assigns) of the Second Part 

WHEREAS 

a) The Employer has requested the Contractor to provide certain construction services as 
defined in the General Conditions attached to this Contract (hereinafter called the 
“Services”); 

b) The Contractor, having represented to the Employer that they have the required 
professional skills, construction personnel and technical resources, have agreed to 
provide the services on the terms and conditions set forth in this Contract. 

NOW THEREFORE the parties hereto hereby agree as follows: 

a) The following documents attached hereto shall be deemed to form an integral part of this 
Contract: 

b) The General Conditions of Contract (hereinafter called “GC”); 

c) The following Appendices: 

Appendix A: Bill of Quantities (BOQ) 

Appendix B: Copy of Letter of Award 

Appendix C: Copy of letter of Award/ acceptance by Consultant 

Appendix D: Specifications 

Appendix E: Copy of Bank Guarantee for Performance Security and insurances 

Appendix F: Response to queries and Addendum issued during bid processing 

Appendix G:  Correspondences 
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1. The mutual rights and obligations of the Employer and the Contractor shall be as set forth 
in the Contract; in particular: 

a) The Contractor shall carry out the work in accordance with the provisions of the 
Contract; and 

b) The Employer will make payments to the Contractor in accordance with the provisions 
of the Contract. 

2. Priority of documents: The Parties expressly agree that in the event of any conflict, 
inconsistency or contradiction between any clauses forming part of the documents 
constituting the Contract, and more particularly mentioned in Clause 1 (of this contract) 
hereinabove, the documents shall be interpreted in the following order of precedence: 

a) The provisions of this Contract shall override all provisions of other documents 
comprising the Contract. 

b) the provisions of the GCC shall be subject to the Contract, but shall override all 
provisions of other documents comprising the Contract; 

c) the Appendices shall subject to each of the Contract, and the GCC. 

d) Any decision of the Employer in relation to the priority of documents shall be final 
and binding upon the Contractor. 

 

IN WITNESS WHEREOF, the Parties hereto have caused this Contract to be signed in their 
respective names as of the day and year first above written. 

FOR AND ON BEHALF OF DICDL 

[Signature] 

[Name] 

[Designation] 

FOR AND ON BEHALF OF CONTRACTOR 

[Signature] 

[Name] 

[Designation] 

Witness: 

1. [Signature, name and address] 

2. [Signature, name and address]  
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II General Conditions of Contract 

1.1 Definitions 

In the contract (as hereinafter defined) the following words and expression will have 
the meanings hereby assigned, to them: 

a. Approved/ Approval means approved in writing. 

b. Construction plant means all equipment, appliance or things of whatsoever 
nature required for the execution, completion or maintenance of the works or 
temporary works but do not include materials or other things intended to form or 
forming part of the permanent work. 

c. Contract means the contract Agreement entered between the Employer and 
Contractor. The instruction and information, general rules and direction for 
tenderers, terms and conditions of contract, specification, drawings, the schedules 
of quantities and   tender   prices,   the   formal   agreement   and   all   addenda   
(including corrigendum if any) and attachments related to the above, referred in the 
contract agreement shall constitute the contract. 

d. Contractor means the particular person, firm or Company or Group of firms or 
Companies or his designated representative with whom the contract has been made 
for executing the works and includes his legal successors. 

e. Day means a day from midnight to midnight. 

f. Defects liability period shall mean 24 (Twenty- f o u r ) months from the certified 
date of completion. (The certified date of completion shall be in accordance with 
Clause – 1.43.). 

g. Drawings means the drawings referred to in the specifications, any modification of 
such drawings approved in writing and such other drawings as may from time to 
time be furnished or approved in writing by the Employer. 

h. Employer/ Owner mean Dholera Industrial City Development Ltd and include 
its legal successor. 

i. Employers Representative:  Person/Agency appointed by the Employer to 
Discharge its Obligations under this Contracts. 

j. IS means Indian Standards, prescribed by the Bureau of Indian Standards 

k. Month means period from the beginning of a given date of a calendar month to the 
end of the preceding date of the next calendar month. 

l. Site means the lands and other places on, under, in or through which, the 
works are to be executed or carried out and any other lands or places provided by 
the owner for the purposes of the contract together with such other places as may 
be specifically designated in the contract or subsequently approved as forming part 
of site. 
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m. Temporary Works means all temporary works of every kind required for the 
performance of the contract. 

n. Tendered Amount means the total tender amount indicated in the letter of 
acceptance of the tender. 

o. The expression “work” or “Works” where used in these conditions shall, unless, 
there be something in the subject or context repugnant or such construction be 
construed to mean the work, or the works contracted to be executed under or in 
virtue of contract, whether temporary or permanent, and whether original, altered, 
substituted or additional. 

p. Week means seven consecutive days. 

q. S.O.R. means Schedule Of Rates. 

1.2 Interpretations 

Words imparting the singular only, also include the plural, he includes she and vice a 
versa unless this is repugnant to the context. Wherever the term “Specification” is used 
apart from a specified standard specification, it shall mean the specification or plan 
prepared for a particular item as per the instruction to the Contractor in executing that 
item of works. 

1.3 Language of Contract 

All written matter and correspondence in connection with the Contract shall be in 
English. 

1.4 Contract Document and Matters to be treated as Confidential 

All documents, correspondence, decision and order concerning the contract shall be 
considered as confidential and/or restricted in nature by the Contractor and he shall 
not divulge or allow access to them by any unauthorized person. 

1.5 Stamp Duty 

The Stamp Duty for entering into agreement shall have to be paid by the Contractor. 

1.6 Performance security 

a. The Contractor shall, for the performance of its obligations hereunder during the 
Construction Period, provide to the Employer, within 30 (Thirty) days of the date 
of issue, of letter accepting the tender, an irrevocable and unconditional guarantee 
from a Bank in the form set forth in Part II, section 2 Annexure I -A (the 
“Performance Security”) for an amount equal to 5% (Five Percent) of the Contract 
Price in case of sole bidder and 4 % (Four percent) in case with JV Partner. 

In addition to above the JV partner, if so,  shall, for the performance of its 
obligations hereunder during the Construction Period, provide to the Employer, 
within 30 (Thirty) days of the date of issue, an irrevocable and unconditional 
guarantee from a Bank in the form set forth in Part II, section 2 Annexure I – B  (the 
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“Performance Security”) for an amount equal to 2% (Two Percent) of the Contract 
Price.  

b. In addition to the above, the Employer shall deduct security deposit from the 
intermediate bills i.e. the running account bills an amount at the rate of 5% (five 
percent) of the total amount of each bills, as a remaining Security Deposit subject 
to the condition that the total amount of such deductions shall not exceed 5% (Five 
percent) of the Tendered amount put to Tender as mentioned in the letter of 
acceptance of the tender. 

c. The Bank Guarantee must remain valid for at least three months after the Defect 
Liability Period is over. 

d. Fifty percent (50%) of the Security Deposit less any amount due shall be returned 
to the contractor after completion of the Works as per clause no 1.43 and the 
remaining Fifty percent (50%) of the security deposit shall be returned only after 
three months of the defect liability period is over and subject to the Employer 
certifying that no liability is attached to the contractor. 

e. Additional security deposit shall be furnished by the bidder as decided by the 
Employer’s authority at the time of entering into contract, if any. 

1.7 Actions When Performance Security is forfeited 

1.7.1 In any case, in which under any clause or clauses of this contract, the Contractor shall 
have rendered himself liable to pay compensation amounting to the whole of his 
security deposit (Whether paid in one sum or deducted by instalments) or in the case 
of abandonment of the work owing to serious illness or death of the Contractor or any 
other cause, the Employer’s Representative on behalf of the Employer, shall have 
powers: 

a. To rescind the contract (of which rescission notice in writing to the Contractor under 
the hand of Employer’s Representative shall be conclusive evidence) and in that 
case the security deposit of the Contractor shall stand forfeited and be absolutely at 
the disposal of the Employer. 

b. To employ labour paid by Employer and to supply materials to carry out work , or 
any part of the work, debiting the Contractor with the cost of the labour and the 
price of the materials (as to the correctness of which cost and price, the certificate 
of the Employer’s Representative shall be final and conclusive against the 
Contractor) and crediting him with the value of the work done in all respects in the 
same manner and at the same rate as if it had been carried out by the contractor 
under the terms of this contract and in that case the certificate of the Employer’s 
Representative to the value of the work done shall be final and conclusive against 
Contractor. 

c. To order that the work of the Contractor be measured up and to take such part 
thereof  as  shall  be  unexecuted  out  of  hands,  and  to  give  it  to  another 
Contractor to complete, in which case any expenses which may be incurred in 
excess of the sum which would have been paid to the original Contractor if the 
whole work had been executed by him (as to the amount to which excess expenses 
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the certificate in writing of the Employer’s Representative shall be final and 
conclusive) shall be borne and paid by the original contractor and shall be 
deductible from any money due to him by the Employer under this contract from 
his security deposit or the proceeds of sale thereof or a sufficient part thereof. 

1.7.2 In the event of any of the course being adopted as per clause 1.7.1 above by the 
Employer’s Representative, the Contractor shall not claim to compensate for any loss 
sustained by him by reason of his having purchased or procured any materials, or made 
any advances on this account or with a view to the execution of the work or the 
performance of the contract and in case the contract shall be rescinded under the 
provision aforesaid, the Contractor shall not be entitled to recover or be paid any sum 
for any work thereof actually performed by him under this contract unless and until 
the Employer’s Representative shall have certified in writing the performance of such 
work and the amount payable in respect thereof and shall only be entitled to be paid 
amount so certified. 

1.7.3 If the Contractor is an individual or a proprietary concern and the individual or the 
proprietor dies than unless the accepting authority is satisfied that legal heirs or 
representatives of the individual Contractor or of proprietary concern, are capable of 
carrying out and complete the contract, as the accepting authority shall be entitled to 
cancel the contract, as to its uncompleted part by forfeiting the security deposit under 
clause 1.7.1(a) without Employer being in anyway liable to pay any compensation to 
the heirs of the deceased contractor on account of the cancellation of the contract. The 
decision of the Accepting Authority that the legal representatives of the deceased 
contractor cannot carry out and complete the contract shall be final and binding on the 
parties. In the event of such a cancellation, Employer shall not hold the heirs of the 
deceased Contractor liable for damages for not carrying out the work remaining 
incomplete as on the date of death of individual Contractor or the proprietor. 

1.7.4 In any case in which any of powers conferred upon the Employer’s Representative 
under clause 1.7.1 hereof shall have become exercisable and the same shall not have 
been exercised, the non-exercise thereof shall not constitute a waiver of any of the 
conditions hereof and such powers shall notwithstanding be exercisable at any future 
date. 

1.7.5 In the event of the Employer’s Representative taking action under clause 1.7.1 to 1.7.4 
he may if so desires, take possession of all or any tools, plants, machineries, materials 
and stores in or upon the work or the site thereof or belonging to the Contractor or 
procured by him and intended to be used for the execution of the work or any part 
thereof, by paying or allowing for the same in account at the contract-rate or in case 
of contract rates not being applicable at such reasonable rates, as may be comparable 
with current market rates where ascertainable of similar articles and comparable 
condition, to be certified by the Employer’s Representative. In the alternative the 
Employer’s Representative may by notice, in writing to the Contractor or his clerk of 
the works. Foreman or other authorized agent require him to remove such tools, plants, 
machineries, materials or stores from the premises within a time to be specified in such 
notice and in the event of the Contractor failing to comply with any such requisitions, 
remove them at the Contractor’s expenses or shall remove them by auction or private 
sale at the risk and cost of the Contractor in all respect, and the certificate of the 
Employer’s Representative as to the expenses of any such removal and the amount of 
the proceeds shall be final and conclusive against the Contractor. 
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1.8 Setting Out 

The Contractor shall establish at his cost reference points, reference lines and bench 
marks at suitable points as may be considered necessary by the Employer’s 
Representative. The Contractor shall be responsible for the proper setting out of the 
works and the correctness of positions. Levels, dimensions and alignments of all parts 
of the work and for the provision of all necessary instrument, appliance and labour in 
connection therewith. If, at any time, during the progress of the work any errors, appear 
or arise in the positions, levels, dimensions or alignments of any part of the work, the 
contractor on being required to rectify such errors by the Employer’s Representative 
shall rectify it at his own expense to the satisfaction of the Employer’s Representative. 
The checking of and setting out of any line or level by the Employer’s Representative 
or the representative shall not in any way relieve the contractor of his responsibilities 
for the correction of the error. The Contractor shall carefully protect and observe all 
bench marks, site nails, pegs and other things used in setting out of the work(s). 

1.9 Progress Schedule 

a. The Contractor shall furnish to the Employer’s Representative within one week 
micro level planning from the date of the order to start the work, the progress 
schedule in quadruplicate indicating the date of starting, the monthly progress 
expected to be achieved and the anticipated completion date of each major item of 
work to be done by him, also indicating dates of procurement and setting up the 
materials, plants and machinery. The schedule should include a statement of 
proposed general and detailed arrangements for carrying out works, and of item, 
order and manner in which it is proposed that these shall be executed. The schedule 
should be framed keeping in view the requirement of the terms and conditions and 
be such as in practice to the achievement towards completion of the work in the 
time limit and of the particular items on the dates specified in the contract and shall 
have the approval of the Employer’s Representative. Further, the dates for the 
progress, indicated in the schedule shall be adhered to. 

b. The Employer’s Representative shall have, at all times, the right, without in any 
way vitiating this contract forming grounds for any claim, to alter the order of the 
work or any part thereof and the Contractor shall after receiving such direction, 
proceed in the order directed. The Contractor shall also revise the progress schedule 
accordingly and submit four copies of the revised schedule to the Employer’s 
Representative within seven days of the said Engineer’s direction to alter the order 
of works. 

c. The Contractor shall furnish sufficient plant, equipment and labour and shall work 
such hours and shifts as may be necessary to maintain the progress of the works as 
per approved progress schedule. The working and shift hours shall comply with all 
the Employer’s regulations in force and shall be such, as may be approved by the 
Employer’s Representative and the same not be varied without the prior approval 
of Employer’s Representative. 

d. The Contractor shall from time to time as may be required by the Employer’s 
Representative, furnish the Employer’s Representative with a statement in writing 
of the arrangements he proposes to adopt for the execution of this contract and the 



Request for Qualification cum Request for Proposal for Enhancement  
of Side Slope of Storm Water Drainage Canal in Activation Area in DSIR 

Draft Form of Contract   Page 9 
 

Employer’s Representative, may if he considers necessary at any time advice 
alteration in the same, which the Contractor shall adopt on notice thereof. 

e. The progress schedule(s) shall be in the form of progress chart, forms, statements 
and/ or reports prepared in latest version of Microsoft Project or Primavera as may 
be approved by the Employer’s Representative. 

f. In case it is found necessary, at any stage to alter the schedule, the Contractor shall 
submit in good time a revised schedule incorporating necessary modifications 
proposed and get the same approved from the Employer’s Representative. 

Revised schedule shall not be operative without such acceptance in writing. The 
Employer’s Representative is further empowered to ask for more detailed schedule or 
schedules say week by week, for any item or items and the Contractor shall supply the 
same as and when asked for. The approval of the progress-schedules by the Employer’s 
Representative shall not relieve the contractor of any of his duties, responsibilities 
under the contract. The adoption of any modification in the schedule required by the 
Employer’s Representative shall not entitle the Contractor to any extra payment. The 
contractor shall submit four copies showing the progress of work in the form of a chart 
etc. at periodical intervals as may be specified by the Employer’s Representative. 

1.10 Action when the progress of the work is unsatisfactory 

If the progress of any particular portion of the work is unsatisfactory, the Employer’s 
Representative shall, notwithstanding that the general progress of the work is 
satisfactory, in accordance with clause 1.56, be entitled to take action under clause 
1.7.1(b) after giving the Contractor 10 days’ notice in writing and the Contractor will 
have no claim what so ever for any compensation or loss sustained by him in owing to 
such action. 

1.11 Commencement of work, Time for completion and extension of time 

The contractor shall commence the work immediately upon the Signing of Contract 
Agreement and proceed in accordance with the time schedule furnished pursuant to 
Clause 1.9 and complete the work in all respects within 12 (Twelve) months  from  
notification of award. If the contractor desires for an extension of time for completion 
of the work on the ground of his having been unavoidable hindered in its execution or 
any other ground, he shall apply in writing to the Employer’s Representative before 
the expiry of the period stipulated in the tender or the expiry of 30 days from the date 
on which he was hindered whichever is earlier and the Employer may, if in their 
opinion, believes that there are reasonable grounds for granting the extension, grant 
such extension, as he thinks necessary or proper. The decision of the Employer in this 
matter shall be communicated to the Contractor by the Employer’s Representative and 
shall be final. 

1.12 Action where no specifications 

1.12.1 In the case of any type of work for which there is no specifications, such work shall be 
carried out in accordance with the Employers specifications and in the event of there 
being no Employers specifications, then, in such case the work shall be carried out in 
all respects in accordance with the instructions, and requirements of the Employer’s 
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Representative. 

1.12.2 Purpose of Drawings and specifications and conformance thereto shall be treated as 
under: 

a. The contract drawings read together with the contract specifications are intended to 
show and explain the manner of executing the work and to indicate the type or class 
of materials to be used. 

b. The work shall be carried out in accordance with the directions of the Employer’s 
Representative in accordance with such further drawings, details and instructions 
as may be given by the Employer’s Representative, from time to time. 

c. It shall be the responsibility of the contractor to promptly bring to the notice of the 
Employer’s Representative any error or discrepancy in the contract documents and 
obtains his orders thereon. Only stated dimensions are to be taken and not those 
obtained from scaling the drawings. In case of any discrepancy between the 
description of an item in the Appendix-A and the specifications, the later shall 
prevail and in case any discrepancy between the specification and drawings, the 
drawings shall prevail. In case any feature of the work is not fully described and set 
forth in the item drawings and specification, the contractor shall forthwith apply to 
the Employer’s Representative for further instructions, drawings or specifications. 

1.12.3 Modifications 

a. The Employer’s Representative may order modifications at any time before 
completion of the work. No modification shall be made unless so ordered in writing. 

b. For all modification, the Employer’s Representative will issue revised plans. 

1.12.4 Signed Drawings – No Authority to the contractor 

Signed drawings alone shall not be deemed to be an order for the work unless it is 
entered in the agreement or schedule of drawings under proper attestation of the 
contractor and the Employer’s Representative or unless it has been sent to the 
contractor by the Employer’s Representative with a covering letter conforming that 
the drawings is an authority for the work under the contractor. 

1.12.5 Copies of drawings and specifications 

Copy of the typical modified or supplementary drawings and the specifications shall 
be furnished to the contractor. 

1.13 Land required by the Contractor 

The Contractor shall have to make his own arrangement for land required by him for 
his camp, workshops, labour camps, stock-piling of materials and machineries etc. 

1.14 Entering Upon or Commencement of Work 

The contractor shall not work upon or commence any portion of work except with the 
written authority and instruction of the Employer’s Representative of the work, failing 



Request for Qualification cum Request for Proposal for Enhancement  
of Side Slope of Storm Water Drainage Canal in Activation Area in DSIR 

Draft Form of Contract   Page 11 
 

which the contractor shall have no claim to ask for measurement or payment for work. 

1.15 Accesses to Site and Work 

The Employer/ Employer’s representative may, if he consider fit from time to time, 
enter upon any land(s), which may be in possession of the Contractor under this 
contract for the purpose of executing any work not included in this contract and may 
execute such work not included in this contract by agents or by other Contractor in his 
opinion and the Contractor shall, in accordance with the requirements of the 
Employer’s Representative, afford all reasonable facilities for execution of the work 
including occupation of lands by structure or otherwise for any other Contractor 
employed by the Employer and his workmen or for the workmen of the Employer who 
may be employed in the execution on or near the site of the work not included in the 
contract or of any contract-in connection with or ancillary to the work and in default, 
the Contractor shall be liable to the Employer for any delay or expense incurred by 
reason of such default, provided always that if the exercise of these powers shall cause 
any damage to the construction, he may, within, fifteen days of such damage arising 
make statement of the same to the Employer’s Representative who shall, from time to 
time, assess the value in his judgment of such damage and the Employer shall from 
time to time pay to the Contractor the amounts (if any) accepted as justified by the 
Employer’s Representative. 

1.16 Works to be executed under direction of Employer’s Engineer 

The Employer shall, at its own cost and expenses, appoint an Employer’s Engineer to 
assist in due discharge of its obligations. All communications related to contract 
management on this project shall be submitted to Employer’s Engineer for final 
approval of employer.  

All works to be executed under the Contract shall be executed under the direction of 
Employer’s Engineer and subject to approval in all respect of the Employer who shall 
be entitled to direct at what point or points and in what manner they are to be 
commenced and from time to time carried on. 

1.17 Materials and Workmanship 

1.17.1 Materials 

a. All materials, articles and workmanship shall be of the most suitable quality for the 
work. The unit rates quoted shall deem to have included procurement, transport, 
handling, storage etc. 

b. Equivalency of Standards and Codes 
Wherever reference is made in the Contract to the respective standards and codes 
in accordance with which goods and materials are to be furnished, and works is to 
be performed or tested, the provisions of the latest current edition or revision of 
the relevant standards and codes in effect shall apply, unless otherwise expressly 
set forth in the Contract. Where such standards and codes are national in character, 
or relate to a particular country or region, other authoritative standards which 
ensure an equal or higher quality than the standards and codes specified will be 
accepted subject to the Employer’s Representative prior review and written 
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approval. Differences between the standards specified and the proposed alternative 
standards must be fully described in writing by the Contractor and submitted to the 
Employer’s Representative at least 30 days prior to the date when Contractor 
desires the Employer’s Representative’s approval. In the event the Employer’s 
Representative determines that such deviations do not ensure equal or higher 
quality, the Contractor shall comply with the standards set forth in the contract 
documents. 

c. The Contractor shall without extra cost provide sample for the testing of materials 
and facilitate inspection of the works. The Employer’s Representative shall have 
access at all times to the places of storage and to the places where materials are 
being manufacture or processed for use on the works under the Contract, to 
determine whether their manufacture and process are proceeding in accordance with 
the drawings and specifications. 

d. All materials, articles shall be specified and in accordance with the instructions of 
Employer’s Representative. 

1.17.2 Workmanship 
The Contractor shall execute the whole and every part of the work in substantial and 
workman-like manner and both as regards materials and in other respects in strict 
accordance with specifications. The Contractor shall also conform exactly, fully and 
faithfully to the design, drawings and instructions in writing for the work signed by 
the Employer’s Representative. 
The Contractor will be entitled to receive the certified copy of the accepted tender 
along with the work order free of cost and will also be entitled to receive, on request 
two sets of working drawings, according to the progress of work, as and when needed, 
free of cost. 

1.17.3 Employment of Qualified Engineer 
The contractor shall employ a full time technically qualified staff during the execution 
of this work. The engineers so employed for the work must have sufficient experience 
to handle the work independently. Such Engineers shall have to stay at the site of work 
and they shall not be entrusted with any other duty except of this work. 
Even if the contractor or a partner of the contractor, firm is a graduate Civil Engineer, 
employment of adequate number of engineers will however be necessary for the 
execution of the work on site as may be decided by the Employer’s Representative. 

1.17.4 Work to be open for inspection - Contractor or Responsible Agent to be present 

All works under or in course of execution or executed in pursuance of the contract 
shall, at all times be open for the inspections and supervision of the Employer’s 
Representative and his sub-ordinate and the contractor shall, at all times during the 
usual working hours and all other times at which reasonable notice of the intimation 
of the Employer’s Representative or his sub-ordinate to visit the works shall have been 
given to the Contractor, either himself be present to receive orders and instructions or 
have a responsible agent duly accredited in writing present for that purpose. Orders 
given to the Contractor’s duly authorized agent shall be considered to have the same 
force and effect as if they had been given to the Contractor himself. 

1.17.5 Notice to be given before work is covered up 



Request for Qualification cum Request for Proposal for Enhancement  
of Side Slope of Storm Water Drainage Canal in Activation Area in DSIR 

Draft Form of Contract   Page 13 
 

The contractor shall give not less than five days’ notice in writing to the Employer’s 
Representative or his subordinate in charge of the work before covering up or 
otherwise placing beyond the reach of measurement any work in order that the same 
may be measured and correct dimensions thereof taken before the same is so covered 
up or placed beyond the reach of measurement, any work without the consent in 
writing of the Employer’s Representative or his sub ordinate in charge of the work and 
if any work shall be covered up or placed beyond the reach of measurement without 
such notice having been given or consent obtained, the same shall be uncovered at the 
Contractor’s expense and in default there of no, payment or allowance shall be made 
for such work or for the materials with which the same was executed. 

1.17.6 Action and Compensation for Bad Work 

If at any time before the expiry of Defects Liability period as detailed in clause 1.17.7, 
it shall appear to the Employer’s Representative or his sub-ordinate in charge of the 
work, that any work has been executed with unsound, imperfect or unskilled 
workmanship or with materials of inferior quality or that any materials or articles 
provided by him for execution of the work are unsound., or of a quality inferior to that 
contracted for or are otherwise not in accordance with the contract, it shall be lawful 
for the Employer’s Representative to intimate this fact in writing to the Contractor and 
then notwithstanding the fact that the work, materials or articles complained of may 
have been passed. Certified and paid for, the Contractor shall be bound forthwith to 
rectify, or remove and reconstruct the works so specified in whole or in part as the case 
may be required or if so required shall remove the materials or articles so specified 
and provide other proper and suitable materials or articles at his own charge and cost, 
and in the event of his failing to do so within a period to be specified by the Employer’s 
Representative in the written intimation aforesaid, the Contractor shall be liable to pay 
compensation at the rate of one percent of the amount of the estimate of the 
rectification for every day not exceeding ten days during which the failure so continues 
and in the event of any such failure as aforesaid continuing beyond ten days, the 
Employer’s Representative may rectify or remove and re-execute the work or remove 
and replace the materials complained as the case may be at the risk and expense in all 
respects of the Contractor. Should the Employer’s Representative consider that any 
such  inferior work or materials as described above may be accepted or made use of, 
it shall be within his discretion to accept the same at such reduced rates as he may fix 
thereof. However, the contractor shall be responsible for normal maintenance of the 
work till the final bill for the work is prepared by the Employer. 

1.17.7 Defect Liability Period 

The contractor shall be responsible to make good and remedy at his own expense any 
defect which may develop or may be noticed before the period mentioned hereunder 
from the certified date of completion. The Employer’s Representative shall give a 
notice in writing to the contractor about the defect and the Contractor shall make good 
the same within 15 days of receipt of the notice. In the case of failure on the part of 
the contractor, the Employer’s Representative may rectify or remove or re-execute the 
work at the risk and cost of the Contractor. The Employer’s Representative shall be 
entitled to appropriate the whole or any part of the amount of security deposit towards 
the expenses, if any, incurred by him in rectification, removal or re-execution. The 
Defects Liability period shall be 24 Months from the certified date of completion (The 
certified date of completion shall be as per clause 1.43) 
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1.18 Testing of Materials 

a. All materials before being utilized in works shall be inspected and tested, if found 
necessary, by the Employer’s Representative or his representative. The nature of 
testing and periodical intervals at which such testing is to be done etc. shall be as 
per the latest editions of relevant IS Codes and determined by the Employer’s 
Representative. The day-to-day and periodical tests to be carried out on materials 
mixes and placed concrete, mortar etc. shall be specified by the Employer’s 
Representative from time to time and the Contractor shall provide free of cost all 
facilities towards collections of samples etc. unless otherwise specified. Labours for 
collecting samples and transportation of the samples to quality control authorities 
for test shall be provided free cost of by the contractor. Also electricity, fuel, water 
curing tank and stores etc. shall be provided free of cost by the contractors. 

b. The materials shall be tested at any place directed by the Employer’s 
Representative. The Contractor shall obtain the test results from the concern 
authority and the results given by such authorities shall be considered to determine 
whether all materials, workmanship are of respective standard described in contract 
and in accordance with the instructions of the Employer’s Representative. The 
Contractor’s representatives shall, however, be given access to all operations and 
tests that may be carried out as aforesaid so that he may satisfy himself regarding 
the procedure and methods adopted. It shall then be the Contractor’s responsibility 
to produce on the work, materials and finished item to the standard as determined 
by the laboratory tests or to take follow up action to rectify the quality. 

All Testing charges shall, however, be borne by the Contractor. 

I. When the supply of the samples and the carrying out of such test at Contractor’s 
cost is provided for or clearly intended in the Contract and is carried out either 
at the site of work or at place of manufacturer. 

II. When the supply of the samples and the carrying out of such tests is not provided 
for or clearly intended in the contract, but on testing the material is found 
defective and has to be rejected. 

III. Testing charges for testing of Cement, TMT bars, RCC pipes, M.S. pipes and 
all materials to be used in the works including cost of samples and its collection 
shall be borne by the Contractor. 

c. The Contractor shall, however, supply all materials, required for tests and also make 
good at his cost, materials, mixes and bore/ core hole with similar or other materials 
as may be directed by and to the satisfaction of the Employer’s Representative. 

d. The Contractor shall make suitable arrangements to see that one of his 
representatives remains present at the time of taking samples and shall authenticate 
the facts. If the Contractor, fails to keep his representative present at site at the time 
of taking samples or fail to provide required labours and other equipment to collect 
the samples, the same shall be taken by the Employer, and the samples selected 
shall be considered as authentic. The cost incurred by the Employer when the 
Contractor fails to provide required men and materials for collecting samples and 
or their transport shall be recovered from the Contractor. 
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1.19 Quality Assurance 

1.19.1 Assurance Programme 

In addition to the testing procedure as laid down in clause -1.18 (Testing of Materials), 
the contractor shall submit a detailed field Quality Assurance Programme containing 
the overall quality management and procedures which he proposes to be followed 
during various phases of constructions as detailed in the relevant clause of the technical 
specifications of the contract and get it approved from the Employer’s Representative 
within week after the letter of intent is issued. This shall include arrangements of 
testing apparatus/ instruments covering the requirements of items envisaged in the 
contract and details of the testing programme. The documents of Quality Assurance 
Programme shall generally cover but not limited to the following:- 

I. Contractor’s organizational structure for the management and implementation of 
the quality assurance programme. 

II. Sources of various materials. 

III. Inspection and test procedure, both for material and their product and field 
activities. 

IV. System of handling storage and delivery of material. 

V. Laboratory testing  facilities  along  with  test  of  equipment’s  proposed  to  be 
installed along with a laboratory building plan. 

VI. System of preparation and maintenance of test records. 

The Quality Assurance Programme shall also include the programme proposed to be 
followed by his sub-contractor. Contractor shall bear all cost / expenditure for 
implementation of provisions made under quality assurance clause. 

1.19.2 Testing of Materials 

All materials, before bringing to the site of work shall be inspected and tested by the 
Contractor. For testing, the contractor may set up his own laboratory at his own cost. 
The place (Laboratory) of testing should be got approved from Employer’s 
Representative. Test results shall be furnished by the contractor to the Employer’s 
Representative. The cost of all such testing shall be borne by the contractor. 

After materials are brought to site, if necessary, Employer’s Representative or his sub 
– ordinate shall test in accordance with relevant clauses of contract. In case of 
discrepancy in the Employer’s and contractor's results, the Employer’s result shall be 
final and binding to the contractor. Materials which test result does not conform to the 
standards and is not acceptable to the Employer’s Representative, shall be rejected and 
removed from the site. 

1.19.3 Testing Procedure 

The Contractor shall carryout all sampling and testing in accordance with the relevant 
Indian Standard and / or International Standard or as stipulated in the contract, where 
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no specific testing procedure is mentioned, the test shall be carried out as per the 
prevalent accepted engineering practice and direction of the Employer’s 
Representative. 

The Frequency of sampling and testing of all materials and products of construction 
shall be as mentioned in the technical specifications and relevant IS codes used in 
Practice. In case of discrepancy in the standards, the decision of the Employer’s 
Representative will be final. In case due to changes in the codal provisions during 
course of execution if the acceptance criteria of the test gets changed, the Contractor 
shall have to follow the revised criteria of acceptance. The contractor shall not claim 
for any compensation as a result of rejection of his material or product of construction 
due to inferior quality on account of such changes. The testing frequencies set forth in 
different technical specification are the desirable minimum and Employer’s 
Representative shall have a full authority to revise it as he finds necessary to satisfy 
himself that the quality of materials and the works together comply with appropriate 
specification requirement. 

1.19.4 The contractors shall have to use such materials which must fulfil the required qualities 
as per the specifications. The Employer is not going to compromise with the quality of 
the work in any case. The Employer may carry out in situ testing for the quality of 
earth, zoning of earthwork and other important components wherever required. The 
contractor will be held responsible for poor quality of work if the work is not done as 
per the specification. 

1.20 List of Machinery to be brought and used on works by the Contractor 

The Contractor shall furnish list of machinery immediately available with him for use 
on the work and which they propose to procure for the work. 

1.21 Construction at existing utilities 

1.21.1 Where the work to be performed under these specifications crosses or otherwise 
interferes with water, sewer, gas or oil pipelines, buried cable or other public or private 
utilities, the Contractor shall preserve and protect such utilities and shall perform such 
construction during the progress of the work so that no damage will result to either 
public or private interests till alternative arrangement for relocating such facilities are 
made. The term “Watercourses” included ditches, terraces, furrows or other features 
of surface irrigation systems 

It shall be the responsibility of the Contractor to determine the actual locations of and 
make provision for all watercourses and utilities. 

1.21.2 Before any watercourse or utility is taken out of service, permission shall be obtained 
from the Employer by the Contractor. The Contractor shall be liable for all damages 
that may result from failure to preserve and protect watercourses or utilities during the 
progress of the work and the Contractor shall indemnify and hold harmless the 
Employer from claims of whatsoever nature or kind arising out of or connected with 
damage to water courses or utilities encountered during Construction, damages 
resulting from disruption of service and injury to persons or damage to property 
resulting from the negligent, accidental or intentional breaching of watercourses or 
utilities. 
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1.21.3 If the Contractor does not maintain the existing watercourse and utilities in such 
condition that no damage will result to either public or private interests, the Employer 
will make the necessary repairs to be made and recover charges from the Contractor 
for such work. 

1.21.4 Except as otherwise provided below, the cost of all work described in this paragraph, 
shall be included in the price bid in the schedule for relevant other items of work. 

1.21.5 Where construction of new structures or modification of existing structures are 
required to render the watercourses or utilities operative beyond the period of the 
Contract, the Contractor shall notify the Employer’s Representative so that the 
arrangements can be made with the owners for the construction of modifications 
required. When it is determined that such works are to be performed by the Contractor, 
and such item of work is not provided for in the schedule, the Contractor shall perform 
the necessary work in accordance with clause 1.35. 

1.21.6 In case of watercourses and utilities in addition to those for which details are available 
with the Employer, all additional work required to be performed by the Contractor as 
a result of encountering the watercourse or utilities shall be performed in accordance 
with clause 1.35. 

1.21.7 In case of forest, nursery or plantation near state highways and National highway for 
which details are available with the Employer, all care shall be taken by the contractor 
to preserve the plantation during Construction. If the contractor does not take care to 
preserve the plantation, the Employer may recover the loss, to forest department, from 
the contractor. 

1.22 Construction at Telephone and Power line Crossings 

1.22.1 The details of telephone and power-line crossings are available with the office of the 
Employer’s Representative. The concern authorities under agreement with the 
Employer will remove or raise these lines and relocate them permanently at other 
locations which will permit the Contractor to proceed with his construction operations 
without delay. 

1.22.2 Equipment and vehicles shall not be operated where, it is possible to bring such 
equipment or vehicles or any part thereof within 5 meters of any high voltage line or 
installation unless Electricity company/Service provider, has been notified the line de-
energized and grounded, and positive control measures taken to prevent points along 
the conductor will vary due to changing ambient and operating temperatures. 

1.22.3 The Contractor shall notify Employer’s Representative immediately when removal 
and/or raising and relocation of the utility are required so that he can proceed with 
construction of the M.S. Pipeline work and roadway relocation at that location in 
accordance with his sequence of operations. The Electricity company/Service 
provider, and Telephones Authorities under agreement with the Employer, will 
perform all work required before, during and after project work and road construction 
to remove, relocate, and maintain them in service at all times at no cost to the 
Contractor. The Contractor will not be required to perform any work for the crossings 
but shall co-operate with The Electricity company/Service provider and Telephone 
Authorities so that they may perform the required work with as little interference from 
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the Contractor’s operations as is practicable. 

1.22.4 If, for his convenience the Contractor wishes the Electricity company/Service 
provider, and Telephone Authorities to make temporary relocations or minor 
alterations at existing utility crossing, it will be the Contractor’s responsibility to make 
arrangements with the Electricity company/Service provider, and Telephone 
Authorities for performing such work and the costs thereof shall be paid to the 
Electricity company/Service provider, and Telephone Authorities by the Contractor. 

1.22.5 The Contractor shall provide for the utility crossings so that no damage will result 
there to. 

1.23 Work during Night or on Sundays and Holidays 

The work shall not be carried out during night or on Sunday and authorized holidays 
without the prior written consent of Employer’s Representative. However, it will be 
allowed to be carried out the work during night, Sundays or authorized holidays subject 
to: 

a. The provisions of relevant labour laws being adhered to. 

b. Adequate lighting, supervision and safety measures established to the satisfaction 
of the Employer’s Representative. 

c. The Construction programme given by the Contractor and agreed upon by the 
Employer’s Representative envisages such working. 

d. If it is necessary or required to ensure the safety of work, protection of life, or to 
prevent loss or damage to property. 

1.24 Maintaining Public Traffic 

1.24.1 The Contractor shall make all necessary provisions including diversion for maintaining 
the flow of public traffic and conduct his operations so as to offer the least possible 
obstruction and inconvenience to public traffic. Temporary approaches to crossings or 
intersecting roads shall be provided and kept in good condition. Public traffic shall be 
permitted to cross over and pass through construction operations at all times with as 
little inconvenience and delays as possible and the Contractor shall, when so directed, 
provide and station competent flagman whose sole duties shall consist of directing and 
controlling the movement of public traffic either through or around the work operation 
shall be so conducted as to provide a reasonably smooth, even dustless and 
unobstructed passage for traffic at all times. Water shall be sprinkled as directed for 
the abutment of dust in connection with maintaining public traffic. The Contractor 
shall construct temporary connection of sufficient width for traffic between the 
existing road way and new construction where necessary. At any and all points along 
with the work where the nature of the construction operations in progress and the 
equipment and machinery in use are of such character as to endanger passing traffic, 
the Contractor shall provide such personnel as may be necessary to safeguard against 
accidents and avoid damage or injury to passing traffic. At night times, the Contractor 
should provide barricades around the portion of excavation and have some 
arrangement in form of posts, warning signboards etc. painted in fluorescent paint to 
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see that the public traffic moves smoothly without any accident happening to moving 
traffic and if it is found conclusively that it was because of contractor's mistake in 
providing adequate arrangement, the contractor shall be responsible for the damage 
done and will have to compensate the aggrieved persons Employer will not be 
responsible for such accidents.  

1.25 Local and Haul Roads 

1.25.1 The Contractor shall acquaint himself with the existing public roads and construction 
road parallel to the Canal near the site of work. The Contractor may construct and 
maintain additional roads parallel to the Canal and additional roads as required at his 
expense. Maintenance of these roads including construction road (already constructed 
and / or to be constructed) shall be done by the Contractor at his own cost till 
completion of the entire work, under the scope of this contract. The construction roads 
used by the contractor of this work should be maintained by them with mutual 
understanding. 

1.25.2 The Contractor’s heavy construction traffic or tracked equipment’s shall not travel on 
any public roads or bridges unless the Contractor has made arrangements with the 
authority concerned and approval of the Employer’s Representative to such 
arrangements has been obtained. 

1.25.3 The Contractor shall plan transportation of construction materials to work site in such 
a way that road accidents are avoided. 

1.25.4 The Contractor shall construct and maintain at his own cost all suitable temporary haul 
roads at the work site as may be found necessary by him for execution of the works. 
The location of all such haul roads and any subsequent modifications thereof shall be 
got approved by the Employer’s Representative. 

1.25.5 During the period of the Contract, the Employer and other Contractors employed by 
the Employer will be engaged on other works in the vicinity of the works covered by 
this contract, the contractor shall allow the Employer and other contractors free and 
reasonable use of all temporary haul roads except vital haul roads upon which the 
Contractor may impose restriction to prevent, interruptions to concrete hauling 
operations. Any such restrictions must be approved by the Employer’s Representative. 

1.25.6 Separate payment will not be made for the construction and maintenance of the 
temporary haul roads including any necessary special protections or strengthening 
required and all cost of such works shall be deemed to have included in the cost of the 
items included in the Appendix ‘A’. 

1.26 Electric Power & Water 

The contractor shall make his own arrangements for electric power supply at his own 
cost. The Employer shall not take any responsibility for power connection from 
Electricity Board. The Contractor shall provide and operate generating sets of suitable 
capacity at required locations at his own cost to meet with the situations arising out of 
interruptions of electric power supply either or short or long duration. The Contractor 
shall not raise any claim against the Employer for failure or stoppage of power supply 
for any reasons whatsoever. Demand charges and any other charges over and above 
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energy charges as levied by the Electricity Company shall also be borne by the 
Contractor. 

The contractor shall make his own arrangements for water supply at his own cost. The 
Employer shall not take any responsibility for water connection from the competitive 
Authority. The Contractor shall provide water storage of suitable capacity at required 
locations at his own cost to meet with the situations arising out of interruptions of 
water supply either or short or long duration. The Contractor shall not raise any claim 
against the Employer for failure or stoppage of water supply for any reasons 
whatsoever. Demand charges and any other charges over and above water charges as 
levied by the water supply Authority shall also be borne by the Contractor. 

1.27 Other Contractors 

1.27.1 When two or more Contractors are engaged on work in the same vicinity, they shall 
work together in a spirit of co-operation and accommodation. The Contractor shall not 
take or cause to be taken any steps or actions that may cause disruptions, discontent or 
disturbance to the works, labour and arrangements of other Contractor in the 
neighbouring project localities. In case of any difficulties amongst the Contractors, the 
Employer’s Representative shall direct the manner in which each Contractor shall 
conduct his works so far as it does not affects the others. 

1.27.2 It is possible that work at, or in the vicinity of the site of work will be performed by 
the Employer or by other Contractors engaged in work for the Employer during the 
Contract period. The Contractor shall without charge permit the Employer and such 
other Contractor’s and other workmen to use the access facilities including roads, 
lighting installation and any other facilities constructed or acquired by the Contractor 
for use in the performance of the works till they are required to be maintained for the 
purpose of this work. 

1.28 Ecological Balance 

1.28.1 The Contractor shall maintain ecological balance by preventing deforestation, water 
pollution and defacing of natural landscape. The Contractor shall so conduct his 
construction operations as to prevent any unnecessary destruction, scarring or defacing 
of the natural surroundings in the vicinity of the work. In respect of ecological balance, 
Contractor shall observe the following instructions. 

a. Where unnecessary destruction, scarring, damage or defacing may occur as a result 
of the operations the same shall be repaired, replanted or otherwise corrected at the 
Contractor’s expense. The Contractor shall adopt precautions when using 
explosives which will prevent scattering of rocks or other debris outside the work 
area. All work areas shall be smoothened and graded in a manner to conform to the 
natural appearance of the landscape as directed by the Employer’s Representative. 

b. All trees and shrubbery which are not specifically required to be cleared or removed 
for construction purposes shall be preserved and shall be protected from any 
damage that may be caused by the Contractor’s construction operations and 
equipment. The removal of trees or shrubs will be permitted only after prior 
approval of the Employer’s Representative. Special care shall be exercised where 
trees or shrubs are exposed to injuries by construction equipment, blasting, 
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excavating, dumping, chemical damage or other operation and the Contractor shall 
adequately protect such trees by use of protective barriers or other methods 
approved by the Employer’s Representative. Trees shall not be used for anchorages. 
The Contractor shall be responsible for injuries to trees and shrubbery caused by 
his operations. The terms ‘injury’ shall include, without limitation, brushing 
scarring, tearing and breaking of roots trunks or branches. All injured trees and 
shrubs shall be restored as nearly as practicable without delay to their original 
condition at the Contractor’s expenses. 

c. The Contractor’s construction activities shall be performed by methods that will 
prevent entrance or accidental spillage of solid matter contaminants, debris and 
other objectionable pollutants and wastes into Canal. Such pollutants and wastes 
include earth and earth products, garbage, cement concrete, sewage effluent, 
industrial wastes, radio-active substances, mercury, oil and other petroleum 
products, aggregate processing, tailings much products, minerals, salts and thermal 
pollution. Pollutants and wastes shall be disposed off in a manner and at sites 
approved by the Employer’s Representative. 

d. In the conduct of construction activities and operation of equipment’s, the 
Contractor shall utilize such practicable methods and devices as are reasonably 
available to control, prevent and otherwise minimize air pollution. 

e. Excessive emission of dust into the atmosphere will not be permitted during the 
manufacture, handling and storage of concrete aggregate and the Contractor shall 
use such methods equipment as are necessary for collection and disposal or 
prevention of dust during these operations. The Contractor’s method of storing and 
handling cement shall also include means of eliminating atmospheric discharge of 
dust. Equipment and vehicles that give objectionable emission of exhaust gases 
shall not be operated. Burning of materials resulting from clearing of trees, brush, 
combustible construction materials and rubbish may be permitted only when 
atmospheric conditions for burning are considered favorable. 

1.28.2 Separate payment will not be made for complying with provisions of this Clause and 
all costs shall be deemed to have been included in costs of items included in Appendix 
‘A’. 

1.29 Contractors Liability for Damage and Imperfection after Completion Certificate 

If the contractor or his workmen, or servant shall break, deface, injure or destroy any 
part of the work in question in / on which they may be working or any building, road, 
fence, enclosure or grass land or cultivated ground continuous to the premises on 
which the work or any part thereof is being executed or if any damage shall occur to 
the work from any cause whatever before completion of the work or before the 
completion of the Defect liability period whichever is later or damage occurred / 
caused due to normal flood or rain or if any imperfection become apparent in it within 
twelve months from grant of a certificate of completion, final or otherwise by the 
Employer’s Representative the contractor shall make good the same at his own 
expenses or in default, the Employer’s Representative may cause the same to be made 
good by other contractor and deduct the expenses (of which the certificate of the 
Employers’ Representative shall be final) from any sums that may there after become 
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due to the Contractor or from his security deposit or the proceeds of sale thereof or a 
sufficient portions thereof. 

1.30 Liability of Contractor for Damage Done in or Out Side Work Area 

Compensation for all damage done intentionally or unintentionally by Contractor’s 
labours whether in or beyond limit of the Employer’s property including any damage 
caused by the spreading of fire shall be estimated by the Employer’s Representative, 
or such other officer as he may appoint and the estimates of the Employer’s 
Representative, subject to the decision of the Employer, on appeal, shall be final and 
the Contractor shall be bound to pay the amount of the assessed compensation on 
demand, failing which the same will be recovered from the Contractor as damages in 
the manner as decided by the Employer’s Representative and deducted from any sums 
that may be due or become due from the Employer to the Contractor or under this 
contract or otherwise. 

The Contractor shall bear the expenses of defending any action or other legal 
proceeding that may be brought by any person for injury sustained by him owing to 
neglect of precautions to prevent the spread of the fire and he shall also pay the 
damages and cost that may be awarded by the Court in Consequence. 

1.31 Liability of Contractor for Accidents to Persons 

In addition to responsibilities and liabilities of the Contractor under workmen’s 
Compensation Act given in clause 1.47 following shall also apply: 

a. On the occurrence of an accident, which results in death of workmen employed by 
the Contractor or which is as serious as is likely to result in death of any such 
workmen, the Contractor shall within 24 hours of happening of such accident(s), 
intimate in writing to the Employer’s Representative, the fact of such accident(s). 
The Contractor shall indemnify the Employer against all loss or damage sustained 
by the Employer resulting directly or indirectly from his failure to give intimation 
in the manner aforesaid including the penalties or fines, if any, payable by the 
Employer as a consequence of Employer’s failure to give notice under the 
Workmen’s Compensation Act or otherwise to conform to the provisions of the said 
Act regard to such accident(s). 

b. In the case of an accident, in respect of which compensation may become payable 
under workmen’s Compensation Act, whether by the Contractor or by the 
Employer, it shall be lawful for the Employer’s Representative to retain out of 
money due and payable to the Contractor such sum or sums of money as may, in 
the opinion of the Employer’s Representative be sufficient to meet such a liability. 
The opinion of the Employer’s Representative shall be final in regard to all matters 
arising under this Clause. 

1.32 Liability of Contractor for Taking over Completed Portion of Work 

In the event the Employer takes over portions of works as they are completed, the 
liability of the Contractor for those portions shall extend to a period of twenty four 
months from the actual date on which such portions of the works were taken over. 
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1.33 Indemnities 

The Contractor shall indemnify the Employer against all actions, suits, claims and 
demands, through or made against the Employer in respect of work of this contract and 
against any loss or damage to Employer in consequence of any action or suit being 
brought against the Contractor for anything done or omitted to be done in execution of 
the work of this contract.  

1.34 Variation of Quantities and Extra Items 

The Employer’s Representative shall have authority to make any alterations in the 
original specifications, drawings, designs and issue instructions that may appear to him 
to be necessary or advisable during the progress of the work and the Contractor shall 
be bound to carry out the work in accordance with any instructions in this connection 
which may be given to him in writing and signed by the Employer’s Representative 
and such alteration shall not invalidate the contract and additional work which the 
Contractor may be directed to do in the manner specified as part of the work shall be 
carried out by the Contractor on the same conditions in all respects on which he agreed 
to do the work and rate as specified below. The quantities shown in the tender are 
approximate and no claim shall be entertained for quantities of work executed being 
less than those entered in the Tender. 

1.35 Variation in Schedule of Quantities 

1.35.1 Increase in Quantities 

a. If the quantity for any individual item increases by a quantity limited to 30 % of 
tender quantity, such quantity shall be executed only after written approval of the 
Employer’s Representative and paid at tendered rate with price adjustment, if 
applicable. The contractor shall not undertake any excess beyond 30% / extra work 
without written orders from the Employer’s Representative and any violations to 
this shall lead to non-payment to the contractor. 

b. No payment shall be entertained for excess quantity, if any, beyond the 30% of the 
tendered quantity (that means total 130% of the tendered quantity) on individual 
items until such executed quantity and the rates thereof are correctly derived afresh 
with mutual agreement and approved by the Employer.  

1.35.2 Decrease in Quantity 

If the quantity for any individual item decreases to any extent such executed quantity 
shall be paid at tendered rate. 

1.35.3 Extra Item 

Extra item of work shall not vitiate the contract. The contractor shall be bound to 
execute extra items of work as directed by Employer’s Representative. 

No payment shall be entertained for extra item until such executed quantity and the 
rates thereon are correctly derived and approved by the Employer. 
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The Contractor’s quotation of costs for the Change of Scope/Extra Items shall be 
determined on the following principles: 

(a)     the latest available edition of Gujarat State Schedule of Rates (GSSR) Published 
by R&B applicable to Ahmedabad will be adopted for the valuation of any works 
which are not already covered by the items included in Bill of Quantity. 
Payments for the Extra Items shall be made in INR only. 

(b)     in the event that items are not covered in the GSSR, then the latest edition of the 
Gujarat Water Supply and Sewerage Board applicable for Ahmedabad and then 
the Delhi Schedule of Rates related to Ahmedabad Circle will be used in that 
order. 

(c)     the market rates substantiated with 3 quotations, followed by work order and Tax 
Invoice shall be considered only when the executed items are not covered under 
Price Schedule or the above referred schedule of rates. A fixed percentage of 
15% shall be added to cover the Contractor’s Overhead and Profit for the rates 
evaluated under this category (c). 

1.36 Lumpsum in Estimates 

When the estimate on which a tender is made includes lump sum in respect of part of 
the work, the Contractor shall be entitled to payment in respect of the items of work 
involved or the part of the work in question at the same rates as are payable under this 
contract for such items, or if the part of the work in question is not in the opinion of 
the Employer’s Representative capable of measurement, the Employer’s 
Representative at his discretion, pay the lump sum amount entered in the estimate and 
the certificate in writing of the Employer’s Representative shall be final and conclusive 
against the Contractor with regard to any sum or sums payable to him under the 
provisions of this clause. 

1.37 Submission of Bills 

1.37.1 The Contractor on submitting a monthly bill be entitled to receive payment 
proportionate to the part of the work then approved and at the rates quoted in Appendix 
– A and passed by the Employer’s Representative, whose certificate of such approval 
and passing of the sum so payable shall be final and conclusive against the Contractor. 
Such payments made by the Employer shall form basis for determining progress 
achieved and imposing Liquidated damages if any. 

The Contractor shall also be paid part payment between 50 to 70 percentage depending 
on type of materials as per reasonability to be determined by the Employer Engineer 
on supply of materials and Plant brought by the Contractor to the Site for incorporation 
in the Permanent Works subject to following conditions:  

a) The materials and Plant are in accordance with the specifications for the Works; 
b) The materials and Plant are properly stored and protected against loss, damage or 

deterioration; 
c) The materials and Plant are insured by the contractor during storage and 

construction for full value. 
d) The Contractor’s records of the requirements, orders, receipts and use of materials 
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and Plant are kept in a form approved by the Employer Engineer and such records 
are available for inspection by the Employer Engineer; 

e) The Contractor has submitted a statement of his cost of acquiring and delivering the 
materials and Plant to the Site, together with such documents as may be required 
for the purpose of evidencing such cost; and the Contractor has agreed to indemnify 
the Employer against loss or damage to the materials and Plant during the period 
between delivery to the site and incorporation into the Works. 

f) Payment by the Employer under this Clause for materials and Plant delivered to the 
Site does not, in any way, relieve the Contractor of his responsibility to ensure the 
safety and protection of such materials and Plant during the period between delivery 
to the site and their incorporation into the Permanent Works. In the event that any 
materials and Plant are lost, damaged or deteriorated between their delivery to the 
site and their incorporation into the Permanent Works, the Contractor shall be fully 
responsible to replace such materials and Plant, or to make such repairs as may be 
required to restore the materials and Plant to the specified condition, at his own cost. 

g) In case of unrealistically high price of any individual or more items, the contractor 
shall furnish proper justification with breakup/backup calculation of the rates of 
such items and shall be subject to Employer Engineer approval. If the Employer 
Engineer so determines may ask the contractor to furnish additional Bank Guarantee 
depending on risk perception of Employer, as per Bank Guarantee format to be 
provided later during execution.  

h) In any of the above conditions, price analysis provided by the bidder cannot be 
substantiated satisfactorily, the Employer reserves the rights to reject the bid of 
preferred bidder without assignment any reason whatsoever. 

The balance payments after accounting of above part payments against supply of 
materials and plants shall be paid after incorporation in the permanent works. Such 
interim payments as above on supply of materials and plants and balance payments 
after incorporation in the permanent works shall also form basis for determining 
progress achieved and imposing Liquidated damages, if any.     

All such intermediate payments shall be regarded as payments by way of advance 
against, the final payment only and not as payments for work actually done and 
completed and shall not preclude the Employer’s Representative from requiring bad, 
unsound, imperfect or unskilled work to be removed and taken away and reconstructed 
or re-erected, nor shall any such payments be considered as an admission of the due 
performance of the contract or any part thereof in any respect or the accruing of any 
claims, not shall it conclude, determine or affect in any way the power of Employer’s 
Representative as to the final settlement and adjustment of the accounts or otherwise 
or in any other way vary or affects the contract. 

1.37.2 The rates for items of work shall be valid only when the item concerned is accepted as 
having been completed fully in accordance with the sanctioned specifications. In case 
where the items of work are accepted as not so completed, the Employer’s 
Representative may make payment on account of such items at such reduced rates as 
he may consider reasonable in preparation of running account or final account bill. 

1.37.3 A bill shall be submitted by the contractor each month on or before the date fixed by 
the Employer’s Representative for all works executed in the previous month and the 
Employer’s Representative shall take or cause to be taken the requisite measurements 
for the purpose of having the same verified and the claim so far as it is admissible, 
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shall be adjusted within fifteen days from the submission of the bill.  

1.37.4 The Contractor shall submit all the bills on the printed forms to be had on application 
at the office of the Employer’s Representative. The charges to be made in the bills 
shall always be entered at the rates specified in the agreement or at the part / reduced 
rates subject to the approval by the Employer’s Representative in the case of items not 
completed/executed as per agreements.  

1.37.5 Payment to the Contractor shall be made within 45 days of receipt of the invoice and 
certification of the work done by the Employer’s Representative in the approved 
format. However, the final bill payment shall be made on Completion of Completion 
of Works within 75 days of receipt of invoice by the Employer. 

1.37.6 Amount due for recovery on other facilities as well as also for other services, water 
supply and electricity charges and for other expenditure, if any, incurred by the 
Employer on Contractor’s behalf on labours and materials which may become due 
from the Contractor as per the Contract as well as under any other laws prevailing 
which may become due, will be recovered from the payments to the Contractor, as and 
when due. 

1.38 Price Adjustment 

1.38.1 No Price Adjustment is applicable due to increase or decrease in input cost of the 
works. 

1.38.2 Changes in cost due to legislation: 

a. If the law of any local or duly constituted authority, or the introduction of any such 
state statute, Ordinance, decree, law regulations or bye-law which causes additional 
or reduced cost to the contractor other than two sub- clauses of the clause (b) here 
below, in the execution of the works, such additional or reduced cost shall be 
certified by the Employer’s Representative after examining the records provided by 
the claimant and shall be paid by or credited to the Employer. 

b. Notwithstanding the foregoing such additional or reduced cost shall not be 
separately paid or credited if: 

I. The same shall have been reflected in the indexing of any of the inputs to the 
price adjustment in accordance with the provision of this clause 1.38. 

II. The same shall have been taken into account by any other clauses of the 
contract. 

1.39 Deleted 

1.40 Non-Refund of Quarry Fees and Royalties 

The Contractor shall pay the royalty directly to the competent authority /local body as 
per rules and shall produce “No Due Certificate” from the Royalty Inspector having 
jurisdiction over the work site area to Employer’s Representative. The royalty charges 
shall be borne by the contractor and shall not be refunded. The contractor shall produce 
‘no due certificate’ once in a year as under: 
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I. For time limit less than 1 year at the time of final bill and 

II. For time limit more than 1 year, after end of every year and at the time of final bill, 
otherwise the Employer’s Representative shall deduct the royalty charges from the 
next running account bill at the prevailing rates. 

1.41 Income Tax 

Deduction will be made at source from the contractor’s bill towards income Tax by 
the Employers as per prevailing rules of the Income Tax Authority. 

1.42 VAT/ Service Tax/ Other Taxes/Local Taxes/GST 

1.42.1 The rate quoted by the Contractor shall be deemed to be inclusive of all Taxes 
prevailing as on 30 days prior to submission of bid where applicable on materials that 
have to be purchased / availed for performance of the contract including completed 
items of work. 

1.42.2 All Taxes leviable for the work (including material component) under the Contract 
shall be borne by the Contractor and it shall not be reimbursed by the Employer. 

1.42.3 If the Contractor is assesses of VAT/ Service Tax/Other State Taxes/ Local Taxes, he 
should produce valid VAT/ Other State Taxes / Local Taxes/GST clearance certificate 
before the payment of the final bill, otherwise the final payment to the Contractor shall 
be withheld. The contractor even after completion of the work and final payment have 
been made to him will be liable to pay any VAT/ Service Tax/ Other State Taxes/ 
Local Taxes liability and The Employer shall not be responsible for any VAT/ 
Tax/Other State Taxes / Local Taxes/GST liability of the contractor. 

1.42.4 Deleted 

1.42.5 Difference of payment due to any upward revision of GST Taxes (Except on those 
components whose price rise is fully compensated as per Clause No. 4.38, Price 
Adjustment) during the period of contract shall be borne by the Employer. Such tax 
shall be paid by the Contractor and it will be reimbursed by the Employer upon 
production and verification of proof of payment. Similarly, in the event of reduction 
GST on any or all materials purchased by the Contractor for completion of the work 
under contract, the Contractor shall pass on this benefit to the Employer. For above 
purpose, the Contractor shall produce a certificate from their auditor/ Chartered 
Accountants/ Tax consultants giving year wise details of purchases, along with the 
proof. The Employer will reimburse or deduct as the case may be such amount, after 
scrutiny of the claim at the time of final payment of the bill. 

1.43 Completion Certificate of Work and Final Payment 

As soon as the work is completed, in all respect as specified in the contract document 
the Contractor shall give a notice of such completion to the Employer’s Representative 
and on receipt of such notice, the Employer’s Representative shall inspect the work, 
and if he is satisfied that the work is completed in all respects then: 

I. The final measurements shall be recorded within 30 days from the date of physical 
completion of the work and the final bill shall be submitted by the contractor within 
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45 days from the date of recording final measurements, otherwise the Employer’s 
Representative’s certificate of the measurements and of the total amount payable 
for the work shall be final and binding on all parties. 

II. The completion certificate shall be issued within one months from the date of final 
measurements subject to the Contractor fulfilling his obligations as provided in the 
contract and subject to the work being complete in all respects. When separate 
periods of completion have been specified for items or groups of items, the 
Employer’s Representative shall issue separate completion certificate for such 
items or groups of items. 

No certificate of completion shall be issued, nor shall the work be considered to be 
completed till the Contractor shall have removed from the premises, on which the work 
has been executed, all scaffoldings, sheds and surplus materials, except such as are 
required for rectification of defects, rubbish and all huts and sanitary arrangements 
required for his workmen on the site in connection with the execution of the work, as 
shall have been created by the Contractor for the workmen and cleared all dirt from all 
parts of building(s) in, upon or about which the work has been executed or of which 
he may have/ had possession for the purpose of the execution thereof and cleared 
floors, gutters, and drains, cased doors and sashes oiled lock and fastenings, labelled 
keys clearly and handed them over to the Employer’s Representative or his 
representative and made the whole premises fit for immediate occupation or use to the 
satisfaction of the Employer’s Representative. If the Contractor fails to comply with 
any of aforesaid requirements of these on or before the date of completion of the works, 
the Employer’s Representative may, at the expense of the Contractor, fulfil such 
requirements and dispose of the scaffolding or surplus materials and rubbish etc. as he 
thinks fit and the Contractor shall have no claim in respect of any such scaffolding or 
surplus materials except for any sum actually realized by the sale thereof less the cost 
of fulfilling the requirements and any other amount that may be due from the 
Contractor. If the expense of fulfilling such requirements is more than the amount 
realized on such disposal as aforesaid, the Contractor shall forthwith, on demand, pay 
such excess. The Employer’s Representative shall also have the rights to adjust the 
amount of excess against any amounts that may be payable to the Contractors. No 
Payment shall be entertained in the intervening period of last R.A. Bill and before the 
pre-audit of the final bill and before excess / extra item approved by the Employer.  

1.44 Errors, Omissions and Discrepancies 

1.44.1 The several documents forming the contract are essential parts of the contract and a 
requirement occurring in one is as binding as through occurring in all they are intended 
to be mutually explanatory and complementary and to describe and provide for a 
complete work. In the event of any discrepancy in the several documents forming the 
contract or in any one document, the following order of precedence should apply. 

I. Between the written description of the item in the Appendix-A or written 
dimensions on the drawing and the corresponding one in the specifications, the later 
shall apply. 

II. Figured dimensions shall supersede scaled dimensions. The drawing on a large 
scale shall take precedence over those on smaller scale. 
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III. Drawing issued as construction drawings from time to time shall supersede the 
corresponding drawings previously issued. 

In the case of defective description or ambiguity, the Employers representative is 
entitled to issue further instructions directing in what manner the work is to be carried 
out. The contractor shall point out any apparent error or omission in the tender 
documents while submitting the tender and particularly while signing the contract. The 
contractor cannot take any advantage of any apparent error or omission in the tender 
document and if the contractor fails to bring out the apparent error or omission to the 
notice of the Employer in writing, he shall have no right to claim which may arise due 
to such error or omission subsequently and the decision of the Employer in this regard 
shall be final and binding to the contractor. 

1.44.2 Typographical error leading to absurdity shall be ignored and correct technical, 
financial and legal meaning of such errors shall be considered. 

1.44.3 Any variation in the price quoted by the contractor for the similar item mentioned in 
the BoQ, the lowest quote shall be considered for the final payment purpose. 

1.45 Old Curiosities 

In the event of discovery by the contractor or his employees during the progress of 
work, of any gold, silver, oil or other minerals of any description and precious stones, 
treasures, coins, antiques, relic, fossil or other articles or value of interest whether 
geological, archaeological or any other such treasure and other things shall be deemed 
to be the absolute property of the Employer and the contractor shall duly preserve the 
same to the satisfaction of the Employer’s Representative, from time to time and 
deliver the same to such persons as the Employer’s Representative may appoint. 

The Contractor shall take all reasonable precautions to prevent his workmen or any 
other person from removing or damaging any such articles or things, immediately after 
the discovery there of and before removal acquaint the Employer’s Representative 
with such discovery and carry out his order for the disposal of the same. 

1.46 Safety Provisions 

1.46.1 The Contractor in his operations shall arrange for the safety measure as required 
inclusive of the provisions in the latest safety manual published by the Central Water 
and Power Commission, New Delhi (January-1962 edition Reprinted in November 
1986) In case the Contractor fails to make such arrangements, the Employer’s 
Representatives shall be entitled to cause them to be provided and to recover the costs 
there of from the Contractor. 

1.46.2 For failure to comply with the provisions of the Safety Manual the Contractor shall, 
without prejudice to any other liabilities, pay to the Employer a sum not exceeding 
Rupees one thousand per day for each day default. 

1.47 Labour Compensation under the Workman’s Compensation Act 

a. The contractor shall be responsible for and shall pay any compensation to his 
workmen payable under the workmen’s compensation Act 1923 (VIII of 1923) 
(hereinafter called the said Act) for injuries causes to the workmen. If such 
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compensation is paid by Employer as principle employer under sub-section (1) of 
section 12 of the said Act, on behalf of the Contractor, it shall be recoverable by the 
Employer from the Contractor under sub-section (2) of the said section. Such 
compensation shall be recovered in the manner as decided by the Employer’s 
Representative. 

b. The Contractor shall be responsible for and shall pay the expenses of providing 
medical aid to any workmen who may suffer a body injury as a result of an accident. 
If such expenses are incurred by Employer, the same shall be recoverable from the 
Contractor forthwith and be deducted without prejudice to any other remedy of 
Employer from any amount due or that may become due to the Contractor. 

c. The Contractor shall provide all necessary personal safety equipment and first aid 
apparatus available for the use of the persons employed on the site and shall 
maintain the same in suitable condition for immediate use at any time and shall 
comply with the following regulations in connection therewith: 

I. The workers shall be required to use the equipment so provided by the 
Contractor and the Contractor shall take adequate steps to ensure proper use of 
the equipment by those concerned; 

II. When work is carried out in proximity of any place where there is risk of 
drowning, all necessary steps shall be taken for the prompt rescue of any person 
in danger; 

III. Adequate provision shall be made for prompt first aid treatment of all injuries 
likely to be sustained during the course of the work. 

d. Employment of famine or other labour. The Contractor shall employ any famine, 
convict or other labour of particular kind or class, if ordered in writing to do so by 
the Employer’s Representative. 

e. Details of labourers employed 

I. The contractor shall not employ in connection with the works any person who 
has not completed his Eighteen (18) years of age. 

II. The Contractor shall furnish to the Employer’s Representative information 
about various categories of labours employed by him in the form and at such 
interval as may be specified. 

III. The contractor shall in respect of labour employed by him comply with or cause 
to be complied with the provisions of the various labour laws and rules and 
regulations as applicable to them in regard to all matters provided therein and 
shall identify the Employer in respect of all claims that may be made against the 
Employer for non-compliance thereof by the Contractor. 

f. Notwithstanding, anything contained herein the Employer’s Representative may 
take such action as may be necessary for compliance of the various labour laws and 
recover the costs thereof from the Contractor. 



Request for Qualification cum Request for Proposal for Enhancement  
of Side Slope of Storm Water Drainage Canal in Activation Area in DSIR 

Draft Form of Contract   Page 31 
 

I. In the event of the Contractor committing a default or breach any of the 
provisions of the labour laws and rules and regulations applicable, the 
Contractor shall, without prejudice to any other liability under the Act, pay to 
Employer a sum not exceeding Rupees one thousand per day for each of the 
defaults subject to a maximum of one percent of the tendered amount. 

g. The Contractor should, as far as possible, obtain his requirement of labours, skilled 
and unskilled, from the nearest Employment Exchanges so as to utilize the local 
employment potential. If there are no local Employment Exchanges or such 
Exchanges are not able to provide the required labour locally, suitable available 
labours should be utilised to the maximum extent possible. The contractor shall 
have to engage local labour and person seeking employment where available on 
normal rate. 

h. Fair Wages 

I. If a Contractor fails to pay within ‘7’ (Seven) days to any the 
labour(s)/worker(s) the minimum wages prescribed by the Government under 
the minimum wages Act 1948 as in force from time to time, the Employer’s 
Representative shall be at liberty to deduct the amount payable by the contractor 
to the labour/worker from his (Contractor’s) bills or deposit(s) after  making 
due inquiries and establishing claims of the labour(s)/worker(s). 

II. The Contractor shall not be entitled to any payment of compensation on account 
of any loss that the Contractor may have to incur on account of the action as 
aforesaid. Before the action as aforesaid, is enforced, a notice in writing to the 
Contractor shall be issued by the Employer’s Representative to pay the wages 
as per Minimum wages Act in force at the relevant time. If Contractor does not 
act as aforesaid within seven days then the action contemplated as above shall 
be taken against him. 

i. Local labour on normal rates. The contractor shall have to engage local and person 
seeking employment where available on normal rates. 

1.48 Labour Reports 

The contractor shall submit the following reports to the Employer’s Representative: 

I. A daily report in the form as may be prescribed of the strength of labour both skilled 
and unskilled employed by him on the work(s). The Contractor shall increase or 
decrease the strength both skilled and unskilled, if directed by the Employer’s 
Representative. The submission of such report shall not, however relieve the 
Contractor of his responsibilities and duties regarding progress or any other 
obligations under the contract. 

II. A classified weekly return in the prescribed form of the number of person employed 
on the works during the preceding week. 

III. A weekly medical report in the prescribed form showing the health of the 
Contractor’s camp, the number of person ill or incapacitated and the nature of their 
illness. 
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IV. A report of any accident, which may have occurred to be sent within 24 hours of 
the occurrence. 

1.49 Deleted 

1.50 Employment of Scarcity Labour 

If Government declares a state of scarcity or famine to exist in any village situated 
within 16 kilometres of the work, the Contractor shall employ upon such parts of the 
works, as are suitable for unskilled labour, any person, certified to him by the 
Employer’s Representative or by any persons to whom, the Employer’s Representative 
may have delegated this duty in writing to be in need of relief and shall be bound to 
pay to such persons, wages not below the minimum which Government may have fixed 
in this behalf. Any dispute which may arise in connection with the implementation of 
the Clause shall be decided by the Employer’s Representative whose decision shall be 
final and binding on the contractor. 

1.51 Insurance 

1.51.1 The Contractor shall secure and maintain throughout the duration of this Contract 
insurance of such types and in such amounts as may be necessary to protect himself 
against all the usual hazards or risks or loss. The form and limits of such insurance and 
the company together with the under writing thereof in each case, shall be such as will 
be acceptable to the Employer but, regardless of such acceptance, it shall be the 
responsibility of the contractor to maintain adequate insurance at all-time at least to 
cover: 

I. Workmen’s compensation in accordance with the law in force from time to time. 

II. Third party liability including Employer’s personnel on duty with a cover of 
minimum Rs. 5 lac for each person in case of fatal accident/permanent disability. 

III. All plant and equipment of the Contractor hypothecated to the Employer and all 
Employers material and machinery handed over to the contractor till they are 
properly installed. 

IV. Failure of the Contractor to maintain adequate insurance coverage shall not relieve 
him of any contractual responsibility. 

1.51.2 Attested copies of certificate or policies of insurance shall be filed with the Employer 
prior to starting any construction work on this contract. The certificates shall state that 
fifty days advance written notice will be given to the Employer before any policy 
covered thereby is changed, cancelled or expired. 

1.52 Camp Regulations 

1.52.1 Huts 

The Contractor shall build a sufficient number of huts on a suitable plot of land for the 
use of the labours according to the following specifications: 

I. Deleted. 
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II. A good site shall be selected; high ground removed from jungle but well provided 
with trees shall be chosen wherever it is available. The neighbourhood of rank 
jungle, grass or weeds should particularly be avoided. Camp should not be 
established close to large cutting of earth-work. 

III. The lines of huts shall have open spaces of at least 10 m between rows. When good 
natural site cannot be procured, particular attention should be given to the drainage. 

IV. There should be no over-crowding floor spaces at the rates of 2.8 square meter per 
head shall be provided. Care should be taken to see that the huts are kept clean and 
in good order. 

V. The contractor must find out land for the hut and if he wants Employer land, he 
should apply for it and pay assessment for it. 

1.52.2 Drinking Water 

The Contractor shall, as far as possible, provide an adequate supply of chlorinated pure 
potable drinking water for the use of labours. This provision shall be at the rate of not 
less than 45 litres per head. 

1.52.3 Deleted 

1.52.4 Deleted 

1.52.5 Drainage 

The Contractor shall make sufficient arrangement for draining away the sewage water 
as well as water from the bathing and washing places and shall dispose of this waste 
water in such a way as not to cause nuisance. The Contractor would put malarial oil 
once in a week in stagnant water round about the residence. 

1.52.6 Medical Facilities 

The Contractor shall engage a medical officer with a travelling dispensary for a camp 
having 500 or more persons if there is no Government or other private dispensary 
situated within 6 Km from the camp. 

1.52.7 Conservancy and Cleanliness 

The Contractor shall provide the necessary staff for effecting the satisfactory 
conservancy and cleanliness of the camp to the satisfaction of the Employer’s 
Representative. 

1.52.8 Health Provisions  

The District Health Officer of the District or the Deputy Director of Health Services 
shall be consulted before opening a labour camp and his instructions on matters, such 
as water supply, sanitary convenience, camp-site, accommodation and food supply 
shall be followed by the Contractor. 

1.52.9 Deleted. 
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1.52.10 Rest Rooms 

a. In every place wherein contract labour is required to halt at night in connection with  
the  contract  works  and  in  which  employment  of  contract  is  likely  to continue 
for three months or more, the Contractor shall provide and maintain rest rooms or 
other suitable alternative accommodation within fifteen days of the coming in to 
force of the rules in the case of existing establishment, and within fifteen days of 
the employment of contract labour in new establishment. 

b. If the amenity referred to in sub rule is not provided by the Contractor within the 
period prescribed, the principal employer shall provide the same within a period of 
fifteen days of the expiry of the period laid down in the sub-rule. 

c. Separate rooms shall be provided for women employees. 

d. Effective and suitable provision shall be made in every room for securing and 
maintaining adequate ventilation for the circulation of fresh air and there shall also 
be provided and maintained sufficient and suitable natural or artificial lighting. 

e. The rest room or other suitable alternative accommodation shall be of such 
dimension so as to provide at least floor area of 1.1 sq.mt. for each person making 
use of rest room. 

f. The rest room or rooms or other suitable alternative accommodation shall be so 
constructed so as to afford adequate protection against heat, wind, rain and shall 
have smooth, hard and impervious surface. 

g. The rest room or other suitable alternative accommodation shall at a convenient 
distance from the establishment and shall have adequate supply of wholesome 
drinking water. 

1.52.11 Canteen Facilities 

a. In every establishment of contract work and where in work regarding the 
employment of contract labour is likely to continue for six months and where in 
contract labour numbering one hundred or more ordinarily employed, the adequate 
canteen facilities shall be provided by the contractor for the use of such contract 
labour within sixty days of the date of coming in to force of the rules in the case of 
existing establishment and within 30 days of the commencement of the employment 
of contract labour in the case of new establishment. 

b. Deleted. 

c. The canteen shall be maintained by the Contractor. 

1.53 Observance of Laws, Local Regulations 

The Contractor shall conform to all laws of the land and regulations and bye- laws of 
any local authority and of any water or electricity supply companies with whose system 
the structure is proposed to be constructed. He shall before making any variations from 
the drawings or specifications that may be necessitated for so conforming, give to the 
Employer’s Representative a written notice, specifying the variations proposed to be 
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made and the reasons for the Contractor does not receive such instructions within  
seven days, he shall proceed with the work conforming to the provisions, regulations 
or bye laws in question and any variation in the drawing or specifications so 
necessitated shall be dealt with under the clause 1.35. The Contractor shall give notices 
required by the said Acts, regulations or bye-laws and bear the required fees in 
connection therewith. He shall also ensure that no attachments are made against 
materials for works related to the Contracts. The Contractor shall protect and 
indemnify the Employer against all claims or liabilities arising from or based on the 
violation of such laws, ordinances regulations, bye-laws, decrees or attachments by 
him or by his employees. The contractor shall also notify Employer in case any other 
unforeseen permit / NOC required to carry out the work. 

1.54 Force Majeure 

1.54.1 Neither party shall be liable to the other for any loss or damage occasioned / caused 
by or arising out of act of God and in particular "Unprecedented floods", volcanic 
eruption, earthquake or other convulsion of nature and other acts, such as but not 
restricted to invasion, the act of foreign countries, hostilities or war like operations 
before or after declaration of war rebellion military or usurped power (but excluding 
strikes and lockouts) which prevent performance of the contract and which could not 
have been foreseen of avoided by a prudent person.     

Note: "Unprecedented flood" means the flood crossing the highest observed flood level 
which is on the available record. 

1.54.2 If any loss of damage happens to the woks, or any part thereof, or materials or plant 
for incorporation therein, during the period for which the contractor is responsible for 
the care thereof, from any cause whatsoever, other than the risk defined in the clause 
1.54.1 as above, the Contractor shall at his own cost, rectify such loss of damage so 
that the permanent works conform in every respect with the provisions of the contract 
to the satisfaction of the Employer’s Engineer. 

1.55 No Compensation for Delay in Availability of Land 

No Compensation shall be allowed for any delay caused in execution of the work on 
account of delay in making available the full site of land at a time. 

1.56 Liquidated Damages 

a. The time allowed as stipulated in the Tender for carrying out the work is 19 
(Nineteen) months and it shall be strictly observed by the Contractor and reckoned 
from the date on which the order to commence work is given to the Contractor. The 
work throughout the stipulated period of the contract shall be proceeded with all 
due diligence (time being deemed to be the essence of the contract on the part of 
the Contractor). To ensure good progress during the execution of the work, the 
Contractor shall be bound in all cases to achieve the milestones as under: 

A) MS-I   10% of the total contract value (covering maximum Priority Stretch 
between road G7 to A6 – Approximately length 1210 m) within 4 months 
as per Employer engineer direction. 
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B) MS-II   40% of the total contract value within 11 (Eleven) months. 

C) MS-III  100% of total contract value within 19 (Nineteen) months. 

b. In the event of the Contractor failing to achieve interim/ final completion dates as  
in para (a) above within a period of 30 days from the date set forth as per above 
schedule, the contractor shall be liable to pay as liquidated damage an amount equal 
to zero point one percent (0.1%) per day of delay for the cost of unexecuted work 
for each interim/ final completion up to the date of actual completion subject to the 
maximum amount of ten percent (10%) of total contact price. Such unexecuted 
work shall be determined based on contractor invoices as found good for payment 
as certified by Employer Engineer up to the respective date(s) of respective interim/ 
final completion.  In the event Liquidated Damages are levied the same shall be 
computed wef such respective date(s) of respective interim/ final completion   
considering 30 days grace period as above. 

c. The penalty levied due to non-completion of work at interim/ final targets will be 
refunded if the contractor has achieved subsequent target within the specified 
respective time limit till next target date to the satisfaction of the Employer’s 
Representative/ Engineer. No interest shall be payable on the amount so refunded. 

d. The first milestone as at (A) above of 10 % shall apply on total Contract value and 
subsequent milestones as at (B & C) above shall apply on such value of works as 
approved by the Employer Representative/ Engineer for execution of milestones II 
& III based on contractor proposal of BOQ to be executed based on Tender / GFC 
drawings. 

e. Failure in completion of work in stipulated time limit shall be sufficient cause for 
termination of Contract and forfeiture of security deposit. 

1.57 No Compensation for Delay in the Execution of Work Due to Water Pools 

No compensation shall be allowed for any delay in execution of the work on account 
of water standing in borrow pits / borrow area, work site or compartment. The rates 
are inclusive of hard or cracked soil, excavation in mud, subsoil water or water 
standing in borrow-pits / borrow area and no claim for an extra rate shall be entertained 
unless otherwise expressly specified. 

1.58 No Compensation for Change or Restriction of Works 

If at any time after the execution of the Contract documents, the Employer’s 
Representative shall for any reason whatsoever, required the whole or part of the work 
as specified in the tender be stopped for any period or shall not require the whole or 
part of work to be carried by the contractor, he shall give notice in writing stating the 
fact to the contractor who shall there upon suspend or stop the work totally or partially 
as the case may be. In such case except provided hereunder the contractor shall have 
no claim to any payment or compensation whatsoever except as provided hereunder. 
on account of any profit or advantage which he might in consequence of the full 
amount of work not having been carried out on account of the any loss that he may put 
to on account of material purchased or agreed to be purchased or for unemployment 
of labour recruited by him. He also shall not have any claim for compensation by 
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reason of any alternation having been made in the original specifications, drawings, 
designs and instructions which may involve any curtailment of the work as originally 
contemplated. 

a. During the period of suspension, the contractor shall not remove any plant or 
equipment from the site and any part of the work without prior written consent of 
the Employer’s Representative. 

b. The contractor shall not be entitled for loss of expected profit from such work. 

1.59 Claims 

The Contractor shall not be entitled to any claim/claims from the Employer on any 
account unless where allowed by the condition of this contract. In such cases, the 
Contractor shall have to submit a claim in writing to the Employer’s Representative 
within one month on the cause of such claim occurring. All claims arising as a dispute 
of any kind out of the contract shall be governed by clause 1.60. 

1.60 Arbitration 

If any dispute or difference of any kind whatsoever arises between the parties in 
connection with or arising out of or relating to or under this Contract, the parties shall 
promptly and in good faith negotiate with a view to its amicable resolution and 
settlement. In the event no amicable resolution or settlement is reached within a period 
of thirty (30) days from the date on which the above-mentioned dispute or difference 
arose, such dispute or difference shall be finally settled by arbitration. The arbitral 
tribunal shall consist of a sole arbitrator appointed by mutual agreement of the parties. 
In case of failure of the parties to mutually agree on the name of a sole arbitrator, the 
arbitral tribunal shall consist of three arbitrators. Each party shall appoint one arbitrator 
and the two arbitrators so appointed shall jointly appoint the third arbitrator. The seat 
of arbitration shall be Gandhinagar, Gujarat and the arbitration shall be conducted in 
the English language. The Arbitration and Conciliation Act, 1996 shall govern the 
arbitral proceedings. The award rendered by the arbitral tribunal shall be in writing 
and final & binding on the parties. 

Rescinding of Contract in Case of Subletting Contract or Contractor Becomes Insolvent 

The entire contract shall not be assigned or sublet. The Employer may allow subletting 
the part of portion of the work not exceeding up to 40% (Forty percentages) of Tender 
cost, if the sub-contractor satisfies the requirement of the work to be sublet. If the 
Contractor shall assign or sublet his contract or attempt to do so or become insolvent 
or commence any proceedings to get himself be adjudicate and insolvent or make any 
compromise with his creditors, or attempt to do so, the Employer’s Representative may 
by notice in writing, rescind the contract. Also if any bribe, gratuity, gift, loan, 
perquisite, reward or advantage, pecuniary or otherwise, shall either directly or 
indirectly be given, promised or offered by the Contractor or any of his servants or 
agents to any public officer or person in the employment of Employer in any way 
relating to his office or employment or if any such officer or person shall become in 
any way directly or indirectly interested in the contract, the Employer’s Representative 
may thereupon by notice in writing rescind the contract. In the event of contract being 
rescinded, the security deposit of the Contractor shall thereupon stand forfeited and by 
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absolutely at the disposal of Employer and the same consequence shall ensue as if the 
Contract had been rescinded under clause 1.7 here of and in addition the Contractor 
shall not be entitled to recover or be paid for any work thereof actually performed 
under the contract. 

1.61 Deleted 

1.62 Change in Constitution of Firm to be notified 

In the case of a Tender by firm partnership or limited company, any change in its 
constitution shall be forthwith notified by the Contractor to the Employer’s 
Representative for his information. 

1.63 Mobilization Advance 

a. The Employer shall make an interest-bearing advance payment @ Bank Rate + 5% 
per annum (the “Advance Payment”), equal in amount to 10 (ten) percent of the 
Contract Price, for mobilization expenses and for acquisition of equipment. The 
Advance Payment shall be made in two installments. The first installment shall be 
an amount equal to 5% (Five percent) of the Contract Price, and the second 
installment shall be equal to 5% (five percent) of the Contract Price. Here the Bank 
Rate means the Repo rate of interest announced by the Reserve Bank of India for 
all its lending operations on the Base Date that is 28 days before the Bid submission 
date. The Contractor may apply to the Employer for the first installment of the 
Advance Payment at any time after the commencement date and signing of Contract 
Agreement, against an irrevocable and unconditional guarantee from a Scheduled 
Bank for an amount equivalent to 110% (one hundred and ten per cent) of such 
installment, substantially in the form provided, to remain effective till the complete 
and full repayment thereof. 

b. At any time after 30 (thirty) days from the commencement Date, the Contractor 
may apply for the second installment of the Advance Payment against an 
irrevocable and unconditional guarantee from a Scheduled Bank for an amount 
equivalent to 110% (one hundred and ten per cent) of such installment, substantially 
in the form provided, to remain effective till the complete and full repayment 
thereof. 

c. The first and second installments shall be paid by the Employer to the Contractor 
within 15 (fifteen) days of the receipt of its respective requests. 

d. The recovery of all Advances shall commence when 20% of the original Contract 
Price of the work has been paid,  and it will be completed by the time 80% of the 
original contract value has been paid or by the time of original Completion Date 
whichever is earlier. 

1.64 Termination 

1.65.1 By the Employer: The Employer may terminate this Contract, by not less than thirty 
(30) days’ written notice of termination to the Contractor, to be given after the 
occurrence of any of the events specified in this clause: 
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I. if the Contractor do not remedy a failure in the performance of their obligations 
under the Contract, within a period of thirty (30) days’, after being notified or within 
such further period as the Employer may have subsequently approved in writing; 

II. within thirty (30) days, if the Contractor become insolvent or bankrupt; 

III. if, as the result of Force Majeure, the Contractor are unable to perform a material 
portion of the Services for a period of not less than sixty (60) days;  

IV. within thirty (30) days, if the Contractor fails to comply with any final decision 
reached as a result of arbitration proceedings pursuant to relevant clauses hereof; 

V. within thirty (30) days, if the Contractor, in the judgment of the Employer has 
engaged in Corrupt or Fraudulent Practices in competing for or in executing the 
Contract; 

VI. if the Employer, in its sole discretion and for any reason whatsoever, within a period 
of thirty (30) days’ decides to terminate this Contract. 

1.65.2 By the Contractor: The Contractor may terminate this Contract, by not less than thirty 
(30) day’s’ written notice to the Employer, such notice to be given after the occurrence 
of the events specified in this clause: 

I. if the Employer fails to pay any money due to the Contractor pursuant to this 
Contract and not subject to dispute pursuant to relevant clauses hereof within forty-
five (45) days after receiving written notice from the Contractor that such payment 
is overdue; or  

II. if, as the result of Force Majeure, the Contractor are unable to perform a material 
portion of the work for a period of not less than sixty (60) days. 

1.65.3 Cessation of Rights and Obligations: Upon termination of this Contract pursuant to 
actual Termination, or upon expiration of this Contract pursuant to relevant clause 
hereof, all rights and obligations of the Parties hereunder shall cease, except (i) such 
rights and obligations as may have accrued on the date of termination or expiration, 
(ii) the obligation of confidentiality set forth in relevant clause hereof, (iii) the 
Contractor’s obligation to permit inspection, copying and auditing of their accounts 
and records (iv) the rights of indemnity of the Employer v) any right which a Party 
may have under the Applicable Law. 

1.65.4 Cessation of Services: Upon termination of this Contract by notice of either Party to 
the other pursuant to relevant clauses hereof, the Contractor shall, immediately upon 
dispatch or receipt of such notice, take all necessary steps to bring the Services to a 
close in a prompt and orderly manner and shall make every reasonable effort to keep 
expenditures for this purpose to a minimum. With respect to the work done by the 
Contractor and equipment and materials furnished by the Employer, the Contractor 
shall handover all project documents under procedure described in this contract. 

1.65.5 Payment upon termination: Upon termination of this Contract, the Employer will make 
the following payments to the Contractor: 
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I. Payment pursuant to satisfactorily performed work prior to the effective date of 
termination. 

1.65.6 Disputes about Events of Termination: If either Party disputes Termination of the 
contract under relevant clauses hereof, such Party may, within forty-five (45) days 
after receipt of notice of termination from the other Party, refer the matter to arbitration 
under relevant clauses hereof, and this Contract shall not be terminated on account of 
such event except in accordance with the terms of any resulting arbitral award. 

  



Request for Qualification cum Request for Proposal for Enhancement  
of Side Slope of Storm Water Drainage Canal in Activation Area in DSIR 

Draft Form of Contract   Page 41 
 

 

 

 

Section 2. Appendices 
 

 
 
 

APPENDIX – A 
 
 
 

BILL OF QUANTITIES 

 



Request for Qualification cum Request for Proposal for Enhancement  
of Side Slope of Storm Water Drainage Canal in Activation Area in DSIR 

Draft Form of Contract               Page 42 
 

It 
No. Item Description  Unit 

Total 
Estimated    

Qty 

1 Carry out  1m x 1 m  grid survey work by total station in reference to GTS benchmark or Benchmark suggested by 
engineer in charge along  the corridor including marking of center line of alignment with GPS , taking ground level , 
details of all existing structures, Electric  poles, trees,  overhead  electrical  lines including fixing necessary reference 
RCC pillars, establishing bench mark, establishing day light lines on ground and submission of Survey Drawing with 
readable spot level, longitudinal  section,  cross  section  and  drawing report of survey work as directed.  

Ha 31.17 

2 300 mm mechanized trimming of the canal section for preparing sub grade for laying cement concrete lining in all sort 
of soils and murrum including watering and compacting bed and side slopes using slope compactors including 
backfilling as directed and dewatering where required. 

Sqm 124160.00 

3 Providing and laying thermally bonded non-woven poly propylene-based geotextile made up of 70% PP and 30% PE of 
Tensile strength 8kN/m and having CBR puncture resistance of 1500 N on side slope as per detail drawing, specification 
and as directed by engineer in charge. 

Sqm 179560.00 

4 Providing & filling foundation with cement concrete of M -15 grade with OPC cement, sand, and coarse aggregates 
including centering, shuttering, batching, mixing, transporting, placing, vibrating, smooth finishing, curing etc. 
complete. 

Cum 905.00 

5 Providing & laying controlled cement concrete of M -25 grade with OPC cement, sand, and coarse aggregates including 
centering, shuttering, batching, mixing, transporting, placing, vibrating, smooth finishing, curing etc. complete for Toe 
wall, and CC panel on slope as per drawing and as directed by engineer in charge 

Cum 14112.00 
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It 
No. Item Description  Unit 

Total 
Estimated    

Qty 

6 Providing and laying TMT fe 500 D CRS reinforcement for RCC works bar with providing binding wires including 
cutting, bending, welding, binding in position hooking placing in position with all leads & lifts etc. complete.  

MT 14.00 

7 Excavation for foundation in all sorts of soil including yellow sandy gravelly soil, soft & hard murrum etc. including 
depositing the excavated stuff in uniform layers in banks or as and where  directed   etc. complete for all lead  and all 
lift. (By machinery and suitable means) (Including dewatering)  

Cum 9806.00 

8 Back filling the foundation trenches around the structures etc. with selected excavated stuff including watering, 
ramming, compacting etc. complete. 

Cum 1936.00 

9 Providing and laying dry rubble pitching of 300 mm thick thickness to required grade including trimming of slope as 
required, hand packing the interstices with spalls, filling earth in interstices paneling with the surface pointed with 
cement mortar of 1:2 proportion etc. complete for all leads and lifts. 

Sqm 108250.00 

10 Providing and fixing in position pre moulded asphalt or bitumen cork board of approved quality and specifications as 
per design and drawing and as directed. (12 mm thickness) 

Sqm 1481.00 

11 Construction of embankment with approved material obtaining from borrow area with all leads and lifts transporting to 
site, spreading ,grading to required slope in accordance with requirements of lines, grades , cross sections and 
compacting to  meet requirement to MoRTH table 300- 2 in layers not more than 200 mm thick, including rolling with 
vibratory roller of 8 to 12 tonnes  etc. complete as per  MORTH Clause 305 . 

Cum 7482.00 
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It 
No. Item Description  Unit 

Total 
Estimated    

Qty 

12 Providing & laying  WBM 150 mm compacted thickness in two layer of 75 mm  of using B.T. Crushed metal of size 45 
mm to 63 mm @ 0.91 Cum material for 10 sqm, stone screening Grading Type A 13.2 mm  @ 0.12 cum per 10 sqm, 
Stone dust @ 0.06 Cum per 10 Sqm, including spreading  ,watering & consolidation by vibratory roller etc. complete 
and as directed by Engineer in Charge. 

Cum 166.00 

13 Hot Dip Galvanized Structural steel work in riveted, bolted or welded in built up sections, trusses and framed work 
including supplying, fabricating, cutting, assembling, hoisting and fixing in position at all heights of all shapes and size 
with all leads and lifts of YST 310 as per latest IS 4923, IS 1161, IS 806 .It should be including necessary rolled joists, 
channels, angles, tees, flats, angle cleats, gusset plates, position hip and jack lifters, purlins, RHS, SHS, CHS, tension 
cable etc. including cutting and welding the members as per detailed drawing and design. The rate shall include 1 coat 
of Zinc chromate primer and 2 coats of Approved Enamel Paint to over all the surfaces of the steel sections or as specified 
in the drawing. (Only standard measurements will be paid for as actual cut length used at site). Rate shall be inclusive 
of cutting, wastage, welding, bending (shop at site), fixing as per profile, bolting wherever necessary, in position welding 
of required length, grinding, finishing edges, filling the welded spots with metal putty. It should also include the cost of 
approved ISI make and size zinc coated nut-bolt and Anchor fasteners of Hilti or Fisher as approved by engineer-in-
charge 

Kg 2338.00 
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Appendix B – Form of Bank Guarantee 

Annexure I A– Performance Security by successful Lead Bidder 
 

Employer………………., 
Gandhinagar, Gujarat 

WHEREAS: 

___________________ [name and address of Contractor] (hereinafter called “the Contractor”) 
and [name and address of the EMPLOYER], (“the EMPLOYER”) have entered into an 
agreement (the “Agreement”) for “[Name of the work]_” 

(A) [Name of the work], subject to and in accordance with the provisions of the Agreement. 

(B) The Agreement requires the Contractor to furnish a Performance Security for due and 
faithful performance of its obligations, under and in accordance with the Agreement, during 
the Construction Period and Defects Liability Period (as defined in the Agreement) in a 
sum of Rs. …. Crore (Rupees …. Crore) (the “Guarantee Amount”). 

(C) We, ……………..through our branch at …………………………. (the “Bank”) have 
agreed to furnish this bank guarantee (hereinafter called the “Guarantee”) by way of 
Performance Security. 

NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and 
affirms as follows: 

1. The Bank hereby unconditionally and irrevocably guarantees the due and faithful 
performance of the Contractor’s obligations during and under and in accordance with the 
Agreement, and agrees and undertakes to pay to the Employer, upon its mere first written 
demand, and without any demur, reservation, recourse, contest or protest, and without any 
reference to the Contractor, such sum or sums up to an aggregate sum of the guarantee 
amount as the EMPLOYER shall claim, without the EMPLOYER being required to prove 
or to show grounds or reasons for its demand and/or for the sum specified therein. 

2. A letter from the EMPLOYER, under the hand of an officer not below the rank of 
[…………….of EMPLOYER], that the Contractor has committed default in the due and 
faithful performance of all or any of its obligations under and in accordance with the 
Agreement shall be conclusive, final and binding on the Bank.  The Bank further agrees 
that the EMPLOYER shall be the sole judge as to whether the Contractor is in default in 
due and faithful performance of its obligations during and under the Agreement and its 
decision that the Contractor is in default shall be final, and binding on the Bank, 
notwithstanding any difference between the EMPLOYER and the Contractor, or any 
dispute between them pending before any court, tribunal, arbitrators or any other authority 
or body, or by the discharge of the Contractor for any reason whatsoever. 

3. In order to give effect to this Guarantee, the EMPLOYER shall be entitled to act as if the 
Bank were the principal debtor and any change in the constitution of the Contractor and/or 
the Bank, whether by their absorption with any other body or corporation or otherwise, 
shall not in any way or manner affect the liability or obligation of the Bank under this 
Guarantee. 
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4. It shall not be necessary, and the Bank hereby waives any necessity, for the EMPLOYER 
to proceed against the Contractor before presenting to the Bank its demand under this 
Guarantee. 

5. The EMPLOYER shall have the liberty, without affecting in any manner the liability of the 
Bank under this Guarantee, to vary at any time, the terms and conditions of the Agreement 
or to extend the time or period for the compliance with, fulfilment and/or performance of 
all or any of the obligations of the Contractor contained in the Agreement or to postpone 
for any time, and from time to time, any of the rights and powers exercisable by the 
EMPLOYER against the Contractor, and either to enforce or forbear from enforcing any of 
the terms and conditions contained in the Agreement and/or the securities available to the 
EMPLOYER, and the Bank shall not be released from its liability and obligation under 
these presents by any exercise by the EMPLOYER of the liberty with reference to the 
matters aforesaid or by reason of time being given to the Contractor or any other 
forbearance, indulgence, act or omission on the part of the EMPLOYER or of any other 
matter or thing whatsoever which under any law relating to sureties and guarantors would 
but for this provision have the effect of releasing the Bank from its liability and obligation 
under this Guarantee and the Bank hereby waives all of its rights under any such law. 

6. This Guarantee is in addition to and not in substitution of any other guarantee or security 
now or which may hereafter be held by the EMPLOYER in respect of or relating to the 
Agreement or for the fulfilment, compliance and/or performance of all or any of the 
obligations of the Contractor under the Agreement. 

7. Notwithstanding anything contained herein before, the liability of the Bank under this 
Guarantee is restricted to the Guarantee amount and this Guarantee will remain in force for 
the period specified in paragraph 8 below and unless a demand or claim in writing is made 
by the EMPLOYER on the Bank under this Guarantee all rights of the EMPLOYER under 
this Guarantee shall be forfeited and the Bank shall be relieved from its liabilities 
hereunder. 

8. The Performance Security shall cease to be in force and effect 60 (sixty) days after the end 
of the Defects Liability Period as set forth in Clauses 1.1  

9. The Bank undertakes not to revoke this Guarantee during its currency, except with the 
previous express consent of the EMPLOYER in writing and declares and warrants that it 
has the power to issue this Guarantee and the undersigned has full powers to do so on behalf 
of the Bank. 

10. Any notice by way of request, demand or otherwise hereunder may be sent by post 
addressed to the Bank at its above referred branch, which shall be deemed to have been 
duly authorized to receive such notice and to effect payment thereof forthwith, and if sent 
by post it shall be deemed to have been given at the time when it ought to have been 
delivered in due course of post and in proving such notice, when given by post, it shall be 
sufficient to prove that the envelope containing the notice was posted and a certificate 
signed by an officer of the EMPLOYER that the envelope was so posted shall be 
conclusive. 

11. This Guarantee shall come into force with immediate effect and shall remain in force and 
effect for up to the end **** month in the year ***** or until it is released earlier by the 
EMPLOYER pursuant to the provisions of the Agreement. 

Signed and sealed this ……….. day of ………. 20…….. at ……… 
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SIGNED, SEALED AND DELIVERED 

For and on behalf of the Bank by: 

(Signature) 

(Name) 

(Designation) 

(Code Number) 

(Address) 

NOTES: 

(i) The bank guarantee should contain the name, designation and code number of the officer(s) 
signing the guarantee. 

(ii) The address, telephone number and other details of the head office of the Bank as well as 
of issuing branch should be mentioned on the covering letter of issuing branch. 
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Annexure I B– Performance Security by JV Partner 
 

Employer………………., 
Gandhinagar, Gujarat 

 

WHEREAS: 

___________________ [name and address of Contractor] (hereinafter called “the Contractor”) 
in association with Joint Venture Contractor [name and address of JV Contractor] (hereinafter 
called “the JV Contractor”) and [name and address of the EMPLOYER], (“the EMPLOYER”) 
have entered into an agreement (the “Agreement”) for “[Name of the work]” 

(A) [Name of the work], subject to and in accordance with the provisions of the Agreement. 

(B) The Agreement requires the JV Contractor to furnish a Performance Security for due and 
faithful performance of its obligations, under and in accordance with the Agreement, during 
the Construction Period and Defects Liability Period (as defined in the Agreement) in a 
sum of Rs. …. Crore (Rupees …. Crore) (the “Guarantee Amount”). 

(C) We, ……………..through our branch at …………………………. (the “Bank”) have 
agreed to furnish this bank guarantee (hereinafter called the “Guarantee”) by way of 
Performance Security. 

NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and 
affirms as follows: 

1. The Bank hereby unconditionally and irrevocably guarantees the due and faithful 
performance of the Contractor’s obligations during and under and in accordance with the 
Agreement, and agrees and undertakes to pay to the Employer, upon its mere first written 
demand, and without any demur, reservation, recourse, contest or protest, and without any 
reference to the Contractor, such sum or sums up to an aggregate sum of the guarantee 
amount as the EMPLOYER shall claim, without the EMPLOYER being required to prove 
or to show grounds or reasons for its demand and/or for the sum specified therein. 

2. A letter from the EMPLOYER, under the hand of an officer not below the rank of 
[…………….of EMPLOYER], that the Contractor has committed default in the due and 
faithful performance of all or any of its obligations under and in accordance with the 
Agreement shall be conclusive, final and binding on the Bank.  The Bank further agrees 
that the EMPLOYER shall be the sole judge as to whether the Contractor is in default in 
due and faithful performance of its obligations during and under the Agreement and its 
decision that the Contractor is in default shall be final, and binding on the Bank, 
notwithstanding any difference between the EMPLOYER and the Contractor, or any 
dispute between them pending before any court, tribunal, arbitrators or any other authority 
or body, or by the discharge of the Contractor for any reason whatsoever. 

3. In order to give effect to this Guarantee, the EMPLOYER shall be entitled to act as if the 
Bank were the principal debtor and any change in the constitution of the Contractor and/or 
the Bank, whether by their absorption with any other body or corporation or otherwise, 
shall not in any way or manner affect the liability or obligation of the Bank under this 
Guarantee. 
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4. It shall not be necessary, and the Bank hereby waives any necessity, for the EMPLOYER 
to proceed against the Contractor before presenting to the Bank its demand under this 
Guarantee. 

5. The EMPLOYER shall have the liberty, without affecting in any manner the liability of the 
Bank under this Guarantee, to vary at any time, the terms and conditions of the Agreement 
or to extend the time or period for the compliance with, fulfilment and/or performance of 
all or any of the obligations of the Contractor contained in the Agreement or to postpone 
for any time, and from time to time, any of the rights and powers exercisable by the 
EMPLOYER against the Contractor, and either to enforce or forbear from enforcing any of 
the terms and conditions contained in the Agreement and/or the securities available to the 
EMPLOYER, and the Bank shall not be released from its liability and obligation under 
these presents by any exercise by the EMPLOYER of the liberty with reference to the 
matters aforesaid or by reason of time being given to the Contractor or any other 
forbearance, indulgence, act or omission on the part of the EMPLOYER or of any other 
matter or thing whatsoever which under any law relating to sureties and guarantors would 
but for this provision have the effect of releasing the Bank from its liability and obligation 
under this Guarantee and the Bank hereby waives all of its rights under any such law. 

6. This Guarantee is in addition to and not in substitution of any other guarantee or security 
now or which may hereafter be held by the EMPLOYER in respect of or relating to the 
Agreement or for the fulfilment, compliance and/or performance of all or any of the 
obligations of the Contractor under the Agreement. 

7. Notwithstanding anything contained herein before, the liability of the Bank under this 
Guarantee is restricted to the Guarantee amount and this Guarantee will remain in force for 
the period specified in paragraph 8 below and unless a demand or claim in writing is made 
by the EMPLOYER on the Bank under this Guarantee all rights of the EMPLOYER under 
this Guarantee shall be forfeited and the Bank shall be relieved from its liabilities 
hereunder. 

8. The Performance Security shall cease to be in force and effect 60 (sixty) days after the end 
of the Defects Liability Period as set forth in Clauses 1.1  

9. The Bank undertakes not to revoke this Guarantee during its currency, except with the 
previous express consent of the EMPLOYER in writing and declares and warrants that it 
has the power to issue this Guarantee and the undersigned has full powers to do so on behalf 
of the Bank. 

10. Any notice by way of request, demand or otherwise hereunder may be sent by post 
addressed to the Bank at its above referred branch, which shall be deemed to have been 
duly authorized to receive such notice and to effect payment thereof forthwith, and if sent 
by post it shall be deemed to have been given at the time when it ought to have been 
delivered in due course of post and in proving such notice, when given by post, it shall be 
sufficient to prove that the envelope containing the notice was posted and a certificate 
signed by an officer of the EMPLOYER that the envelope was so posted shall be 
conclusive. 

11. This Guarantee shall come into force with immediate effect and shall remain in force and 
effect for up to the end **** month in the year ***** or until it is released earlier by the 
EMPLOYER pursuant to the provisions of the Agreement. 

Signed and sealed this ……….. day of ………. 20…….. at ……… 
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SIGNED, SEALED AND DELIVERED 

For and on behalf of the Bank by: 

(Signature) 

(Name) 

(Designation) 

(Code Number) 

(Address) 

NOTES: 

(i) The bank guarantee should contain the name, designation and code number of the officer(s) 
signing the guarantee. 

(ii) The address, telephone number and other details of the head office of the Bank as well as 
of issuing branch should be mentioned on the covering letter of issuing branch.  
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Annexure II – Form for Guarantee for Advance Payment 

……………………………….., 
……………….EMPLOYER, 
Gandhinagar, Gujarat 
 

WHEREAS: 

[name and address of Contractor] (hereinafter called “the Contractor”) has executed an 
agreement (hereinafter called the “Agreement”) with the [name and address of the 
EMPLOYER], (hereinafter called “the EMPLOYER”) for the “[Name of the work], subject to 
and in accordance with the provisions of the Agreement. 

(A) in accordance with the Clause 1.64 of the Agreement the EMPLOYER shall make to the 
Contractor an interest bearing advance payment (hereinafter called “Advance Payment”) 
equal to 10% (ten per cent) of the contract price for mobilization expenses and acquisition 
of equipment; and that the Advance Payment shall be made in subject to the Contractor 
furnishing an irrevocable and unconditional guarantee by a scheduled bank for an amount 
equal to the 110% amount of each instalment to remain effective till the complete and full 
repayment of the instalment of the Advance Payment as security for compliance with its 
obligations in accordance with the Agreement; and the amount of instalment of the 
Advance Payment is Rs. **** cr. (Rupees ***** crore) (the “Guarantee Amount”). 

(B) We, ……………..through our branch at …………………………. (the “Bank”) have 
agreed to furnish this bank guarantee (hereinafter called the “Guarantee”) for the Guarantee 
Amount. 

NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and 
affirms as follows: 

1. The Bank hereby unconditionally and irrevocably guarantees the due and faithful 
repayment on time of the aforesaid instalment of the Advance Payment under and in 
accordance with the Agreement, and agrees and undertakes to pay to the EMPLOYER, 
upon its mere first written demand, and without any demur, reservation, recourse, contest 
or protest, and without any reference to the Contractor, such sum or sums up to an aggregate 
sum of the guarantee amount as the EMPLOYER shall claim, without the EMPLOYER 
being required to prove or to show grounds or reasons for its demand and/or for the sum 
specified therein. 

2. A letter from the EMPLOYER, under the hand of an officer not below the rank of 
[……………………of EMPLOYER], that the Contractor has committed default in the due 
and faithful performance of all or any of its obligations for the repayment of the instalment 
of the Advance Payment under and in accordance with the Agreement shall be conclusive, 
final and binding on the Bank.  The Bank further agrees that the EMPLOYER shall be the 
sole judge as to whether the Contractor is in default in due and faithful performance of its 
obligations during and under the Agreement and its decision that the Contractor is in default 
shall be final, and binding on the Bank, notwithstanding any difference between the 
EMPLOYER and the Contractor, or any dispute between them pending before any court, 
tribunal, arbitrators or any other authority or body, or by the discharge of the Contractor 
for any reason whatsoever. 
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3. In order to give effect to this Guarantee, the EMPLOYER shall be entitled to act as if the 
Bank were the principal debtor and any change in the constitution of the Contractor and/or 
the Bank, whether by their absorption with any other body or corporation or otherwise, 
shall not in any way or manner affect the liability or obligation of the Bank under this 
Guarantee. 

4. It shall not be necessary, and the Bank hereby waives any necessity, for the EMPLOYER 
to proceed against the Contractor before presenting to the Bank its demand under this 
Guarantee. 

5. The EMPLOYER shall have the liberty, without affecting in any manner the liability of the 
Bank under this Guarantee, to vary at any time, the terms and conditions of the Advance 
Payment or to extend the time or period of its repayment or to postpone for any time, and 
from time to time, any of the rights and powers exercisable by the EMPLOYER against the 
Contractor, and either to enforce or forbear from enforcing any of the terms and conditions 
contained in the Agreement and/or the securities available to the EMPLOYER, and the 
Bank shall not be released from its liability and obligation under these presents by any 
exercise by the EMPLOYER of the liberty with reference to the matters aforesaid or by 
reason of time being given to the Contractor or any other forbearance, indulgence, act or 
omission on the part of the EMPLOYER or of any other matter or thing whatsoever which 
under any law relating to sureties and guarantors would but for this provision have the 
effect of releasing the Bank from its liability and obligation under this Guarantee and the 
Bank hereby waives all of its rights under any such law. 

6. This Guarantee is in addition to and not in substitution of any other guarantee or security 
now or which may hereafter be held by the EMPLOYER in respect of or relating to the 
Advance Payment.  

7. Notwithstanding anything contained hereinbefore, the liability of the Bank under this 
Guarantee is restricted to the Guarantee amount and this Guarantee will remain in force for 
the period specified in paragraph 8 below and unless a demand or claim in writing is made 
by the EMPLOYER on the Bank under this Guarantee all rights of the EMPLOYER under 
this Guarantee shall be forfeited and the Bank shall be relieved from its liabilities 
hereunder. 

8. The guarantee shall cease to be in force and effect 90 (ninety) days after the end of the one 
year from the date of payment of the instalment of the Advance Payment, as set forth in 
Clause 19.2 of the Agreement. 

9.  The Bank undertakes not to revoke this Guarantee during its currency, except with the 
previous express consent of the EMPLOYER in writing, and declares and warrants that it 
has the power to issue this Guarantee and the undersigned has full powers to do so on behalf 
of the Bank. 

10. Any notice by way of request, demand or otherwise hereunder may be sent by post 
addressed to the Bank at its above referred branch, which shall be deemed to have been 
duly authorized to receive such notice and to effect payment thereof forthwith, and if sent 
by post it shall be deemed to have been given at the time when it ought to have been 
delivered in due course of post and in proving such notice, when given by post, it shall be 
sufficient to prove that the envelope containing the notice was posted and a certificate 
signed by an officer of the EMPLOYER that the envelope was so posted shall be 
conclusive. 
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11. This Guarantee shall come into force with immediate effect and shall remain in force and 
effect for up to the end **** month in the year ***** or until it is released earlier by the 
EMPLOYER pursuant to the provisions of the Agreement. 

Signed and sealed this ……….. day of ………. 20…….. at ……… 

SIGNED, SEALED AND DELIVERED 

For and on behalf of the Bank by: 

(Signature) 

(Name) 

(Designation) 

(Code Number) 

(Address) 

 

 

 

 

NOTES: 

(i) The bank guarantee should contain the name, designation and code number of the officer(s) 
signing the guarantee. 

(ii) The address, telephone number and other details of the head office of the Bank as well as 
of issuing branch should be mentioned on the covering letter of issuing branch. 
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Section 3. Scope of Work and Technical Specifications 
 

A. Scope of Work 
 

1.0 Project Introduction  
 

The Activation Area within the Dholera Special Investment Region (DSIR) is 
envisaged to trigger developmental activities in DSIR and attract local and global 
investments. The Activation Area lies within the TP2E with a portion in TP4, spread 
across an area of approximately 22.5sqkm. The Activation Area has approximately 
58kms of roads and has an optimum mix of land uses with the largest being industrial. 
 
The Canal is a 5.95km long unlined channel with a bottom width ranging from 58m 
to 88m, and a weir at the eastern end. The Canal runs through the Activation Area for 
a distance of 3.1km. It is intersected by six vehicular roads which cross the canal. The 
canal will function as a reservoir to collect and hold the storm water from the entire 
Activation Area. The side slope of canal is to be enhanced by providing the stone 
pitching on the side slope of canal. 

 

2.0 Scope of Work  
 

The scope of work includes survey, trimming of side slope, perpetration of side slope 
for laying of pitching, providing and fixing geotextile, stone pitching with panel, toe 
wall and providing pre moulded bituminous board for expansion joint etc. for the 
completion of the enhancement of the side slope of drainage canal as per drawing and 
specifications.  
 
 

3.0 Obligations 
 

During continuance of the Contract, the Contractor and shall abide at all times by all 
existing labour enactments and rules made thereunder, regulations, notifications and 
bye laws of State or Central Government or local authority and any other labour law 
(including rules), regulations, bye laws that may be passed or notification that may be 
issued under any labour law in future either by the State or the Central Government or 
the local authority. The Contractor shall keep the Employer/ Employer’s authorized 
representative indemnified in case any action is taken against the Employer/ 
Employer’s authorized representative by the competent authority on account of 
contravention by the Contractor of any of the provisions of any Act or rules made 
thereunder, regulations or notifications including amendments. If the Employer/ 
Employer’s authorized representative  is caused to pay or reimburse, such amounts as 
may be necessary to cause or observe, or for non-observance of the provisions 
stipulated in the notifications/bye laws/acts/rules/regulations including amendments, if 
any, on the part of the Contractor, the Employer/ Employer’s authorized representative  
shall also have right to recover from the Contractor any sum required or estimated to 
be required for making good the loss or damage suffered by the Employer/ Employer’s 
authorized representative. 
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B. Technical Specifications 

1. General   

1.1. Project Details 

1.1.1. General Description 
Proposed design focusses on the detailed engineering design of storm water drainage 
canal side slopes enhancement work.  

1.2. Purpose of Specification 

The specification defines the requirements and gives guidance for implementation and 
maintenance of the works. 

 

1.3. List of relevant drawings and document 

This specification to be read in conjunction with: 
 Detailed Drawing Package submitted by CONSULTANT/ EMPLOYER’S 

AUTHORIZED REPRESENTATIVE; 
 
 Bills of Quantities as prepared by appointed Quantity Surveyor; 
 
 Relevant Indian Standards as listed in Annexure;  

Note: If work item is not included in Indian Standards, appointed contractor should 
refer to relevant international standard (BS or equivalent). This should be 
approved by Employer’s representative prior to commencing any works on 
site;   

 
 Other documents – any documents not included above but relevant to the tender 

process. These should be provided/made available to Contractor by the Employer/ 
Employer’s representative if applicable. 

1.4. Terminologies 

In the Specification and other Documents forming part of the Contract, the following 
expressions and words shall, unless the context otherwise requires, have the meaning 
hereby respectively assigned to them: 

"Approved" 
or "approval" 

means approved by or approval of, the 
Employer’s Representative 

  
"Submitted" 
or "submit” 

means submitted to or submit to the 
Employer’s Representative in writing 
prior to commencing works 

  
"Accepted" or  
acceptance" 

means accepted by or acceptance of, 
the Employer’s Representative 

  
“As shown on  
Drawings" 

means all works required to conform 
with the intent shown on the drawings 
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whether or not specifically described 
in these documents/drawings but are 
necessary for the full and satisfactory 
completion of the Contract Works 

  
"As required" means as required to satisfactory 

standard match the description in the 
Specification and other Documents 
forming part of the Contract 

1.5. Site Management  

1.5.1. General 

Prior to site handover to the Contractor, Contractor should prepare and get written 
approvals of Site Management Plan.  
After the handover of the site to the Contractor, site preparation measures have to be 
taken up before the commencement of work.  

1.5.2. Site Management Plan 

a) Plan to be prepared by Contractor and approved by the Employer/ Employer’s 
representative prior to handover of the site.  

b) Plan should be followed during Construction 
c) Plan should comply with all relevant statutory regulations as well as Health and 

safety requirements (as per “Section 1.6.3. Health and Safety”, of this Specification) 
d) Plan should include and detail the following items; 

- Detailed information on site preparation measures to be taken up before 
commencement of works as well as during the works and maintenance period; 

- Clear site arrangement layout for temporary structures, storage, water, 
electricity supply, vehicular circulation and parking areas etc. 

- Method statements on how site management will be carried out; 
- Details of management structure and responsibilities, with clearly stated points 

of contact; 
- Communication procedure within site team; 
- Procedures for informing other contractors and employees of site management 

issues; 
- Procedures for communications between the project team, other contractors 

and site operatives; 
- Procedures for keeping the records of site queries, obtained approvals, tests, 

any documentation that affects the site works etc.  
- Storage of the materials and equipment on site; 
- Any additional information required by statutory regulations. 

1.5.3. Health and Safety 

General 
a) The safe completion of the works is a primary aim of the contract. All works should 

be executed in compliance with all applicable statutory requirements. Below listed 
are general requirements and items, contractor should take care of and provide in 
respect to Health and Safety on site.  



Request for Qualification cum Request for Proposal for Enhancement  
of Side Slope of Storm Water Drainage Canal in Activation Area in DSIR 

Draft Form of Contract          Page 57 
 

b) Contractor should always liaise with Employer's Health and Safety Representative 
during pre-construction, construction and post construction/maintenance stage of 
work. 

c) Employer's Health and Safety Representative responsibilities should include the 
following; 
• Advise and assist the Employer, Contractor and Consultants involved in 

project with their Health and Safety duties, 
• Notify details of the project to respective Health and Safety authorities, 
• Co-ordinate health and safety aspects of construction work and co-operate with 

others involved with the project, 
• facilitate good communication between the Employer, designers and 

contractors, 
• liaise with the principal contractor regarding ongoing work, 
• identify, collect and pass on pre-construction information, 
• Prepare/update the health and safety file on a weekly basis. 

Health and Safety Plan 
a) Health and Safety Plan to be submitted by Contractor to the Employer/ 

Employer’s representative for written approval; 
b) Following items should be included as part of the plan: 

• Method statements on how risks from hazards identified in pre-construction 
information and other hazards identified by the Contractor will be addressed, 

• Details of management structure and responsibilities, with clearly stated 
point of contact in case of emergency, 

• Arrangements for issuing health and safety directions, 
• Selection procedures for ensuring competency of other contractors, 
• Procedures for informing other contractors and employees of health and 

safety hazards,  
• Procedures for communications between the project team, other contractors 

and site operatives, 
• Arrangements for coordination and cooperation between contractors, 
• Procedures for carrying out risk assessments and for managing and 

controlling the risks, 
• Emergency procedures including those for fire prevention and escape, 
• Arrangements for ensuring that all accidents, illness and dangerous 

occurrences are recorded, 
• Arrangements for welfare facilities, 
• Procedures for ensuring that all persons on site have all the required safety 

gear and have received relevant health and safety information and training, 
• Arrangements for ensuring that all visitors to site receive the required safety 

gear and training prior to entering the site, 
• Arrangements for consulting with and taking views of people on site, 
• Arrangements for preparing site rules and drawing them to the attention of 

the those affected and ensuring their compliance, 
• Monitoring procedures to ensure compliance with site rules, health and safety 

standards and statutory requirements. 
c) In addition, all statutory health and safety requirements should be included as part 

of the Health and Safety Plan. 
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1.5.4. Environmental Management 

a) Noise control 
• Comply with local regulations and minimise the noise level where possible.  

b) Pollution  
• Protect the site, the Works and the general environment including the 

atmosphere, land, streams and waterways against pollution. If pollution 
occurs inform immediately, including to the appropriate authorities and 
provide relevant information. 

c) Nuisance 
• Prevent nuisance from smoke, dust, rubbish, vermin and other causes. 

Prevent hazardous build-up on site, in excavations and to surrounding areas 
and roads, 

d) No dumping of material in the surrounding areas is permitted. 
• Asbestos containing materials 
• Report immediately any suspected materials discovered during execution of 

the Works.  Agree methods for safe removal or encapsulation. 
e) Fire prevention 

• Prevent personal injury or death, and damage to the Works or other property 
from fire. Comply with local statutory fire regulations. 

f) Burning on site 
• Burning on site NOT permitted. 

1.6 Moisture 

a) Prevent from wetness and dampness where this may cause damage to the works. 
b) Contaminated materials 

• Where instructed to remove material affected by contamination from the site, 
minimize the risk of infecting other parts of the site. 

c) Waste 
• Waste includes rubbish, debris, spoil, containers and surplus material. Keep 

site and works clean and tidy,  
d) Remove waste frequently and dispose off site in a manner approved by Waste 

Regulation Authority and as per Waste Management Plan. 

1.7 Preservation of Existing Features, Vegetation & Services 

a) All existing features identified as to be retained by Employer’s representative 
should be dealt with in accordance with the below listed procedures.  

b) Existing features include hard landscape structures as well as trees and other 
feature soft landscape elements. 

c) Hard landscape elements which have been identified as important element by the 
Employer shall be protected from all on going site works. 

d) No structural elements should be removed / relocated without written permission 
of Employer’s representative. 

e) All protected elements should be clearly identified and labelled, site team should 
be aware of all the items to be protected. 

f) No existing trees should be cut/pruned without written permission of the 
Employer’s representative/PM; 

g) All works shall be carried out in coordination with experienced horticulturalist; 
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h) All works to trees shall be in accordance with relevant local standards; 

1.7.1 Guidelines for Trees to be removed 

a) Any existing trees identified as “to be removed” or any dead trees: 
- Contractor shall cut and fell, as close to the ground as possible; 
- Trunks to be cut to convenient lengths; 
- Root stumps to be removed to a minimum depth of 800mm below ground 

level; 
- Any debris or material that comes from the above works shall be utilised in 

accordance with Waste Management Plan. 

1.7.2  Guidelines for Trees to be retained 

a) All retained trees should be clearly identified “TO BE RETAINED” and 
information signs should be displayed on site in prominent positions at each 
entrance; 

b) All retained trees shall be marked by visible, durable tags, lettered to tree number 
or symbol (if any) on the drawings. 

c) Trees should be fenced off the works area if possible, in all cases tree trunk and 
roots should be protected from site works; 

d) Protected area should be in a shape of a circle around each tree with radius of 3m, 
measured from tree trunk. 

e) Do not allow for soil compaction under the tree; 
f) Do not store any materials or site equipment under or near the trees. 
g) Do not allow for any vehicles to be parked near retained trees or to pass under the 

trees; 
h) Prevent damage to tree bark; do not attach any items to trees. 
i) Do not expose tree roots; 
j) When works under the tree: 

- Do not add or remove topsoil within the drip line of trees, do not fill against 
tree trunks even temporarily; 

- Open excavation under tree canopy should be carried for as short period as 
possible. If exposing roots unnecessary temporarily line with polyethylene 
sheet to reduce evaporation;  

- Use only hand methods to locate, expose, and cleanly remove the soil around 
roots on the line of excavation. Root systems should be preserved intact. 

- When it is necessary to cut the roots bigger than 25mm diameter, make sure 
the cutting does not disturb remaining root system. Cut should be smooth with 
no ragged edges. Clean cut surface should be immediately treated with 
bituminous fungicidal sealant.  

1.7.3  Guidelines for Existing Services 

a) Special precautions shall be taken by the Contractor to avoid damage to existing 
sewerage pipes, storm water drains, and pipes, storm water grids, and inlets, 
manholes, valve casings, water pipes and taps, fire hydrants, irrigation pipes and 
equipment, cables, completed landscaping works, telephone and light poles, 
vegetation and other services. 

b) Where manholes, valve castings and other services have to be adjusted to fit in with 
the construction work or for any other reason, the Employer’s Representative shall 
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be notified with 14 days’ notice, so that the necessary arrangements can be made. 
Manholes, valve casings, meter casings, fire hydrants etc., shall always be easy to 
reach and visible. 

1.7.4 Protection of Existing Property 

a) The Contractor shall take all necessary precautions against damage that might 
occur to any person, animal, building, structure, services, vegetation, vehicles etc.  

b) Enough warning signs, railings, lighting etc. shall be placed around excavations, 
obstacles, and heaps. 

c)  Foot bridges, shall be placed over trenches, where necessary for the convenience 
of the public. 

d) Construction activity is to be limited to pre-designated areas and with the prior 
approval of the Employer’s representative. 
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C. Detailed Specification 
 
 

Item No 1   

Carry out  1m x 1 m  grid survey work by total station in reference to GTS benchmark 
or Benchmark suggested by engineer in charge along  the corridor including marking of 
center line of alignment with GPS , taking ground level  ,details of all existing structures, 
Electric  poles, trees,  overhead  electrical  lines including fixing necessary reference RCC 
pillars, establishing bench mark, establishing day light lines on ground and submission 
of Survey Drawing with readable spot level, longitudinal  section,  cross  section  and  
drawing report of survey work as directed. 

a) Item shall be executed as specified in the item description and specified as below. 

b) Conducting topographical survey in the specified area indicating all permanent features 
like Highways, Roads, Rivers, nallas, lakes, ponds, culverts, existing structures, 
transmission lines, telegraphs, telephones and electric poles, cross drainage works etc. 
and plotting the same showing true North including establishing survey reference 
stations including supply of all equipment, instruments, personnel, labours, etc., 
required to complete the work as directed by of Engineer - in - Charge. 

c) Spot level with respect to GTS benchmark of Survey of India or Benchmark suggested 
by engineer in charge in a grid of 1 meter both ways, showing true North including 
establishing survey reference stations and supply of equipment, instruments, personnel, 
labours, etc., required to complete the work. L-section, cross section shall be prepared 
and submitted. Centerline and all the day light lines with respect to GPS are marked on 
ground surface in prior to starts the work.   

d) Providing and constructing Pillars of 0.5 m x 0.5 m x 1 m at every 200m interval for 
TBM and PBM as required. 

e) All the Drawings and report containing all the details regarding survey shall be 
submitted in Hard copy and Soft copy (Drawing and PDF). 

f) Prepare and submit working drawings viz. i) Plan and Profile with daylight line, ii) 
cross sections (20m interval) for the entire corridor width including embankment, 
service lane, gutter etc. and iii) Longitudinal profile of side gutter in A2 drawings (both 
soft and hard copies) with the approval of Engineer in charge. Contractor has to submit 
as built drawings of all the components as directed by engineer in charge. 

g) The Item shall be measured in hectare.  

h) The rate includes all materials, labor, equipments, formwork, curing and painting, 
Printing etc. & everything required to complete this item 
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Item No 2 

300 mm mechanised trimming of the canal  section  for preparing sub grade for laying 
cement concrete lining in all sort of soils and murrum including watering and compacting 
bed and side slopes using slope compactors including backfilling as directed and 
dewatering where required. 

 

General. 

a) The provision of this paragraph applies to the preparation of subgrade/side slope upon 
which stone pitching is to be placed on side slope, if any, watering and compacting 
where ever required. 

b) The work of trimming the canal section up to and underside of stone pitching of 
thickness 30 cm or as required and preparing side slope shall be carried out by 
mechanical trimming machine of adequate capacity, immediately prior to laying of the 
pitching but in no case the time interval  should exceed 3 days in normal weather and 2 
days in adverse weather conditions. All along the canal alignment the rain cuts on the 
side slope shall be filled up with approved excavated material and shall be compacted 
adequately to required line and level. The material required for filling the over 
excavation in raincuts if not available during excavation in soils to be done under this 
item, shall be hauled from spoil bank and placed in position. The side slopes shall be 
trimmed to the required section by mechanical trimmers only.  

c) If at any point material has been excavated beyond the pay line required to receive the 
stone pitching , the excess excavation shall be refilled in horizontal layers with selected 
material moistened, if required, and compacted using rollers and slope compactors.   

d)  Preparation of Subgrade Consisting Earth: The subgrade shall be prepared, dressed true 
to level and according to the required cross section of the canal to form a firm 
compacted slope for the stone pitching 

e) In other than predominantly sandy reached where the dry bulk density of the natural 
soil is not less than 1.8 g/cm3, initial excavation shall be done up to about 30 cm above 
the final section and the cutting to final shape shall be done immediately before pitching 

f) Sample profile true to the cross section of the canal shall be made at an interval of 4 to 
6m to ensure correct formation of side slope. To ensure uniformly of side slopes a chord 
shall be stretched across two profiles over a spacer of uniform thickness of 30 cm. A 
third spacer shall be run under the chord to check the evenness of the surface. This 
process shall be repeated at short intervals along the slopes till the surface between two 
profiles is properly leveled and dressed from top to bottom. Suitable wooden templates 
may be used to layout and check the profile. 

g) If at any point material of prepared side slope has been excavated beyond the neat lines 
required to pitching, the excess excavation shall be filled with grade filter material 
compatible with subgrade material and thoroughly compacted. 

h) To cover up any lapses in the compaction of the inner core of the banks near the edges 
and to allow sufficient width for a labourer to work conveniently a lip cutting width of 



Request for Qualification cum Request for Proposal for Enhancement  
of Side Slope of Storm Water Drainage Canal in Activation Area in DSIR 

Draft Form of Contract          Page 63 
 

not less than 50.0 cm horizontally shall be provide. Depending upon the nature of soil 
and the side slopes of the canal, the lip cutting width may be in the range of 50 to 100 
cm. 

i) Compaction of Subgrade in predominantly Sandy Reaches. 

 (i) Sides – The compaction of sides shall be done either by overcutting the subgrade 
by 15 cm and refilling it with sand or concrete with adequate quantities of lime or 
cement and compaction by vibro – compactors. 

Note: Admixtures of 5 percent cement are generally found satisfactory. 

j) Compaction of subgrade in other than predominantly Sandy Reaches : 

All compaction shall be done at optimum moisture content in layers not more than 15 
cm thick to obtain a dry bulk density of not less than 95% of the density at optimum 
moisture content obtained in accordance with IS : 2720 (part- VII) – 1965 (Methods of 
test for soils) 

(i) Where the dry bulk density of the natural soil is equal to or more than 1.8g /cm3, 
the procedure described in para (a) shall be followed. 

 (ii) Sides – Construction on sides shall be done by manual labour or suitable 
compactors to a depth of 30 cm to obtain a minimum dry bulk density of not less than 
90 percent of the density at optimum moisture content obtained in accordance with IS: 
2720  (Part – VII) – 1965. 

Tolerances.  

Excavated profile provides the final base for pitching and tolerances i.e. departure from 
established alignment shall be as indicated here below.  

+ 20 mm on straight section. 

+ 50 mm on Tangents.  

+ 100 mm on curves. 

+ 20 mm Departure from established grade. 

The above tolerances shall be negotiated gradually through smooth transition in a length 
of 50 m. No extra quantity shall be paid to the contractor. Subgrade shall be got 
approved from designated quality control staff. The above-mentioned tolerance limits 
are for the excavation only.  

Measurement and Payment  

Measurement for payment for the trimming and preparation of subgrade for stone 
pitching equal to the thickness of pitching i.e. 30 cm, where ever is necessary shall be 
made on square metre of the surface of the canal prism mechanically trimmed over 
which pitching is to be placed.  Payment shall be at the unit rate on square metre basis. 
The payment shall be made on net area of trimming earth as given in drawings. Any 
extra works required to carry out said activity beyond the dimension shown in the 
drawings shall not be paid and to be borne by the contractor.  
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The rate includes cost of labour, equipment’s, backfilling both for sides slopes if 
required, watering, compaction of bed and sides slopes and all incidental works to 
complete the work as per specifications and dewatering of the canal sections wherever 
required. In case manual trimming is done by the contractor, which shall normally be 
not allowed except in special case payment for such manually done trimming shall be 
paid at 50% of the quoted rates. 

 

Item No 3 

Providing and laying thermally bonded non-woven poly propylene based 
geotextile made up of 70% PP and 30% PE of Tensile strength 8kN/m and 
having CBR puncture resistance of 1500 N on side slope as per detail drawing 
,specification and as directed by engineer in charge. 

 

The geotextile should be of approved brands (1) Maccaferri (2) Tensar and (3) 
Polyfelt. 

Item shall be executed as mentions in item description. 

Mechanical, hydraulic and physical Properties, of material should follow as 
mention in item description. 

The geotextile shall be placed immediate contact of soil ensuring slight tension, 
to avoid wrinkles or folds and shall be anchored on properly shaped surface as 
indicated in drawing.it shall be ensured that the placement of the overlaying 
material to be placed in such a manner that it does not tear /punctured. Adjacent 
geotextile sheets shall be overlap by 300 mm to 450 mm 

The pitching shall begin at the toe and processed up slope. 

Item shall be measured in sqm of completed work except overlap. 

The rate includes cost of all material, labour, machinery required to complete the 
above item as per drawing, specification. 

 

Item No 4 

Providing & filling foundation with cement concrete of M -15 grade with OPC 
cement, sand, and coarse aggregates including centering, shuttering, batching, 
mixing, transporting, placing, vibrating, smooth finishing, curing etc. complete. 

 

Item shall be executed as specified in description and as per section 1500 (except 1512 
& 1513) and 1700 of MoRT&H Specification (5th revision). 
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Item No 5 

Providing & laying controlled cement concrete of M -25 grade with OPC cement, 
sand, and coarse aggregates including centring, shuttering, batching, mixing, 
transporting, placing, vibrating, smooth finishing, curing etc. complete for Toe 
wall, and CC panel on slope as per drawing and as directed by engineer in charge 

Item shall be executed as specified in description and as per section 1500 (except 1512 
& 1513) and section 1700 of MoRT&H Specification (5th revision). 

 

Item No 6 

Providing and laying TMT fe 500 D CRS  reinforcement for RCC works  bar with 
providing binding wires including cutting, bending, welding , binding in position 
hooking placing in position with all leads & lifts etc. complete. 

The specifications and relevant IS /BS code of Corrosion Resistant steel shall be applied 
to this item. 

Item shall be executed as specified in description and as per section 1600 of MoRT&H 
Specification (5th revision). 

 

Item No 7 

Excavation for foundation in all sorts of soil including yellow sandy gravelly soil, 
soft & hard murrum etc. including depositing the excavated stuff in uniform 
layers in banks  or  as  and  where  directed   etc. complete for all lead  and all lift. 
(By machinery and suitable means) (Including dewatering) 

Item shall be executed as specified in description and as per Clause 301 & 304 of section 
300 of MoRT&H Specification (5th revision). 

 

Item No 8 

Back filling the foundation trenches around the structures etc. with selected 
excavated stuff including watering, ramming, compacting etc. complete. 

General  

(a) The type of material used for backfilling, and the manner of depositing the 
material, shall be subject to approval.  As far as practicable backfill material 
shall be obtained from the excavation for structures or from adjacent canal 
excavation or from excavation of other ancillary works. 

 (c) Backfill material shall contain no stones larger than 7.5 cm size. 

(d) The backfill material shall be placed to the line and grades as shown on 
drawings or as prescribed in this paragraph or as directed by Engineer-in-
Charge.  
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 (f) The backfill material shall be placed carefully and spread in uniform layer not 
more than 15 cm thickness. The backfill shall be, brought up as uniformly as 
practicable on both sides of walls where ever applicable and all sides of 
structures to prevent unequal loading.   

(h) Backfill placement and compaction around structures shall be restricted until 
the structure is complete.  

 (j) Compaction around the structure shall be done by pneumatic rammers in thin 
layers.  

 The embankment work shall be carried out with all precautions necessary from safety 
requirement and as per the method specified in the normal embankment technique.  

Compaction of   Backfill  

When compacting the soil against steep rock  abutment walls of masonry or concrete 
structures, the construction surface of embankment shall be  sloped away from the rock 
or masonry or concrete structure leaving a minimum distance of 0.6  metre and at an 
inclination of 3:1.  Rollers shall not be used close to structures as structural damage is 
very likely more particularly when structures have not been fully, cured. The size and 
weight of equipment will depend on nature of material, the height and load assumed in 
design of structure.  The backfill close to the structure up to the rolled layer shall be 
compacted in suitable uniform layers using pneumatic / hand tampers at appropriate for 
dry density of at least 90% of Standard Proctor Density.  The moisture content of the 
earth fill placed against the rock or the structure shall be on higher side of OMC by 
about 2% or so, to allow it to be compacted into all irregularities of the rock.  Profused   
watering shall be done to pervious materials, (sand) before compaction as per 
instruction of the Engineer-in-Charge. Compaction at junction of earthwork and 
backfill around the structure shall be carried out with special care without claiming any 
extra cost.  

Measurement and Payment  

(a) Measurement for payment for back filling foundation trenches and around structures 
with suitable excavated stuff will be made according to the pay lines shown on the 
drawings and the backfill outside of   those pay  lines will be at the cost of the contractor. 
The payment shall be made on cubic metre basis.  

 

Item No 9 

Providing and laying dry rubble pitching of 300 mm thick thickness to required 
grade including trimming of slope as required, hand packing the interstices with 
spalls, filling earth in interstices panelling with the surface pointed with cement 
mortar of 1:2 proportion etc. complete for all leads and lifts. 

a) The work shall consist of covering the slopes of embankment with Rubble, stone or 
boulders, over a layer of compacted earth work.  

b) Stone subject to marked deterioration by water or weather will not be accepted. The 
stone shall be sound, hard durable and fairly regular in shape and its thickness in any 



Request for Qualification cum Request for Proposal for Enhancement  
of Side Slope of Storm Water Drainage Canal in Activation Area in DSIR 

Draft Form of Contract          Page 67 
 

one direction shall not be less than the thickness of pitching as specified in the item and 
thickness of the stone at any place shall not be less than 15% of the thickness specified. 
The largest stones procurable shall be supplied on site. The sizes of spalls shall be 
minimum 25 mm and shall be suitable to fill the voids in the pitching. Thickness of the 
pitching shall be as specified in the pitching item.  

c) Before laying the pitching, the sides of banks shall be trimmed to the required slopes 
and profiles put up by means of line and pegs at intervals of 3 meters of ensure regular 
straight work and uniform slope throughout. Depressions shall be filled and thoroughly 
compacted.  

d) The stone pitching shall commence below the toe of the slope. Stone shall be placed by 
derrick or by hand to the required length, thickness and depth conforming to the 
drawings. Stones shall be set normal to the slope and placed so that the largest 
dimensions are perpendicular to the face of the slope, unless such dimensions are 
greater than the specified thickness of pitching. The largest stones shall be placed in the 
bottom courses and for use as header for subsequent course. When full depth of pitching 
can be formed with a single stone, the stones shall be laid breaking joints and all 
interstices between adjacent stones shall be filled in with spalls of the proper size and 
wedged in with hammers to ensure tight packing. 

e) Cement Pointing with cement mortar 1:2  Pointing:- 

1. For a surface which is to be subsequently jointed the joints shall be squarely raked 
out to a depth of 15 mm while the mortar is still green. The raked joints shall be 
well brushed to remove dust and loose particles and the surface shall be thoroughly 
washed with water cleaned and wetted.  

2. Cement and sand shall be mixed in proportions as specified in the item Cement 
and sand shall be proportioned by volume after making due allowance for bulking. 
The required quantity of water shall then be added, and the mortar mixed to 
produce workable consistency. 

3. The mixing shall be done intimately by hand-mixing. The operation shall be 
carried out on a clean watertight platform and cement and sand shall be first mixed 
dry in the required proportion to obtain a uniform colour and then the mortar shall 
be mixed for at least two minutes after addition of water In case of cement mortar 
that has stiffened because of evaporation of water the same shall be re-tempering 
shall be permitted only with thirty minutes from the time of addition of water at 
the time of initial mixing. 

4. For pointing the mortar shall be filled and pressed into the raked-out joints before 
giving the required finish. The pointing shall then be finished to proper type given 
on the drawings. If type of pointing after the mortar has been filled and pressed 
into the joints and finished off level with the edge of the stone, it shall while still 
green be ruled along the center with a half round tool of such width as may be 
specified by the Engineer-in-charge. The superfluous mortar shall then be cut off 
from the edges of the lines and the surface of masonry shall also be cleaned of all 
mortar. 
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5. Curing shall be started as soon as the mortar used for finishing has hardened 
sufficiently not to be damaged when watered. It shall be kept wet for a period of 
at least 7 days. During this period, it shall be suitably protected from all damage. 

6. The work of pointing shall be carried out by flush pointing in CM 1:2. 

7. The rate for pointing shall include erecting & the removal of scaffolding all labour 
materials and equipment incidental to complete the pointing raking out joints 
wetting filling with mortar toweling point and watering. 

Mode of Measurement:  

Payment shall be made on Sq.mt basis of the finished work. If directed by the Engineer 
in charge, for measurement the materials may have to be stacked at site before laying 
and nothing extra will be paid to the Contractor for this stacking. Preparation of base 
for laying bedding shall be deemed indicated to the work.  

Rate 

The rate shall include the cost for preparing the base, trimming/filling the earthwork to 
the profiles, as per slopes, lines, curves, slopes levels, Rubble placing, cement pointing 
in C.M 1:2 and all labour and materials as well as tools and plant required of the work.  

 

Item No 10 

Providing and fixing in position pre moulded asphalt or bitumen cork board 
of approved quality and specifications as per design and drawing and as 
directed. (12 mm thickness). 

Providing and fixing in position pre-moulded asphalt or bitumen cork boards of 
approved quality and specifications as per design and drawing and as directed.   

General 

The bituminous pad or bitumen cork board shall be pre-moulded fibre board 
impregnated with bituminous materials to render it durable and rot proof.  It shall be 
easily compressible and shall recover nearly to its original thickness after releasing the 
compression. 

The bituminous pad shall be of the required size and standard measures and should 
conform to IS: 1838 – 1983.  The pad shall be cut to the required size and placed in 
positions firmly so that it shall not be displaced at the time of concreting.  The 
bituminous pad shall consist of large pieces. Assembly of smaller pieces to make 
up to required size shall not be permitted to be used.  

Measurement and Payment:  

Measurement, for payment will be on square metre basis of actual quantity placed in 
position. Thickness of expansion joint shall be 12 mm. as shown in item. Width of the 
expansion joint shall be as shown on drawings or as directed by the Engineer-in-Charge.  

The unit rate includes cost of all materials, labour, equipment and other incidental 
charges for performing the work as per specifications and as shown on the drawings. 
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Item No 11 

Construction of embankment with approved material obtaining from borrow 
area with all leads and lifts transporting to site, spreading ,grading to 
required slope in accordance with requirements of lines, grades , cross 
sections and compacting to  meet requirement to MoRTH table 300- 2 in 
layers not more than 200 mm thick, including rolling with vibratory roller of 
8 to 12 tonnes  etc. complete as per  MORTH Clause 305 . 

Item shall be executed as specified in description and as per Clause 305 of section 300 
of MoRT&H Specification (5th revision). 

 

Item No 12 

Providing & laying  WBM 150 mm compacted thickness in two layer of 75 
mm  of using B.T. Crushed metal of size 45 mm to 63 mm @ 0.91 Cum material 
for 10 sqm, stone screening Grading Type A 13.2 mm  @ 0.12 cum per 10 
sqm,Stone dust @ 0.06 Cum per 10 Sqm, including spreading  ,watering & 
consolidation by vibratory roller etc complete and as directed by Engineer in 
Charge. 

Item shall be executed as specified in description and as per Clause 404 of section 400 
of MoRT&H Specification (5th revision). 

 

Item No 13 

Hot Dip Galvanized Structural steel work in riveted, bolted or welded in built 
up sections, trusses and framed work including supplying, fabricating, 
cutting, assembling, hoisting and fixing in position at all heights of all shapes 
and size with all leads and lifts of YST 310 as per latest IS 4923, IS 1161, IS 
806 .It should be including necessary rolled joists, channels, angles, tees, flats, 
angle cleats, gusset plates, position hip and jack lifters, purlins, RHS, SHS, 
CHS, tension cable etc. including cutting and welding the members as per 
detailed drawing and design. The rate shall include 1 coat of Zinc chromate 
primer and 2 coat of Approved Enamel Paint to over all the surfaces of the 
steel sections or as specified in the drawing. (Only standard measurements 
will be paid for as actual cut length used at site). Rate shall be inclusive of 
cutting, wastage, welding, bending (shop at site), fixing as per profile, bolting 
wherever necessary, in position welding of required length, grinding, 
finishing edges, filling the welded spots with metal putty. It should also 
include the cost of approved ISI make and size zinc coated nut-bolt and 
Anchor fasteners of Hilti or Fisher as approved by engineer-in-charge. 

Item shall be executed as specified in description and as per section 1900 of MoRT&H 
Specification (5th revision). 

Hot Dip Galvanized work shall be carried out as IS 2629 and IS 4726.   
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Item shall be measured in Kilogram. The rate is included of all labour, material and 
machinery, tools and other incidentals to complete the work as directed by Engineer in 
charge. 
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D. DRAWINGS: 
         

1.1  CONTRACT DRAWINGS: 
 

Contract drawings are basic but shall be closely followed as actual construction permits. 
Any deviations made shall be in conformity with the services drawings.  Shop drawings 
shall be submitted by the contractor and got approved from the employers. Drawings 
shall take precedence over contract or other services drawings as to all dimensions. Any 
deviations in drawings will be brought to Employer notice before work is executed on 
site. Contractor shall verify all dimensions at site and bring to the notice of the 
Employer any or all discrepancy or deviations noticed.  
 

1.2 Deleted 
 
1.3  APPROVALS: 
 

1.3.1   The contractor shall obtain all information relating to local regulations, Bye-Laws, 
sanction and release of electrical connection, application of any and all laws relating to 
his work or profession and his  having to  execute  work as required. No additional 
claims shall be admissible on this account. 

 
1.4       CODE REQUIREMENTS:  
 

All work shall be done in accordance with the I.S. Code / IRC Codes / MoRT&H 
specifications or other relevant codes amended up to date. 

 
1.5       MATERIALS:  
 

All materials to be used in this work be new and bear the Employer label of approval. 
 

1.6       RATES: 
 

1.6.1   The  work shall be treated as on works  contract  basis and  the rates tendered shall be 
for complete items  of work  inclusive of all taxes (including works  contract tax,  if 
any), duties, and levies etc. and all  charges for  items  contingent to the work, such  as,  
packing, forwarding, insurance, freight and delivery at site for the  materials to be 
supplied by the contractor,  watch and ward of all materials for the Internal E.I. work 
at site etc. 

 
1.6.2  Prices quoted shall be firm.  
 
1.7  COMPLETENESS OF TENDER: 
 

All sundry fittings, assemblies, accessories, hardware items, foundation bolts, 
termination lugs for electrical connections  as  required, and all other  sundry  items 
which are useful and necessary for proper assembly  and efficient working of the 
various components of the work shall  be deemed to have been included in  the  tender, 
whether  such items are specifically mentioned  in  the tender documents or not. 
 

1.8     WORKS TO BE DONE BY THE CONTRACTOR: 
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1.8.1 Unless and otherwise mentioned in the tender documents, the following works shall be 

done by the contractor, and therefore their cost shall be deemed to be included in their 
tendered cost:- 

 
1.8.2 Cutting and making good all damages caused during installation and restoring the same 

to their original finish. 
 

1.8.3 Painting at site of all exposed metal surfaces of the installation other than pre-painted 
items like fittings, fans, switchgear/ distribution gear items, etc.  Damages to finished 
surfaces of these items while handling and erection, shall however be rectified to the 
satisfaction of the Employer. 

 
1.8.4 Temporary shed if required over the storage space and locking arrangement thereof and 

watch and ward of the materials and completed installation till completion of the work. 
1.8.5 Testing and commissioning of completed installation. 
 
1.9    TOOLS FOR HANDLING AND ERECTION:  
 

All   tools  and  tackles  required  for  handling  of equipment and materials at site of 
work as well as for their  assembly  and erection and also necessary  test instruments 
shall be the responsibility of the  contractor. 

 
1.10   CARE OF THE STRUCTURES: 
 

Care shall be taken by the contractor to avoid damage to the any buildings / structures 
/ utilities during execution of his part of the work. He shall be responsible for repairing 
all damages and restoring the same to their original finish at his cost. He shall also 
remove at his cost all unwanted and waste materials arising out of his work from the 
site. 
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Section 4. Tender Drawings 
 
 
 
 
 
 
 

Due to size constraint drawings are uploaded in tender 
section of DICDL website 
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Section 5. Copy of Letter of Award and Acceptance 
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Response to Queries, Addendum and Correspondences 
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